

**GOVERNMENT OF INDIA  
NORTH EASTERN COUNCIL SECRETARIAT  
NONGRIM HILLS: SHILLONG – 793003**

**Subject: Forwarding of Inspection Report.**

In inviting a reference to the above subject, as requested by the concerned Sector, the physical inspection of the project “**Purchase of CT Scan Machine at Civil Hospital, Lunglei Mizoram**” was carried out in Lunglei, Mizoram. The inspection report duly signed by the Consultant (CE), Consultant (EE), NEC and Consultant (ME) is enclosed herewith. The project was sanctioned on 20/07/2016 at a total cost of Rs. 228.00 lakhs (NEC’s share Rs. 205.20 lakhs and State Share Rs. 22.80 lakhs). One installment of Rs. 164.16 lakhs was released by the NEC.

The inspection report, inter alia, mentions that:

- During Inspection it was found that CT scanner had not been purchased.
- On enquiring about the delay, the Implementing Department informed that they have invited tender for the supply of CT scan but no firms were competing for the Tender. Therefore retendering process was in progress.
- Revalidation of funds was done due to financial year ending.
- The Consultants were informed by the Medical Superintendent of Lunglei Civil Hospital that a room was ready for installation of CT Scan machine.
- The project has suffered from time overrun of about 4(Four) months.

This is for information and necessary action by the concerned Sector.

Enclosure: As above.

  
(W. Synrem)

Economic Adviser (E&M)

U.O.No.NEC/EM/HEALTH/2013/07

Dated: the 16.06.2017

To

The Economic Adviser(HR) & L/o for Adviser (Health), NEC.

Copy to

1. P.S to Planning Adviser, NEC for kind information

**Report of the inspection carried on 09 /05 /2017 for the NEC funded project “Purchase of CT Scan Machine at Civil Hospital, Lunglei Mizoram”.**

A joint inspection of the above project was carried out by an officials of NEC Secretariat, Shillong and officials of Health and Family Welfare Govt of Mizoram, on 09/05/2017 at Lunglei, Mizoram. The list of the officials present during the inspection is enclosed as Annexure-I & The photographs taken during the time of inspection is enclosed as Annexure-II

**(I) BACKGROUND:**

Name of the project:	<b>“Purchase of CT Scan Machine at Civil Hospital Lunglei Mizoram”.</b>
Location:	Lunglei Mizoram
Implementing Agency:	Health and Family Welfare Department Govt of Mizoram.
Date of Sanction:	20/07/2016
Cost of Project:	Rs.228.00 lakhs
NEC Share (90%)	Rs.205.20 lakhs
State Share (10%)	RS.22.80 lakhs
Total Amount Released by NEC	Rs.164.16 lakhs
Balance amount to be released by NEC:	Rs. 41.04 lakhs
Status of UC for NEC share :	UC for 1 <sup>st</sup> Installment not submitted
Target Date of Completion:	5 January 2017
Time Overrun	4 months

**(II)Aims/Objectives of the Project:**

To improve the diagnostic equipments to the people of southern part of Mizoram.

**(III) Location of the Project:-** Lunglei town, head quarter of Lunglei District


**(IV) Observations/ Status of works (Physical Achievements):**

	Scope of the work	Remark
1	Procurement of HITACHI 16 Slice CT scanner, Model Suparia. ( 1 number.)	During Inspection it was found that CT Scanner had not been purchase. On enquiring about the delayed, the Implementing Department informed that they have tendered the supply of CT Scan but no firms were competing for the Tender. Therefore retendering process was in progress. Also due to revalidation of funds which needs to be done due to financial year ending. During site inspection, the Consultants were informed by the Medical Superintendent of Lunglei Civil Hospital that a room is ready for installation of CT Scan machine (photo of the room attached).

**(V) Location (Co-ordinates):-** N 23.82895<sup>0</sup>  
E 92.63099<sup>0</sup>

**(VI) Overall Remarks and Suggestion:-**


During Inspection it was found that CT scanner had not been purchased. On enquiring about the delay, the Implementing Department informed that they have invited tender for the supply of CT scan but no firms were competing for the Tender. Therefore retendering process was in progress. Revalidation of funds was done due to financial year ending. During site inspection team, the Consultants were informed by the Medical Superintendent of Lunglei Civil Hospital that a room was ready for installation of CT Scan machine.



(Liza R Hek)  
Consultant (ME),  
NEC Secretariat, Shillong









(Abhijit Sarkar)  
Consultant (EE)  
NEC Secretariat, Shillong



(Jeriel Nicholas J. Kharbhih)  
Consultant (CE)  
NEC Secretariat, Shillong

List of officials who were present during the inspection of NEC funded project "Purchase of CT Scan Machine at Civil Hospital, Lunglei Mizoram on 09/05/2017.

Sl. No.	Name	Contact No. & Email id	Designation & Organisation/Department	Signature
1.	Dr. halsanga	9436371232	Medical Superintendent	
2.	Dr. Esther L. Pachuau	9436135350	Radiologist	
3.	Dr. Vanlalhmuoi Sail	9436140716	SPD(OH) L.O	
4.	Jeriel Nicholas	9436535665	Consultant CE NEC	
5.	Liza R. Heli	9774336292	Consultant HE NEC	
6.	ABHJIT SARKAR	8132853127	Consultant(EE) NEC	
7.				
8.				
9.				
10.				



Nec officials with Implementing department at project site



View of room to be used for CT Scan



View of room for CT Scan.



View of control room

