

SCHEMES/ PROGRAMMES TAKEN UP WITH NEC'S FINANCIAL SUPPORT DURING 2006-07 AND 2007-08 (UPTO 31.12.2007)

(Reference: Reply to Lok Sabha USQ No. 4288 on 23.04.08)

AGRI & ALLIED SECTOR

Sl.No.	State	Year	Name of the scheme/ programme put forward by each of the North Eastern States	Name of the accepted project	Status of the project for which funds are released	The reason where the funds are not released, though the project are accepted.
I	Arunachal Pradesh	2006-07	Double Cropping	Double Cropping	The project was sanctioned in January, 2008. Report is awaited	
II	Meghalaya	2006-07	1. Integrated Fisheries Dev.	2. Integrated Fisheries Dev.	Report awaiting from the state govt.	
			2. Construction of Slaughter House		Under process. The project was received vide Government of Meghalaya's letter dated 15.2.2007.	
III	Mizoram	2006-07	1. Dev. of Zohills Fish Farm	1. Dev. of Zohills Fish Farm	under progress of implementation	
			2. Mushroom Cultivation, Chite	2. Mushroom Cultivation, Chite	50% completed.	
			3. Dev. of Fisheries, Darlak	3. Dev. of Fisheries, Darlak	50% completed	
			4. Double cropping	Double cropping	The project was sanctioned in Jan'08. Awaiting report.	
IV	Nagaland	2006-07	Double Cropping	Double Cropping	The project was sanctioned in December, 2007.	-
V	Sikkim	2006-07	2. Organic Farming	1. Organic Farming	Completed	
		2007-08	Double Cropping	Double Cropping	The project was sanctioned in January, 2008. Report is awaited	
VI	Tripura	2006-07	7. Estt. of Cold Storage	3. Estt. of Cold Storage	40% completed	

IRRIGATION & FLOOD CONTROL SECTOR

Sl.No.	State	Year	Name of the scheme/programme put forward by each of the North Eastern States	Name of the accepted project	Status of the project for which funds are released	The reason where the funds are not released, though the project are accepted.
I	Meghalaya	2006-07	S&I of Umngot HEP	S&I of Umngot HEP	25% completed	
			S&I of Myntduleska HEP	S&I of Myntduleska HEP	25% completed	

Industries Sector:

Sl.No.	State	Year	Name of the Scheme/ programme put forward by each of the North Eastern States	Name of the accepted project	Status of the project for which funds are released	The reason where the funds are not released, though the project are accepted.
I	Arunachal Pradesh	2006-07	North East Trade Expo - 2006 held at New Delhi, Department of Textile & Handicrafts, Govt. of Arunachal Pradesh, Itanagar.	North East Trade Expo - 2006 held at New Delhi, Department of Textile & Handicrafts, Govt. of Arunachal Pradesh, Itanagar.	60% released	Utilisation Certificate not received for the released of 2nd installment.
II	Assam	2006-07	Directorate of Industries & Commerce, Govt. of Assam, Guwahati (North East Trade Expo-2006 held at New Delhi)	Directorate of Industries & Commerce, Govt. of Assam, Guwahati (North East Trade Expo-2006 held at New Delhi)	60% released	Letter issued to submit the required documents for the released of 2nd installment.
III	Manipur	2006-07	Director, Industries Department, Govt. of Manipur, Imphal (North East Trade Expo-2006 held at New Delhi)	Director, Industries Department, Govt. of Manipur, Imphal (North East Trade Expo-2006 held at New Delhi)	completed	Nil
	- do -	- do -	Income generation of rural poor through handloom development programme.	Income generation of rural poor through handloom development programme.	67% released	Letter issued to submit the required documents for the released of 2nd installment.
IV	Meghalaya	2006-07	Director, Meghalaya Industrial Development Corporation, Shillong (North East Trade Expo-2006 held at New Delhi)	Director, Meghalaya Industrial Development Corporation, Shillong (North East Trade Expo-2006 held at New Delhi)	60% released	Utilisation Certificate not received for the released of 2nd installment.
V	Mizoram	2006-07	Director, Industries Department, Govt. of Mizoram, Aizawl (North East Trade Expo-2006 held at New Delhi).	Director, Industries Department, Govt. of Mizoram, Aizawl (North East Trade Expo-2006 held at New Delhi).	60% released	- do -
			M/s. Mizoram Handloom & Handicraft Development Corporation, ZOHANDCO, Chatlang, Aizawl, Mizoram.	M/s. Mizoram Handloom & Handicraft Development Corporation, ZOHANDCO, Chatlang, Aizawl, Mizoram.	72% released	Letter issued, documents not received for release of 2nd installment.

Sl.No.	State	Year	Name of the Scheme/ programme put forward by each of the North Eastern States	Name of the accepted project	Status of the project for which funds are released	The reason where the funds are not released, though the project are accepted.
	Mizoram	2006-07	M/s. Mizoram Architect Forum, TBL Bhavan, E-18, Khatla , Aizawl.(Event Organising building materials and technology exhibition)	M/s. Mizoram Architect Forum, TBL Bhavan, E-18, Khatla , Aizawl.(1Event) Organising building materials and technology exhibition)	completed	-
	- do -	- do -	Mizoram Chamber of Industries & Commerce, Aizawl, Mizoram. (Participated in 17 th IETE-2007 event at New Delhi.)	Mizoram Chamber of Industries & Commerce, Aizawl, Mizoram. (Participated in 17 th IETE-2007 event at New Delhi.)	55% released	Utilisation Certificate not submitted for the release of 2nd installment
VI	Nagaland	2006-07	Secretary, Industries & Commerce Department, Govt. of Nagaland, Kohima (North East Trade Expo-2006 held at New Delhi).	Secretary, Industries & Commerce Department, Govt. of Nagaland, Kohima (North East Trade Expo-2006 held at New Delhi).	60% released	Utilisation Certificate not submitted for the release of 2nd installment
VII	Sikkim	2006-07	North East Trade Expo-2006 held at New Delhi	North East Trade Expo-2006 held at New Delhi	60% completed	Utilisation Certificate not submitted for the release of 2nd installment
VIII	Tripura	2006-07	Managing Director, Tripura Handloom & Handicrafts Development Corporation, Agartala. (North East Trade Expo-2006 held at New Delhi).	Managing Director, Tripura Handloom & Handicrafts Development Corporation, Agartala. (North East Trade Expo-2006 held at New Delhi).	60% released	- do -

Industries Sector:

Sl.No.	State	Year	Name of the Scheme/ programme put forward by each of the North Eastern States	Name of the accepted project	Status of the project for which funds are released	The reason where the funds are not released, though the project are accepted.
	SPINE					
I	Arunachal Pradesh	2006-07	M/s Mouling Tea Processing Unit, Ramsing, Upper Siang District, Arunachal Pradesh.	M/s Mouling Tea Processing Unit, Ramsing, Upper Siang District, Arunachal Pradesh.	35% released	Since SPINE scheme is discontinued, a Committee has been constituted to evaluate the projects for further release of fund under SPINE.
II	Assam	2006-07	M/s Satyam Rubber Pvt. Ltd., 3 rd Floor, Opp. Hanuman Tower, S.J.Road, Athgaon, Guwahati –31	M/s Satyam Rubber Pvt. Ltd., 3 rd Floor, Opp. Hanuman Tower, S.J.Road, Athgaon, Guwahati –31	completed	–
	- do -	- do -	M/s Assent Chemicals Ltd., Topatoli, Near Jagiroad, District Kamrup, (Metro), Assam.	M/s Assent Chemicals Ltd., Topatoli, Near Jagiroad, District Kamrup, (Metro), Assam.	completed	–
	- do -	- do -	M/s Ceramics India, Room No. 202, 2 nd Floor, Sikaria Complex, S.J.Road, Athgaon, Guwahati – 781 001.	M/s Ceramics India, Room No. 202, 2 nd Floor, Sikaria Complex, S.J.Road, Athgaon, Guwahati – 781 001.	completed	–
	- do -	- do -	M/s Mandhania Tea & Industries, N.K.Ghosh Market, A.T.Road, Tinsukia, Assam.	M/s Mandhania Tea & Industries, N.K.Ghosh Market, A.T.Road, Tinsukia, Assam.	completed	–
	- do -	- do -	M/s Silver Drop Foods & Beverages Pvt. Ltd., N.H.31, Village Sila Mohekhati, P.O. Amingaon, Mouza–Sila Sinduri Ghopa, Guwahati-31	M/s Silver Drop Foods & Beverages Pvt. Ltd., N.H.31, Village Sila Mohekhati, P.O. Amingaon, Mouza–Sila Sinduri Ghopa, Guwahati-31	completed	–
	- do -	- do -	M/s Men's Clothing Company, Shed No. A-6(A) &B-6(A), Mini Industrial Estate, (Old Cycle Factory Complex), Kalapahar, Guwahati – 781 016.	M/s Men's Clothing Company, Shed No. A-6(A) &B-6(A), Mini Industrial Estate, (Old Cycle Factory Complex), Kalapahar, Guwahati – 781 016.	47% released	Since SPINE scheme is discontinued, a Committee has been constituted to evaluate the projects for further release of fund under SPINE.

Sl.No.	State	Year	Name of the Scheme/ programme put forward by each of the North Eastern States	Name of the accepted project	Status of the project for which funds are released	The reason where the funds are not released, though the project are accepted.
	Assam	2006-07	M/s Nawka Food Industry, Furkaing, District Golaghat, Assam.	M/s Nawka Food Industry, Furkaing, District Golaghat, Assam.	76% released	- do -
	- do -	- do -	M/s Gattani Polymers, Cinamara, Jorhat, Assam.	M/s Gattani Polymers, Cinamara, Jorhat, Assam.	74% released	- do -
	- do -	- do -	M/s B.K.Roller Flour Mills, Haibargaon, Nagaon, Assam.	M/s B.K.Roller Flour Mills, Haibargaon, Nagaon, Assam.	34% released	- do -
	- do -	- do -	M/s Yankee Crusher, Golaghat Basti, Hojai, District Nagaon, Assam.	M/s Yankee Crusher, Golaghat Basti, Hojai, District Nagaon, Assam.	61% released	- do -
	- do -	- do -	M/s M.R.Agro Industries, Sakrahi, Narayanpur, P.O. Dikrong, District Lakhimpur, Assam.	M/s M.R.Agro Industries, Sakrahi, Narayanpur, P.O. Dikrong, District Lakhimpur, Assam.	73% released	- do -
	- do -	- do -	M/s A.R. Enterprise, Industrial Estate, Gopal Bazar, Nalbari, Assam.	M/s A.R. Enterprise, Industrial Estate, Gopal Bazar, Nalbari, Assam.	73% released	- do -
	- do -	- do -	M/s Shree Balajee Enterprises, Jojadia Complex, Fancy Bazar, Guwahati.	M/s Shree Balajee Enterprises, Jojadia Complex, Fancy Bazar, Guwahati.	46% released	- do -
	- do -	- do -	M/s. Bhasank Foods Pvt. Ltd., Dhubri, Assam	M/s. Bhasank Foods Pvt. Ltd., Dhubri, Assam	42% released	- do -
	- do -	- do -	M/s Apex Yarn Pvt. Ltd., Lokhra Industrial Estate, West Boraogan, Guwahati.	M/s Apex Yarn Pvt. Ltd., Lokhra Industrial Estate, West Boraogan, Guwahati.	20% released	- do -
	- do -	- do -	M/s Kamakhya Poly Udyog, Amerigog Village, G.S.Road, Jorabat, Guwahati-781 023.	M/s Kamakhya Poly Udyog, Amerigog Village, G.S.Road, Jorabat, Guwahati-781 023.	43% released	- do -
	- do -	- do -	M/s Sri Shyam Carbon Company 12 th Mile Village-Ambher Jorhat District Kamrup Assam.	M/s Sri Shyam Carbon Company 12 th Mile Village-Ambher Jorhat District Kamrup Assam.	40% released	- do -

Sl.No.	State	Year	Name of the Scheme/ programme put forward by each of the North Eastern States	Name of the accepted project	Status of the project for which funds are released	The reason where the funds are not released, though the project are accepted.
	Assam	2006-07	M/S Om Shree Products Mahatma Gandhi Road Fancy Bazar Guwahati – 781 001 Assam.	M/S Om Shree Products Mahatma Gandhi Road Fancy Bazar Guwahati – 781 001 Assam.	41% released	- do -
	- do -	- do -	M/s Ishwar Food Products Pvt. Ltd., Pathiathar Gaon, T.H. Road, Tinsukia, Assam.	M/s Iswar Food Products Pvt. Ltd., Pathiathar Gaon, T.H. Road, Tinsukia, Assam.	51% released	- do -
	- do -	- do -	M/s Quality Pharma Products (P), Ltd., Industrial Areas, Lahowal, Dibrugarh, Assam.	M/s Quality Pharma Products (P), Ltd., Industrial Areas, Lahowal, Dibrugarh, Assam.	40% released	- do -
	- do -	- do -	M/s. Him Industries, Gotlong, Tezpur, Assam	M/s. Him Industries, Gotlong, Tezpur, Assam	51% released	- do -
	- do -	- do -	M/s. Salasar Chira Industries, Golaghatia Basti, P.O. Hojai, Assam	M/s. Salasar Chira Industries, Golaghatia Basti, P.O. Hojai, Assam	45% released	- do -
	- do -	- do -	M/s. Pashupati Mercantiles Pvt. Ltd., Kamarkuchi, P.O. Tapesia, District Kamrup, Assam	M/s. Pashupati Mercantiles Pvt. Ltd., Kamarkuchi, P.O. Tapesia, District Kamrup, Assam	51% released	- do -
	- do -	- do -	M/s. Siddhi Vinayak Papers (India) Pvt. Ltd., Lulungaon, Betkuchi, Lohra, Guwahati.	M/s. Siddhi Vinayak Papers (India) Pvt. Ltd., Lulungaon, Betkuchi, Lohra, Guwahati.	36% released	- do -
	- do -	- do -	M/s. Shree Om Chira Industries, Station Road, P.O. Lanka, District Nagaon, Assam	M/s. Shree Om Chira Industries, Station Road, P.O. Lanka, District Nagaon, Assam	49% released	- do -
	- do -	- do -	M/s. Koushal Steel, West Boragaon, P.O. Gotanagar, District Kamrup, Assam.	M/s. Koushal Steel, West Boragaon, P.O. Gotanagar, District Kamrup, Assam.	54% released	- do -
	- do -	- do -	M/s Bajaj Industries, Station Road, Nalbari, Assam.	M/s Bajaj Industries, Station Road, Nalbari, Assam.	44% released	- do -

Sl.No.	State	Year	Name of the Scheme/ programme put forward by each of the North Eastern States	Name of the accepted project	Status of the project for which funds are released	The reason where the funds are not released, though the project are accepted.
	Assam	2006-07	M/s. Nav Manas Food Products, NH-37, Mohanbari, Hindugaon, Dibrugarh.	M/s. Nav Manas Food Products, NH-37, Mohanbari, Hindugaon, Dibrugarh.	40% released	- do -
	- do -	- do -	M/s K.D.Cokes, 11 th Mile, Amerigog, Jorabat, G.S.Road, Kamrup District, Assam.	M/s K.D.Cokes, 11 th Mile, Amerigog, Jorabat, G.S.Road, Kamrup District, Assam.	40% released	- do -
	- do -	- do -	M/s. Udayak Agro Products Pvt. Ltd., Udayan Vihar, Satgaon, Guwahati, Assam	M/s. Udayak Agro Products Pvt. Ltd., Udayan Vihar, Satgaon, Guwahati, Assam	34% released	- do -
	- do -	- do -	M/s. ACN Products & marketing, Shed No. D-2 (A), Mini Industrial Estate, Cycle Compound, Kalapahar, Guwahati, Assam	M/s. ACN Products & marketing, Shed No. D-2 (A), Mini Industrial Estate, Cycle Compound, Kalapahar, Guwahati, Assam	48% released	- do -
	- do -	- do -	M/s. Ganesh Roller Flour Mill, Barbheti, Haibargaon, Nagaon, Assam	M/s. Ganesh Roller Flour Mill, Barbheti, Haibargaon, Nagaon, Assam	38% released	- do -
III	Meghalaya	2006-07	M/s. Pillar Nongkhlaw Lime Factory, Meghalaya	M/s. Pillar Nongkhlaw Lime Factory, Meghalaya	33% released	- do -
	- do -	- do -	M/s. Resa Candle Industries, Riat Laban, Shillong Meghalaya.	M/s. Resa Candle Industries, Riat Laban, Shillong Meghalaya.	54% released	- do -
IV	Mizoram	2006-07	M/s ZO-BAMTEC, Bairabi Village, Kolasib District, Mizoram.	M/s ZO-BAMTEC, Bairabi Village, Kolasib District, Mizoram.	42% released	Since SPINE scheme is discontinued, a Committee has been constituted to evaluate the projects for further release of fund under SPINE.
	- do -	- do -	M/s MULTI-BAMTEC, Saiphia Village, Mizoram.	M/s MULTI-BAMTEC, Saiphia Village, Mizoram.	40% released	- do -
	- do -	- do -	M/s Diki Bakery, Lunglei, Mizoram.	M/s Diki Bakery, Lunglei, Mizoram.	33% released	- do -
	- do -	- do -	M/s Oimos Bamboo Vinegar Industry, Seling Ram, Aizawl, Mizoram.	M/s Oimos Bamboo Vinegar Industry, Seling Ram, Aizawl, Mizoram.	55% released	- do -

Sl.No.	State	Year	Name of the Scheme/ programme put forward by each of the North Eastern States	Name of the accepted project	Status of the project for which funds are released	The reason where the funds are not released, though the project are accepted.
V	Nagaland	2006-07	M/s Nagaland Foods Pvt. Ltd., C-26/3, Half Nagarjan, Dimapur City – 797 112.	M/s Nagaland Foods Pvt. Ltd., C-26/3, Half Nagarjan, Dimapur City – 797 112.	66% released	- do -

Tourism Sector:

Sl.No.	State	Year	Name of the scheme/ programme put forward by each of the North Eastern states	Name of the accepted project	Status of the project for which funds are released	The reasons where the funds are not released though the projects are accepted.
I	Assam	2006-07	To develop a Health cum Recreation Centre titled 'Kingsley Community & Research Centre' at Guwahati	To develop a Health cum Recreation Centre titled 'Kingsley Community & Research Centre' at Guwahati	67% released	The project is at the verge of completion. Balance fund would be released on completion of the project.
II	Meghalaya	2006-07	Organising a 5 day Seminar on Tourism Promotion	Organising a 5 day Seminar on Tourism Promotion	Completed	-
III	- do -	- do -	Holding of the Williamnagar Winter Festival	Holding of the Williamnagar Winter Festival	Completed	-
	- do -	- do -	Establishment of Ri Kynjai Serenity by the Lake	Establishment of Ri Kynjai Serenity by the Lake	90% released	Balance amount is to be released on completion of the project.
	- do -	- do -	Development of Sa-I-Mi-Ka Park at Cherrapunji	Development of Sa-I-Mi-Ka Park at Cherrapunji	54% released	Progress report is awaited.
IV	Mizoram	2006-07	Setting up of a Tourist Centre/Picnic Spot cum Botanical garden at Sihhmui, Aizawl	Setting up of a Tourist Centre/Picnic Spot cum Botanical garden at Sihhmui, Aizawl	40% of the fund released and utilized	Progress report and UC is awaited for further release

Human Resource Development Sector:

Sl. No.	STATE	YEAR	Name of the scheme/ programme put forward by each of the North Eastern States	Name of the accepted project	Status of the project for which funds are released	The reasons where the funds are not released, though the projects are accepted?
I	Arunachal Pradesh	2006-07	NE Zonal and NE Inter State Open Badminton Championship	Accepted	Completed	-
			Training for Rural Youths and adventures Sports for employment and Income generation	Accepted	Completed	
			Celebration of Arunachal Panorama	Accepted	Completed	
			Hosting of XXVIII Sub-Junior (U-16) National Championship	Accepted	Completed	
II	Meghalaya	2006-07	Organising and Invitation Corporate & Diplomatic Golf Tournament by MAITRI, Shillong	Accepted	Completed	-
			Cultural show at Rashtrapati Bhawan, New Delhi by Meghalaya Arts Society	Accepted	Completed	-
			Organising North Zone & East Zone Basketball Tournament	Accepted	Completed	-
III	Mizoram	2006-07	Hosting of U-21 Football Championship by Mizoram Football Association	Accepted	Completed	-
			Conducting Workshop-cum-coaching & training by Mizoram Badminton Association, Aizawl	Accepted	Completed	-
			Holding Beat and Solo Contest for NE States	Accepted	Completed	-

Science & Technology Sector:

Sl. No.	STATE	YEAR	Name of the scheme/ programme put forward by each of the North Eastern States	Name of the accepted project	Status of the project for which funds are released	The reasons where the funds are not released, though the projects are accepted?
I	Arunachal Pradesh	2006 - 07	Intelligent Recognition Character System (ICR) at Board of School Education	Accepted	Completed	
II	Regional Sanctions	2006-07	i)16 schools (Assam and AP) PCs & peripherals 2006-07	Accepted	90% Completed	
		2006-07	ii)28 schools PCs & peripherals 2006-07 August-06 (Mizoram Nagaland & Manipur)	Accepted	95%Completed	
		2006-07	iii) 140 schools site prepn July.-06	Accepted	Completed	
		2006-07	iv) 10 schools (Meghalaya) 2006-07	Accepted	Completed	
		2006-07	iv) 82 schools minor computer room renov. Works, storage shelf, teachers training	Accepted	Completed	
		2006-07	v) 36 schools minor computer room renov. Works, storage shelf, teachers training	Accepted	Completed	
		2006-07	vi) 5 colleges PCs and peripherals, site prepn, furniture	Accepted	90% Completed	
		2006-07	vii)40 schools, Assam, AP, Tripura	Accepted	90% Completed	
		2007 - 08	6 months computer training for teachers of North East Schools	Accepted	Completed	

