

**Monthly Report for the Month of April 2019**

**(Rs. in Lakhs)**

| Sl. No. | NEC Project                                                                                                                                       | Sanction date | Approved Cost | NEC's share   | State's share | NEC Release (Date) | NEC Release (Amount) | Utilization Receive (Date) | Utilization Receive (Amount) | Schedule date of completion | State share release (Amount) | State                    | Sector                   | Major Head     |
|---------|---------------------------------------------------------------------------------------------------------------------------------------------------|---------------|---------------|---------------|---------------|--------------------|----------------------|----------------------------|------------------------------|-----------------------------|------------------------------|--------------------------|--------------------------|----------------|
| 1       | 2                                                                                                                                                 | 3             | 4             | 5             | 6             | 7                  | 8                    | 9                          | 10                           | 11                          | 12                           | 13                       | 14                       | 15             |
| 1       | Promotion and Development of Cash Crop in Arunachal Pradesh (Location: Lower Subansiri dist)                                                      | 16-12-2014    | 497.80        | 448.02        | 49.78         | 16-12-2014         | 179.21               | 10-02-2016                 | 179.21                       | 31-12-2017                  | 9.95                         | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|         |                                                                                                                                                   |               |               |               |               | 30-01-2018         | 179.20               | 0                          | 0.00                         |                             |                              | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|         |                                                                                                                                                   |               | <b>497.80</b> | <b>448.02</b> | <b>49.78</b>  |                    | <b>358.41</b>        |                            | <b>179.21</b>                |                             | <b>9.95</b>                  | <b>Arunachal Pradesh</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 2       | Strengthening of central hatchery, Nirjuli, Arunachal Pradesh (Location: Papum Pare dist)                                                         | 17-12-2014    | 382.41        | 344.17        | 38.24         | 17-12-2014         | 137.67               | 01-09-2017                 | 137.67                       | 31-03-2016                  | 0.00                         | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|         |                                                                                                                                                   |               |               |               |               | 26-04-2018         | 137.67               | 0                          | 0.00                         |                             |                              | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|         |                                                                                                                                                   |               | <b>382.41</b> | <b>344.17</b> | <b>38.24</b>  |                    | <b>275.34</b>        |                            | <b>137.67</b>                |                             | <b>0.00</b>                  | <b>Arunachal Pradesh</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 3       | Development of Sericulture in Arunachal Pradesh. (Locations: Papum Pare, East Siang, Siang, West Siang, Lower Sunbansiri & Upper Subansiri dists) | 05-02-2016    | 696.75        | 627.07        | 69.68         | 05-02-2016         | 250.82               | 09-02-2018                 | 250.82                       | 28-02-2019                  | 25.08                        | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|         |                                                                                                                                                   |               |               |               |               | 22-03-2018         | 250.82               | 0                          | 0.00                         |                             |                              | Arunachal Pradesh        | Agri & Allied            | MH-3601        |

|   |                                                                                                                                                                                                                                           |            |               |               |              |            |               |            |               |            |              |                          |                          |                |
|---|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|--------------------------|--------------------------|----------------|
|   |                                                                                                                                                                                                                                           |            | <b>696.75</b> | <b>627.07</b> | <b>69.68</b> |            | <b>501.64</b> |            | <b>250.82</b> |            | <b>25.08</b> | <b>Arunachal Pradesh</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 4 | Cultivation of Large cardamom in various districts of Arunachal Pradesh (Locations: Lower Dibang Valley, Kurung Kumey, Papum Pare & Lower Subansiri dists)                                                                                | 13-04-2016 | 662.87        | 596.58        | 66.29        | 13-04-2016 | 238.63        | 0          | 0.00          | 31-04-2019 | 0.00         | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                                           |            | <b>662.87</b> | <b>596.58</b> | <b>66.29</b> |            | <b>238.63</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | <b>Arunachal Pradesh</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 5 | Cultivation of cash crops with intercropping of pineapple/ banana garden at Sika - Bramin Tode , Rani, Magnang, 12-Mile, Silte and Oyan under Silte, Oyan Circle of East Siang districts of Arunachal Pradesh (Location: East Siang dist) | 13-04-2016 | 399.00        | 359.10        | 39.90        | 13-04-2016 | 143.64        | 0          | 0.00          | 30-04-2019 | 14.36        | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                                           |            | <b>399.00</b> | <b>359.10</b> | <b>39.90</b> |            | <b>143.64</b> |            | <b>0.00</b>   |            | <b>14.36</b> | <b>Arunachal Pradesh</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 6 | Establishment of Poultry, Goaterry, Piggery, Dairy, Fisheries as a single component for the Community at Mai village, Lower Subansiri district, Arunachal Pradesh (Location: Lower Subansiri dist)                                        | 27-04-2016 | 154.27        | 138.84        | 15.43        | 27-04-2016 | 55.53         | 01-09-2017 | 55.53         | 31-04-2019 | 0.00         | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                                           |            |               |               |              | 03-12-2018 | 57.40         | 0          | 0.00          |            |              | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                                           |            | <b>154.27</b> | <b>138.84</b> | <b>15.43</b> |            | <b>112.93</b> |            | <b>55.53</b>  |            | <b>0.00</b>  | <b>Arunachal Pradesh</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 7 | Large cardamom cultivation at Pitam area of Sindak village under Siyum circle, Upper Subansiri district, Arunachal Pradesh                                                                                                                | 12-04-2017 | 400.00        | 360.00        | 40.00        | 12-04-2017 | 144.00        | 05-12-2018 | 144.00        | 31-04-2020 | 0.00         | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                                           |            |               |               |              | 20-02-2019 | 144.00        | 0          | 0.00          |            |              | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                                           |            | <b>400.00</b> | <b>360.00</b> | <b>40.00</b> |            | <b>288.00</b> |            | <b>144.00</b> |            | <b>0.00</b>  | <b>Arunachal Pradesh</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |

|    |                                                                                                                                                                         |            |               |               |              |            |               |            |               |            |              |                          |                          |                |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|--------------------------|--------------------------|----------------|
| 8  | Establishment of Large cardamom garden at Nibi-Leba village under Nyobia circle of Kurung Kumey district, Arunachal Pradesh                                             | 30-01-2018 | 480.00        | 480.00        | 0.00         | 30-01-2018 | 10.00         | 0          | 0.00          | 30-01-2020 | 0.00         | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                         |            | <b>480.00</b> | <b>480.00</b> | <b>0.00</b>  |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | <b>Arunachal Pradesh</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 9  | Fish cum paddy cultivation at Choba-I area and Taleha area in Kra-Daadi district, Arunachal Pradesh                                                                     | 30-01-2018 | 497.00        | 497.00        | 0.00         | 30-01-2018 | 10.00         | 0          | 0.00          | 30-01-2021 | 0.00         | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                         |            | <b>497.00</b> | <b>497.00</b> | <b>0.00</b>  |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | <b>Arunachal Pradesh</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 10 | Centre of excellence for development of fish farming at Geying, Jomo village PO/PS Rumgong under Siang District, Arunachal Pradesh                                      | 22-03-2018 | 770.00        | 693.00        | 77.00        | 22-03-2018 | 234.54        | 0          | 0.00          | 22-03-2020 | 0.00         | Arunachal Pradesh        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                         |            | <b>770.00</b> | <b>693.00</b> | <b>77.00</b> |            | <b>234.54</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | <b>Arunachal Pradesh</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 1  | Pilot project for development of Horticulture and Floriculture in BTC area, Assam<br>(Location: Baska, Chirang, Kamrup & Udalguri districts)                            | 03-12-2012 | 362.87        | 326.56        | 36.31        | 03-12-2012 | 120.00        | 11-08-2016 | 120.00        | 31-12-2015 | 12.00        | Assam                    | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                         |            |               |               |              | 24-08-2017 | 130.63        | 0          | 0.00          |            |              | Assam                    | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                         |            | <b>362.87</b> | <b>326.56</b> | <b>36.31</b> |            | <b>250.63</b> |            | <b>120.00</b> |            | <b>12.00</b> | <b>Assam</b>             | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 2  | Construction of Fish Farm at Bherbari, Part-I, Assam.<br>(Location: Kokrajhar dist)                                                                                     | 28-01-2013 | 449.85        | 404.86        | 44.99        | 28-01-2013 | 130.00        | 27-02-2017 | 34.89         | 31-01-2016 | 0.00         | Assam                    | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                         |            | <b>449.85</b> | <b>404.86</b> | <b>44.99</b> |            | <b>130.00</b> |            | <b>34.89</b>  |            | <b>0.00</b>  | <b>Assam</b>             | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 3  | Beel Development for sustainable Livelihood in Dibrugarh, Golaghat, Nagaon and Darrang Districts of Assam<br>(Locations: Dibrugarh, Golaghat, Nagaon and Darrang dists) | 06-01-2013 | 486.67        | 438.00        | 48.67        | 06-01-2013 | 130.00        | 26-11-2018 | 130.00        | 31-01-2015 | 0.00         | Assam                    | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                         |            | <b>486.67</b> | <b>438.00</b> | <b>48.67</b> |            | <b>130.00</b> |            | <b>130.00</b> |            | <b>0.00</b>  | <b>Assam</b>             | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |

|   |                                                                                                                                                                                    |            |                |                |               |            |               |            |               |            |             |              |                              |                |
|---|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|---------------|------------|---------------|------------|-------------|--------------|------------------------------|----------------|
| 4 | Employable Skill Development, Assam<br>(Locations: Dhemaji, Dibrugarh,<br>Golaghat, Jorhat, Kamrup, Lakhimpur,<br>Nagaon, Nalbari, Sivsagar and Tinsukia<br>dists)                 | 15-02-2014 | 383.53         | 345.18         | 38.35         | 15-02-2014 | 69.00         | 17-03-2016 | 69.00         | 31-08-2015 | 0.00        | Assam        | Agri &<br>Allied             | MH-3601        |
|   |                                                                                                                                                                                    |            |                |                |               | 28-02-2017 | 80.00         | 0          | 0.00          |            |             | Assam        | Agri &<br>Allied             | MH-3601        |
|   |                                                                                                                                                                                    |            | <b>383.53</b>  | <b>345.18</b>  | <b>38.35</b>  |            | <b>149.00</b> |            | <b>69.00</b>  |            | <b>0.00</b> | <b>Assam</b> | <b>Agri &amp;<br/>Allied</b> | <b>MH-3601</b> |
| 5 | Development of the Socio-Economic<br>status of Rural Tribal Women at Sidli<br>Development Block of Kajal Gaon sub<br>Division, Chirang District, Assam<br>(Location: Chirang dist) | 04-03-2014 | 466.76         | 420.08         | 46.68         | 04-03-2014 | 100.00        | 11-08-2016 | 100.00        | 31-03-2017 | 0.00        | Assam        | Agri &<br>Allied             | MH-3601        |
|   |                                                                                                                                                                                    |            |                |                |               | 28-02-2017 | 168.00        | 0          | 0.00          |            |             | Assam        | Agri &<br>Allied             | MH-3601        |
|   |                                                                                                                                                                                    |            | <b>466.76</b>  | <b>420.08</b>  | <b>46.68</b>  |            | <b>268.00</b> |            | <b>100.00</b> |            | <b>0.00</b> | <b>Assam</b> | <b>Agri &amp;<br/>Allied</b> | <b>MH-3601</b> |
| 6 | Construction of Market shed at Salbari<br>Bazar at Mushalpur, Assam<br>(Location: Baska dist)                                                                                      | 04-03-2014 | 187.55         | 168.80         | 18.75         | 04-03-2014 | 50.64         | 23-06-2016 | 50.64         | 31-03-2017 | 5.06        | Assam        | Agri &<br>Allied             | MH-3601        |
|   |                                                                                                                                                                                    |            |                |                |               | 24-04-2017 | 67.52         | 07-08-2018 | 67.52         |            |             | Assam        | Agri &<br>Allied             | MH-3601        |
|   |                                                                                                                                                                                    |            | <b>187.55</b>  | <b>168.80</b>  | <b>18.75</b>  |            | <b>118.16</b> |            | <b>118.16</b> |            | <b>5.06</b> | <b>Assam</b> | <b>Agri &amp;<br/>Allied</b> | <b>MH-3601</b> |
| 7 | Upgradation of Sericulture training<br>institute at Titabor, Assam<br>(Location: Jorhat dist)                                                                                      | 18-12-2014 | 1281.81        | 1153.63        | 128.18        | 18-12-2014 | 283.62        | 17-01-2018 | 283.62        | 31-12-2017 | 0.00        | Assam        | Agri &<br>Allied             | MH-3601        |
|   |                                                                                                                                                                                    |            |                |                |               | 05-02-2018 | 573.38        | 02-07-2018 | 382.92        |            |             | Assam        | Agri &<br>Allied             | MH-3601        |
|   |                                                                                                                                                                                    |            | <b>1281.81</b> | <b>1153.63</b> | <b>128.18</b> |            | <b>857.00</b> |            | <b>666.54</b> |            | <b>0.00</b> | <b>Assam</b> | <b>Agri &amp;<br/>Allied</b> | <b>MH-3601</b> |
| 8 | Development of Fruits and Vegetable<br>wholesale Market at Pamohi<br>(Garchuk) Kamrup, Phase-III, Assam<br>(Location: Kamrup dist)                                                 | 20-05-2016 | 1401.28        | 1261.15        | 140.13        | 20-05-2016 | 100.00        | 26-11-2018 | 100.00        | 31-05-2018 | 0.00        | Assam        | Agri &<br>Allied             | MH-3601        |
|   |                                                                                                                                                                                    |            |                |                |               | 30-01-2019 | 908.92        | 0          | 0.00          |            |             | Assam        | Agri &<br>Allied             | MH-3601        |

|   |                                                                                                                                                                            |            |                |                |               |            |                |            |               |            |              |                |                          |                |
|---|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|----------------|------------|---------------|------------|--------------|----------------|--------------------------|----------------|
|   |                                                                                                                                                                            |            | <b>1401.28</b> | <b>1261.15</b> | <b>140.13</b> |            | <b>1008.92</b> |            | <b>100.00</b> |            | <b>0.00</b>  | <b>Assam</b>   | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 9 | Augmentation of Rubber Plantation and Production for Economic Development of Educated Unemployed Indigenous Tribal Communities in BTAD area, Chirang District (BTC), Assam | 28-02-2017 | 96.80          | 87.12          | 9.68          | 28-02-2017 | 34.84          | 0          | 0.00          | 28-02-2018 | 0.00         | Assam          | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                            | 03-12-2012 | <b>96.80</b>   | <b>87.12</b>   | <b>9.68</b>   |            | <b>34.84</b>   |            | <b>0.00</b>   |            | <b>0.00</b>  | <b>Assam</b>   | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 1 | Establishment of Regional Fisheries Estate at Khullakpat fishery No. 123, Manipur (Locations: Churchandpur, Imphal East, Senapati & Ukhrul dists)                          | 19-12-2012 | 480.10         | 432.09         | 48.01         | 19-12-2012 | 150.84         | 29-07-2015 | 150.84        | 31-12-2015 | 15.08        | Manipur        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                            |            |                |                |               | 28-02-2017 | 120.62         | 02-07-2018 | 120.62        |            |              | Manipur        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                            |            | <b>480.10</b>  | <b>432.09</b>  | <b>48.01</b>  |            | <b>271.46</b>  |            | <b>271.46</b> |            | <b>15.08</b> | <b>Manipur</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 2 | Adoption of Milch buffalo (Murrah) in and around Loktak Lake of Manipur (Locations: Bisnupur, Churchandpur, Senapati, Thoubal & Imphal West dists)                         | 12-02-2014 | 516.71         | 465.04         | 51.67         | 20-11-2013 | 178.56         | 21-01-2015 | 178.56        | 31-11-2016 | 17.43        | Manipur        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                            |            |                |                |               | 03-10-2017 | 186.00         | 0          | 0.00          |            |              | Manipur        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                            |            | <b>516.71</b>  | <b>465.04</b>  | <b>51.67</b>  |            | <b>364.56</b>  |            | <b>178.56</b> |            | <b>17.43</b> | <b>Manipur</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 3 | Development of Paddy-cum-Pisciculture Scheme in 5(Five) Hill Districts, Manipur (Locations: Churhanpur, Chandel, Senapati & Ukhrul distrs)                                 | 21-11-2013 | 840.00         | 756.00         | 84.00         | 21-11-2013 | 302.00         | 29-09-2017 | 302.00        | 31-11-2016 | 21.49        | Manipur        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                            |            |                |                |               | 22-03-2018 | 236.24         | 0          | 0.00          |            |              | Manipur        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                            |            | <b>840.00</b>  | <b>756.00</b>  | <b>84.00</b>  |            | <b>538.24</b>  |            | <b>302.00</b> |            | <b>21.49</b> | <b>Manipur</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 4 | Organizing 10 <sup>th</sup> State level Orange Festival & Craft exhibition at Tamenglong District HQ, Manipur (Location: Tamenglong dist)                                  | 17-12-2013 | 5.00           | 4.50           | 0.50          | 17-12-2013 | 4.00           | 23-08-2014 | 4.00          | Event      | 0.50         | Manipur        | Agri & Allied            | MH-3601        |

|   |                                                                                                                                                |            |         |         |        |            |         |            |        |            |       |         |               |         |
|---|------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------|---------|--------|------------|---------|------------|--------|------------|-------|---------|---------------|---------|
|   |                                                                                                                                                |            | 5.00    | 4.50    | 0.50   |            | 4.00    |            | 4.00   |            | 0.50  | Manipur | Agri & Allied | MH-3601 |
| 5 | Construction of Women market at Khuman Lampak (Dingku Road) Opposite ISBT, Imphal East, Manipur (Location: Imphal East dist)                   | 04-03-2014 | 984.60  | 886.14  | 98.46  | 04-03-2014 | 328.09  | 0          | 0.00   | 31-03-2016 | 0.00  | Manipur | Agri & Allied | MH-3601 |
|   |                                                                                                                                                |            | 984.60  | 886.14  | 98.46  |            | 328.09  |            | 0.00   |            | 0.00  | Manipur | Agri & Allied | MH-3601 |
| 6 | Establishment of Magfruit factory, Manipur (Location: Imphal East dist)                                                                        | 16-06-2015 | 952.00  | 856.80  | 95.20  | 16-06-2015 | 342.72  | 05-08-2016 | 342.72 | 31-06-2016 | 0.00  | Manipur | Agri & Allied | MH-3601 |
|   |                                                                                                                                                |            |         |         |        | 24-08-2017 | 342.72  | 27-02-2019 | 342.70 |            |       | Manipur | Agri & Allied | MH-3601 |
|   |                                                                                                                                                |            | 952.00  | 856.80  | 95.20  |            | 685.44  |            | 685.42 |            | 0.00  | Manipur | Agri & Allied | MH-3601 |
| 7 | Establishment of Poultry breeding farm at Ningthoukhong, Manipur (Location: Bishnupur dist)                                                    | 28-02-2017 | 1155.88 | 1040.29 | 115.59 | 14-03-2016 | 200.00  | 22-08-2016 | 200.00 | 31-03-2018 | 22.00 | Manipur | Agri & Allied | MH-3601 |
|   |                                                                                                                                                |            |         |         |        | 28-02-2017 | 416.12  | 08-06-2018 | 461.12 |            |       | Manipur | Agri & Allied | MH-3601 |
|   |                                                                                                                                                |            |         |         |        | 30-01-2019 | 424.17  | 0          | 0.00   |            |       | Manipur | Agri & Allied | MH-3601 |
|   |                                                                                                                                                |            | 1155.88 | 1040.29 | 115.59 |            | 1040.29 |            | 661.12 |            | 22.00 | Manipur | Agri & Allied | MH-3601 |
| 8 | Model Horticulture Centre at three locations: Ngarumphung, Tupul and Haipi, Manipur (Locations: Senapati, Tamenglong and Sadar Hill districts) | 16-03-2016 | 1200.00 | 1080.00 | 120.00 | 16-03-2016 | 225.00  | 06-07-2017 | 225.00 | 31-03-2019 | 25.00 | Manipur | Agri & Allied | MH-3601 |
|   |                                                                                                                                                |            |         |         |        | 07-02-2018 | 257.73  | 0          | 0.00   |            |       | Manipur | Agri & Allied | MH-3601 |
|   |                                                                                                                                                |            | 1200.00 | 1080.00 | 120.00 |            | 482.73  |            | 225.00 |            | 25.00 | Manipur | Agri & Allied | MH-3601 |
| 9 | Development of Duncan Park at Somsai, Ukhrl, Manipur (Location: Ukhrl dist)                                                                    | 11-05-2016 | 806.00  | 725.40  | 80.60  | 11-05-2016 | 200.00  | 19-06-2017 | 200.00 | 31-05-2017 | 22.00 | Manipur | Agri & Allied | MH-3601 |
|   |                                                                                                                                                |            |         |         |        | 20-12-2017 | 43.03   | 08-02-2019 | 43.03  |            | 4.78  | Manipur | Agri & Allied | MH-3601 |
|   |                                                                                                                                                |            |         |         |        | 19-02-2019 | 482.37  | 0          | 0.00   |            |       | Manipur | Agri & Allied | MH-3601 |

|    |                                                                                                                                                                                                                                    |            |                |                |               |            |               |            |               |            |              |                  |                          |                |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|---------------|------------|---------------|------------|--------------|------------------|--------------------------|----------------|
|    |                                                                                                                                                                                                                                    |            | <b>806.00</b>  | <b>725.40</b>  | <b>80.60</b>  |            | <b>725.40</b> |            | <b>243.03</b> |            | <b>26.78</b> | <b>Manipur</b>   | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 10 | Construction of Agro Market Complex at Mayang Imphal Bazar, Imphal West, Manipur.<br>(Location: Imphal West dist)                                                                                                                  | 25-07-2016 | 697.70         | 627.93         | 69.77         | 25-07-2016 | 100.00        | 02-07-2018 | 100.00        | 31-07-2017 | 0.00         | Manipur          | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                                                                                    |            |                |                |               | 24-07-2018 | 251.00        | 0          | 0.00          |            |              | Manipur          | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                                                                                    |            | <b>697.70</b>  | <b>627.93</b>  | <b>69.77</b>  |            | <b>351.00</b> |            | <b>100.00</b> |            | <b>0.00</b>  | <b>Manipur</b>   | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 11 | Establishment of Model Floriculture Centre at Leingangching, Kamjong District, Sendra Bishnupur District and Panam Garden, Andro Imphal East District, Manipur                                                                     | 26-02-2018 | 858.00         | 772.20         | 85.80         | 26-02-2018 | 308.00        | 0          | 0.00          | 31-02-2021 | 0.00         | Manipur          | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                                                                                    |            | <b>858.00</b>  | <b>772.20</b>  | <b>85.80</b>  |            | <b>308.00</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | <b>Manipur</b>   | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 12 | Integrated approach for enhancing ecosystem services of Nungkot Sarbei Machengpat at Andro, Imphal East, Manipur                                                                                                                   | 26-02-2018 | 1329.00        | 1196.10        | 132.90        | 26-02-2018 | 478.37        | 16-01-2019 | 478.37        | 31-02-2020 | 0.00         | Manipur          | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                                                                                    |            |                |                |               | 08-03-2019 | 319.47        | 0          | 0.00          |            |              | Manipur          | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                                                                                    |            | <b>1329.00</b> | <b>1196.10</b> | <b>132.90</b> |            | <b>797.84</b> |            | <b>478.37</b> |            | <b>0.00</b>  | <b>Manipur</b>   | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 1  | Setting up of a Seed Testing Laboratory in Meghalaya<br>(Locations: East Khasi Hills dist)                                                                                                                                         | 22-03-2013 | 575.42         | 517.88         | 57.54         | 22-03-2013 | 100.00        | 14-03-2014 | 100.00        | 31-03-2016 | 31.07        | Meghalaya        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                                                                                    |            |                |                |               | 20-05-2014 | 310.72        | 16-12-2016 | 310.72        |            |              | Meghalaya        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                                                                                    |            |                |                |               | 30-03-2019 | 107.16        | 0          | 0.00          |            |              | Meghalaya        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                                                                                                    |            | <b>575.42</b>  | <b>517.88</b>  | <b>57.54</b>  |            | <b>517.88</b> |            | <b>410.72</b> |            | <b>31.07</b> | <b>Meghalaya</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 2  | Lemon Cultivation for Enhancing better Livelihood and Nutrition Security in Meghalaya<br>(Locations: West Jaintia Hills, East Jaintia Hills, East Garo Hills, West Garo Hills, South Garo Hills & South West Garo Hills districts) | 26-03-2013 | 491.00         | 441.90         | 49.10         | 26-03-2013 | 93.43         | 15-09-2014 | 93.43         | 31-03-2016 | 42.18        | Meghalaya        | Agri & Allied            | MH-3601        |

|   |                                                                                                                                                                                                         |            |               |               |              |            |               |            |               |            |              |                  |                          |                |
|---|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|------------------|--------------------------|----------------|
|   |                                                                                                                                                                                                         |            |               |               |              | 28-02-2017 | 83.56         | 21-08-2017 | 83.56         |            |              | Meghalaya        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                         |            | <b>491.00</b> | <b>441.90</b> | <b>49.10</b> |            | <b>176.99</b> |            | <b>176.99</b> |            | <b>42.18</b> | <b>Meghalaya</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 3 | Establishment of poultry breeding farm-cum-hatchery with 3000 layers parent stock and 2000 broilers parent stock at Phulbari, West Garo Hills, District, Meghalaya.<br>(Location: West Garo Hills dist) | 16-06-2015 | 562.25        | 506.03        | 56.22        | 16-06-2015 | 202.41        | 10-03-2017 | 202.41        | 31-06-2017 | 22.49        | Meghalaya        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                         |            |               |               |              | 03-07-2017 | 202.41        | 0          | 0.00          |            |              | Meghalaya        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                         |            | <b>562.25</b> | <b>506.03</b> | <b>56.22</b> |            | <b>404.82</b> |            | <b>202.41</b> |            | <b>22.49</b> | <b>Meghalaya</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 1 | Establishment of Rootstock bank for Grapes at Mualkawi village, Champai district and Scion Bank and Rootstock Bank for Citrus at Maudarh, Lunglei district, Mizoram<br>(Location: Lunglei dist)         | 18-03-2016 | 647.14        | 582.42        | 64.72        | 18-03-2016 | 128.66        | 06-02-2019 | 128.66        | 31-03-2018 | 2.64         | Mizoram          | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                         |            |               |               |              | 30-03-2019 | 181.40        | 0          | 0.00          |            |              | Mizoram          | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                         |            | <b>647.14</b> | <b>582.42</b> | <b>64.72</b> |            | <b>310.06</b> |            | <b>128.66</b> |            | <b>2.64</b>  | <b>Mizoram</b>   | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 2 | Plantation of Black Pepper at Sairum, Sihphir, Mizoram                                                                                                                                                  | 11-04-2017 | 141.66        | 127.49        | 14.17        | 11-04-2017 | 50.99         | 30-10-2018 | 50.99         | 31-04-2019 | 0.00         | Mizoram          | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                         |            | <b>141.66</b> | <b>127.49</b> | <b>14.17</b> |            | <b>50.99</b>  |            | <b>50.99</b>  |            | <b>0.00</b>  | <b>Mizoram</b>   | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 3 | Rubber based settlement project village & strategic development initiative in Lai Autonomous district Council, Mizoram                                                                                  | 12-04-2017 | 404.00        | 363.60        | 40.40        | 12-04-2017 | 145.44        | 19-03-2019 | 145.44        | 31-04-2020 | 16.16        | Mizoram          | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                         |            |               |               |              | 30-03-2019 | 145.44        | 0          | 0.00          |            |              | Mizoram          | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                         |            | <b>404.00</b> | <b>363.60</b> | <b>40.40</b> |            | <b>290.88</b> |            | <b>145.44</b> |            | <b>16.16</b> | <b>Mizoram</b>   | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 4 | Improvement of mandarin orange orchards at Leng village, Serchhip district, Mizoram                                                                                                                     | 18-04-2017 | 294.00        | 264.60        | 29.40        | 18-04-2017 | 105.84        | 28-11-2018 | 105.84        | 31-04-2019 | 11.17        | Mizoram          | Agri & Allied            | MH-3601        |



|   |                                                                                                                                                      |            |               |               |              |            |               |            |               |            |              |                 |                          |                |
|---|------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|-----------------|--------------------------|----------------|
|   |                                                                                                                                                      |            | <b>294.00</b> | <b>264.60</b> | <b>29.40</b> |            | <b>105.84</b> |            | <b>105.84</b> |            | <b>11.17</b> | <b>Mizoram</b>  | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 1 | Sericulture Project in the State of Nagaland to be implemented by Department of Sericulture, Nagaland (Locations: Dimapur, Mokokchung & Mon dists)   | 15-02-2014 | 488.60        | 439.74        | 48.86        | 15-02-2014 | 74.24         | 05-03-2015 | 74.24         | 31-01-2016 | 24.91        | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                      |            |               |               |              | 19-06-2017 | 150.00        | 13-04-2018 | 150.00        |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                      |            |               |               |              | 12-11-2018 | 215.50        | 0          | 0.00          |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                      |            | <b>488.60</b> | <b>439.74</b> | <b>48.86</b> |            | <b>439.74</b> |            | <b>224.24</b> |            | <b>24.91</b> | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 2 | Rubber Plantation, Nagaland (Locations: Dimapur, Mokokchung & Wokha dists)                                                                           | 15-02-2014 | 908.00        | 817.20        | 90.80        | 15-02-2014 | 163.00        | 17-07-2015 | 163.00        | 31-02-2016 | 54.43        | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                      |            |               |               |              | 22-09-2015 | 326.88        | 11-06-2018 | 326.88        |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                      |            |               |               |              | 21-01-2019 | 327.32        | 0          | 0.00          |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                      |            | <b>908.00</b> | <b>817.20</b> | <b>90.80</b> |            | <b>817.20</b> |            | <b>489.88</b> |            | <b>54.43</b> | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 3 | Beekeeping and Honey Development in Nagaland Phase-II (Locations: Kohima, Phek, Peren, Mon, Mokokchung, Zunheboto, Wokha, Tuensang & Longleng dists) | 18-12-2014 | 495.00        | 445.50        | 49.50        | 18-12-2014 | 178.20        | 02-11-2015 | 178.20        | 31-12-2017 | 39.60        | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                      |            |               |               |              | 28-02-2017 | 178.20        | 11-06-2018 | 178.20        |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                      |            |               |               |              | 24-07-2018 | 89.10         | 22-04-2019 | 89.10         |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                      |            | <b>495.00</b> | <b>445.50</b> | <b>49.50</b> |            | <b>445.50</b> |            | <b>445.50</b> |            | <b>39.60</b> | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 4 | Development of Paddy cum Fish Culture, Nagaland. (Locations: Phek, Kohima, Zunheboto & Mokokchung dists)                                             | 25-02-2015 | 400.00        | 360.00        | 40.00        | 25-02-2015 | 76.85         | 08-05-2017 | 76.85         | 31-02-2016 | 16.00        | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                      |            |               |               |              | 28-06-2017 | 144.00        | 06-06-2018 | 144.00        |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                      |            |               |               |              | 22-03-2018 | 200.00        | 0          | 0.00          |            |              | Nagaland        | Agri & Allied            | MH-3601        |

|   |                                                                                                                                                                                  |            |               |               |              |            |               |            |               |            |              |                 |                          |                |
|---|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|-----------------|--------------------------|----------------|
|   |                                                                                                                                                                                  |            | <b>400.00</b> | <b>360.00</b> | <b>40.00</b> |            | <b>420.85</b> |            | <b>220.85</b> |            | <b>0.00</b>  | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 5 | Fishery project at Molongyimsen, Mokokchung district, Nagaland (Location: Mokokchung dist)                                                                                       | 17-03-2016 | 241.30        | 217.17        | 24.13        | 17-03-2016 | 86.87         | 06-03-2017 | 86.87         | 31-03-2018 | 13.36        | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                  |            |               |               |              | 11-04-2017 | 86.87         | 14-09-2017 | 86.87         |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                  |            |               |               |              | 05-02-2018 | 43.43         | 17-09-2018 | 43.43         |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                  |            | <b>241.30</b> | <b>217.17</b> | <b>24.13</b> |            | <b>217.17</b> |            | <b>217.17</b> |            | <b>13.36</b> | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 6 | Fishery project at Lamhai Dunki village Peren district, Nagaland (Location: Peren dist)                                                                                          | 17-03-2016 | 334.00        | 300.60        | 33.40        | 17-03-2016 | 120.24        | 03-08-2016 | 120.24        | 31-03-2018 | 20.04        | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                  |            |               |               |              | 28-02-2017 | 120.24        | 27-09-2017 | 120.24        |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                  |            |               |               |              | 22-03-2018 | 60.12         | 22-04-2019 | 60.12         |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                  |            | <b>334.00</b> | <b>300.60</b> | <b>33.40</b> |            | <b>300.60</b> |            | <b>300.60</b> |            | <b>20.04</b> | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 7 | Watershed management for sustainable agriculture production and improved livelihood, Nagaland. (Locations; Dimapur, Zuhenboto, Wokha, Mokokchung & Mon districts)                | 02-05-2016 | 410.00        | 369.00        | 41.00        | 02-05-2016 | 100.00        | 29-06-2017 | 100.00        | 31-05-2018 | 11.11        | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                  |            |               |               |              | 20-03-2018 | 111.34        | 26-04-2019 | 111.34        |            | 12.37        | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                  |            | <b>410.00</b> | <b>369.00</b> | <b>41.00</b> |            | <b>211.34</b> |            | <b>211.34</b> |            | <b>23.48</b> | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 8 | Piggery Infrastructures feed and fodder development in Nagaland. (Locations: Dimapur, Kiphire, Kohima, Longleng, Mokokchung, Mon, Peren, Phek, Tuensang, Wokha & Zuheboto dists) | 19-04-2016 | 463.52        | 417.17        | 46.35        | 19-04-2016 | 166.86        | 29-06-2017 | 166.86        | 31-04-2019 | 18.54        | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                  |            |               |               |              | 04-10-2018 | 166.86        | 22-04-2019 | 166.86        |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                  |            | <b>463.52</b> | <b>417.17</b> | <b>46.35</b> |            | <b>333.72</b> |            | <b>333.72</b> |            | <b>18.54</b> | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |

|    |                                                                                                                                  |            |               |               |              |            |               |            |               |            |              |                 |                          |                |
|----|----------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|-----------------|--------------------------|----------------|
| 9  | Agri Development in cluster basis at Peren, Mokokchung and Mon districts, Nagaland<br>(Locations: Peren, Mokokchung & Mon dists) | 02-05-2016 | 660.00        | 594.00        | 66.00        | 02-05-2016 | 195.58        | 06-03-2017 | 195.58        | 31-05-2017 | 52.73        | Nagaland        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                  |            |               |               |              | 07-02-2018 | 279.00        | 14-09-2018 | 279.00        |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                  |            | <b>660.00</b> | <b>594.00</b> | <b>66.00</b> |            | <b>474.58</b> |            | <b>474.58</b> |            | <b>52.73</b> | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 10 | Expansion of Dragon Fruit farming at Shitovi village, Dimapur, Nagaland                                                          | 11-04-2017 | 171.80        | 154.62        | 17.18        | 11-04-2017 | 61.85         | 0          | 0.00          | 31-04-2020 |              | Nagaland        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                  |            | <b>171.80</b> | <b>154.62</b> | <b>17.18</b> |            | <b>61.85</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 11 | Creation of Botanical garden and recreational park at Jalukie, Nagaland                                                          | 12-04-2017 | 287.00        | 258.30        | 28.70        | 12-04-2017 | 103.32        | 0          | 0.00          | 31-04-2019 |              | Nagaland        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                  |            | <b>287.00</b> | <b>258.30</b> | <b>28.70</b> |            | <b>103.32</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 12 | Development of fish seed and table fish farm at Ghowoto village, Dimapur, Nagaland                                               | 12-04-2017 | 599.00        | 539.10        | 59.90        | 12-04-2017 | 215.64        | 06-06-2018 | 215.64        | 31-04-2019 | 23.96        | Nagaland        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                  |            |               |               |              | 13-09-2018 | 215.64        | 0          | 0.00          |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                  |            | <b>599.00</b> | <b>539.10</b> | <b>59.90</b> |            | <b>431.28</b> |            | <b>215.64</b> |            | <b>23.96</b> | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 13 | Setting up of Model Dairy farm in Nagaland                                                                                       | 18-04-2017 | 364.00        | 327.60        | 36.40        | 18-04-2017 | 131.04        | 22-04-2019 | 131.04        | 31-04-2019 |              | Nagaland        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                  |            | <b>364.00</b> | <b>327.60</b> | <b>36.40</b> |            | <b>131.04</b> |            | <b>131.04</b> |            | <b>0.00</b>  | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 14 | Establishment of Mini Honey Industrial Unit, Apitherapy Cell, Museum & Showroom at 6th Mile Dimapur, Nagaland                    | 15-06-2017 | 245.16        | 220.64        | 24.52        | 15-06-2017 | 22.00         | 11-06-2018 | 22.00         | 31-06-2019 |              | Nagaland        | Agri & Allied            | MH-3601        |

|    |                                                                                                                                                |            |               |               |              |            |               |            |               |            |              |                 |                          |                |
|----|------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|-----------------|--------------------------|----------------|
|    |                                                                                                                                                |            |               |               |              | 30-03-2019 | 66.00         | 0          | 0.00          |            |              | Nagaland        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                |            | <b>245.16</b> | <b>220.64</b> |              |            | <b>88.00</b>  |            | <b>22.00</b>  |            | <b>0.00</b>  | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 15 | Construction of Security Fencing Patrolling Road, Culvert, Protection Camps, Watch Towers and Barrack at Singphan Wildlife Sanctuary, Nagaland | 22-03-2018 | 514.00        | 462.60        | 51.40        | 22-03-2018 | 185.00        | 0          | 0.00          | 22-03-2019 |              | Nagaland        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                |            | <b>514.00</b> | <b>462.60</b> | <b>51.40</b> |            | <b>185.00</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 16 | Infrastructure Development of Green Park at State Horticulture Nursery (SHN) Dimapur, Nagaland                                                 | 22-03-2018 | 379.96        | 341.96        | 38.00        | 22-03-2018 | 10.00         | 0          | 0.00          | 22-03-2019 |              | Nagaland        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                |            | <b>379.96</b> | <b>341.96</b> | <b>38.00</b> |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 17 | Development of Eri culture for sustainable livelihood of Eri farmers in Dimapur Nagaland                                                       | 22-03-2018 | 278.00        | 250.20        | 27.80        | 22-03-2018 | 10.00         | 0          | 0.00          | 22-03-2019 |              | Nagaland        | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                |            | <b>278.00</b> | <b>250.20</b> | <b>27.80</b> |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 1  | Cultivation of commercial Floriculture crops at Kayathang ,Rumtek,Sikkim.                                                                      | 18-12-2012 | 382.71        | 344.43        | 38.28        | 18-12-2012 | 120.00        | 12-08-2016 | 120.00        | 31-12-2015 | 38.27        | Sikkim          | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                |            |               |               |              | 28-02-2017 | 137.78        | 0          | 0.00          |            |              | Sikkim          | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                |            | <b>382.71</b> | <b>344.44</b> | <b>38.28</b> |            | <b>257.78</b> |            | <b>120.00</b> |            | <b>38.27</b> | <b>Sikkim</b>   | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 2  | Farm Mechanisation, Sikkim (Locations: East Sikkim, North Sikkim, West Sikkim & South Sikkim dists)                                            | 21-11-2013 | 504.05        | 453.64        | 50.41        | 21-11-2013 | 181.46        | 18-09-2014 | 181.46        | 31-11-2014 | 34.59        | Sikkim          | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                |            |               |               |              | 26-04-2017 | 129.88        | 07-06-2018 | 129.88        |            |              | Sikkim          | Agri & Allied            | MH-3601        |
|    |                                                                                                                                                |            |               |               |              | 12-03-2019 | 142.31        | 0          | 0.00          |            |              | Sikkim          | Agri & Allied            | MH-3601        |

|   |                                                                                                                                                                          |            |               |               |              |            |               |            |               |            |              |                |                          |                |
|---|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|----------------|--------------------------|----------------|
|   |                                                                                                                                                                          |            | <b>504.05</b> | <b>453.64</b> | <b>50.41</b> |            | <b>453.65</b> |            | <b>129.88</b> |            | <b>34.59</b> | <b>Sikkim</b>  | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 3 | Establishment of trout breeding farm at Yakthang, Jyajuk under Lachen block, North Sikkim<br>(Location: North Sikkim dist)                                               | 17-09-2015 | 326.31        | 293.68        | 32.63        | 17-09-2015 | 117.48        | 23-02-2017 | 117.00        | 31-09-2017 | 0.00         | Sikkim         | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                          |            |               |               |              | 28-02-2017 | 112.00        | 28-08-2018 | 112.00        |            |              | Sikkim         | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                          |            | <b>326.31</b> | <b>293.68</b> | <b>32.63</b> |            | <b>229.48</b> |            | <b>229.00</b> |            | <b>0.00</b>  | <b>Sikkim</b>  | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 4 | Development of Commercial Floriculture in Sikkim<br>(Locations: South Sikkim & East Sikkim dists)                                                                        | 12-05-2016 | 644.00        | 579.60        | 64.40        | 12-05-2016 | 150.00        | 23-02-2018 | 150.00        | 31-05-2018 | 16.67        | Sikkim         | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                          |            |               |               |              | 28-03-2018 | 278.00        | 07-06-2018 | 278.00        |            |              | Sikkim         | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                          |            | <b>644.00</b> | <b>579.60</b> | <b>64.40</b> |            | <b>428.00</b> |            | <b>428.00</b> |            | <b>16.67</b> | <b>Sikkim</b>  | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 1 | Distribution of crossbreed Pregnant Heifer to the farmers<br>(Locations: Dhalai, Gomati, Sipahijala, Khowai, Unakoti, North Tripura, West Tripura & South Tripura dists) | 08-11-2013 | 360.00        | 324.00        | 36.00        | 08-11-2013 | 64.80         | 05-01-2015 | 64.80         | 31-11-2017 | 0.00         | Tripura        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                          |            |               |               |              | 28-02-2017 | 194.40        | 0          | 0.00          |            |              | Tripura        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                          |            | <b>360.00</b> | <b>324.00</b> | <b>36.00</b> |            | <b>259.20</b> |            | <b>64.80</b>  |            | <b>0.00</b>  | <b>Tripura</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 2 | Sericulture Training institute in Tripura.<br>(Location: West Tripura dist)                                                                                              | 23-11-2012 | 434.06        | 390.65        | 43.41        | 23-11-2012 | 140.00        | 16-05-2014 | 140.00        | 31-11-2014 | 0.00         | Tripura        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                          |            |               |               |              | 13-06-2014 | 150.00        | 10-12-2015 | 150.00        |            |              | Tripura        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                          |            |               |               |              | 11-09-2018 | 100.65        | 0          | 0.00          |            |              | Tripura        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                          |            | <b>434.06</b> | <b>390.65</b> | <b>43.41</b> |            | <b>390.65</b> |            | <b>290.00</b> |            | <b>0.00</b>  | <b>Tripura</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 3 | Modernization and Strengthening of regional Exotic Pig Breeding Farm, Nalkata, Tripura.<br>(Location: North Tripura dist)                                                | 20-03-2015 | 186.55        | 167.90        | 18.65        | 20-03-2015 | 67.15         | 14-12-2016 | 67.15         | 31-03-2016 | 7.46         | Tripura        | Agri & Allied            | MH-3601        |

|   |                                                                                                                                                                                                                               |            |                |                |               |            |               |            |               |            |              |                |                          |                |
|---|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|---------------|------------|---------------|------------|--------------|----------------|--------------------------|----------------|
|   |                                                                                                                                                                                                                               |            |                |                |               | 23-02-2017 | 67.15         | 28-03-2019 | 56.93         |            | 7.46         | Tripura        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                               |            | <b>186.55</b>  | <b>167.90</b>  | <b>18.65</b>  |            | <b>134.30</b> |            | <b>124.08</b> |            | <b>7.46</b>  | <b>Tripura</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 4 | Establishment of Rural collection centre for Fruits and Vegetables (Location: South Tripura dist)                                                                                                                             | 13-05-2015 | 276.42         | 248.77         | 27.65         | 13-05-2015 | 99.51         | 21-04-2016 | 99.51         | 31-02-2016 | 22.12        | Tripura        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                               |            |                |                |               | 28-02-2017 | 99.51         | 21-12-2017 | 99.51         |            |              | Tripura        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                               |            |                |                |               | 30-01-2019 | 49.76         | 0          | 0.00          |            |              | Tripura        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                               |            | <b>276.42</b>  | <b>248.77</b>  | <b>27.65</b>  |            | <b>248.78</b> |            | <b>199.02</b> |            | <b>22.12</b> | <b>Tripura</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 5 | Strengthening of Exotic Pig Breeding Farm, Birchandra Manu, Tripura (Location: South Tripura dist)                                                                                                                            | 09-03-2016 | 388.60         | 349.74         | 38.86         | 09-03-2016 | 139.90        | 15-05-2017 | 139.90        | 31-03-2019 | 15.54        | Tripura        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                               |            |                |                |               | 02-06-2017 | 139.90        | 22-14-2019 | 108.65        |            |              | Tripura        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                               |            | <b>388.60</b>  | <b>349.74</b>  | <b>38.86</b>  |            | <b>279.80</b> |            | <b>248.55</b> |            | <b>15.54</b> | <b>Tripura</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 6 | Augmentation of production potential of hybrid true potato seed at Horticulture Research Centre, Nagichera, Tripura. (Location: Nagichera; Implementing Agency - Dept. of Horticulture & Soil Conservation, Govt. of Tripura) | 28-02-2017 | 181.00         | 162.90         | 18.10         | 28-02-2017 | 64.80         | 0          | 0.00          | 31-02-2018 | 0.00         | Tripura        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                               |            | <b>181.00</b>  | <b>162.90</b>  | <b>18.10</b>  |            | <b>64.80</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | <b>Tripura</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 7 | Setting up of 10 New Agri Development Research Centre with IT facilities in jampuijala, Karbook, Ompi, Killa, Kakraban, Amarpur, Satchand, Jirania, Duki and Kadamtala, Tripura                                               | 26-02-2018 | 1295.00        | 1165.50        | 129.50        | 26-02-2018 | 287.00        | 0          | 0.00          | 31-02-2020 | 0.00         | Tripura        | Agri & Allied            | MH-3601        |
|   |                                                                                                                                                                                                                               |            | <b>1295.00</b> | <b>1165.50</b> | <b>129.50</b> |            | <b>287.00</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | <b>Tripura</b> | <b>Agri &amp; Allied</b> | <b>MH-3601</b> |
| 8 | Strengthening of district composite livestock farm, Nalicherra, Dhalai district, Tripura                                                                                                                                      | 26-02-2018 | 174.00         | 156.60         | 17.40         | 26-02-2018 | 62.28         | 0          | 0.00          | 31-02-2019 | 0.00         | Tripura        | Agri & Allied            | MH-3601        |

|   |                                                                                                                                                       |            |          |          |          |            |         |            |         |            |      |                |               |         |
|---|-------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------|----------|----------|------------|---------|------------|---------|------------|------|----------------|---------------|---------|
|   |                                                                                                                                                       |            | 174.00   | 156.60   | 17.40    |            | 62.28   |            | 0.00    |            | 0.00 | Tripura        | Agri & Allied | MH-3601 |
| 9 | Strengthening of Up-graded Gram Sevak Training Centre at Lembucherra, West Tripura for Skill Development of the Farmers & Extension Agencies. Tripura | 26-02-2018 | 804.00   | 723.60   | 80.40    | 26-02-2018 | 205.00  | 0          | 0.00    | 31-02-2020 | 0.00 | Tripura        | Agri & Allied | MH-3601 |
|   |                                                                                                                                                       |            | 804.00   | 723.60   | 80.40    |            | 205.00  |            | 0.00    |            | 0.00 | Tripura        | Agri & Allied | MH-3601 |
| 1 | Establishment of Bio Village for Sustainable & inclusive growth of small farmers and community in Nagaland                                            | 28-03-2013 | 250.97   | 250.97   | 0.00     | 28-03-2013 | 100.00  | 25-11-2014 | 100.00  | 31-03-2016 | 0.00 | Nagaland       | Agri & Allied | MH-2552 |
|   |                                                                                                                                                       |            |          |          |          | 15-12-2014 | 100.00  | 13-06-2017 | 100.00  |            |      | Nagaland       | Agri & Allied | MH-2552 |
|   |                                                                                                                                                       |            |          |          |          | 16-11-2018 | 50.97   | 0          | 0.00    |            |      | Nagaland       | Agri & Allied | MH-2552 |
|   |                                                                                                                                                       |            | 250.97   | 250.97   | 0.00     |            | 250.97  |            | 200.00  |            | 0.00 | Nagaland       | Agri & Allied | MH-2552 |
| 2 | NERCORMP-III (Implemented by NERCORMP Location: Arunachal Pradesh (Tirap & Changlang) & Manipur(Churchandpur & Chandel)                               | 28-04-2014 | 54000.00 | 40000.00 | 14000.00 | 28-04-2014 | 1500.00 | 12-08-2014 | 1500.00 | 31-04-2019 | 0.00 | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                       |            |          |          |          | 28-11-2014 | 1100.00 | 25-03-2015 | 1100.00 |            |      | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                       |            |          |          |          | 13-05-2015 | 1400.00 | 14-10-2015 | 1400.00 |            |      | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                       |            |          |          |          | 20-10-2015 | 1419.57 | 22-04-2016 | 1400.00 |            |      | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                       |            |          |          |          | 20-05-2016 | 3500.00 | 20-09-2016 | 3500.00 |            |      | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                       |            |          |          |          | 26-09-2016 | 3500.00 | 16-02-2017 | 3500.00 |            |      | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                       |            |          |          |          | 02-03-2017 | 700.00  | 16-05-2017 | 700.00  |            |      | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                       |            |          |          |          | 15.06.2017 | 3700.00 | 10-04-2018 | 3700.00 |            |      | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                       |            |          |          |          | 20.07.2018 | 3355.00 | 01-10-2018 | 3355.00 |            |      | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                       |            |          |          |          | 12-10-2018 | 6000.00 | 28-02-2019 | 6000.00 |            |      | Central Agency | Agri & Allied | MH-2552 |

|   |                                                                                                                                                                                                                                                                     |            |          |          |          |            |          |            |         |            |      |                |               |         |
|---|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------|----------|----------|------------|----------|------------|---------|------------|------|----------------|---------------|---------|
|   |                                                                                                                                                                                                                                                                     |            |          |          |          | 07-03-2019 | 3645.00  | 0          | 0.00    |            |      | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                                                                                                                                     |            | 54000.00 | 40000.00 | 14000.00 |            | 29819.57 |            | 26155.0 |            | 0.00 | Central Agency | Agri & Allied | MH-2552 |
| 3 | Establishment of Elite Nursery, NERCORMP (Implemented by NERCORMP<br>Location : Assam (Dima Hasao & Karbi Anglong, Manipur (Senapati & Ukhrul) & Meghalaya (West Garo Hills & West Khasi Hills)                                                                     | 29-02-2016 | 106.00   | 106.00   | 0.00     | 29-02-2016 | 42.40    | 14-09-2016 | 42.40   | 31-02-2019 | 0.00 | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                                                                                                                                     |            |          |          |          | 26-09-2016 | 42.40    | 27-10-2017 | 42.40   |            |      | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                                                                                                                                     |            | 106.00   | 106.00   | 0.00     |            | 84.80    |            | 84.80   |            | 0.00 | Central Agency | Agri & Allied | MH-2552 |
| 4 | Livelihood project on Agriculture, Horticulture & allied activities in both Project and Non-Project villages, NERCORMP (Implemented by NERCORMP, Location: Assam, Manipur & Meghalaya)                                                                              | 29-02-2016 | 148.54   | 148.54   | 0.00     | 29-02-2016 | 59.42    | 19-09-2016 | 59.42   | 31-02-2018 | 0.00 | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                                                                                                                                     |            |          |          |          | 26-09-2016 | 59.42    | 30-10-2017 | 59.42   |            |      | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                                                                                                                                     |            | 148.54   | 148.54   | 0.00     |            | 118.84   |            | 118.84  |            | 0.00 | Central Agency | Agri & Allied | MH-2552 |
|   | Establishment of Resource Centre, Ukhrul, NERCORMP (Implemented by NERCORMP, Location: Ukhrul distrit)                                                                                                                                                              | 17-03-2016 | 490.73   | 490.73   | 0.00     | 17-03-2016 | 178.51   | 23-07-2018 | 178.51  | 31-03-2018 | 0.00 | Central Agency | Agri & Allied | MH-2552 |
| 5 |                                                                                                                                                                                                                                                                     |            |          |          |          | 27-08-2018 | 196.30   | 0          | 0.00    |            |      | Central Agency | Agri & Allied | MH-2552 |
|   |                                                                                                                                                                                                                                                                     |            | 490.73   | 490.73   | 0.00     |            | 374.81   |            | 178.51  |            | 0.00 | Central Agency | Agri & Allied | MH-2552 |
| 6 | Establishment of Multi-Utility cum CFC building with Diesel Operated Spices & Cereal Grinding Machine, NERCORMP (Implemented by NERCORMP, Location: Assam (Dima Hasao & Karbi Anglong, Manipur (Senapati & Ukhrul) & Meghalaya (West Garo Hills & West Khasi Hills) | 17-03-2016 | 344.65   | 344.65   | 0.00     | 17-03-2016 | 118.18   | 27-10-2017 | 118.18  | 31-03-2017 | 0.00 | Central Agency | Agri & Allied | MH-2552 |



|    |                                                                                                                                                                                                                                                           |            |               |               |             |            |               |            |               |            |             |                |                          |                |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|-------------|------------|---------------|------------|---------------|------------|-------------|----------------|--------------------------|----------------|
|    |                                                                                                                                                                                                                                                           |            |               |               |             | 06-12-2017 | 137.86        | 0          | 0.00          |            |             | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                           |            | <b>344.65</b> | <b>344.65</b> | <b>0.00</b> |            | <b>256.04</b> |            | <b>118.18</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 7  | Establishment of Marketing cum collection centre (a) Large Centre 4 nos. and (b) Small centre 2 nos. (Implemented by NERCORMP, Location : Assam (Dima Hasao & Karbi Anglong, Manipur (Senapati & Ukhrul) & Meghalaya (West Garo Hills & West Khasi Hills) | 21-03-2016 | 155.00        | 155.00        | 0.00        | 21-03-2016 | 50.00         | 27-10-2017 | 50.00         | 31-03-2017 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                           |            |               |               |             | 06-12-2017 | 62.00         | 0          | 0.00          |            |             | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                           |            | <b>155.00</b> | <b>155.00</b> | <b>0.00</b> |            | <b>112.00</b> |            | <b>50.00</b>  |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 8  | Setting up of Piggery Breeding Units, NERCORMP (Implemented by NERCORMP, Location: Assam (Dima Hasao & Karbi Anglong, Manipur (Senapati & Ukhrul) & Meghalaya (West Garo Hills & West Khasi Hills)                                                        | 17-03-2016 | 635.82        | 635.82        | 0.00        | 17-03-2016 | 100.00        | 21-09-2016 | 100.00        | 31-03-2018 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                           |            |               |               |             | 26-09-2016 | 254.33        | 27-10-2017 | 254.33        |            |             | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                           |            | <b>635.82</b> | <b>635.82</b> | <b>0.00</b> |            | <b>354.33</b> |            | <b>354.33</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 9  | Pig Farming through promotion of Farmer Producer Organization (FPO) Tamulpur Subdivision, Baska (BTAD) district, Assam. (Implemented by AAU, Location: Baska district, Assam)                                                                             | 17-03-2016 | 565.00        | 565.00        | 0.00        | 17-03-2016 | 200.00        | 17-06-2017 | 200.00        | 31-03-2017 | 0.00        | Assam          | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                           |            |               |               |             | 11-08-2017 | 226.00        | 28.3.2018  | 226.00        |            |             | Assam          | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                           |            |               |               |             | 31-07-2018 | 139.00        | 0          | 0.00          |            |             | Assam          | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                           |            | <b>565.00</b> | <b>565.00</b> | <b>0.00</b> |            | <b>565.00</b> |            | <b>226.00</b> |            | <b>0.00</b> | <b>Assam</b>   | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 10 | Construction & establishment of Subji Mandi/ Marketing Complex at Wino Bazar, Ukhrul, Manipur (Implememented by NERCORMP)                                                                                                                                 | 21-03-2016 | 450.00        | 450.00        | 0.00        | 21-03-2016 | 50.00         | 27-10-2017 | 50.00         | 31-03-2018 |             | Central Agency | Agri & Allied            | MH-2552        |

|    |                                                                                                                                                                                                                                  |            |         |         |      |            |         |            |        |            |      |                |               |         |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------|---------|------|------------|---------|------------|--------|------------|------|----------------|---------------|---------|
|    |                                                                                                                                                                                                                                  |            |         |         |      | 27-08-2018 | 180.00  | 0          | 0.00   |            |      | Central Agency | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                                                                                  |            | 450.00  | 450.00  | 0.00 |            | 230.00  |            | 50.00  |            | 0.00 | Central Agency | Agri & Allied | MH-2552 |
| 11 | Development of demonstration plots on integrated farming system in Ukhrul districts, Manipur (Implemented by NERCORMP)                                                                                                           | 07-03-2019 | 32.00   | 160.00  | 0.00 | 27-04-2016 | 64.00   | 27-07-2017 | 64.00  | 31-04-2018 | 0.00 | Central Agency | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                                                                                  |            |         |         |      | 24-08-2017 | 64.00   | 22-02-2019 | 64.00  |            |      | Central Agency | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                                                                                  |            |         |         |      | 07-03-2019 | 32.00   | 0          | 0.00   |            |      | Central Agency | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                                                                                  |            | 32.00   | 32.00   | 0.00 |            | 160.00  |            | 128.00 |            | 0.00 | Central Agency | Agri & Allied | MH-2552 |
| 12 | Display of NERCORMP products during Hon'ble Prime Minister Visits (Implemented by NERCORMP)                                                                                                                                      | 25-05-2016 | 13.70   | 13.70   | 0.00 | 25-05-2016 | 10.00   | 27-10-2017 | 13.40  | Event      | 0.00 | Central Agency | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                                                                                  |            | 13.70   | 13.70   | 0.00 |            | 10.00   |            | 13.40  |            | 0.00 | Central Agency | Agri & Allied | MH-2552 |
| 13 | Development of Model Farm for fish based integrated system in Lamphelpat, Manipur (Implemented by Central Agricultural University, Imphal through Manipur Tribal Development Corporation Ltd., (A Govt. of Manipur undertaking). | 22-07-2016 | 1417.00 | 1417.00 | 0.00 | 14-07-2016 | 480.80  | 29-07-2017 | 480.80 | 31-07-2018 | 0.00 | Manipur        | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                                                                                  |            |         |         |      | 12-09-2017 | 528.80  | 0          | 0.00   |            | 0.00 | Manipur        | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                                                                                  |            | 1417.00 | 1417.00 | 0.00 |            | 1009.60 |            | 480.80 |            | 0.00 | Manipur        | Agri & Allied | MH-2552 |
| 14 | Organization of Pig-Expo at Guwahati, Assam (Implemented by NRC on PIG, ICAR, Rani, Guwahati, Assam)                                                                                                                             | 06-09-2016 | 13.30   | 13.30   | 0.00 | 06-09-2016 | 12.00   | 13-06-2017 | 12.00  | Event      | 0.00 | Assam          | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                                                                                  |            |         |         |      | 08-01-2018 | 1.30    | 0          | 0.00   |            |      | Assam          | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                                                                                  |            | 13.30   | 13.30   | 0.00 |            | 13.30   |            | 12.00  |            | 0.00 | Assam          | Agri & Allied | MH-2552 |

|    |                                                                                                                                                                                                   |            |               |               |             |            |               |            |              |            |             |                |                          |                |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|-------------|------------|---------------|------------|--------------|------------|-------------|----------------|--------------------------|----------------|
| 15 | Establishment of modern boar semen production centre and creation of extension facilities for capacity building of piggery stakeholders. (Implemented by NRC on PIG, ICAR, Rani, Guwahati, Assam) | 06-09-2016 | 431.00        | 431.00        | 0.00        | 06-09-2016 | 172.40        | 0          | 0.00         | 31-09-2019 | 0.00        | Assam          | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                   |            | <b>431.00</b> | <b>431.00</b> | <b>0.00</b> |            | <b>172.40</b> |            | <b>0.00</b>  |            | <b>0.00</b> | <b>Assam</b>   | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 16 | North East Agro-Business Trade Festival (NEAT FEST) 2016 (Implemented by NERCORMP)                                                                                                                | 26-09-2016 | 40.00         | 40.00         | 0.00        | 26-09-2016 | 35.00         | 0          | 0.00         | Event      | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                   |            | <b>40.00</b>  | <b>40.00</b>  | <b>0.00</b> |            | <b>35.00</b>  |            | <b>0.00</b>  |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 17 | Food processing investor's meet during FY 2016-17 in the North Eastern States (Implemented by NERAMAC)                                                                                            | 26-09-2016 | 80.00         | 80.00         | 0.00        | 26-09-2016 | 64.00         | 0          | 0.00         | Event      | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                   |            | <b>80.00</b>  | <b>80.00</b>  | <b>0.00</b> |            | <b>64.00</b>  |            | <b>0.00</b>  |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 18 | Geographical Indication (GI) Registration of Horticulture Products of North East Region from every NE State & Integrated Export Development Project (Implemented by NERAMAC Location Guwahati)    | 14-10-2016 | 127.98        | 127.98        | 0.00        | 14-10-2016 | 51.19         | 07-09-2018 | 51.19        | 31-03-2018 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                   |            |               |               |             | 08-03-2019 | 51.19         | 0          | 0.00         |            |             | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                   |            | <b>127.98</b> | <b>127.98</b> | <b>0.00</b> |            | <b>102.38</b> |            | <b>51.19</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |

|    |                                                                                                                                                                                                                                                                                                                 |            |                |                |             |            |                |            |               |            |             |                  |                          |                |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|----------------|------------|---------------|------------|-------------|------------------|--------------------------|----------------|
| 19 | Integrated Horticulture Development Projects for the States of Manipur, Nagaland and Mizoram<br>(Implemented by Central Institute of Horticulture, Dept. of Agriculture, Nagaland. Location: Nagaland, Manipur and Mizoram)                                                                                     | 14-10-2016 | 1485.00        | 1485.00        | 0.00        | 14-10-2016 | 594.00         | 08-04-2017 | 594.00        | 31-10-2019 | 0.00        | Nagaland         | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                                                                                 |            |                |                |             | 20-09-2017 | 594.00         | 0          | 0.00          |            | 0.00        | Nagaland         | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                                                                                 |            | <b>1485.00</b> | <b>1485.00</b> | <b>0.00</b> |            | <b>1188.00</b> |            | <b>594.00</b> |            | <b>0.00</b> | <b>Nagaland</b>  | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 20 | Construction of way side amenities as part of Prime Minister Swachh Bharat Abhiyan (Clean India Mission) on approved Tourist Circuit falling under NERCORMP Project Area in Ukhrlul, Chandel and Senapati districts of Manipur.<br>(Implemented by NERCORMP, Location: Ukhrlul, Chandel and Senapati districts) | 20-10-2016 | 1300.00        | 1300.00        | 0.00        | 20-10-2016 | 520.00         | 01-08-2018 | 520.00        | 31-10-2017 | 0.00        | Central Agency   | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                                                                                 |            |                |                |             | 12-10-2018 | 200.00         | 0          | 0.00          |            |             | Central Agency   | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                                                                                 |            | <b>1300.00</b> | <b>1300.00</b> | <b>0.00</b> |            | <b>720.00</b>  |            | <b>520.00</b> |            | <b>0.00</b> | Central Agency   | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 21 | Integrated traditional farming for improvement of rural economy and sustainable livelihood, Manipur.<br>(Implemented by ICAR (RC) for NEH Region, Umiam, Meghalaya)                                                                                                                                             | 17-10-2016 | 81.49          | 81.49          | 0.00        | 17-10-2016 | 32.60          | 27-09-2018 | 32.60         | 31-10-2018 | 0.00        | Meghalaya        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                                                                                 |            | <b>81.49</b>   | <b>81.49</b>   | <b>0.00</b> |            | <b>32.60</b>   |            | <b>32.60</b>  |            | <b>0.00</b> | <b>Meghalaya</b> | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |

|    |                                                                                                                                                                        |            |                |                |             |            |                |            |               |            |             |                |                          |                |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|----------------|------------|---------------|------------|-------------|----------------|--------------------------|----------------|
| 22 | Construction of Marketing Complex Building of NERAMAC at Six Miles at Guwahati, Assam<br>(Implemented by NERAMAC)                                                      | 14-03-2017 | 1315.12        | 1315.12        | 0.00        | 14-03-2017 | 475.31         | 0          | 0.00          | 31-09-2019 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                        |            | <b>1315.12</b> | <b>1315.12</b> | <b>0.00</b> |            | <b>475.31</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 23 | Improving livelihood benchmark of poor and ultra poor through Fishery Centric Growth and Employment Intervention in Nalbari district, Assam<br>(Implemented by AAU)    | 15-03-2017 | 1370.24        | 1370.24        | 0.00        | 15-03-2017 | 548.09         | 14-08-2017 | 548.09        | 31-03-2020 | 0.00        | Assam          | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                        |            |                |                |             | 20-09-2017 | 329.80         | 0          | 0.00          |            | 0.00        | Assam          | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                        |            | <b>1370.24</b> | <b>1370.24</b> | <b>0.00</b> |            | <b>877.89</b>  |            | <b>548.09</b> |            | <b>0.00</b> | <b>Assam</b>   | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 24 | Development of Inland fisheries and aquaculture by constructing ponds in Manipur<br>(Implemented by Manipur Fish Farmers' Development Agency (MEFDA), Lamphel, Imphal) | 21-03-2017 | 1452.29        | 1452.29        | 0.00        | 21-03-2017 | 580.91         | 0          | 0.00          | 31-03-2019 | 0.00        | Manipur        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                        |            | <b>1452.29</b> | <b>1452.29</b> | <b>0.00</b> |            | <b>580.91</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | <b>Manipur</b> | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 25 | Gap funding for watershed and springshed for watershed village in Manipur.<br>(Implemented by State Level Nodal Agency, Planning Department, Govt. of Manipur)         | 05-03-2019 | 363.20         | 363.23         | 0.00        | 21-03-2017 | 242.00         | 15-02-2019 | 242.00        | 31-03-2020 | 0.00        | Manipur        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                        |            |                |                |             | 05-03-2019 | 242.00         | 0          | 0.00          |            | 0.00        | Manipur        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                        |            | <b>363.20</b>  | <b>363.20</b>  | <b>0.00</b> |            | <b>484.00</b>  |            | <b>242.00</b> |            | <b>0.00</b> | <b>Manipur</b> | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 26 | Setting up of Piggery Fattening units in NERCORMP - III districts of North East India - NERCORMP<br>(Implemented by NERCORMP)                                          | 22-03-2017 | 1496.00        | 1496.00        | 0.00        | 22-03-2017 | 463.00         | 23-05-2018 | 463.00        | 31-03-2019 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                        |            |                |                |             | 30-01-2019 | 771.17         | 0          | 0.00          |            |             | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                        |            | <b>1496.00</b> | <b>1496.00</b> | <b>0.00</b> |            | <b>1234.17</b> |            | <b>463.00</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |

|    |                                                                                                                                                                                                                                      |            |                |                |             |            |                |            |               |            |             |                |                          |                |
|----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|----------------|------------|---------------|------------|-------------|----------------|--------------------------|----------------|
| 27 | Setting up of Poultry Hatchery and Rearing units in NERCORMP - III districts of North East India - NERCORMP<br>(Implemented by NERCORMP)                                                                                             | 22-03-2017 | 998.00         | 998.00         | 0.00        | 22-03-2017 | 200.72         | 23-05-2018 | 200.72        | 31-03-2019 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                      |            |                |                |             | 30-01-2019 | 600.00         | 0          | 0.00          |            |             | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                      |            | <b>998.00</b>  | <b>998.00</b>  | <b>0.00</b> |            | <b>800.72</b>  |            | <b>200.72</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 28 | Construction of sub-division level tribal market complex, Manipur<br>(Implemented by Tribal Affairs, Hills & S.C. Development Department)                                                                                            | 22-07-2016 | 1403.00        | 1403.00        | 0.00        | 13-07-2016 | 503.20         | 20-03-2017 | 503.20        | 31-07-2017 | 0.00        | Manipur        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                      |            | <b>1403.00</b> | <b>1403.00</b> | <b>0.00</b> |            | <b>503.20</b>  |            | <b>503.20</b> |            | <b>0.00</b> | <b>Manipur</b> | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 29 | Promotion of Integrated Horticulture Farming System in Shifting Cultivation Areas of Manipur<br>(Implemented by Eastern Border Areas Development Authority (EBADA), Location:                                                        | 26-10-2016 | 1306.00        | 1306.00        | 0.00        | 26-10-2016 | 522.00         | 24-03-2018 | 522.00        | 31-10-2019 | 0.00        | Manipur        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                      |            |                |                |             | 13-04-2018 | 522.00         | 0          | 0.00          |            |             | Manipur        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                      |            | <b>1306.00</b> | <b>1306.00</b> | <b>0.00</b> |            | <b>1044.00</b> |            | <b>522.00</b> |            | <b>0.00</b> | <b>Manipur</b> | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 30 | Training programme on Strategies for designing sustainable projects for livelihood & income enhancement in North-East India, Guwahati, Assam<br>(Implemented by The Energy and Resource Institute (TERI), Location: Guwahati, Assam) | 19-12-2016 | 4.99           | 4.99           | 0.00        | 19-12-2016 | 4.00           | 12-01-2018 | 4.00          | Event      | 0.00        | Assam          | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                      |            |                |                |             | 10-09-2018 | 0.99           | 0          | 0.00          |            |             | Assam          | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                      |            | <b>4.99</b>    | <b>4.99</b>    | <b>0.00</b> |            | <b>4.99</b>    |            | <b>4.00</b>   |            | <b>0.00</b> | <b>Assam</b>   | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |

|    |                                                                                                                                                                                                                                              |            |                |                |             |            |               |            |               |            |             |                |                          |                |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|---------------|------------|---------------|------------|-------------|----------------|--------------------------|----------------|
| 31 | Demonstration through animal based integrated indigenous farming systems for sustained livelihood in and around Khoupum areas of Tamenglong district of Manipur, KVK, Tamenglong under ICAR.<br>(Implemented by ICAR (RC), Umiam, Meghalaya) | 28-02-2017 | 213.71         | 213.71         | 0.00        | 28-02-2017 | 85.48         | 07-09-2018 | 85.48         | 31-02-2020 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                              |            |                |                |             | 12-10-2018 | 85.48         | 0          | 0.00          |            | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                              |            | <b>213.71</b>  | <b>213.71</b>  | <b>0.00</b> |            | <b>170.96</b> |            | <b>85.48</b>  |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 32 | Establishment of Modern Dairy Cattle at SASRD, Medziphema Campus, Nagaland University<br>(Implemented by School of Agricultural Sciences and Rural Development (SASRD), Medziphema Campus, Nagaland University)                              | 28-02-2017 | 1344.18        | 1344.18        | 0.00        | 28-02-2017 | 537.67        | 0          | 0.00          | 31-02-2019 | 0.00        | Nagaland       | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                              |            | <b>1344.18</b> | <b>1344.18</b> | <b>0.00</b> |            | <b>537.67</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Nagaland       | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 33 | Construction of table fish production farm at Duilongua village, New Jalukie, Peren district, Nagaland<br>(Implemented by MARCOFED Ltd.)                                                                                                     | 28-02-2017 | 612.50         | 612.50         | 0.00        | 28-02-2017 | 245.00        | 11.10.2017 | 245.00        | 31-02-2018 | 0.00        | Nagaland       | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                              |            |                |                |             | 26-04-2018 | 245.00        | 0          | 0.00          |            |             | Nagaland       | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                              |            | <b>612.50</b>  | <b>612.50</b>  | <b>0.00</b> |            | <b>490.00</b> |            | <b>245.00</b> |            | <b>0.00</b> | Nagaland       | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 34 | Integrated Horticulture including fisheries for NEH region of India, ICAR, NEH Region, Umiam, Meghalaya                                                                                                                                      | 02-03-2017 | 1496.10        | 1496.10        | 0.00        | 02-03-2017 | 598.44        | 19-11-2018 | 598.44        | 02-03-2020 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |

|    |                                                                                                                                                                                                              |            |                |                |             |            |                |            |               |            |             |                |                          |                |
|----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|----------------|------------|---------------|------------|-------------|----------------|--------------------------|----------------|
|    |                                                                                                                                                                                                              |            |                |                | 0.00        | 19-02-2019 | 479.23         | 0          | 0.00          |            |             | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                              |            | <b>1496.10</b> | <b>1496.10</b> | <b>0.00</b> |            | <b>1077.67</b> |            | <b>598.44</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 35 | Construction of farmers' hostel for ICAR, Lamphelpat, Imphal West district, Manipur (Implemented by ICAR (RC) for NEH Region, Umiam)                                                                         | 14-03-2017 | 1376.17        | 1376.17        | 0.00        | 14-03-2017 | 550.00         | 29-06-2018 | 550.00        | 31-03-2019 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                              |            |                |                |             | 04-10-2018 | 550.00         | 0          | 0.00          |            |             | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                              |            | <b>1376.17</b> | <b>1376.17</b> | <b>0.00</b> |            | <b>1100.00</b> |            | <b>550.00</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 36 | Community based approach for commercialization and increasing export potential of some economic important horticultural crops in Ukhrl district of Manipur (Implemented by: ICAR (RC) for NEH Region, Umiam) | 15-03-2017 | 108.96         | 108.96         | 0.00        | 15-03-2017 | 37.14          | 27-09-2018 | 37.14         | 01-03-2020 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                              |            | <b>108.96</b>  | <b>108.96</b>  | <b>0.00</b> |            | <b>37.14</b>   |            | <b>37.14</b>  |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 37 | Setting up of Common facility centre for processing of fruits & vegetable including spices at Shirui village, Ukhrl district, Manipur (Implemented by ICAR (RC) for NEH Region, Umiam, Barapani)             | 18-07-2017 | AA 128.00      | 119.46         | 0.00        | 15-03-2017 | 47.78          | 19-11-2018 | 47.78         | 31-07-2019 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                              |            | <b>128.00</b>  | <b>128.00</b>  | <b>0.00</b> |            | <b>47.78</b>   |            | <b>47.52</b>  |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 38 | Management system for controlling milking and animal monitoring solutions, Thuampui, Aizawl, Mizoram (Implemented by MULCO Ltd. Under Animal Husbandry & Veterinary Department, Govt. of Mizoram)            | 20-03-2017 | 224.00         | 224.00         | 0.00        | 20-03-2017 | 89.60          | 26-03-2019 | 89.60         | 31-03-2020 | 0.00        | Mizoram        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                              |            |                |                |             | 05-03-2019 | 89.60          | 0          | 0.00          |            | 0.00        | Mizoram        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                              |            | <b>224.00</b>  | <b>224.00</b>  | <b>0.00</b> |            | <b>179.20</b>  |            | <b>89.60</b>  |            | <b>0.00</b> | <b>Mizoram</b> | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |



|    |                                                                                                                                                                                                                                           |             |                |                |             |            |               |            |               |            |             |                |                          |                |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|----------------|----------------|-------------|------------|---------------|------------|---------------|------------|-------------|----------------|--------------------------|----------------|
| 39 | Construction of U Tirot Sing Market Complex, Mairang, West Khasi Hill district, Meghalaya<br>(Implemented by NERCORMP)                                                                                                                    | 25.07.2017) | 1286.00        | 1354.99        | 0.00        | 22-03-2017 | 316.14        | 19-06-2018 | 316.14        | 31-07-2019 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                           |             |                |                |             | 24-01-2019 | 253.70        | 0          | 0.00          |            |             | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                           |             | <b>1286.00</b> | <b>1286.00</b> | <b>0.00</b> |            | <b>569.84</b> |            | <b>316.14</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 40 | Construction of Khashimla Women Market Complex near Naga Gate, Hungpung, Ukhrul district, Manipur<br>(Implemented by Regional Society, PSU-NERCORMP, NERCORMS, Shillong, Meghalaya)                                                       | 11-04-2017  | 1448.00        | 1448.00        | 0.00        | 11-04-2017 | 579.20        | 12-10-2018 | 579.20        | 31-04-2019 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                           |             | <b>1448.00</b> | <b>1448.00</b> | <b>0.00</b> |            | <b>579.20</b> |            | <b>579.20</b> |            | <b>0</b>    | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 41 | Financial support for handholding and consolidation of NERCORMP-II districts<br>(Implemented by NERCORMP, NERCORMS, Shillong, Meghalaya)                                                                                                  | 27-06-2017  | 774.00         | 774.00         | 0.00        | 27-06-2017 | 387.00        | 24-10-2017 | 387.00        | 31-06-2019 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                           |             |                |                |             | 19-03-2018 | 153.00        | 06-08-2018 | 153.00        |            |             | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                           |             | <b>774.00</b>  | <b>774.00</b>  | <b>0.00</b> |            | <b>540.00</b> |            | <b>540.00</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 42 | Animal Husbandry, Promotion of Animal Husbandry based micro-enterprises for self employment of the BPL tribal women and youth in the blocks of Kangpokpi and Senapati district of Manipur<br>(Implemented by TP Cell, Valley-II, Manipur) | 13-07-2017  | 855.00         | 855.00         | 0.00        | 13-07-2017 | 342.00        | 17-03-2018 | 342.00        | 31-07-2019 | 0.00        | Manipur        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                           |             |                |                |             | 16-04-2018 | 342.00        | 29-03-2019 | 342.00        |            |             | Manipur        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                           |             | <b>855.00</b>  | <b>855.00</b>  | <b>0.00</b> |            | <b>684.00</b> |            | <b>684.00</b> |            | <b>0.00</b> | <b>Manipur</b> | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |

|    |                                                                                                                                                                           |            |               |               |             |            |               |            |               |            |             |                 |                          |                |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|-------------|------------|---------------|------------|---------------|------------|-------------|-----------------|--------------------------|----------------|
| 43 | Setting up of Dairy Farm at Dimapur, Nagaland<br>(Implemented by Agency for Porcine Foundation and Development of Nagaland (APFADON))                                     | 11-03-2019 | 150.60        | 150.60        | 0.00        | 13-07-2017 | 100.40        | 12-07-2018 | 100.40        | 31-07-2019 | 0.00        | Nagaland        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                           |            |               |               |             | 11-03-2019 | 106.30        | 0          | 0.00          |            |             | Nagaland        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                           |            | <b>150.60</b> | <b>150.60</b> | <b>0.00</b> |            | <b>206.70</b> |            | <b>100.40</b> |            | <b>0.00</b> | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 44 | Setting up of 1 Poultry Breeding Farm & 30 Satellite Farms at Dimapur, Nagaland<br>(Implemented by Agency for Porcine Foundation and Development of Nagaland (APFADON))   | 08-03-2019 | 184.66        | 184.66        | 0.00        | 13-07-2017 | 123.00        | 27-02-2019 | 123.00        | 31-07-2019 | 0.00        | Nagaland        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                           |            |               |               | 0.00        | 08-03-2019 | 123.00        | 0          | 0.00          |            |             | Nagaland        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                           |            | <b>184.66</b> | <b>184.66</b> | <b>0.00</b> |            | <b>246.00</b> |            | <b>123.00</b> |            | <b>0.00</b> | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 45 | Regional Workshop on "Learning and Sharing from the Best Practices of Community- led Sustainable Livelihoods Development in North East India<br>(Implemented by NERCORMP) | 09-08-2017 | 40.00         | 40.00         | 0.00        | 09-08-2017 | 35.00         | 0          | 0.00          | 17-09-2017 |             | Central Agency  | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                           |            | <b>40.00</b>  | <b>40.00</b>  | <b>0.00</b> |            | <b>35.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Central Agency  | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 46 | Pilot Project on Farmer Producer Companies (FPCs) for Agricultural Reforms in NER (Arunachal Pradesh & Assam State under SFAC)                                            | 14-08-2017 | 150.00        | 150.00        | 0.00        | 14-08-2017 | 60.00         | 0          | 0             | 14-08-2019 | 0.00        | Central Agency  | Agri & Allied            | MH-2552        |

|    |                                                                                                                                                                      |            |        |        |      |            |        |            |        |            |      |                |               |         |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|------|------------|--------|------------|--------|------------|------|----------------|---------------|---------|
|    |                                                                                                                                                                      |            | 150.00 | 150.00 | 0.00 |            | 60.00  |            | 0.00   |            | 0.00 | Central Agency | Agri & Allied | MH-2552 |
| 47 | Construction of Public Toilet Complex at PMKVY Training Centre, Ukhrul, Manipur<br>(Implemented by NERCORMP)                                                         | 25-09-2017 | 15.94  | 15.94  | 0.00 | 25-09-2017 | 6.38   | 0          | 0.00   | 30-09-2018 | 0.00 | Central Agency | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                      |            | 15.94  | 15.94  | 0.00 |            | 6.38   |            | 0.00   |            | 0.00 | Central Agency | Agri & Allied | MH-2552 |
| 48 | Food Processing Centre at Mokokchung, Nagaland<br>(Implemented by Nagaland State Agriculture Marketing Board( NSAMB), a statutory body of the Govt. of Nagaland)     | 12-03-2019 | 169.00 | 269.00 | 0.00 | 19-12-2017 | 100.00 | 11-09-2018 | 100.00 | 31-12-2019 | 0.00 | Nagaland       | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                      |            |        |        |      | 13-03-2019 | 113.00 | 0          | 0.00   |            |      | Nagaland       | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                      |            | 169.00 | 169.00 | 0.00 |            | 213.00 |            | 100.00 |            | 0.00 | Nagaland       | Agri & Allied | MH-2552 |
| 49 | Integrated organic Pineapples farming in Nagaland<br>(Implemented by Small Farmers Agri Business Consortium (SFAC) for the Deptt of Horticulture, Govt. of Nagaland) | 20-12-2017 | 478.00 | 478.00 | 0.00 | 20-12-2017 | 191.20 | 21-02-2019 | 191.20 | 31-12-2019 | 0.00 | Central Agency | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                      |            | 478.00 | 478.00 | 0.00 |            | 191.20 |            | 191.20 |            | 0.00 | Central Agency | Agri & Allied | MH-2552 |
| 50 | Marketing infrastructure in Nagaland<br>(Implemented by Nagaland State Agriculture Marketing Board( NSAMB), a statutory body of the Govt. of Nagaland)               | 20-12-2017 | 396.80 | 396.80 | 0.00 | 20-12-2017 | 158.70 | 12-07-2018 | 158.70 | 31-12-2018 | 0.00 | Nagaland       | Agri & Allied | MH-2552 |
|    |                                                                                                                                                                      |            | 396.80 | 396.80 | 0.00 |            | 158.70 |            | 158.70 |            | 0.00 | Nagaland       | Agri & Allied | MH-2552 |

|    |                                                                                                                                                                                                                                        |            |                |                |             |            |               |            |               |            |             |                 |                          |                |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|---------------|------------|---------------|------------|-------------|-----------------|--------------------------|----------------|
| 51 | The Regional Centre for integrated horticulture project for rural beneficiaries for upliftment of socio economic conditions at Pynker A village Jirang block, Ribhoi district, Meghalaya and Shokvao village, Ukhrul district, Manipur | 27-12-2017 | 1129.00        | 1129.00        | 0.00        | 27-12-2017 | 364.42        | 0          | 0.00          | 31-12-2019 | 0.00        | Central Agency  | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                        |            | <b>1129.00</b> | <b>1129.00</b> | <b>0.00</b> |            | <b>364.42</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Central Agency  | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 52 | Cultivation of Cashewnut at Peren district, Nagaland                                                                                                                                                                                   | 28-12-2017 | 500.00         | 500.00         | 0.00        | 28-12-2017 | 200.00        | 0          | 0.00          | 28-12-2019 | 0.00        | Nagaland        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                        |            | <b>500.00</b>  | <b>500.00</b>  | <b>0.00</b> |            | <b>200.00</b> |            | <b>0.00</b>   |            | <b>0.00</b> | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 53 | Post harvest management of horticulture crops (cold rooms, pack houses, marketing infrastructure) in Dimapur, Mokokchung, Peren, Tuensang, Phek and Wokha, Nagaland                                                                    | 29-12-2017 | 717.90         | 717.90         | 0.00        | 28-12-2017 | 241.30        | 0          | 0.00          | 31-12-2019 |             | Nagaland        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                        |            | <b>717.90</b>  | <b>717.90</b>  | <b>0.00</b> |            | <b>241.30</b> |            | <b>0</b>      |            | <b>0</b>    | <b>Nagaland</b> | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 54 | Agri-business centre with modern facilities including modest accommodation at Assam Agricultural University, Khanapara Campus, Assam (Implemented by AAU, Jorhat, Assam)                                                               | 12-03-2019 | 868.79         | 1450.15        | 0.00        | 29-12-2017 | 581.36        | 14-07-2018 | 581.36        | 29-12-2019 | 0.00        | Assam           | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                        |            |                |                | 0.00        | 11-03-2019 | 385.18        | 0          | 0.00          |            |             | Assam           | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                        |            | <b>868.79</b>  | <b>868.79</b>  | <b>0.00</b> |            | <b>966.54</b> |            | <b>581.36</b> |            | <b>0.00</b> | <b>Assam</b>    | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 55 | Development of a clustered livestock based integration network to ensure production of safe milk and meat in the state of Meghalaya                                                                                                    | 29-12-2017 | 285.25         | 285.25         | 0.00        | 29-12-2017 | 114.10        | 19-11-2018 | 114.10        | 31-12-2020 | 0.00        | Meghalaya       | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                        |            |                |                | 0.00        | 11-03-2019 | 114.10        | 0          | 0.00          |            |             | Meghalaya       | Agri & Allied            | MH-2552        |

|    |                                                                                                                           |            |                |                |             |            |               |            |               |            |             |                  |                          |                |
|----|---------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|---------------|------------|---------------|------------|-------------|------------------|--------------------------|----------------|
|    |                                                                                                                           |            | <b>285.25</b>  | <b>285.25</b>  | <b>0.00</b> |            | <b>228.20</b> |            | <b>114.10</b> |            | <b>0.00</b> | <b>Meghalaya</b> | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 56 | Sustainable management of bioresources through Biotechnological interventions of Shiroi Hills and adjacent areas, Manipur | 02-01-2018 | 1151.68        | 1151.69        | 0.00        | 02-01-2018 | 460.67        | 0          | 0.00          | 02-01-2023 | 0.00        | Manipur          | Agri & Allied            | MH-2552        |
|    |                                                                                                                           |            | <b>1151.68</b> | <b>1151.68</b> | <b>0.00</b> |            | <b>460.67</b> |            | <b>0.00</b>   |            | <b>0.00</b> | <b>Manipur</b>   | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 57 | North East Zone Regional Agricultural Fair, 2017-18<br>(Implemented by ICAR, Umiam, Meghalaya)                            | 08-01-2018 | 5.00           | 5.00           | 0.00        | 08-01-2018 | 4.00          | 26-04-2018 | 4.00          | Event      | 0.00        | Central Agency   | Agri & Allied            | MH-2552        |
|    |                                                                                                                           |            |                |                |             | 24-09-2018 | 1.00          | 0          | 0.00          |            |             | Central Agency   | Agri & Allied            | MH-2552        |
|    |                                                                                                                           |            | <b>5.00</b>    | <b>5.00</b>    | <b>0.00</b> |            | <b>5.00</b>   |            | <b>4.00</b>   |            | <b>0.00</b> | Central Agency   | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 58 | The 14th kachai Lemon Festival 2018 at Kachai village, Ukhrul district, Manipur<br>(Implemented by EBADA, Manipur)        | 17-01-2018 | 10.00          | 10.00          | 0.00        | 17-01-2018 | 6.70          | 22-03-2018 | 10.00         | Event      | 0.00        | Manipur          | Agri & Allied            | MH-2552        |
|    |                                                                                                                           |            |                |                |             | 28-09-2018 | 3.30          | 0          | 0.00          |            |             | Manipur          | Agri & Allied            | MH-2552        |
|    |                                                                                                                           |            | <b>10.00</b>   | <b>10.00</b>   | <b>0.00</b> |            | <b>10.00</b>  |            | <b>10.00</b>  |            | <b>0.00</b> | <b>Manipur</b>   | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 59 | Release of Sales Subsidy to NERAMAC                                                                                       | 26-02-2018 | 866.00         | 866.00         | 0.00        | 26-02-2018 | 866.00        | 0          | 0.00          |            | 0.00        | Central Agency   | Agri & Allied            | MH-2552        |
|    |                                                                                                                           |            | <b>866.00</b>  | <b>866.00</b>  | <b>0.00</b> |            | <b>866.00</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Central Agency   | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |

|    |                                                                                                                                                                                                                                                                                                                                                                             |            |                |                |             |            |               |            |               |            |             |                   |                          |                |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|---------------|------------|---------------|------------|-------------|-------------------|--------------------------|----------------|
| 60 | Construction of way side amenities as part of Prime Minister Swachh Bharat Abhiyan (Clean India Mission) on approved Tourist Circuit falling under NERCORMP Project areas in Dima Hasao, Assam; West Khasi Hills, South West Khasi Hills, North Garo Hills, West Garo Hills districts in Meghalaya, Churhandpur district in Manipur and Tirap district in Arunachal Pradesh | 28-02-2018 | 1220.00        | 1220.00        | 0.00        | 28-02-2018 | 499.00        | 07-03-2019 | 499.00        | 31-02-2020 | 0.00        | Central Agency    | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                                                                                                                                             |            |                |                |             | 12-03-2019 | 499.00        | 0          | 0.00          |            |             | Central Agency    | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                                                                                                                                             |            | <b>1220.00</b> | <b>1220.00</b> | <b>0.00</b> |            | <b>998.00</b> |            | <b>499.00</b> |            | <b>0.00</b> | Central Agency    | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 61 | Construction of retaining wall and approach road at UDCRMS Resource Centre, Ukhrul, Manipur                                                                                                                                                                                                                                                                                 | 19-03-2018 | 160.00         | 160.00         | 0.00        | 19-03-2018 | 10.00         | 0          | 0.00          | 19-03-2019 | 0.00        | Central Agency    | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                                                                                                                                             |            | <b>160.00</b>  | <b>160.00</b>  | <b>0.00</b> |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Central Agency    | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 62 | The Construction of wayside amenities as a part of Prime Minister Swachh Bharat Abhiyan (Clean India Mission), on approved Tourist Circuit falling under NERCORMP Project Area in Karbi Anglong district of Assam                                                                                                                                                           | 26-03-2018 | 381.00         | 381.00         | 0.00        | 26-03-2018 | 264.42        | 0          | 0.00          | 31-03-2020 | 0.00        | Central Agency    | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                                                                                                                                             |            | <b>381.00</b>  | <b>381.00</b>  | <b>0.00</b> |            | <b>264.42</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Central Agency    | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 63 | Constructon of Kankhu Women Market Complex, Chandel District, Manipur"                                                                                                                                                                                                                                                                                                      | 18-03-2019 | 629.00         | 749.00         | 0.00        | 22-03-2018 | 120.00        | 14-03-2019 | 120.00        | 31-03-2021 | 0.00        | Central Agency    | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                                                                                                                                             |            |                |                | 0.00        | 18-03-2019 | 267.80        | 0          | 0.00          |            |             | Central Agency    | Agri & Allied            | MH-2552        |
|    |                                                                                                                                                                                                                                                                                                                                                                             |            | <b>629.00</b>  | <b>629.00</b>  | <b>0.00</b> |            | <b>387.80</b> |            | <b>120.00</b> |            | <b>0.00</b> | Central Agency    | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 64 | Celebration of Pungzam ( millet) Festival at Longding HQ, Arunachal Pradesh.                                                                                                                                                                                                                                                                                                | 26-04-2018 | 46.79          | 46.79          | 0.00        | 26-04-2018 | 37.43         | 28-03-2019 | 33.68         | Event      | 0.00        | Arunachal Pradesh | Agri & Allied            | MH-2552        |

|    |                                                                                                                                                        |            |        |        |      |            |        |            |       |            |      |                   |               |         |
|----|--------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|------|------------|--------|------------|-------|------------|------|-------------------|---------------|---------|
|    |                                                                                                                                                        |            | 46.79  | 46.79  | 0.00 |            | 37.43  |            | 0.00  |            | 0.00 | Arunachal Pradesh | Agri & Allied | MH-2552 |
| 65 | Alder based large cardamom cultivation at Sotokur under Tuensang District , Nagaland                                                                   | 16-04-2018 | 200.00 | 200.00 | 0.00 | 16-04-2018 | 10.00  | 0          | 0.00  | 14-04-2021 | 0.00 | Nagaland          | Agri & Allied | MH-2552 |
|    |                                                                                                                                                        |            | 200.00 | 200.00 | 0.00 |            | 10.00  |            | 0.00  |            | 0.00 | Nagaland          | Agri & Allied | MH-2552 |
| 66 | Organising the Sirarakhong Hasthei(Chilli) Festival 2017 at Sirarkhong Village, Ukhrul District, Manipur                                               | 14-06-2018 | 10.00  | 10.00  | 0.00 | 14-06-2018 | 10.00  | 09-03-2018 | 10.00 | Event      | 0.00 | Manipur           | Agri & Allied | MH-2552 |
|    |                                                                                                                                                        |            | 10.00  | 10.00  | 0.00 |            | 10.00  |            | 10.00 |            | 0.00 | Manipur           | Agri & Allied | MH-2552 |
| 67 | Organizing 14th State Level Orange Festival & Craft Exhibition at Tamenglong district (HQ), Manipur                                                    | 10-09-2018 | 20.00  | 20.00  | 0.00 | 10-09-2018 | 20.00  | 0          | 0.00  | Event      | 0.00 | Manipur           | Agri & Allied | MH-2552 |
|    |                                                                                                                                                        |            | 20.00  | 20.00  | 0.00 |            | 20.00  |            | 0.00  |            | 0.00 | Manipur           | Agri & Allied | MH-2552 |
| 68 | Organizing 11 <sup>th</sup> State Level Pineapple Festival cum Seller & Buyer Meet & Youth Festival, 2018 at Thambalnu Market, Andro, Manipur          | 29-09-2018 | 20.00  | 20.00  | 0.00 | 29-09-2018 | 20.00  | 0          | 0.00  | Event      | 0.00 | Manipur           | Agri & Allied | MH-2552 |
|    |                                                                                                                                                        |            | 20.00  | 20.00  | 0.00 |            | 20.00  |            | 0.00  |            | 0.00 | Manipur           | Agri & Allied | MH-2552 |
| 69 | Capacity building of NERCORMP communities on cultivation of low chilling varieties of apple and its post harvest management. (Implemented by NERCORMP) | 12-10-2018 | 159.07 | 159.07 | 0.00 | 12-10-2018 | 63.63  | 0          | 0.00  | 12-10-2019 | 0.00 | Central Agency    | Agri & Allied | MH-2552 |
|    |                                                                                                                                                        |            | 159.07 | 159.07 | 0.00 |            | 63.63  |            | 0.00  |            | 0.00 | Central Agency    | Agri & Allied | MH-2552 |
| 70 | Capacity Building of Community Based Organization (CBOs) in Dima Hasao district of Assam (Implemented by NERCORMP)                                     | 12-10-2018 | 496.66 | 496.66 | 0.00 | 12-10-2018 | 400.00 | 0          | 0.00  | 12-10-2019 | 0.00 | Central Agency    | Agri & Allied | MH-2552 |
|    |                                                                                                                                                        |            | 496.66 | 496.66 | 0.00 |            | 400.00 |            | 0.00  |            | 0.00 | Central Agency    | Agri & Allied | MH-2552 |

|    |                                                                                                                                 |            |               |               |             |            |               |   |             |            |             |                |                          |                |
|----|---------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|-------------|------------|---------------|---|-------------|------------|-------------|----------------|--------------------------|----------------|
| 71 | Capacity Building of Community Based Organization (CBOs) in Karbi Anglong district of Assam<br>(Implemented by NERCORMP)        | 12-10-2018 | 496.88        | 496.88        | 0.00        | 12-10-2018 | 350.00        | 0 | 0.00        | 12-10-2019 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                 |            | <b>496.88</b> | <b>496.88</b> | <b>0.00</b> |            | <b>350.00</b> |   | <b>0.00</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 72 | Capacity Building of Community Based Organization (CBOs) in West Khasi Hills district of Meghalaya<br>(Implemented by NERCORMP) | 12-10-2018 | 497.01        | 497.01        | 0.00        | 12-10-2018 | 350.00        | 0 | 0.00        | 12-10-2019 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                 |            | <b>497.01</b> | <b>497.01</b> | <b>0.00</b> |            | <b>350.00</b> |   | <b>0.00</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 73 | Capacity Building of Community Based Organization (CBOs) in West Garo Hills district of Meghalaya<br>(Implemented by NERCORMP)  | 12-10-2018 | 498.03        | 498.03        | 0.00        | 12-10-2018 | 350.00        | 0 | 0.00        | 12-10-2019 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                 |            | <b>498.03</b> | <b>498.03</b> | <b>0.00</b> |            | <b>350.00</b> |   | <b>0.00</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 74 | Capacity Building of Community Based Organization (CBOs) in Senapati district of Manipur<br>(Implemented by NERCORMP)           | 12-10-2018 | 498.78        | 498.78        | 0.00        | 12-10-2018 | 350.00        | 0 | 0.00        | 12-10-2019 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                 |            | <b>498.78</b> | <b>498.78</b> | <b>0.00</b> |            | <b>350.00</b> |   | <b>0.00</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 75 | Capacity Building of Community Based Organization (CBOs) in Ukhrul district of Manipur                                          | 12-10-2018 | 499.69        | 499.69        | 0.00        | 12-10-2018 | 347.28        | 0 | 0.00        | 12-10-2019 | 0.00        | Central Agency | Agri & Allied            | MH-2552        |
|    |                                                                                                                                 |            | <b>499.69</b> | <b>499.69</b> | <b>0.00</b> |            | <b>347.28</b> |   | <b>0.00</b> |            | <b>0.00</b> | Central Agency | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |
| 76 | Organizing a three a days district exquisite Food Festival Ukhrul District, Manipur.                                            | 18-02-2019 | 10.00         | 10.00         | 0.00        | 18-02-2019 | 10.00         | 0 | 0.00        | Event      | 0.00        | Manipur        | Agri & Allied            | MH-2552        |
|    |                                                                                                                                 |            | <b>10.00</b>  | <b>10.00</b>  | <b>0.00</b> |            | <b>10.00</b>  |   | <b>0.00</b> |            | <b>0.00</b> | <b>Manipur</b> | <b>Agri &amp; Allied</b> | <b>MH-2552</b> |



|    |                                                                                                                                                                                                       |            |                |                |               |            |                |            |                |            |               |                |                          |                |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|----------------|------------|----------------|------------|---------------|----------------|--------------------------|----------------|
| 77 | Creation of Infrastructure of establishment of (i) One new college in Agricultural and Allied Sciences, Pasighat, Arunachal Pradesh (ii) Six multi-technology testing centres and vocational training | 13.03.2018 | 8223.00        | 8223.00        | 0.00          | 13-03-2018 | 3289.00        | 02-07-2018 | 3289.00        | 31-03-2020 | 0.00          | NLCPR-C        | Agri & Allied            | MH-4552        |
|    |                                                                                                                                                                                                       |            |                |                |               | 27-09-2018 | 4934.00        | 0          | 0.00           |            | 0.00          | NLCPR-C        | Agri & Allied            | MH-4552        |
|    |                                                                                                                                                                                                       |            | <b>8223.00</b> | <b>8223.00</b> | <b>0.00</b>   |            | <b>8223.00</b> |            | <b>3289.00</b> |            | <b>0.00</b>   | <b>NLCPR-C</b> | <b>Agri &amp; Allied</b> | <b>MH-4552</b> |
| 1  | Construction of 33kV Line from Pakke to Chayangtajo including 2x1 MVA, 33/11 kV Substation at Chayangtajo, East Kameng District, Arunachal Pradesh.                                                   | 08-11-2012 | 489.52         | 440.57         | 48.95         | 08-11-2012 | 180.00         | 07-10-2013 | 180.00         | Mar-18     | 48.95         | nachal Prac    | Power                    | MH-3601        |
|    |                                                                                                                                                                                                       |            |                |                |               | 14-03-2014 | 170.00         | 09-11-2015 | 170.00         |            |               | nachal Prac    | Power                    | MH-3601        |
|    |                                                                                                                                                                                                       |            |                |                |               | 17-12-2018 | 90.57          |            | 0.00           |            |               | nachal Prac    | Power                    | MH-3601        |
|    |                                                                                                                                                                                                       |            | <b>489.52</b>  | <b>440.57</b>  | <b>48.95</b>  |            | <b>440.57</b>  |            | <b>350.00</b>  |            | <b>48.95</b>  | nachal Prac    | Power                    | MH-3601        |
| 2  | System Improvement in and around Nafra township, I/c Sub-Station at Nafra, Arunachal Pradesh                                                                                                          | 20-12-2013 | 898.60         | 808.74         | 89.86         | 20-12-2013 | 320.00         | 24-07-2014 | 320.00         | Mar-18     | 89.86         | nachal Prac    | Power                    | MH-3601        |
|    |                                                                                                                                                                                                       |            |                |                |               | 28-11-2014 | 330.00         | 27-07-2015 | 330.00         |            |               | nachal Prac    | Power                    | MH-3601        |
|    |                                                                                                                                                                                                       |            |                |                |               | 24-10-2018 | 158.74         |            | 0.00           |            |               | nachal Prac    | Power                    | MH-3601        |
|    |                                                                                                                                                                                                       |            | <b>898.60</b>  | <b>808.74</b>  | <b>89.86</b>  |            | <b>808.74</b>  |            | <b>650.00</b>  |            | <b>89.86</b>  | nachal Prac    | Power                    | MH-3601        |
| 3  | Upgradation, Improvement and Renovation of Electrical installation in and around Kalaktang Township, Arunachal Pradesh                                                                                | 09-06-2015 | 1374.00        | 1236.60        | 137.40        | 09-06-2015 | 500.00         | 23-01-2017 | 500.00         | Mar-19     | 137.40        | nachal Prac    | Power                    | MH-3601        |
|    |                                                                                                                                                                                                       |            |                |                |               | 21-02-2017 | 500.00         |            | 0.00           |            |               | nachal Prac    | Power                    | MH-3601        |
|    |                                                                                                                                                                                                       |            | <b>1374.00</b> | <b>1236.60</b> | <b>137.40</b> |            | <b>1000.00</b> |            | <b>500.00</b>  |            | <b>137.40</b> | nachal Prac    | Power                    | MH-3601        |
| 4  | System improvement of power distribution network in Dambuk under Lower Dibang Valley District, Arunachal Pradesh                                                                                      | 10-03-2016 | 1252.00        | 1126.80        | 125.20        | 10-03-2016 | 90.00          | 23-05-2017 | 90.00          | Mar-19     | 0.00          | Arunachal      | Power                    | MH-3601        |
|    |                                                                                                                                                                                                       |            |                |                |               | 19-06-2017 | 400.00         | 04-04-2018 | 400.00         |            |               | Arunachal      | Power                    | MH-3601        |
|    |                                                                                                                                                                                                       |            |                |                |               | 11-09-2018 | 400.00         |            | 0.00           |            |               | Arunachal      | Power                    | MH-3601        |
|    |                                                                                                                                                                                                       |            | <b>1252.00</b> | <b>1126.80</b> | <b>125.20</b> |            | <b>890.00</b>  |            | <b>490.00</b>  |            | <b>0.00</b>   | Arunachal      | Power                    | MH-3601        |
| 5  | Construction of Express 33kV line from Dirang to Jang in West Kameng and Tawang District, Arunachal Pradesh                                                                                           | 19-04-2017 | 1349.00        | 1214.10        | 134.90        | 19-04-2017 | 400.00         | 01-02-2019 | 400.00         | Apr-19     | 0.00          | nachal Prac    | Power                    | MH-3601        |
|    |                                                                                                                                                                                                       |            | <b>1349.00</b> | <b>1214.10</b> | <b>134.90</b> |            | <b>400.00</b>  |            | <b>400.00</b>  |            | 0.00          | nachal Prac    | Power                    | MH-3601        |

|    |                                                                                                                                                                           |            |         |         |        |            |                |            |                |        |        |         |       |         |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------|---------|--------|------------|----------------|------------|----------------|--------|--------|---------|-------|---------|
| 6  | Construction of 132/33KV, 1x16MVA + 1X25MVA, Umrangshu S/s , North Cachar Hills District.                                                                                 | 01-03-2011 | 1344.00 | 1209.60 | 134.40 | 01-03-2011 | 537.00         | 29-10-2013 | 537.00         | Jun-17 | 120.78 | Assam   | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        | 21-11-2013 | 550.00         | 10-07-2017 | 550.00         |        |        | Assam   | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        | 18-09-2018 | 122.60         |            | 0.00           |        |        | Assam   | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        |            | <b>1209.60</b> |            | <b>1087.00</b> |        |        | Assam   | Power | MH-3601 |
| 7  | Augmentation of transformer capacity of 132/33kV Biswanath Charali (Pavoi) Sub-Station from 2X16 MVA to 2X40 MVA, Assam                                                   | 20-05-2016 | 709.00  | 638.10  | 70.90  | 20-05-2016 | 260.00         | 04-07-2017 | 260.00         | May-18 | 56.67  | Assam   | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        | 18-07-2017 | 250.00         | 7.6.2018   | 250.00         |        |        | Assam   | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        |            |                |            |                |        |        | Assam   | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        |            | <b>510.00</b>  |            | <b>510.00</b>  |        |        | Assam   | Power | MH-3601 |
| 8  | Construction of 33/11kV, 2X5 MVA Sub-Station alongwith associated 33kV, 11kV & LT Feeders at Bishnupur Panch ali under Dhemaji Electrical Division, APDCL, Dhemaji, Assam | 20-05-2016 | 1025.00 | 922.50  | 102.50 | 20-05-2016 | 370.00         | 09-01-2018 | 370.00         | May-18 | 0.00   | Assam   | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        | 22-03-2018 | 353.70         |            | 0.00           |        |        | Assam   | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        |            |                |            |                |        |        | Assam   | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        |            | <b>723.70</b>  |            | <b>370.00</b>  |        |        | Assam   | Power | MH-3601 |
| 9  | Augmentation of transformer capacity of 220X132 kV BTPS Sub-Station from 1X160 MVA + 1X80MVA to 2X160, Assam.                                                             | 20-05-2016 | 678.00  | 610.20  | 67.80  | 20-05-2016 | 240.00         | 04-07-2017 | 240.00         | May-18 | 53.34  | Assam   | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        | 18-07-2017 | 240.00         | 7.6.2018   | 240.00         |        |        | Assam   | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        | 25-02-2019 | 130.20         |            | 0.00           |        |        | Assam   | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        |            | <b>610.20</b>  |            | <b>480.00</b>  |        |        | Assam   | Power | MH-3601 |
| 10 | Construction of 2X5Mva, 33/11Kv Substation at Garmur, Majuli in Jorhat, Assam                                                                                             | 15-01-2018 | 681.00  | 612.90  | 68.10  | 15-01-2018 | 10.00          |            | 0.00           | Mar-20 | 0.00   | Assam   | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        |            | <b>10.00</b>   |            | <b>0.00</b>    |        |        | Assam   | Power | MH-3601 |
| 11 | Installation of 2X5 MVA 33/11 KV Sub-Station along with the associated line & related works at Power House site of LDS HE project, Manipur.                               | 10-01-2013 | 779.00  | 701.10  | 77.90  | 10-01-2013 | 280.00         | 01-07-2015 | 280.00         | Mar-18 | 93.79  | Manipur | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        | 21-04-2016 | 280.00         | 29-06-2017 | 280.00         |        |        | Manipur | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        | 19-06-2018 | 141.10         |            | 0.00           |        |        | Manipur | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        |            | <b>701.10</b>  |            | <b>560.00</b>  |        |        | Manipur | Power | MH-3601 |
| 12 | Stringing of 132kV s/c line (Second Circuit on D/C Towers from Kakching to Churachandpur, Manipur                                                                         | 28-11-2014 | 1018.00 | 916.20  | 101.80 | 28-11-2014 | 370.00         | 12-10-2015 | 370.00         | Jun-17 | 137.98 | Manipur | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        | 21-07-2016 | 150.00         | 29-06-2017 | 150.00         |        |        | Manipur | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        | 14-09-2018 | 396.20         |            | 0.00           |        |        | Manipur | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        |            | <b>916.20</b>  |            | <b>520.00</b>  |        |        | Manipur | Power | MH-3601 |
| 13 | Installation of 2X 20 MVA, 132 kV Sub-Station along with associated 132kV LILO lines & related works at Thoubal, Manipur                                                  | 05-02-2015 | 3561.58 | 3205.42 | 356.16 | 05-02-2015 | 100.00         | 22-04-2015 | 100.00         | Mar-18 | 370.00 | Manipur | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        | 16-06-2015 | 1000.00        | 06-10-2015 | 1000.00        |        |        | Manipur | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        | 20-10-2015 | 600.00         | 07-04-2016 | 600.00         |        |        | Manipur | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        | 21-04-2016 | 600.00         | 29-06-2017 | 600.00         |        |        | Manipur | Power | MH-3601 |
|    |                                                                                                                                                                           |            |         |         |        |            |                |            |                |        |        | Manipur | Power | MH-3601 |

|    |                                                                                                                                                                                                |            |                |                |               |            |                |            |                |        |               |           |       |         |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|----------------|------------|----------------|--------|---------------|-----------|-------|---------|
|    |                                                                                                                                                                                                |            |                |                |               | 24-07-2017 | 200.00         | 08-06-2018 | 200.00         |        |               | Manipur   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 14-09-2018 | 705.42         |            | 0.00           |        |               | Manipur   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            | <b>3561.58</b> | <b>3205.42</b> | <b>356.16</b> |            | <b>3205.42</b> |            | <b>2500.00</b> |        | <b>370.00</b> | Manipur   | Power | MH-3601 |
| 14 | Installation of 2X5 MVA, 33 KV Sub-Station along with the associated 33kV line & related works at Mao, Senapati District, Manipur                                                              | 21-12-2015 | 782.20         | 703.98         | 78.22         | 21-12-2015 | 140.00         | 07-04-2016 | 140.00         | Mar-18 | 195.73        | Manipur   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 28-04-2016 | 280.00         | 29-06-2017 | 280.00         |        |               | Manipur   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 18-07-2017 | 140.00         | 8.6.2018   | 140.00         |        |               | Manipur   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 06-09-2018 | 143.98         |            | 0.00           |        |               | Manipur   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            | <b>782.20</b>  | <b>703.98</b>  | <b>78.22</b>  |            | <b>703.98</b>  |            | <b>560.00</b>  |        | <b>195.73</b> | Manipur   | Power | MH-3601 |
| 15 | Installation of 2X5 MVA, 33 KV Sub-Station along with the associated 33kV LILO line & related works at Mayangkhang, Senapati District, Manipur                                                 | 21-12-2015 | 768.68         | 691.81         | 76.87         | 21-12-2015 | 140.00         | 07-04-2016 | 140.00         | Mar-18 | 192.63        | Manipur   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 28-04-2016 | 280.00         | 29-06-2017 | 280.00         |        |               | Manipur   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 18-07-2017 | 130.00         | 06-08-2018 | 130.00         |        |               | Manipur   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 06-09-2018 | 141.81         |            | 0.00           |        |               | Manipur   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            | <b>768.68</b>  | <b>691.81</b>  | <b>76.87</b>  |            | <b>691.81</b>  |            | <b>550.00</b>  |        | <b>192.63</b> | Manipur   | Power | MH-3601 |
| 16 | Lakhroh Mini Hydel Project (1X 1500 KW), Jaintia Hills District, Meghalaya.                                                                                                                    | 25-03-2008 | 500.00         | 450.00         | 50.00         | 25-03-2008 | 187.00         | 06-03-2014 | 187.00         | Oct-18 | 44.10         | Meghalaya | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 18-03-2010 | 130.00         |            | 130.00         |        |               | Meghalaya | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 27-09-2011 | 80.00          |            | 80.00          |        |               | Meghalaya | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 18-09-2018 | 53.00          |            | 0.00           |        |               | Meghalaya | Power | MH-3601 |
|    |                                                                                                                                                                                                |            | <b>500.00</b>  | <b>450.00</b>  | <b>50.00</b>  |            | <b>450.00</b>  |            | <b>397.00</b>  |        | <b>44.10</b>  | Meghalaya | Power | MH-3601 |
| 17 | Improvement of Power supply in Dadenggre area by construction of new 33kV S/C line from Rongkhon to Dadenggre and strengthening of the 11kV and LT network under West Garo Hills (D) Division. | 18-03-2016 | 570.00         | 513.00         | 57.00         | 18-03-2016 | 75.44          | 05-06-2017 | 75.44          | Mar-19 | 30.60         | Meghalaya | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 15-09-2017 | 200.00         | 22-10-2018 | 200.00         |        |               | Meghalaya | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 15-03-2019 | 150.00         |            | 0.00           |        |               | Meghalaya | Power | MH-3601 |
|    |                                                                                                                                                                                                |            | <b>570.00</b>  | <b>513.00</b>  | <b>57.00</b>  |            | <b>425.44</b>  |            | <b>275.44</b>  |        | <b>30.60</b>  | Meghalaya | Power | MH-3601 |
| 18 | Construction of new 132kV Substation for shifting 132kV Zuanltui sub-station with associated interlinking 132kV Lines Aizawl, Mizoram.                                                         | 13-08-2012 | 2077.00        | 1869.30        | 207.70        | 13-08-2012 | 700.00         | 04-10-2013 | 700.00         | Mar-18 | 194.44        | Mizoram   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 20-12-2013 | 400.00         | 01-07-2015 | 400.00         |        |               | Mizoram   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 21-08-2015 | 400.00         | 21-07-2016 | 400.00         |        |               | Mizoram   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 14-07-2017 | 250.00         | 11-12-2017 | 250.00         |        |               | Mizoram   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 13-03-2019 | 119.30         |            | 0.00           |        |               | Mizoram   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            | <b>2077.00</b> | <b>1869.30</b> | <b>207.70</b> |            | <b>1869.30</b> |            | <b>1750.00</b> |        | <b>194.44</b> | Mizoram   | Power | MH-3601 |
| 19 | Construction of 33kV line on tower from Aibawk to Sialsuk with associated bays and 11kV line, Aizawl, Mizoram                                                                                  | 26-02-2016 | 1478.00        | 1330.20        | 147.80        | 26-02-2016 | 90.00          | 07-11-2016 | 90.00          | Mar-19 | 109.99        | Mizoram   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 30-12-2016 | 400.00         | 05-06-2017 | 400.00         |        |               | Mizoram   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 24-07-2017 | 200.00         | 21-03-2018 | 200.00         |        |               | Mizoram   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 30-03-2018 | 300.00         | 17-09-2018 | 300.00         |        |               | Mizoram   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            |                |                |               | 07-03-2019 | 340.20         |            | 0.00           |        |               | Mizoram   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            | <b>1478.00</b> | <b>1330.20</b> | <b>147.80</b> |            | <b>1330.20</b> |            | <b>990.00</b>  |        | <b>109.99</b> | Mizoram   | Power | MH-3601 |
| 20 | Strengthening of 33/11kV Sub-Station at Zaizawhtlang and Thenhlum with associated, Mizoram                                                                                                     | 19-04-2017 | 525.00         | 472.50         | 52.50         | 19-04-2017 | 180.00         | 23-05-2018 | 180.00         | Apr-19 | 20.00         | Mizoram   | Power | MH-3601 |
|    |                                                                                                                                                                                                |            | 525.00         | 472.50         | 52.50         |            | <b>180.00</b>  |            | <b>180.00</b>  |        | <b>20.00</b>  | Mizoram   | Power | MH-3601 |

|    |                                                                                                                             |            |                |                |               |            |                |            |                |        |               |          |       |         |
|----|-----------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|----------------|------------|----------------|--------|---------------|----------|-------|---------|
| 21 | Tuiriza and Tuiching Micro Hydel Project 1X200 KW each (200 KW) in Phullen and Hrianghmun                                   | 28-02-2012 | 195.57         | 176.01         | 19.56         | 28-02-2012 | 60.00          | 11-10-2013 | 60.00          | Mar-18 | 12.23         | Mizoram  | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 24-02-2017 | 50.00          | 01-06-2018 | 50.00          |        |               | Mizoram  | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 13-03-2019 | 66.01          |            | 0.00           |        |               | Mizoram  | Power | MH-3601 |
|    |                                                                                                                             |            | <b>195.57</b>  | <b>176.01</b>  | <b>19.56</b>  |            | <b>176.01</b>  |            | <b>110.00</b>  |        | <b>12.23</b>  | Mizoram  | Power | MH-3601 |
| 22 | Construction of 132 KV S/C line on D/C tower from Bairabi to W. Phaileng via Mamit with associated bays (74 Ckm) in Mizoram | 19-06-2017 | 5495.00        | 4945.50        | 549.50        |            | 500.00         | 23.03.2018 | 500.00         | Jun-19 | <b>166.66</b> | Mizoram  | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 30-03-2018 | 1000.00        | 12-09-2018 | 1000.00        |        |               | Mizoram  | Power | MH-3601 |
|    |                                                                                                                             |            | <b>5495.00</b> | <b>4945.50</b> | <b>549.50</b> |            | <b>1500.00</b> |            | <b>1500.00</b> |        | <b>166.66</b> | Mizoram  | Power | MH-3601 |
| 23 | Tsutsung HEP (1000KW) Mokokchung, Nagaland                                                                                  | 21-11-2012 | 516.00         | 464.40         | 51.60         | 21-11-2012 | 180.00         | 25-06-2014 | 180.00         | Dec-17 | 51.60         | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 14-05-2015 | 190.00         | 18-03-2017 | 190.00         |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 16-08-2018 | 94.40          |            | 0.00           |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            | <b>516.00</b>  | <b>464.40</b>  | <b>51.60</b>  |            | <b>464.40</b>  |            | <b>370.00</b>  |        | <b>51.60</b>  | Nagaland | Power | MH-3601 |
| 24 | Construction of 220/132/33kV Substation at Chiephobozou (Part-II), Nagaland.                                                | 21-08-2012 | 6858.00        | 6172.20        | 685.80        | 21-08-2012 | 1400.00        | 6.8.2013   | 1400.00        | Dec-18 | 555.55        | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 23-09-2013 | 1800.00        | 10.12.2014 | 1800.00        |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 14-05-2015 | 1000.00        | 27-06-2016 | 1000.00        |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 04-07-2016 | 500.00         | 02-03-2017 | 500.00         |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 20-04-2017 | 500.00         | 03-11-2017 | 500.00         |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 26-02-2018 | 300.00         | 06-06-2018 | 300.00         |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 18-09-2018 | 400.00         |            | 0.00           |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            | <b>6858.00</b> | <b>6172.20</b> | <b>685.80</b> |            | <b>5900.00</b> |            | <b>5500.00</b> |        | <b>555.55</b> | Nagaland | Power | MH-3601 |
| 25 | Conversion of 33kV pole structure to Lattice tower of the Ringmain Feeder at Kohima, Nagaland                               | 09-06-2015 | 1431.00        | 1287.90        | 143.10        | 09-06-2015 | 520.00         | 07-03-2017 | 520.00         | Mar-19 | 57.78         | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 19-06-2017 | 400.00         | 16-10-2018 | 400.00         |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 22-03-2019 | 164.15         |            | 0.00           |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            | <b>1431.00</b> | <b>1287.90</b> | <b>143.10</b> |            | <b>1084.15</b> |            | <b>920.00</b>  |        | <b>57.78</b>  | Nagaland | Power | MH-3601 |
| 26 | Up-gradation of 66kV to 132kV S/C Kiphire- Tuensang- Mokokchung Transmission Line (Phase-II), Nagaland.                     | 27-09-2016 | 583.00         | 524.70         | 58.30         | 27-09-2016 | 69.25          | 04-09-2017 | 69.25          | Sep-18 | 46.58         | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 22-09-2017 | 200.00         | 06-06-2018 | 200.00         |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 14-08-2018 | 150.00         | 30-11-2018 | 150.00         |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            | <b>583.00</b>  | <b>524.70</b>  | <b>58.30</b>  |            | <b>419.25</b>  |            | <b>419.25</b>  |        | <b>46.58</b>  | Nagaland | Power | MH-3601 |
| 27 | Construction of 1 No. 33/11kV, 1X1.6MVA unmanned sub-station at Longmatra under Kiphire Division, Nagaland                  | 19-04-2017 | 593.34         | 534.00         | 59.34         | 19-04-2017 | 200.00         | 13-08-2018 | 200.00         | Apr-19 | 0.00          | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            | <b>593.34</b>  | <b>534.00</b>  | <b>59.34</b>  |            | <b>200.00</b>  |            | <b>200.00</b>  |        | <b>0.00</b>   | Nagaland | Power | MH-3601 |
| 28 | Setting up of Noiroi Mini Hydro Electric Project Stage-I & Stage-II (4X75KW -2 units each) in Paren District, Nagaland      | 14-03-2012 | 404.00         | 363.60         | 40.40         | 14-03-2012 | 100.00         | 25-06-2014 | 100.00         | Mar-18 | 32.22         | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            |                |                |               | 09-06-2015 | 190.00         | 18-03-2017 | 190.00         |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                             |            | <b>404.00</b>  | <b>363.60</b>  | <b>40.40</b>  |            | <b>290.00</b>  |            | <b>290.00</b>  |        | <b>32.22</b>  | Nagaland | Power | MH-3601 |

|    |                                                                                                                                                                                                                                                            |            |                |                |               |            |                |            |                |        |               |          |       |         |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|----------------|------------|----------------|--------|---------------|----------|-------|---------|
| 29 | Construction of 2X500kW Ponglefo SHEP, Nagaland                                                                                                                                                                                                            | 26-02-2016 | 1332.51        | 1199.26        | 133.25        | 26-02-2016 | 90.00          | 24-08-2016 | 90.00          | Dec-19 | 43.33         | Nagaland | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            |                |                |               | 30-12-2016 | 300.00         | 04-09-2017 | 300.00         |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            |                |                |               | 19-06-2018 | 467.44         | 30-11-2018 | 467.44         |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            |                |                |               | 22-03-2019 | 150.00         |            | 0.00           |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            | <b>1332.51</b> | <b>1199.26</b> | <b>133.25</b> |            | <b>1007.44</b> |            | <b>857.44</b>  |        | <b>43.33</b>  | Nagaland | Power | MH-3601 |
| 30 | Off Grid solar power plants with an aggregate capacity of 855 KWP at Government Deptts. Office building in Nagaland                                                                                                                                        | 19-04-2017 | 661.39         | 595.25         | 66.14         | 19-04-2017 | 200.00         | 03-11-2017 | 200.00         | Apr-19 | 22.22         | Nagaland | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            |                |                |               | 26-02-2018 | 200.00         | 14-09-2018 | 200.00         |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            | 661.39         | 595.25         | 66.14         |            | <b>400.00</b>  |            | <b>400.00</b>  |        | <b>22.22</b>  | Nagaland | Power | MH-3601 |
| 31 | Development of Hydroger, Nagaland                                                                                                                                                                                                                          | 29-06-2017 | 172.63         | 155.37         | 17.26         | 29-06-2017 | 60.00          | 11-07-2018 | 60.00          | Jun-19 | 6.66          | Nagaland | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            |                |                |               | 13-03-2019 | 60.00          |            | 0.00           |        |               | Nagaland | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            | <b>172.63</b>  | <b>155.37</b>  | <b>17.26</b>  |            | <b>120.00</b>  |            | <b>60.00</b>   |        | <b>6.66</b>   | Nagaland | Power | MH-3601 |
| 32 | Diversion of 66KV Transmission Line from Tadong Sub-Station to ICAR compound in D/C 66KV Tower for independent circuit for Phodong, North Sikkim.                                                                                                          | 23-12-2010 | 493.00         | 443.70         | 49.30         | 23-12-2010 | 200.00         | 19-05-2013 | 200.00         | Dec-17 | 49.30         | Sikkim   | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            |                |                |               | 25-06-2013 | 150.00         | 07-02-2015 | 150.00         |        |               | Sikkim   | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            |                |                |               | 14-08-2018 | 93.70          |            | 0.00           |        |               | Sikkim   | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            | <b>493.00</b>  | <b>443.70</b>  | <b>49.30</b>  |            | <b>443.70</b>  |            | <b>350.00</b>  |        | <b>49.30</b>  | Sikkim   | Power | MH-3601 |
| 33 | Construction of 66kV S/C Transmission Line from 132/66kV Switchyard at Ravangla to Central University with 66/11kV, 2x5MVA substation at Yangang", South Sikkim.                                                                                           | 04-09-2012 | 1651.00        | 1485.90        | 165.10        | 04-09-2012 | 500.00         | 01-05-2014 | 500.00         | Dec-17 | 133.33        | Sikkim   | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            |                |                |               | 13-05-2014 | 700.00         | 01-08-2015 | 700.00         |        |               | Sikkim   | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            |                |                |               | 14-08-2018 | 286.00         |            | 0.00           |        |               | Sikkim   | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            | <b>1651.00</b> | <b>1486.00</b> | <b>165.10</b> |            | <b>1486.00</b> |            | <b>1200.00</b> |        | <b>133.33</b> | Sikkim   | Power | MH-3601 |
| 34 | Procurement, erection, testing and commissioning of 20 MVA, 132/66 KV power transformer for 132/66 KV Sub-Station at Kyongsa, Gyalshing, West Sikkim i/c electrification of the Chenrezig Shingkhom Riwa Potala at Sangha Choeling, Pelling in West Sikkim | 20-12-2013 | 1285.00        | 1156.50        | 128.50        | 20-12-2013 | 460.00         | 22-01-2016 | 460.00         | Nov-18 | 117.42        | Sikkim   | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            |                |                |               | 06-06-2018 | 460.00         | 26-04-2019 | 460.00         |        |               | Sikkim   | Power | MH-3601 |
|    |                                                                                                                                                                                                                                                            |            | <b>1285.00</b> | <b>1156.50</b> | <b>128.50</b> |            | <b>920.00</b>  |            | <b>920.00</b>  |        | <b>117.42</b> | Sikkim   | Power | MH-3601 |
| 35 | Construction of 11/11 KV switching sub station including an equipment                                                                                                                                                                                      | 09-06-2015 | 1048.00        | 943.20         | 104.80        | 09-06-2015 | 380.00         | 14-11-2017 | 380.00         | Oct-18 | 104.80        | Sikkim   | Power | MH-3601 |

|    |                                                                                                                                                                                                      |            |                |                |               |            |                |            |                |                                             |               |           |        |         |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|----------------|------------|----------------|---------------------------------------------|---------------|-----------|--------|---------|
|    | sub-station including re-arrangement and drawing of 11 KV transmission line at Kongri alongwith modernization of Tashiding Bazar in West Sikkim, Sikkim                                              |            |                |                |               | 13-03-2018 | 380.00         | 26-04-2019 | 380.00         |                                             |               | Sikkim    | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            | <b>1048.00</b> | <b>943.20</b>  | <b>104.80</b> |            | <b>760.00</b>  |            | <b>760.00</b>  |                                             | <b>104.80</b> | Sikkim    | Power  | MH-3601 |
| 36 | System Improvement & modernization i/c Augmentation of Distribution system of Uttarey Bazaar, Dentam Bazaar in West Sikkim                                                                           | 29-02-2016 | 1405.00        | 1264.50        | 140.50        | 29-02-2016 | 90.00          | 23-02-2017 | 90.00          | Nov-18                                      | 163.50        | Sikkim    | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            |                |                |               | 24-02-2017 | 480.11         | 05-05-2017 | 480.11         |                                             |               | Sikkim    | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            |                |                |               | 19-06-2017 | 400.00         | 07-08-2018 | 400.00         |                                             |               | Sikkim    | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            |                |                |               | 14-08-2018 | 150.00         | 12-02-2019 | 150.00         |                                             |               | Sikkim    | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            |                |                |               | 28-03-2019 | 44.98          |            | 0.00           |                                             |               | Sikkim    | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            | <b>1405.00</b> | <b>1264.50</b> | <b>140.50</b> |            | <b>1165.09</b> |            | <b>1120.11</b> |                                             | <b>163.50</b> | Sikkim    | Power  | MH-3601 |
| 37 | Strengthening, modernization and improvement of transmission and distribution system of Raj Bhawan, Mintokgang, High court, VIP area and surrounding areas in Gangtok, East Sikkim                   | 26-02-2018 | 866.58         | 779.92         | 86.66         | 26-02-2018 | 300.00         |            | 0.00           | Mar-20                                      | 0.00          | Sikkim    | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            | 866.58         | 779.92         | 86.66         |            | <b>300.00</b>  |            | 0.00           |                                             | 0.00          | Sikkim    | Power  | MH-3601 |
| 38 | Construction of 132kV S/C Transmission Line from 132kV Ambassa substation to Gandacherra Substation (47 Ckm)", Tripura                                                                               | 04-09-2012 | 1207.00        | 1086.30        | 120.70        |            | 0.00           |            | 0.00           | 2 years after receiving of forest clearance |               | Tripura   | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            | <b>1207.00</b> | <b>1086.30</b> | <b>120.70</b> |            | <b>0.00</b>    |            | <b>0.00</b>    |                                             | <b>0.00</b>   | Tripura   | Power  | MH-3601 |
| 39 | Construction of 2X10MVA 132/33 KV and 2X10 MVA, 33/11 KV Sub-Station including LILO at Bishramganj, Sepahijala District, Tripura                                                                     | 28-11-2014 | 1392.24        | 1253.02        | 139.22        | 28-11-2014 | 500.00         | 27-06-2017 | 500.00         | Dec-18                                      | 127.79        | Tripura   | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            |                |                |               | 04-07-2017 | 500.00         | 31-01-2018 | 500.00         |                                             |               | Tripura   | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            |                |                |               | 13-03-2018 | 150.00         | 22-10-2018 | 150.00         |                                             |               | Tripura   | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            |                |                |               | 08-03-2019 | 103.02         |            | 0.00           |                                             |               | Tripura   | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            | <b>1392.24</b> | <b>1253.02</b> | <b>139.22</b> |            | <b>1253.02</b> |            | <b>1150.00</b> |                                             | <b>127.79</b> | Tripura   | Power  | MH-3601 |
| 40 | Augmentation by capacity addition of 1X20/25 MVA, 132/33kV transformer and 2X12.5MVA, 132/11kV transformer with associated equipments at Mission Tilla 132kV Sub-Station, Dharmanagar, North Tripura | 29-02-2016 | 950.50         | 855.45         | 95.05         | 29-02-2016 | 90.00          | 02-04-2018 | 90.00          | Dec-18                                      | 35.00         | Tripura   | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            |                |                |               | 06-06-2018 | 250.00         | 22-10-2018 | 250.00         |                                             |               | Tripura   | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            |                |                |               | 30-03-2019 | 515.45         |            | 0.00           |                                             |               | Tripura   | Power  | MH-3601 |
|    |                                                                                                                                                                                                      |            | <b>950.50</b>  | <b>855.45</b>  | <b>95.05</b>  |            | <b>855.45</b>  |            | <b>340.00</b>  |                                             | <b>35.00</b>  | Tripura   | Power  | MH-3601 |
| 1  | WSS at Lawnu Co Hq Kanubari, Longding Dist, Arunachal Pradesh                                                                                                                                        | 26-07-2016 | 194.11         | 174.70         | 19.41         | 26-07-2016 | 56.54          | 31-08-2018 | 56.53          | 26-07-2017                                  | 19.41         | Arunachal | IFC&WS | MH-3601 |

|   |                                                                                                                                                           |            |                |               |               |            |               |            |               |            |              |           |        |         |
|---|-----------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|---------------|---------------|------------|---------------|------------|---------------|------------|--------------|-----------|--------|---------|
|   |                                                                                                                                                           |            |                |               |               | 07-09-2018 | 83.00         |            |               |            |              | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            | <b>194.11</b>  | <b>174.70</b> | <b>19.41</b>  |            | <b>139.54</b> |            | <b>56.53</b>  |            | <b>19.41</b> | Arunachal | IFC&WS | MH-3601 |
| 2 | Providing WSS & Sewage / Drainage System to Jamiri Circle Hq & Adjoining Village.                                                                         | 17-04-2017 | 441.00         | 396.90        | 44.10         | 17-04-2017 | 119.00        | 21-06-2018 | 119.00        | 17-04-2020 | 26.46        | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            |                |               |               | 14-03-2019 | 119.00        |            |               |            |              | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            | <b>441.00</b>  | <b>396.90</b> | <b>44.10</b>  |            | <b>238.00</b> |            | <b>119.00</b> |            | <b>26.46</b> | Arunachal | IFC&WS | MH-3601 |
| 3 | Providing WSS at Ragle Hamlet Paktung, Govt. Middle School and Health Sub centre.                                                                         | 18-04-2017 | 400.00         | 360.00        | 40.00         | 18-04-2017 | 100.00        | 21-03-2018 | 100.00        | 18-04-2019 | 22.40        | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            |                |               |               | 14-03-2019 | 100.00        |            |               |            |              | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            | <b>400.00</b>  | <b>360.00</b> | <b>40.00</b>  |            | <b>200.00</b> |            | <b>100.00</b> |            | <b>22.40</b> | Arunachal | IFC&WS | MH-3601 |
| 4 | Construction of Water Supply at CO Dadam, Tirap District.                                                                                                 | 25-04-2017 | 793.77         | 714.39        | 79.38         | 25-04-2017 | 100.00        | 17-01-2018 | 100.00        | 25-04-2019 | 33.81        | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            |                |               |               | 13-03-2018 | 250.00        | 0          | 0.00          |            |              | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            | <b>793.77</b>  | <b>714.39</b> | <b>79.38</b>  |            | <b>350.00</b> |            | <b>100.00</b> |            | <b>33.81</b> | Arunachal | IFC&WS | MH-3601 |
| 5 | Providing of Water Supply at JNV Roing, lower Dibang Valley District                                                                                      | 15-05-2017 | 347.56         | 312.80        | 34.76         | 15-05-2017 | 90.00         | 03-09-2018 | 90.00         | 15-05-2019 | 0.00         | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            |                |               |               | 30-03-2018 | 145.96        | 0          | 0.00          |            |              | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            | <b>347.56</b>  | <b>312.80</b> | <b>34.76</b>  |            | <b>235.96</b> |            | <b>90.00</b>  |            | <b>0.00</b>  | Arunachal | IFC&WS | MH-3601 |
| 6 | C/o Flood protection work at Lebia River to protect agricultural field at Upper Karoi village under Sagalee Circle District Papumpare, Arunachal Pradesh. | 23-06-2017 | 297.00         | 267.30        | 29.70         | 23-06-2017 | 26.00         | 26-11-2018 | 26.00         | 23-06-2020 | 0.00         | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            |                |               |               | 14-03-2019 | 100.00        |            |               |            |              | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            | <b>297.00</b>  | <b>267.30</b> | <b>29.70</b>  |            | <b>126.00</b> |            | <b>26.00</b>  |            | <b>0.00</b>  | Arunachal | IFC&WS | MH-3601 |
| 7 | Control Structure on both side of Noa-Dehing River to protect Namsai, Piyong & Lekang Circle, Namsai District, Arunachal Pradesh.                         | 23-06-2017 | 1000.00        | 900.00        | 100.00        | 23-06-2017 | 90.00         | 0          | 0.00          | 23-06-2019 | 0.00         | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            | <b>1000.00</b> | <b>900.00</b> | <b>100.00</b> |            | <b>90.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Arunachal | IFC&WS | MH-3601 |
| 8 | C/o Flood and Erosion management scheme at Injan to protect Kharsang and adjoining area under Miao sub-division in Changlang District, Arunachal Pradesh  | 21-09-2017 | 435.00         | 391.50        | 43.50         | 21-09-2017 | 78.00         | 0          | 0.00          | 21-09-2019 | 0.00         | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            | <b>435.00</b>  | <b>391.50</b> | <b>43.50</b>  |            | <b>78.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Arunachal | IFC&WS | MH-3601 |
| 9 | C/o RCC Retaining Wall at Tapik Nallah to protect Tapik Collony, Karsingsa, Papum Pare District, Arunachal Pradesh                                        | 14-03-2018 | 232.00         | 208.80        | 23.20         | 14-03-2018 | 10.00         |            |               | 14-03-2020 | 0.00         | Arunachal | IFC&WS | MH-3601 |
|   |                                                                                                                                                           |            | <b>232.00</b>  | <b>208.80</b> | <b>23.20</b>  |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Arunachal | IFC&WS | MH-3601 |

|    |                                                                                                                                                                                                              |            |                |                |               |            |               |            |               |            |             |           |        |         |
|----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|---------------|------------|---------------|------------|-------------|-----------|--------|---------|
| 10 | C/o Anti erosion work on Senki river to protect Rajiv Gandhi Polytechnic Institute at Vivek Vihar, Papum Pare District, Arunachal Pradesh.                                                                   | 14-03-2018 | 288.00         | 259.20         | 28.80         | 14-03-2018 | 10.00         |            |               | 14-03-2020 | 0.00        | Arunachal | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                              |            | <b>288.00</b>  | <b>259.20</b>  | <b>28.80</b>  |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Arunachal | IFC&WS | MH-3601 |
| 11 | Anti Erosion work at Senki river from Industrial colony to market area Chandranagar, Itanagar, Arunachal Pradesh                                                                                             | 14-03-2018 | 500.00         | 450.00         | 50.00         | 14-03-2018 | 10.00         |            |               | 14-03-2020 | 0.00        | Arunachal | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                              |            | <b>500.00</b>  | <b>450.00</b>  | <b>50.00</b>  |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Arunachal | IFC&WS | MH-3601 |
| 12 | Flood Control measures at Patsing, Bomjir under Dambuk Sub-Division, Lower Dibang Valley District, Arunachal                                                                                                 | 14-03-2018 | 1100.00        | 990.00         | 110.00        | 14-03-2018 | 10.00         |            |               | 14-03-2021 | 0.00        | Arunachal | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                              |            | <b>1100.00</b> | <b>990.00</b>  | <b>110.00</b> |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Arunachal | IFC&WS | MH-3601 |
| 13 | Drinking Water Supply of Thinsa Village, Tirap District, Arunachal Pradesh.                                                                                                                                  | 14-03-2018 | 290.00         | 261.00         | 29.00         | 14-03-2018 | 10.00         |            |               | 14-03-2021 | 0.00        | Arunachal | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                              |            | <b>290.00</b>  | <b>261.00</b>  | <b>29.00</b>  |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Arunachal | IFC&WS | MH-3601 |
| 14 | Augmentation of Water Supply at Jairampur Township from Ngaphy Nallah, Changlang District, Arunachal                                                                                                         | 14-03-2018 | 700.00         | 630.00         | 70.00         | 14-03-2018 | 10.00         |            |               | 14-03-2020 | 0.00        | Arunachal | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                              |            | <b>700.00</b>  | <b>630.00</b>  | <b>70.00</b>  |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Arunachal | IFC&WS | MH-3601 |
| 15 | Anti Erosion works on right bank of Sibo Korong river to protect Pasighat Township Ph-I, East Siang District, Arunachal Pradesh                                                                              | 14-03-2018 | 1294.00        | 1164.60        | 129.40        | 14-03-2018 | 10.00         |            |               | 14-03-2021 | 0.00        | Arunachal | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                              |            | <b>1294.00</b> | <b>1164.60</b> | <b>129.40</b> |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Arunachal | IFC&WS | MH-3601 |
| 16 | Anti-Erosion Measures at different reaches on both bank of river Pomra (Assam), Baska dist.                                                                                                                  | 04-06-2014 | 227.94         | 205.15         | 22.79         | 04-06-2014 | 82.06         | 13-07-2015 | 82.06         | 04-06-2016 | 9.12        | Assam     | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                              |            |                |                |               | 03-06-2016 | 82.00         | 10-03-2016 | 82.00         |            |             | Assam     | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                              |            | <b>227.94</b>  | <b>205.15</b>  | <b>22.79</b>  |            | <b>164.06</b> |            | <b>164.06</b> |            | <b>9.12</b> | Assam     | IFC&WS | MH-3601 |
| 17 | Promotion of an Environmentally sound approach for sustainable water management optimizing usage Rain water Harvesting for Roof tops in institutions, Health centres & community centres in Assam in 4 dist. | 01-12-2015 | 1248.00        | 1123.20        | 124.80        | 01-12-2015 | 162.17        | 26-09-2018 | 124.07        | 01-12-2017 | 0.00        | Assam     | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                              |            | <b>1248.00</b> | <b>1123.20</b> | <b>124.80</b> |            | <b>162.17</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Assam     | IFC&WS | MH-3601 |



|    |                                                                                                                                                         |            |                |                |               |            |                |            |               |            |              |         |        |         |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|----------------|------------|---------------|------------|--------------|---------|--------|---------|
| 18 | Bank protection at Ouguri (RB), Amguri(RB) and Amlighat (LB) on the river Killing (Ph-I), Morigaon District, Assam                                      | 14-03-2018 | 450.00         | 405.00         | 45.00         | 14-03-2018 | 10.00          | 0          | 0.00          | 14-03-2020 | 0.00         | Assam   | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            | <b>450.00</b>  | <b>405.00</b>  | <b>45.00</b>  |            | <b>10.00</b>   |            | <b>0.00</b>   |            | <b>0.00</b>  | Assam   | IFC&WS | MH-3601 |
| 19 | Anti Erosion measures to protect BB of river Darranga at different reaches, Baksa Dist. Assam                                                           | 14-03-2018 | 990.00         | 891.00         | 99.00         | 14-03-2018 | 137.27         | 0          | 0.00          | 14-03-2020 | 0.00         | Assam   | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            |                |                |               | 30-03-2018 | 100.00         | 0          | 0.00          |            |              | Assam   | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            | <b>990.00</b>  | <b>891.00</b>  | <b>99.00</b>  |            | <b>237.27</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Assam   | IFC&WS | MH-3601 |
| 20 | Anti Erosion measures to protect village Uma Nagar upstream and its adjoining area from the erosion of river Gangia, Kokrajhar, Assam                   | 14-03-2018 | 450.00         | 405.00         | 45.00         | 14-03-2018 | 162.00         | 0          | 0.00          | 14-03-2020 | 0.00         | Assam   | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            | <b>450.00</b>  | <b>405.00</b>  | <b>45.00</b>  |            | <b>162.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Assam   | IFC&WS | MH-3601 |
| 21 | Anti Erosion measures to protect villages of Lantibari No 1&2 Porbotjhora and Pub-Amguri, Chirang District from erosion of River Kanamakra on RB, Assam | 14-03-2018 | 1190.00        | 1071.00        | 119.00        | 14-03-2018 | 208.00         | 0          | 0.00          | 14-03-2020 | 0.00         | Assam   | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            |                |                |               | 22-03-2018 | 230.00         | 0          | 0.00          |            |              | Assam   | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            | <b>1190.00</b> | <b>1071.00</b> | <b>119.00</b> |            | <b>438.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Assam   | IFC&WS | MH-3601 |
| 22 | Waisel Drainage Scheme, Imphal West dist, Manipur                                                                                                       | 26-11-2012 | 487.50         | 438.75         | 48.75         | 26-11-2012 | 160.00         | 18-02-2015 | 160.00        | 26-11-2015 | 48.57        | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            |                |                |               | 18-05-2015 | 175.50         | 17-05-2016 | 175.50        |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            |                |                |               | 06-09-2018 | 103.25         |            |               |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            | <b>487.50</b>  | <b>438.75</b>  | <b>48.75</b>  |            | <b>438.75</b>  |            | <b>335.50</b> |            | <b>48.57</b> | Manipur | IFC&WS | MH-3601 |
| 23 | Anti Erosion Scheme on Langdangkhong Stream, Ukhrul District, Manipur                                                                                   | 05-03-2014 | 495.00         | 445.50         | 49.50         | 05-03-2014 | 178.20         | 18-05-2015 | 178.20        | 05-03-2016 | 49.50        | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            |                |                |               | 17-03-2016 | 100.00         | 03-01-2017 | 100.00        |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            |                |                |               | 16-06-2017 | 100.00         | 19-03-2018 | 100.00        |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            |                |                |               | 30-01-2019 | 67.30          |            |               |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            | <b>495.00</b>  | <b>445.50</b>  | <b>49.50</b>  |            | <b>445.50</b>  |            | <b>378.20</b> |            | <b>49.50</b> | Manipur | IFC&WS | MH-3601 |
| 24 | Anti Erosion Scheme on Sippi River, Saitu-Gamphazol, Senapati District, Manipur.                                                                        | 05-03-2014 | 472.00         | 424.80         | 47.20         | 05-03-2014 | 170.00         | 13-05-2015 | 170.00        | 05-03-2016 | 47.20        | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            |                |                |               | 21-03-2016 | 103.77         | 28-06-2017 | 103.77        |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            |                |                |               | 30-01-2019 | 151.03         |            |               |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            | <b>472.00</b>  | <b>424.80</b>  | <b>47.20</b>  |            | <b>424.80</b>  |            | <b>273.77</b> |            | <b>47.20</b> | Manipur | IFC&WS | MH-3601 |
| 25 | Water Supply Scheme at Laisoipat, Yenapat and Awangsoi Bishnaupur dist, Manipur                                                                         | 09-06-2015 | 1491.60        | 1342.44        | 149.16        | 09-06-2015 | 400.00         | 21-02-2017 | 400.00        | 09-06-2018 | 80.00        | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            |                |                |               | 08-08-2017 | 150.00         | 08-05-2018 | 150.00        |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            |                |                |               | 06-09-2018 | 523.00         |            |               |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                                         |            | <b>1491.60</b> | <b>1342.44</b> | <b>149.16</b> |            | <b>1073.00</b> |            | <b>550.00</b> |            | <b>80.00</b> | Manipur | IFC&WS | MH-3601 |

|    |                                                                                                                                        |            |                |                |               |            |                |            |               |            |              |         |        |         |
|----|----------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|----------------|------------|---------------|------------|--------------|---------|--------|---------|
| 26 | Construction of pick up weir and pucca canal a/c Thoubal river at Hungpung Chihui, Kaziphung village, Ukhrlul District                 | 18-03-2016 | 380.00         | 342.00         | 38.00         | 18-03-2016 | 130.00         | 12-05-2014 | 130.00        | 18-03-2018 | 0.00         | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            |                |                |               | 05-05-2017 | 100.00         | 06-06-2018 | 100.00        |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            | <b>380.00</b>  | <b>342.00</b>  | <b>38.00</b>  |            | <b>230.00</b>  |            | <b>230.00</b> |            | <b>0.00</b>  | Manipur | IFC&WS | MH-3601 |
| 27 | Construction of Pick up weir a/c Loklai river at Pengjang, Churachanpur in Manipur                                                     | 21-04-2016 | 635.40         | 571.86         | 63.54         | 21-04-2016 | 228.74         | 08-08-2017 | 228.744       | 21-04-2018 | 25.42        | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            |                |                |               | 23-11-2017 | 228.74         | 07-12-2018 | 228.00        |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            | <b>635.40</b>  | <b>571.86</b>  | <b>63.54</b>  |            | <b>457.49</b>  |            | <b>456.74</b> |            | <b>25.42</b> | Manipur | IFC&WS | MH-3601 |
| 28 | Anti-erosion & Flood control works of Thoubal River on LBB & RBB from Rd 10,713m to 41,078m Thoubal Dist., Manipur.                    | 21-04-2016 | 398.00         | 358.20         | 39.80         | 21-04-2016 | 143.28         | 12-02-2018 | 143.28        | 21-04-2018 | 0.00         | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            |                |                |               | 13-03-2018 | 110.02         | 29-12-2018 | 110.02        |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            | <b>398.00</b>  | <b>358.20</b>  | <b>39.80</b>  |            | <b>253.30</b>  |            | <b>253.30</b> |            | <b>0.00</b>  | Manipur | IFC&WS | MH-3601 |
| 29 | Construction of Gated Weir across Yaralkhong at Gurupat, Imphal East District in Manipur                                               | 30-09-2016 | 255.00         | 229.50         | 25.50         | 30-09-2016 | 92.00          | 06-03-2017 | 92.00         | 30-09-2018 | 0.00         | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            |                |                |               | 06-09-2018 | 92.00          |            |               |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            | <b>255.00</b>  | <b>229.50</b>  | <b>25.50</b>  |            | <b>184.00</b>  |            | <b>92.00</b>  |            | <b>0.00</b>  | Manipur | IFC&WS | MH-3601 |
| 30 | Anti-erosion & Flood Control scheme on Imphal river on 9.60km U/S of Korengei bridge (RD0.00km) at Awang Sekmai, Imphal West District. | 17-04-2017 | 660.00         | 594.00         | 66.00         | 17-04-2017 | 178.00         | 08-06-2018 | 178.00        | 17-04-2019 | 55.63        | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            |                |                |               | 25-03-2019 | 297.00         |            |               |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            | <b>660.00</b>  | <b>594.00</b>  | <b>66.00</b>  |            | <b>475.00</b>  |            | <b>178.00</b> |            | <b>55.63</b> | Manipur | IFC&WS | MH-3601 |
| 31 | Construction of Mini Barage across Langathel river nearby Lamlong Khunou, Thoubal District.                                            | 18-04-2017 | 400.00         | 360.00         | 40.00         | 18-04-2017 | 100.00         | 06-06-2018 | 100.00        | 18-04-2019 | 0.00         | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            |                |                |               | 13-03-2019 | 100.00         |            |               |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            | <b>400.00</b>  | <b>360.00</b>  | <b>40.00</b>  |            | <b>200.00</b>  |            | <b>100.00</b> |            | <b>0.00</b>  | Manipur | IFC&WS | MH-3601 |
| 32 | Composite Water Supply Scheme for Tumukhong Moirangpurel and its surrounding areas, Imphal East District                               | 19-04-2017 | 600.00         | 540.00         | 60.00         | 19-04-2017 | 162.00         | 19-12-2018 | 162.00        | 19-04-2020 | 0.00         | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            |                |                |               | 20-03-2019 | 100.00         |            |               |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            | <b>600.00</b>  | <b>540.00</b>  | <b>60.00</b>  |            | <b>262.00</b>  |            | 162.00        |            | <b>0.00</b>  | Manipur | IFC&WS | MH-3601 |
| 33 | Composite Water Supply at Ramrei and its surrounding areas, Ukhrlul District                                                           | 24-04-2017 | 1495.00        | 1345.50        | 149.50        | 24-04-2017 | 150.00         | 25-03-2019 | 150.00        | 24-04-2020 | 0.00         | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            |                |                |               | 29-03-2019 | 926.40         |            |               |            |              | Manipur | IFC&WS | MH-3601 |
|    |                                                                                                                                        |            | <b>1495.00</b> | <b>1345.50</b> | <b>149.50</b> |            | <b>1076.40</b> |            | <b>150.00</b> |            | <b>0.00</b>  | Manipur | IFC&WS | MH-3601 |

|    |                                                                                                                                                           |            |                                |                |               |            |               |            |               |            |             |           |        |         |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------------------------------|----------------|---------------|------------|---------------|------------|---------------|------------|-------------|-----------|--------|---------|
| 34 | Augmentation of Top Dusara Water Supply Scheme, Imphal East District.                                                                                     | 25-04-2017 | 500.00                         | 450.00         | 50.00         | 25-04-2017 | 135.00        | 19-12-2018 | 135.00        | 25-04-2020 | 0.00        | Manipur   | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            |                                |                |               | 28-03-2019 | 225.00        |            |               |            |             | Manipur   | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            | <b>500.00</b>                  | <b>450.00</b>  | <b>50.00</b>  |            | <b>360.00</b> |            | <b>135.00</b> |            | <b>0.00</b> | Manipur   | IFC&WS | MH-3601 |
| 35 | Anti-Erosion and Flood control works along Chakpi river (LBB & RBB) at Serou, Thoubal district, Manipur                                                   | 28-02-2018 | 1387.00                        | 1248.30        | 138.70        | 13-03-2018 | 238.55        | 0          | 0.00          | 28-02-2020 | 0.00        | Manipur   | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            | <b>1387.00</b>                 | <b>1248.30</b> | <b>138.70</b> |            | <b>238.55</b> |            | 0.00          |            | <b>0.00</b> | Manipur   | IFC&WS | MH-3601 |
| 36 | Composite Water Supply project at Kozhiirii and Likhurii Valleys, Ph-1, Senapati District, Manipur.                                                       | 14-03-2018 | 280.00                         | 252.00         | 28.00         | 14-03-2018 | 10.00         | 0          | 0.00          | 14-03-2020 | 0.00        | Manipur   | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            | <b>280.00</b>                  | <b>252.00</b>  | <b>28.00</b>  |            | <b>10.00</b>  |            | 0.00          |            | <b>0.00</b> | Manipur   | IFC&WS | MH-3601 |
| 37 | Anti Erosion & Flood Control Scheme along Terakhongsangbi stream in Bishnupur District, Manipur                                                           | 14-03-2018 | 430.00                         | 387.00         | 43.00         | 14-03-2018 | 10.00         | 0          | 0.00          | 14-03-2020 | 0.00        | Manipur   | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            | <b>430.00</b>                  | <b>387.00</b>  | <b>43.00</b>  |            | <b>10.00</b>  |            | 0.00          |            | <b>0.00</b> | Manipur   | IFC&WS | MH-3601 |
| 38 | Anti Erosion & Flood Control works on Chakpi river, Chandel District from Chakpikarong Bazar to Hringphe village & along United College stretch, Manipur. | 14-03-2018 | 464.00                         | 417.60         | 46.40         | 14-03-2018 | 10.00         | 0          | 0.00          | 14-03-2020 | 0.00        | Manipur   | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            | <b>464.00</b>                  | <b>417.60</b>  | <b>46.40</b>  |            | <b>10.00</b>  |            | 0.00          |            | <b>0.00</b> | Manipur   | IFC&WS | MH-3601 |
| 39 | S & I of Umngot HEP "3601" 150 MW MeSEB, East Khasi Hills dist.                                                                                           | 26-10-2006 | 430.78<br>(Revised<br>835.00 ) | 751.50         | 83.50         | 26-10-2006 | 20.00         | 31-01-2007 | 20.00         | 14-03-2020 | 48.62       | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            |                                |                |               | 26-03-2007 | 20.00         | 23-05-2007 | 20.00         |            |             | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            |                                |                |               | 23-07-2007 | 30.00         | 11-01-2008 | 30.00         |            |             | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            |                                |                |               | 18-02-2008 | 30.00         | 16-05-2008 | 30.00         |            |             | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            |                                |                |               | 23-07-2008 | 30.00         | 18-06-2009 | 30.00         |            |             | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            |                                |                |               | 19-03-2010 | 40.00         | 08-06-2010 | 40.00         |            |             | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            |                                |                |               | 23-09-2011 | 112.73        | 30-07-2012 | 112.73        |            |             | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            |                                |                |               | 23-03-2015 | 61.51         | 11-05-2016 | 61.51         |            |             | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            |                                |                |               | 26-07-2016 | 43.47         | 06-02-2017 | 43.47         |            |             | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                           |            |                                |                |               | 14-03-2018 | 50.00         | 19-09-2018 | 50.00         |            |             | Meghalaya | IFC&WS | MH-3601 |

|    |                                                                          |                                          |                                                                |               |              |            |               |            |               |            |              |           |        |         |
|----|--------------------------------------------------------------------------|------------------------------------------|----------------------------------------------------------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|-----------|--------|---------|
|    |                                                                          |                                          |                                                                |               |              | 13-02-2019 | 100.00        |            |               |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          | <b>835.00</b>                                                  | <b>751.50</b> | <b>83.50</b> |            | <b>537.71</b> |            | <b>437.70</b> |            | <b>48.62</b> | Meghalaya | IFC&WS | MH-3601 |
| 40 | S & I of Selim HEP (2 x 85 MW)<br>"3601" MeSEB, West Jaintia Hills dist. | 25-03-2008                               | 450.00<br>Revised with<br>Rs. 792.00<br>lakh on 21-03-<br>2018 | 712.80        | 79.20        | 25-03-2008 | 100.00        | 18-06-2009 | 100.00        | 21-03-2020 | 39.13        | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 23-06-2010 | 50.00         | 30-06-2011 | 50.00         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 30-09-2011 | 162.00        | 30-07-2012 | 162.00        |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 25-03-2013 | 40.20         | 30-05-2014 | 40.20         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 23-03-2016 | 52.80         | 06-02-2017 | 52.80         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 21-03-2018 | 50.00         |            |               |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          | <b>792.00</b>                                                  | <b>712.80</b> | <b>79.20</b> |            | <b>455.00</b> |            | <b>405.00</b> |            | <b>39.13</b> | Meghalaya | IFC&WS | MH-3601 |
| 41 | S & I of Mawblei HEP 140 MW<br>"3601"MeSEB, West Khasi Hills dist.       | 23-01-2009                               | 472.00<br>Revised on<br>21-03-2018<br>892.00                   | 802.80        | 89.20        | 23-01-2009 | 20.00         | 18-06-2009 | 20.00         | 21-03-2020 | 50.43        | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 22-10-2009 | 20.00         | 08-06-2010 | 20.00         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 23-09-2011 | 169.92        | 05-10-2012 | 169.92        |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 21-03-2013 | 84.00         | 30-05-2014 | 84.00         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 28-11-2014 | 88.00         | 21-09-2015 | 88.00         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 23-03-2016 | 22.04         | 06-02-2017 | 22.035        |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 21-03-2018 | 50.00         | 28-03-2019 | 50.00         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          | <b>892.00</b>                                                  | <b>802.80</b> | <b>89.20</b> |            | <b>453.96</b> |            | <b>453.96</b> |            | <b>50.43</b> | Meghalaya | IFC&WS | MH-3601 |
| 42 | S & I of Myntdu Leska HEP 60MW<br>MeSEB, West Jaintia Hills dist         | 26-10-2006<br>(Revised on<br>23-03-2010) | 293.75<br>(Revised<br>359.42) and<br>Revised again<br>960.00   | 864.00        | 96.00        | 26-10-2006 | 20.00         | 31-01-2007 | 20.00         | 14-03-2020 | 33.26        | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 23-03-2007 | 20.00         | 23-05-2007 | 20.00         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 23-07-2007 | 25.00         | 11-01-2008 | 25.00         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 18-02-2008 | 30.00         | 16-05-2008 | 30.00         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 23-07-2008 | 20.00         | 18-06-2009 | 20.00         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 19-03-2010 | 30.00         | 08-06-2010 | 30.00         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 30-03-2010 | 25.00         | 29-06-2010 | 25.00         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                          |                                          |                                                                |               |              | 30-09-2011 | 129.39        | 30-05-2012 | 129.39        |            |              | Meghalaya | IFC&WS | MH-3601 |

|    |                                                                                                                                                                                                                            |            |                |                |               |            |               |              |               |            |              |           |        |         |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|---------------|--------------|---------------|------------|--------------|-----------|--------|---------|
|    |                                                                                                                                                                                                                            |            |                |                |               | 23-03-2016 | 24.09         | 06-02-2017   | 24.088        |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            |                |                |               | 14-03-2018 | 50.00         | 0            | 0.00          |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            | <b>960.00</b>  | <b>864.00</b>  | <b>96.00</b>  |            | <b>373.48</b> |              | <b>323.48</b> |            | <b>33.26</b> | Meghalaya | IFC&WS | MH-3601 |
| 43 | Creating necessary Infrastructure for Storage of water to meet the Emergency needs of the State capital(Meghalaya), East Khasi Hills Dist.                                                                                 | 28-02-2014 | 1500.00        | 1350.00        | 150.00        | 28-02-2014 | 540.00        | 21-02-2019   | 455.00        | 28-02-2016 | 60.00        | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            |                |                |               |            |               | 25-04-2019   | 85.00         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            | <b>1500.00</b> | <b>1350.00</b> | <b>150.00</b> |            | <b>540.00</b> |              | <b>540.00</b> |            | <b>60.00</b> | Meghalaya | IFC&WS | MH-3601 |
| 44 | S & I of Nongkohlait HEP (2 X 60 MW), West Khasi Hills District.                                                                                                                                                           | 05-03-2014 | 502.00         | 451.80         | 50.20         | 05-03-2014 | 180.72        | 18-02-2015   | 180.72        | 05-03-2017 | 37.78        | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            |                |                |               | 12-02-2016 | 100.00        | 27-09-2016   | 100.00        |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            |                |                |               | 22-03-2017 | 59.31         | 22-03-2018   | 59.31         |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            |                |                |               | 19-09-2018 | 75.00         |              |               |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            | <b>502.00</b>  | <b>451.80</b>  | <b>50.20</b>  |            | <b>415.03</b> | <b>36.77</b> | <b>340.03</b> |            | <b>37.78</b> | Meghalaya | IFC&WS | MH-3601 |
| 45 | S & I of Work of Umngi HEP (2X27MW) East Khasi Hills District                                                                                                                                                              | 05-03-2014 | 500.00         | 450.00         | 50.00         | 05-03-2014 | 119.28        | 18-02-2015   | 119.28        | 05-03-2017 | 35.47        | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            |                |                |               | 12-02-2016 | 100.00        | 27-09-2016   | 100.00        |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            |                |                |               | 02-05-2017 | 100.00        | 22-03-2018   | 100.00        |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            |                |                |               | 19-09-2018 | 75.72         |              |               |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            | <b>500.00</b>  | <b>450.00</b>  | <b>50.00</b>  |            | <b>395.00</b> |              | <b>319.28</b> |            | <b>35.47</b> | Meghalaya | IFC&WS | MH-3601 |
| 46 | Irrigation cum Management Works at Umtrew Umkta Village, Ribhoi District                                                                                                                                                   | 10-06-2015 | 823.44         | 741.10         | 82.34         | 10-06-2015 | 296.00        | 14-06-2017   | 296.00        | 10-12-2017 | 82.34        | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            |                |                |               | 13-03-2018 | 291.00        | 17-12-2018   | 291.00        |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            |                |                |               | 24-01-2019 | 154.10        |              |               |            |              | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            | <b>823.44</b>  | <b>741.10</b>  | <b>82.34</b>  |            | <b>741.10</b> |              | <b>587.00</b> |            | <b>82.34</b> | Meghalaya | IFC&WS | MH-3601 |
| 47 | Mawshbuit Combined Water Supply Project Phase-I, East Khasi Hills District.                                                                                                                                                | 17-04-2017 | 700.00         | 630.00         | 70.00         | 17-04-2017 | 181.00        | 0            | 0             | 17-04-2020 | 0.00         | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            | <b>700.00</b>  | <b>630.00</b>  | <b>70.00</b>  |            | <b>181.00</b> |              | <b>0.00</b>   |            | <b>0.00</b>  | Meghalaya | IFC&WS | MH-3601 |
| 48 | Construction of embankment cum road including sluice gates and protection works on the left bank of river Galwang on the Mandagre to Salsella-Balachanda road at Haldibari (3.35 km), West Garo Hills District, Meghalaya. | 23-06-2017 | 1040.00        | 936.00         | 104.00        | 23-06-2017 | 94.00         | 04-04-2019   | 94.00         | 23-06-2019 | 10.44        | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                            |            | <b>1040.00</b> | <b>936.00</b>  | <b>104.00</b> |            | <b>94.00</b>  |              | <b>94.00</b>  |            | <b>10.44</b> | Meghalaya | IFC&WS | MH-3601 |

|    |                                                                                                                                                                                                                                                               |            |               |               |              |            |               |            |               |            |              |           |        |         |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|-----------|--------|---------|
| 49 | Integrated programme for water impounding and creation of water body for recharging catchment areas, restoring depleting water table and improving river hydrology at Matkolgre village across Sona stream, South West Garo Hills District, Meghalaya.        | 28-06-2017 | 536.00        | 482.40        | 53.60        | 28-06-2017 | 48.00         | 0          | 0             | 28-11-2018 | 0.00         | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                                                               |            | <b>536.00</b> | <b>482.40</b> | <b>53.60</b> |            | <b>48.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Meghalaya | IFC&WS | MH-3601 |
| 50 | Integrated programme for water impounding and creation of water body for recharging catchment areas, restoring depleting water table and improving river hydrology at Belbari village across Wanangjhora stream, South West Garo Hills District, Meghalaya.   | 28-06-2017 | 308.52        | 277.67        | 30.85        | 28-06-2017 | 27.00         | 0          | 0             | 28-11-2018 | 0.00         | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                                                               |            | <b>308.52</b> | <b>277.67</b> | <b>30.85</b> |            | <b>27.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Meghalaya | IFC&WS | MH-3601 |
| 51 | Integrated programme for water impounding and creation of water body for recharging catchment areas, restoring depleting water table and improving river hydrology at Chandragre village across Ringre stream, West Garo Hills District, Meghalaya.           | 28-06-2017 | 179.00        | 161.10        | 17.90        | 28-06-2017 | 16.00         | 0          | 0             | 28-11-2018 | 0.00         | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                                                               |            | <b>179.00</b> | <b>161.10</b> | <b>17.90</b> |            | <b>16.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Meghalaya | IFC&WS | MH-3601 |
| 52 | Integrated programme for water impounding and creation of water body for recharging catchment areas, restoring depleting water table and improving river hydrology at Chondon Nokat village across Chondon stream, South West Garo Hills District, Meghalaya. | 29-06-2017 | 209.00        | 188.10        | 20.90        | 29-06-2017 | 18.00         | 0          | 0             | 29-11-2018 | 0.00         | Meghalaya | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                                                               |            | <b>209.00</b> | <b>188.10</b> | <b>20.90</b> |            | <b>18.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Meghalaya | IFC&WS | MH-3601 |
| 53 | Sewage Canal-cum-Check dam at Kanan-Dawrpui Vengtahr Aizawl, Mizoram                                                                                                                                                                                          | 02-08-2017 | 685.00        | 616.50        | 68.50        | 02-08-2017 | 184.95        | 04-09-2018 | 184.95        | 02-08-2019 | 20.55        | Mizoram   | IFC&WS | MH-3601 |
|    |                                                                                                                                                                                                                                                               |            | <b>685.00</b> | <b>616.50</b> | <b>68.50</b> |            | <b>184.95</b> |            | <b>184.95</b> |            | <b>20.55</b> | Mizoram   | IFC&WS | MH-3601 |

|    |                                                                                                                              |            |                |                |              |            |               |            |               |            |              |          |        |         |
|----|------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|--------------|------------|---------------|------------|---------------|------------|--------------|----------|--------|---------|
| 54 | East Lungdar Multi village Water Supply Scheme (Pumping), Serchhip District, Mizoram                                         | 09-02-2018 | 1100.00        | 1100.00        | 0.00         | 09-02-2018 | 10.00         | 0          | 0.00          | 09-02-2020 | 0.00         | Mizoram  | IFC&WS | MH-3601 |
|    |                                                                                                                              |            | <b>1100.00</b> | <b>1100.00</b> | <b>0.00</b>  |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Mizoram  | IFC&WS | MH-3601 |
| 55 | Rutsa multipurpose irrigation project, Kohima dist, Nagaland                                                                 | 23-03-2016 | 630.00         | 567.00         | 63.00        | 23-03-2016 | 251.25        | 21-07-2017 | 251.25        | 23-03-2018 | 27.91        | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            |                |                |              | 23-11-2017 | 226.80        | 10-09-2018 | 226.80        |            |              | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            | <b>630.00</b>  | <b>567.00</b>  | <b>63.00</b> |            | <b>741.10</b> |            | <b>478.05</b> |            | <b>27.91</b> | Nagaland | IFC&WS | MH-3601 |
| 56 | Rain Water Harvesting Project at Pughoboto Ghatashe and Asukiqa area under Pughoboto Sub-division, Kohima District, Nagaland | 23-03-2016 | 200.00         | 180.00         | 20.00        | 23-03-2016 | 47.91         | 22-03-2017 | 47.91         | 23-03-2018 | 13.32        | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            |                |                |              | 03-08-2017 | 72.00         | 06-04-2018 | 72.00         |            |              | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            |                |                |              | 17-12-2018 | 60.09         |            |               |            |              | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            | <b>200.00</b>  | <b>180.00</b>  | <b>20.00</b> |            | <b>119.91</b> |            | <b>119.91</b> |            | <b>13.32</b> | Nagaland | IFC&WS | MH-3601 |
| 57 | Soil Erosion protection of Kielierue Kam River at Jalukie in Nagaland                                                        | 02-05-2017 | 283.20         | 254.88         | 28.32        | 02-05-2017 | 75.00         | 25-02-2019 | 75.00         | 02-05-2019 | 8.33         | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            |                |                |              | 14-03-2019 | 113.34        |            |               |            |              | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            | <b>283.20</b>  | <b>254.88</b>  | <b>28.32</b> |            | <b>188.34</b> |            | <b>0.00</b>   |            | <b>8.33</b>  | Nagaland | IFC&WS | MH-3601 |
| 58 | Integrated Nzu valleyIrrigation project at Phenshunyu Village, Kohima District, Nagaland.                                    | 23-06-2017 | 401.29         | 361.16         | 40.13        | 23-06-2017 | 36.00         | 06-04-2018 | 36.00         | 23-06-2019 | 4.00         | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            |                |                |              | 14-03-2019 | 100.00        |            |               |            |              | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            | <b>401.29</b>  | <b>361.16</b>  | <b>40.13</b> |            | <b>136.00</b> |            | <b>36.00</b>  |            | <b>4.00</b>  | Nagaland | IFC&WS | MH-3601 |
| 59 | Storm Water Drainage at Shamator Town, Tuensang District, Nagaland.                                                          | 27-06-2017 | 350.60         | 315.54         | 35.06        | 27-06-2017 | 31.00         | 06-06-2018 | 31.00         | 27-06-2019 | 3.44         | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            |                |                |              | 15-03-2019 | 113.25        |            |               |            |              | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            | <b>350.60</b>  | <b>315.54</b>  | <b>35.06</b> |            | <b>144.25</b> |            | <b>31.00</b>  |            | <b>3.44</b>  | Nagaland | IFC&WS | MH-3601 |
| 60 | Providing of Water Supply to Jawahar Navodaya Vidyalaya, Jalukie, Peren District, Nagaland.                                  | 01-11-2017 | 334.00         | 300.60         | 33.40        | 01-11-2017 | 10.00         | 26-10-2018 | 10.00         | 01-11-2019 | 0.00         | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            | <b>334.00</b>  | <b>300.60</b>  | <b>33.40</b> |            | <b>10.00</b>  |            | <b>10.00</b>  |            | <b>0.00</b>  | Nagaland | IFC&WS | MH-3601 |
| 61 | Sietsaru Multi-pupose Irrigation project at Phesama village, kohima dist., Nagaland                                          | 08-03-2018 | 268.00         | 241.20         | 26.80        | 08-03-2018 | 100.00        | 0          | 0             | 08-03-2020 | 0.00         | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            | <b>268.00</b>  | <b>241.20</b>  | <b>26.80</b> |            | <b>100.00</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | Nagaland | IFC&WS | MH-3601 |
| 62 | Providing Water Supply to Kejanglwa village in Peren dist Nagaland                                                           | 14-03-2018 | 447.00         | 402.30         | 44.70        | 14-03-2018 | 10.00         | 0          | 0             | 14-03-2020 | 0.00         | Nagaland | IFC&WS | MH-3601 |
|    |                                                                                                                              |            | <b>447.00</b>  | <b>402.30</b>  | <b>44.70</b> |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Nagaland | IFC&WS | MH-3601 |

|    |                                                                                                                                                                                                                                             |            |                 |                 |               |            |                 |            |                |               |              |                  |                  |                |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|-----------------|-----------------|---------------|------------|-----------------|------------|----------------|---------------|--------------|------------------|------------------|----------------|
| 63 | Anti erosion works on Tizu river at Zunheboto dist Nagaland                                                                                                                                                                                 | 14-03-2018 | 297.00          | 267.30          | 29.70         | 14-03-2018 | 10.00           | 0          | 0              | 14-09-2019    | 0.00         | Nagaland         | IFC&WS           | MH-3601        |
|    |                                                                                                                                                                                                                                             |            | <b>297.00</b>   | <b>267.30</b>   | <b>29.70</b>  |            | <b>10.00</b>    |            | <b>0.00</b>    |               | <b>0.00</b>  | Nagaland         | IFC&WS           | MH-3601        |
| 64 | Augmentation of Water Supply for Namthang Bazar from Paha Khola and Khop source in South Sikkim                                                                                                                                             | 09-05-2017 | 957.00          | 861.30          | 775.17        | 09-05-2017 | 250.00          | 14-02-2019 | <b>250.00</b>  |               | 0            | Sikkim           | IFC&WS           | MH-3601        |
|    |                                                                                                                                                                                                                                             |            | <b>957.00</b>   | <b>861.30</b>   | <b>775.17</b> |            | <b>250.00</b>   |            | <b>250.00</b>  | <b>100.0%</b> |              | Sikkim           | IFC&WS           | MH-3601        |
| 65 | Water arrangement in rural areas of Khowai district ad Sepahijila sistricts of Tripura/sinking & development of deep tubewell (DTW)schemes including construction of pump house, installation of pump set laying distribution pipeline etc. | 02-03-2017 | 1434.81         | 1291.33         | 143.48        | 02-03-2017 | 130.00          | 25-08-2017 | 130.00         | 02-03-2019    | 14.44        | Tripura          | IFC&WS           | MH-3601        |
|    |                                                                                                                                                                                                                                             |            |                 |                 |               | 26-02-2018 | 537.00          | 14-11-2018 | 537.0000       |               | 59.67        | Tripura          | IFC&WS           | MH-3601        |
|    |                                                                                                                                                                                                                                             |            |                 |                 |               | 21-12-2018 | 104.33          |            |                |               |              | Tripura          | IFC&WS           | MH-3601        |
|    |                                                                                                                                                                                                                                             |            | <b>1434.81</b>  | <b>1291.33</b>  | <b>143.48</b> |            | <b>771.33</b>   |            | <b>667.00</b>  |               | <b>74.11</b> | <b>Tripura</b>   | IFC&WS           | MH-3601        |
| 66 | Quality Improvement of Rural Water Supply Schemes in Tripura by way of construction of 10000 GPH capacity Ground Water Treatment Plant (GWTP) attached to existing deep tube wells, Tripura                                                 | 22-03-2018 | 1495.00         | 1345.50         | 149.50        | 22-03-2018 | 520.00          | 0          | 0.00           | 22-03-2020    | 0.00         | Tripura          | IFC&WS           | MH-3601        |
|    |                                                                                                                                                                                                                                             |            | <b>1495.00</b>  | <b>1345.50</b>  | <b>149.50</b> |            | <b>520.00</b>   |            | <b>0.00</b>    |               | <b>0.00</b>  | <b>Tripura</b>   | IFC&WS           | MH-3601        |
| 67 | Protection of Majuli Island from Flood and Erosion of River Brahmaputra Proposing Projects for funding under NLCPR - Central Reg.                                                                                                           | 10-04-2017 | 20700.00        | 20700.00        | 0.00          | 10-04-2017 | 3000.00         | 12-12-2018 | 3499.00        | 10-04-2020    | 0.00         | Assam (NLCPR)    | IFC&WS           | MH-4552        |
|    |                                                                                                                                                                                                                                             |            |                 |                 |               | 09-03-2018 | 7000.00         |            |                |               |              | Assam (NLCPR)    | IFC&WS           | MH-4552        |
|    |                                                                                                                                                                                                                                             |            | <b>20700.00</b> | <b>20700.00</b> | <b>0.00</b>   |            | <b>10000.00</b> |            | <b>3499.00</b> |               |              | Assam (NLCPR)    | IFC&WS           | MH-4552        |
| 1  | Establishment of Entreprenuership Development Institute at Jote under Papum Pare District, Arunachal Pradesh                                                                                                                                | 26-11-2012 | 229.56          | 206.60          | 22.96         | 26-11-2012 | 83.00           | 10-02-2014 | 83.00          | 26-11-2014    | 20.00        | Arunachal        | Industrie        | MH-3601        |
|    |                                                                                                                                                                                                                                             |            |                 |                 |               | 26-02-2014 | 82.64           | 11-07-2017 | 82.64          |               |              | Arunachal        | Industrie        | MH-3601        |
|    |                                                                                                                                                                                                                                             |            | <b>229.56</b>   | <b>206.60</b>   | <b>22.96</b>  |            | <b>165.64</b>   |            | <b>165.64</b>  |               | <b>20.00</b> | <b>Arunachal</b> | <b>Industrie</b> | <b>MH-3601</b> |
| 2  | Construction of State Emporium cum Artifacts House at Itanagar, Arunachal Pradesh                                                                                                                                                           | 05-02-2014 | 369.42          | 332.48          | 36.94         | 05-02-2014 | 132.99          | 07-09-2015 | 132.99         | Feb, 2017     | 36.94        | Arunachal        | Industrie        | MH-3601        |
|    |                                                                                                                                                                                                                                             |            |                 |                 |               | 19-10-2015 | 133.00          | 08-08-2016 | 133.00         |               |              | Arunachal        | Industrie        | MH-3601        |
|    |                                                                                                                                                                                                                                             |            |                 |                 |               | 18-07-2017 | 66.49           |            |                |               |              | Arunachal        | Industrie        | MH-3601        |



|    |                                                                                                                             |            |                |                |               |            |               |            |               |            |              |                  |                  |                |
|----|-----------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|---------------|------------|---------------|------------|--------------|------------------|------------------|----------------|
|    |                                                                                                                             |            | <b>369.42</b>  | <b>332.48</b>  | <b>36.94</b>  |            | <b>332.48</b> |            | <b>265.99</b> |            | <b>36.94</b> | <b>Arunachal</b> | <b>Industri</b>  | <b>MH-3601</b> |
| 3  | Construction of Multipurpose Shopping Complex at Hapoli, Lower Subansiri District, Arunachal Pradesh                        | 17-02-2016 | 732.69         | 659.42         | 73.27         | 17.02.2016 | 263.77        | 21.03.2018 | 263.77        | Feb., 2018 | 26.38        | Arunachal        | Industrie        | MH-3601        |
|    |                                                                                                                             |            |                |                |               | 12.11.2018 | 263.77        |            |               |            |              | Arunachal        | Industrie        | MH-3601        |
|    |                                                                                                                             |            | <b>732.69</b>  | <b>659.42</b>  | <b>73.27</b>  |            | <b>527.54</b> |            | <b>263.77</b> |            | <b>26.38</b> | <b>Arunachal</b> | <b>Industrie</b> | <b>MH-3601</b> |
| 4  | Construction of Multi-purpose Super Market Complex at Capital Region, Naharlagun, Arunachal Pradesh                         | 29-12-2017 | 1300.00        | 1170.00        | 130.00        | 29-12-2017 | 468.00        | 0          | 0.00          | 29-12-2020 | 0.00         | Arunachal        | Industrie        | MH-3601        |
|    |                                                                                                                             |            | <b>1300.00</b> | <b>1170.00</b> | <b>130.00</b> |            | <b>468.00</b> | <b>0</b>   | <b>0.00</b>   |            | <b>0.00</b>  | <b>Arunachal</b> | <b>Industrie</b> | <b>MH-3601</b> |
| 5  | Development of Handloom Cluster in Lower Subansiri District, Arunachal Pradesh                                              | 26.02.2018 | 964.00         | 867.60         | 96.40         | 26.02.2018 | 347.00        | 0          | 0.00          | 26.02.2020 | 0.00         | Arunachal        | Industrie        | MH-3601        |
|    |                                                                                                                             |            | <b>964.00</b>  | <b>867.60</b>  | <b>96.40</b>  |            | <b>347.00</b> | <b>0</b>   | <b>0.00</b>   |            | <b>0.00</b>  | <b>Arunachal</b> | <b>Industrie</b> | <b>MH-3601</b> |
| 6  | Upgradation/Replacement of Machineries of the Spinning Unit at Tulsibari, Assam                                             | 22-11-2011 | 457.34         | 411.60         | 45.74         | 22-11-2011 | 164.64        | 16-02-2013 | 150.00        | 31-03-2013 | 39.54        | Assam            | Industrie        | MH-3601        |
|    |                                                                                                                             |            |                |                |               | 20-11-2013 | 164.64        | 09-03-207  | 164.64        |            |              | Assam            | Industrie        | MH-3601        |
|    |                                                                                                                             |            |                |                |               | 16-03-2017 | 82.32         |            |               |            |              | Assam            | Industrie        | MH-3601        |
|    |                                                                                                                             |            | <b>457.34</b>  | <b>411.60</b>  | <b>45.74</b>  |            | <b>411.60</b> |            | <b>314.64</b> |            | <b>39.54</b> | <b>Assam</b>     | <b>Industrie</b> | <b>MH-3601</b> |
| 7  | Setting up of the Handloom Trade Centre at Dibrugarh, Assam by the Directorate of Handloom and Textile, Government of Assam | 26-03-2013 | 991.70         | 892.53         | 99.17         | 26-03-2013 | 49.57         | 19-02-2018 | 49.57         | 26-03-2016 | 0.00         | Assam            | Industrie        | MH-3601        |
|    |                                                                                                                             |            |                |                |               | 21-02-2018 | 120.73        |            |               |            |              | Assam            | Industrie        | MH-3601        |
|    |                                                                                                                             |            |                |                |               | 14-03-2018 | 401.87        |            |               |            |              | Assam            | Industrie        | MH-3601        |
|    |                                                                                                                             |            |                |                |               |            | 149.59        |            |               |            |              | Assam            | Industrie        | MH-3601        |
|    |                                                                                                                             |            | <b>991.70</b>  | <b>892.53</b>  | <b>99.17</b>  |            | <b>721.76</b> |            | <b>49.57</b>  |            | <b>0.00</b>  | <b>Assam</b>     | <b>Industrie</b> | <b>MH-3601</b> |
| 8  | Setting up of a Common Facility Centre for Gold and Assamese Traditional Jewellery, Assam                                   | 20-02-2017 | 593.23         | 533.91         | 59.32         | 20-02-2017 | 179.90        | 0          | 0.00          | 20-02-2020 | 0.00         | Assam            | Industrie        | MH-3601        |
|    |                                                                                                                             |            | <b>593.23</b>  | <b>533.91</b>  | <b>59.32</b>  |            | <b>179.90</b> | <b>0</b>   | <b>0.00</b>   |            | <b>0.00</b>  | <b>Assam</b>     | <b>Industrie</b> | <b>MH-3601</b> |
| 9  | Development of Work Sheds/Factory Sheds at Takyelpat Industrial Estate in Imphal West District, Manipur                     | 07-02-2014 | 740.00         | 666.00         | 74.00         | 07-02-2014 | 266.40        | 08-08-2016 | 572.92        | 07-02-2016 | 74.00        | Manipur          | Industrie        | MH-3601        |
|    |                                                                                                                             |            |                |                |               | 06-02-2015 | 146.66        |            |               |            |              | Manipur          | Industrie        | MH-3601        |
|    |                                                                                                                             |            |                |                |               | 14-03-2016 | 159.86        |            |               |            |              | Manipur          | Industrie        | MH-3601        |
|    |                                                                                                                             |            |                |                |               | 07-02-2017 | 93.08         |            |               |            |              | Manipur          | Industrie        | MH-3601        |
|    |                                                                                                                             |            | <b>740.00</b>  | <b>666.00</b>  | <b>74.00</b>  |            | <b>666.00</b> |            | <b>572.92</b> |            | <b>74.00</b> | <b>Manipur</b>   | <b>Industrie</b> | <b>MH-3601</b> |
| 10 | Special Type of Pottery and Stone Chip Allied Products Production at Mungli                                                 | 05-03-2014 | 341.75         | 307.58         | 34.18         | 05-03-2014 | 136.36        | 27-05-2016 | 136.36        | 05-03-2017 | 13.64        | Manipur          | Industrie        | MH-3601        |

|    |                                                                                                                              |                          |         |         |        |            |         |            |        |            |        |           |           |         |
|----|------------------------------------------------------------------------------------------------------------------------------|--------------------------|---------|---------|--------|------------|---------|------------|--------|------------|--------|-----------|-----------|---------|
|    | Aimed Products Production at Nungoi, Ukhrul District, Manipur                                                                |                          |         |         |        | 14-06-2017 | 123.00  |            |        |            |        | Manipur   | Industrie | MH-3601 |
|    |                                                                                                                              |                          | 341.75  | 307.58  | 34.18  |            | 259.36  |            | 136.36 |            | 13.64  | Manipur   | Industrie | MH-3601 |
| 11 | Development of Work Sheds/Factory Sheds at Industrial Estate, Bishnupur, Manipur                                             | 09-06-2015               | 1203.00 | 1083.00 | 120.00 | 09-06-2015 | 433.00  | 08-08-2016 | 633.00 | 09-06-2018 | 120.00 | Manipur   | Industrie | MH-3601 |
|    |                                                                                                                              |                          |         |         |        | 21-03-2016 | 200.00  |            |        |            |        | Manipur   | Industrie | MH-3601 |
|    |                                                                                                                              |                          |         |         |        | 27-02-2017 | 450.00  |            |        |            |        | Manipur   | Industrie | MH-3601 |
|    |                                                                                                                              |                          | 1203.00 | 1083.00 | 120.00 |            | 1083.00 |            | 633.00 |            | 120.00 | Manipur   | Industrie | MH-3601 |
| 12 | Development of Work Sheds/Factory Sheds at Industrial Estate, Thoubal, Manipur                                               | 09-06-2015               | 1203.00 | 1083.00 | 120.00 | 09-06-2015 | 433.00  | 08-08-2016 | 584.35 | 09-06-2018 | 120.00 | Manipur   | Industrie | MH-3601 |
|    |                                                                                                                              |                          |         |         |        | 21-03-2016 | 151.35  |            |        |            |        | Manipur   | Industrie | MH-3601 |
|    |                                                                                                                              |                          |         |         |        | 27-02-2017 | 498.65  |            |        |            |        | Manipur   | Industrie | MH-3601 |
|    |                                                                                                                              |                          | 1203.00 | 1083.00 | 120.00 |            | 1083.00 |            | 584.35 |            | 120.00 | Manipur   | Industrie | MH-3601 |
| 13 | Construction of Common Facility Centres in Hill Districts of Manipur for Processing of Agriculture and Horticulture Products | 16-06-2015               | 705.50  | 634.95  | 70.55  | 16-06-2015 | 254.00  | 21-02-2017 | 254.00 | 16-06-2018 | 0.00   | Manipur   | Industrie | MH-3601 |
|    |                                                                                                                              |                          |         |         |        | 01-03-2017 | 254.00  |            |        |            |        | Manipur   | Industrie | MH-3601 |
|    |                                                                                                                              |                          | 705.50  | 634.95  | 70.55  |            | 508.00  |            | 254.00 |            | 0.00   | Manipur   | Industrie | MH-3601 |
| 14 | Establishment of New Industrial Estate (Construction of Worksheds) at T.M. Kasom, Ukhrul, Manipur                            | 21-03-2017               | 1231.50 | 1231.50 | 0.00   | 21-03-2017 | 453.33  | 20-03-2019 | 453.33 |            | 0.00   | Manipur   | Industrie | MH-2552 |
|    |                                                                                                                              |                          |         |         |        | 30-03-2019 | 194.57  |            |        |            |        | Manipur   | Industrie | MH-2552 |
|    |                                                                                                                              |                          | 1231.50 | 1231.50 | 0.00   |            | 647.90  |            | 453.33 |            | 0.00   | Manipur   | Industrie | MH-2552 |
| 15 | Implementation of Handloom for Employment Generation in Tamenglong District, Manipur                                         | 02-06-2017               | 672.86  | 605.57  | 67.29  | 02-06-2017 | 242.00  | 27.02.2019 | 238.82 | 02-06-2019 | 67.29  | Manipur   | Industrie | MH-3601 |
|    |                                                                                                                              |                          |         |         |        | 28-03-2019 | 242.00  |            |        |            |        | Manipur   | Industrie | MH-3601 |
|    |                                                                                                                              |                          | 672.86  | 605.57  | 67.29  |            | 484.00  |            | 238.82 |            | 67.29  | Manipur   | Industrie | MH-3601 |
| 16 | World Bamboo Workshop 2019                                                                                                   | 27-03-2019               | 10.00   | 10.00   | 0.00   | 27-03-2019 | 9.00    |            |        |            |        | Manipur   | Industrie | MH-3601 |
|    |                                                                                                                              |                          | 10.00   | 10.00   | 0.00   |            | 9.00    |            |        |            |        | Manipur   | Industrie | MH-3601 |
| 17 | Asian Confluence River Festival NADI, 2016                                                                                   | 21-07-2016               | 15.00   | 15.00   | 0.00   | 21-07-2016 | 12.00   | 20-03-2017 | 12.00  |            | 0.00   | Meghalaya | Industrie | MH-3601 |
|    |                                                                                                                              |                          | 15.00   | 15.00   | 0.00   |            | 12.00   |            | 12.00  |            | 0.00   | Meghalaya | Industrie | MH-3601 |
| 18 | Construction of a Rural Market Complex at Solima Village in the East                                                         | Original date 20-10-2016 | 1173.00 | 1055.70 | 117.30 | 20-10-2016 | 414.00  | 01-08-2018 | 414.00 | 20-10-2019 | 0.00   | Meghalaya | Industrie | MH-3601 |

|    |                                                                                                               |                               |                |                |               |            |               |            |               |                   |              |                  |                   |                |
|----|---------------------------------------------------------------------------------------------------------------|-------------------------------|----------------|----------------|---------------|------------|---------------|------------|---------------|-------------------|--------------|------------------|-------------------|----------------|
|    | Complex at Soniong village in the East Khasi Hills District, Meghalaya                                        | 20-10-2016 revised 16.08.2018 |                |                |               | 16-08-2018 | 430.56        |            |               |                   |              | Meghalaya        | Industrial        | MH-3601        |
|    |                                                                                                               |                               | <b>1173.00</b> | <b>1055.70</b> | <b>117.30</b> |            | <b>844.56</b> |            | <b>414.00</b> |                   | <b>0.00</b>  | <b>Meghalaya</b> | <b>Industrial</b> | <b>MH-3601</b> |
| 19 | Upgradation, Improvement and Widening of roads within Industrial Estate at Umiam, Ri Bhoi District, Meghalaya | 23-03-2017                    | 1353.27        | 1217.94        | 135.33        | 23-03-2017 | 92.04         | 29-05-2018 | 92.04         | 23-03-2019        | 10.23        | Meghalaya        | Industrial        | MH-3601        |
|    |                                                                                                               |                               |                |                |               | 02.07.2018 | 882.31        |            |               |                   |              | Meghalaya        | Industrial        | MH-3601        |
|    |                                                                                                               |                               | <b>1353.27</b> | <b>1217.94</b> | <b>135.33</b> |            | <b>974.35</b> |            | <b>92.04</b>  |                   | <b>10.23</b> | <b>Meghalaya</b> | <b>Industrial</b> | <b>MH-3601</b> |
| 20 | Setting up of Rural Entrepreneurship Centre East Garo Hills District, Meghalaya                               | 29-06-2017                    | 301.00         | 301.00         | 0.00          | 29-06-2017 | 25.00         | 29-05-2018 | 25.00         | 29-06-2020        | 0.00         | Meghalaya        | Industrial        | MH-2552        |
|    |                                                                                                               |                               | <b>301.00</b>  | <b>301.00</b>  | <b>0.00</b>   |            | <b>25.00</b>  |            | <b>25.00</b>  |                   | <b>0.00</b>  | <b>Meghalaya</b> | <b>Industrial</b> | <b>MH-2552</b> |
| 21 | Setting up of Rural Entrepreneurship Centre North Garo Hills District, Meghalaya                              | 29-06-2017                    | 302.00         | 302.00         | 0.00          | 29-06-2017 | 25.00         | 29-05-2018 | 25.00         | 29-06-2020        | 0.00         | Meghalaya        | Industrial        | MH-2552        |
|    |                                                                                                               |                               | <b>302.00</b>  | <b>302.00</b>  | <b>0.00</b>   |            | <b>25.00</b>  |            | <b>25.00</b>  |                   | <b>0.00</b>  | <b>Meghalaya</b> | <b>Industrial</b> | <b>MH-2552</b> |
| 22 | Setting up of Rural Entrepreneurship Centre South Garo Hills District, Meghalaya                              | 29-06-2017                    | 300.00         | 300.00         | 0.00          | 29-06-2017 | 25.00         | 29-05-2018 | 25.00         | 29-06-2020        | 0.00         | Meghalaya        | Industrial        | MH-2552        |
|    |                                                                                                               |                               | <b>300.00</b>  | <b>300.00</b>  | <b>0.00</b>   |            | <b>25.00</b>  |            | <b>25.00</b>  |                   | <b>0.00</b>  | <b>Meghalaya</b> | <b>Industrial</b> | <b>MH-2552</b> |
| 23 | Setting up of Rural Entrepreneurship Centre at Sohparu, West Khasi Hills District, Meghalaya                  | 29-06-2017                    | 296.00         | 296.00         | 0.00          | 29-06-2017 | 25.00         | 29-05-2018 | 25.00         | 29-06-2020        | 0.00         | Meghalaya        | Industrial        | MH-2552        |
|    |                                                                                                               |                               | <b>296.00</b>  | <b>296.00</b>  | <b>0.00</b>   |            | <b>25.00</b>  |            | <b>25.00</b>  |                   | <b>0.00</b>  | <b>Meghalaya</b> | <b>Industrial</b> | <b>MH-2552</b> |
| 24 | Setting up of Model Handloom Production Centre at Marngar, Ri-Bhoi District, Meghalaya                        | 29-12-2017                    | 143.00         | 143.00         | 0.00          | 29-12-2017 | 57.00         | 0          | 0.00          | 29-12-2020        | 0.00         | Meghalaya        | Industrial        | MH-2552        |
|    |                                                                                                               |                               | <b>143.00</b>  | <b>143.00</b>  | <b>0.00</b>   |            | <b>57.00</b>  | <b>0</b>   | <b>0.00</b>   | <b>29-12-2020</b> | <b>0.00</b>  | <b>Meghalaya</b> | <b>Industrial</b> | <b>MH-2552</b> |
| 25 | Setting up of Model Handloom Production Centre at Phulbari, West Garo Hills District, Meghalaya               | 29-12-2017                    | 191.00         | 191.00         | 0.00          | 29-12-2017 | 76.00         | 0          | 0.00          | 29-12-2020        | 0.00         | Meghalaya        | Industrial        | MH-2552        |

|    |                                                                                                            |            |         |         |        |            |        |            |        |                               |       |           |          |         |
|----|------------------------------------------------------------------------------------------------------------|------------|---------|---------|--------|------------|--------|------------|--------|-------------------------------|-------|-----------|----------|---------|
|    |                                                                                                            |            | 191.00  | 191.00  | 0.00   |            | 76.00  | 0          | 0.00   | 29-12-2020                    | 0.00  | Meghalaya | Industri | MH-2552 |
| 26 | Construction of Mission Veng Bazar Complex at Mission Veng, Aizawl, Mizoram                                | 03-03-2014 | 598.41  | 538.57  | 59.84  | 03-03-2014 | 134.64 | 19.01.2017 | 134.64 | 03-03-2017                    | 14.96 | Mizoram   | Industri | MH-3601 |
|    |                                                                                                            |            |         |         |        | 01-03-2017 | 215.42 | 23-06-2017 | 215.42 |                               |       | Mizoram   | Industri | MH-3601 |
|    |                                                                                                            |            |         |         |        | 25-01-2018 | 188.51 | 0          | 0.00   |                               |       | Mizoram   | Industri | MH-3601 |
|    |                                                                                                            |            | 598.41  | 538.57  | 59.84  |            | 538.57 |            | 350.06 |                               | 14.96 | Mizoram   | Industri | MH-3601 |
| 27 | Construction of New Market Building at Dawrpui Veng, Aizawl                                                | 16-06-2015 | 1300.00 | 1170.00 | 130.00 | 16-06-2015 | 468.00 | 23-06-2017 | 468.00 | 16-06-2018                    | 52.00 | Mizoram   | Industri | MH-3601 |
|    |                                                                                                            |            |         |         |        | 14-03-2019 | 528.36 |            |        |                               |       | Mizoram   | Industri | MH-3601 |
|    |                                                                                                            |            | 1300.00 | 1170.00 | 130.00 |            | 996.36 |            | 468.00 |                               | 52.00 | Mizoram   | Industri | MH-3601 |
| 28 | Construction of Approach Road and Internal Roads of Industrial Growth Centre at Luangmual, Aizawl, Mizoram | 29-09-2016 | 923.00  | 830.70  | 92.30  | 29-09-2016 | 332.00 | 21-08-2017 | 332.00 | 29-09-2019                    | 36.90 | Mizoram   | Industri | MH-3601 |
|    |                                                                                                            |            |         |         |        | 23-01-2018 | 332.00 |            |        |                               |       | Mizoram   | Industri | MH-3601 |
|    |                                                                                                            |            | 923.00  | 830.70  | 92.30  |            | 664.00 |            | 332.00 |                               | 36.90 | Mizoram   | Industri | MH-3601 |
| 29 | 1st Nagaland International Trade Expo                                                                      | 12-12-2017 | 9.00    | 9.00    | 0.00   | 12-12-2017 | 5.00   | 0          | 0.00   |                               | 0.00  | Nagaland  | Industri | MH-3601 |
|    |                                                                                                            |            | 9.00    | 9.00    | 0.00   | 12-12-2017 | 5.00   | 0          | 0.00   |                               | 0.00  | Nagaland  | Industri | MH-3601 |
| 30 | Production and Training Center for Soft Toys at Gangtok, Sikkim                                            | 08-12-2011 | 469.54  | 422.59  | 46.96  | 05-01-2012 | 150.00 | 01-03-2016 | 422.58 | 31-03-2013                    | 46.96 | Sikkim    | Industri | MH-3601 |
|    |                                                                                                            |            |         |         |        | 26-11-2012 | 150.00 |            |        |                               |       | Sikkim    | Industri | MH-3601 |
|    |                                                                                                            |            |         |         |        | 20-11-2013 | 100.14 |            |        |                               |       | Sikkim    | Industri | MH-3601 |
|    |                                                                                                            |            |         |         |        | 21-03-2016 | 22.44  |            |        |                               |       | Sikkim    | Industri | MH-3601 |
|    |                                                                                                            |            | 469.54  | 422.59  | 46.96  |            | 422.58 |            | 422.58 |                               | 46.96 | Sikkim    | Industri | MH-3601 |
| 31 | Setting up of a Heritage Handicrafts Museum at Namchi, South Sikkim                                        | 13-02-2014 | 492.00  | 442.80  | 49.20  | 13-02-2014 | 177.12 | 09-04-2019 | 177.12 | Feb., 2016                    | 10.00 | Sikkim    | Industri | MH-3601 |
|    |                                                                                                            |            | 492.00  | 442.80  | 49.20  |            | 177.12 |            | 177.12 |                               | 10.00 | Sikkim    | Industri | MH-3601 |
| 32 | Setting up of a Hand Made Paper Unit at Melli, South Sikkim                                                | 09-12-2014 | 398.96  | 359.06  | 39.90  | 09-12-2014 | 143.62 | 09-04-2019 | 143.62 | 09-12-2017                    | 14.29 | Sikkim    | Industri | MH-3601 |
|    |                                                                                                            |            | 398.96  | 359.06  | 39.90  |            | 143.62 |            | 143.62 |                               | 14.29 | Sikkim    | Industri | MH-3601 |
| 33 | Modernization and Expansion of Temi Tea Estate, South Sikkim                                               | 11-12-2015 | 290.00  | 261.00  | 29.00  | 11-12-2015 | 104.40 | 05-04-2017 | 104.40 | December, 2018 (extend date ) | 29.00 | Sikkim    | Industri | MH-3601 |
|    |                                                                                                            |            |         |         |        | 12-09-2017 | 104.40 | 21-05-2018 | 104.40 |                               |       | Sikkim    | Industri | MH-3601 |
|    |                                                                                                            |            |         |         |        | 23-07-2018 | 52.20  |            |        |                               |       | Sikkim    | Industri | MH-3601 |
|    |                                                                                                            |            | 290.00  | 261.00  | 29.00  |            | 261.00 |            | 208.80 |                               | 29.00 | Sikkim    | Industri | MH-3601 |
| 34 | Enhancement of Capacity of the Tea Processing Factory at Dabhoi, Tripura                                   | 09-06-2011 | 498.39  | 448.55  | 49.84  | 09-06-2011 | 179.42 | 25-06-2014 | 179.42 | February, 2015                | 45.41 | Tripura   | Industri | MH-3601 |

|    |                                                                                                                                                                             |                    |               |               |              |            |               |            |               |             |              |                   |                  |                |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|---------------|---------------|--------------|------------|---------------|------------|---------------|-------------|--------------|-------------------|------------------|----------------|
|    | Processing factory at Branmakunda Tea Estate, West Tripura, Department of Industries & Commerce, Govt. of Tripura, Agartala                                                 |                    |               |               |              | 28-11-2014 | 179.42        | 06-10-2015 | 179.42        | 2015        |              | Tripura           | Industrie        | MH-3601        |
|    |                                                                                                                                                                             |                    |               |               |              | 11-12-2015 | 50.00         | 22-07-2016 | 50.00         |             |              | Tripura           | Industrie        | MH-3601        |
|    |                                                                                                                                                                             |                    |               |               |              | 29-09-2016 | 39.71         | 27-11-2018 | 39.71         |             |              | Tripura           | Industrie        | MH-3601        |
|    |                                                                                                                                                                             |                    | <b>498.39</b> | <b>448.55</b> | <b>49.84</b> |            | <b>448.55</b> |            | <b>448.55</b> |             | <b>45.41</b> | <b>Tripura</b>    | <b>Industrie</b> | <b>MH-3601</b> |
| 35 | Integrated Development of Incense Cluster in Tripura                                                                                                                        | 30-10-2013         | 779.90        | 701.90        | 78.00        | 30-10-2013 | 280.76        | 06-10-2015 | 280.76        | 30-10-2016  | 78.00        | Tripura           | Industrie        | MH-3601        |
|    |                                                                                                                                                                             |                    |               |               |              | 26-10-2015 | 201.52        | 18-05-2016 | 201.52        |             |              | Tripura           | Industrie        | MH-3601        |
|    |                                                                                                                                                                             |                    |               |               |              | 20-06-2016 | 169.62        | 15-11-2017 | 169.62        |             |              | Tripura           | Industrie        | MH-3601        |
|    |                                                                                                                                                                             |                    |               |               |              | 23-01-2018 | 50.00         |            |               |             |              | Tripura           | Industrie        | MH-3601        |
|    |                                                                                                                                                                             |                    | <b>779.90</b> | <b>701.90</b> | <b>78.00</b> |            | <b>701.90</b> |            | <b>651.90</b> |             | <b>78.00</b> | <b>Tripura</b>    | <b>Industrie</b> | <b>MH-3601</b> |
| 36 | Revival of Bamboo Sticks cluster at Kumarghat, Tripura                                                                                                                      | 28-02-2017         | 499.29        | 449.36        | 49.93        | 28-02-2017 | 157.57        | 21-03-2018 | 157.57        | 28-02-2020  | 0.00         | Tripura           | Industrie        | MH-3601        |
|    |                                                                                                                                                                             |                    |               |               |              | 21-03-2018 | 163.00        |            |               |             | 19.97        | Tripura           | Industrie        | MH-3601        |
|    |                                                                                                                                                                             |                    | <b>499.29</b> | <b>449.36</b> | <b>49.93</b> |            | <b>320.57</b> |            | <b>157.57</b> |             | <b>19.97</b> | <b>Tripura</b>    | <b>Industrie</b> | <b>MH-3601</b> |
| 37 | Setting up of a Bamboo Technology Park at Burnihat Cane and Bamboo Technology Centre (CBTC), Guwahati                                                                       | 16-11-2012 Revised | 846.78        | 846.78        | 0.00         | 30-03-2009 | 100.00        | 31-03-2012 | 417.00        | March, 2015 | 0.00         | Other Agen        | Industrie        | MH-2552        |
|    |                                                                                                                                                                             |                    |               |               |              | 25-03-2010 | 100.00        |            |               |             |              | Other Agen        | Industrie        | MH-2552        |
|    |                                                                                                                                                                             |                    |               |               |              | 25-03-2011 | 107.00        |            |               |             |              | Other Agen        | Industrie        | MH-2552        |
|    |                                                                                                                                                                             |                    |               |               |              | 15-11-2011 | 110.00        |            |               |             |              | Other Agen        | Industrie        | MH-2552        |
|    |                                                                                                                                                                             |                    |               |               |              | 07-04-2013 | 241.45        | 20-02-2018 | 241.45        |             |              | Other Agen        | Industrie        | MH-2552        |
|    |                                                                                                                                                                             |                    |               |               |              | 26-02-2018 | 27.00         | 17-07-2018 | 27.00         |             |              | Other Agen        | Industrie        | MH-2552        |
|    |                                                                                                                                                                             |                    |               |               |              | 03-08-2018 | 161.33        |            |               |             |              | Other Agen        | Industrie        | MH-2552        |
|    |                                                                                                                                                                             |                    | <b>846.78</b> | <b>846.78</b> | <b>0.00</b>  |            | <b>846.78</b> |            | <b>685.45</b> |             | <b>0.00</b>  | <b>Other Agen</b> | <b>Industrie</b> | <b>MH-2552</b> |
| 38 | Setting up Processing Units for Cashew Nut at Tura, West Garo Hills, Ginger Dehydration Unit at Haflong, Assam and Cattle & Poultry Feed Production Unit at Ukhrul, Manipur | 18-06-2012         | 57.90         | 57.90         | 0.00         | 18-06-2012 | 23.16         | 14-06-2013 | 23.16         | 18-06-2014  | 0.00         | Other Agen        | Industrie        | MH-2552        |
|    |                                                                                                                                                                             |                    |               |               |              | 16-05-2014 | 23.16         |            |               |             |              | Other Agen        | Industrie        | MH-2552        |
|    |                                                                                                                                                                             |                    | <b>57.90</b>  | <b>57.90</b>  | <b>0.00</b>  |            | <b>46.32</b>  |            | <b>23.16</b>  |             | <b>0.00</b>  | <b>Other Agen</b> | <b>Industrie</b> | <b>MH-2552</b> |
| 39 | Promoting Sustainable Livelihood in North East India: The Cane and Bamboo Cluster Development Project                                                                       | 16.03.2016         | 920.00        | 920.00        | 0.00         | 16.03.2016 | 183.93        | 27-03-2019 | 183.93        | March, 2020 | 0.00         | Other Agen        | Industrie        | MH-2552        |
|    |                                                                                                                                                                             |                    |               |               |              | 29-03-2019 | 405.00        |            |               |             |              | Other Agen        | Industrie        | MH-2552        |
|    |                                                                                                                                                                             |                    | <b>920.00</b> | <b>920.00</b> | <b>0.00</b>  |            | <b>588.93</b> | <b>0</b>   | <b>183.93</b> |             | <b>0.00</b>  | <b>Other Agen</b> | <b>Industrie</b> | <b>MH-2552</b> |

|    |                                                                                                                                                        |                                                     |         |         |      |            |        |            |        |            |      |            |           |         |
|----|--------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------|---------|---------|------|------------|--------|------------|--------|------------|------|------------|-----------|---------|
| 40 | Conducting 8 (eight) nos. of Awareness Program for Food Processing Industries Intervention in the N E States                                           | 09-09-2016                                          | 20.00   | 20.00   | 0.00 | 09-09-2016 | 16.00  | 0          | 0.00   | 09-09-2017 | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                        |                                                     | 20.00   | 20.00   | 0.00 |            | 16.00  | 0          | 0.00   |            | 0.00 | Other Ager | Industrie | MH-2552 |
| 41 | Expansion of Plastics Waste Management Centre (PWMC) – CIPET, Borgaon, Guwahati, Kamrup District, Assam                                                | 28-09-2016                                          | 747.00  | 747.00  | 0.00 | 28-09-2016 | 65.00  | 03-04-2018 | 65.00  | 28-09-2019 | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                        |                                                     |         |         |      | 23-05-2018 | 300.00 |            |        |            |      | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                        |                                                     | 747.00  | 747.00  | 0.00 |            | 365.00 |            | 65.00  |            | 0.00 | Other Ager | Industrie | MH-2552 |
| 42 | Export Promotion of Handicrafts and Artistic Textiles from the North Eastern Region                                                                    | 20-02-2017                                          | 25.00   | 25.00   | 0.00 | 20-02-2017 | 12.50  | 0          | 0.00   |            | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                        |                                                     | 25.00   | 25.00   | 0.00 |            | 12.50  | 0          | 0.00   |            | 0.00 | Other Ager | Industrie | MH-2552 |
| 43 | Setting up of Cane and Bamboo Technology Park at Itanagar, Arunachal Pradesh                                                                           | 15-03-2017                                          | 1083.31 | 1083.31 | 0.00 | 15-03-2017 | 433.32 | 0          | 0.00   | 15-03-2020 | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                        |                                                     | 1083.31 | 1083.31 | 0.00 |            | 433.32 | 0          | 0.00   |            | 0.00 | Other Ager | Industrie | MH-2552 |
| 44 | Capacity Building Programme on Cane and Bamboo products in NER                                                                                         | 15-03-2017                                          | 544.65  | 544.65  | 0.00 | 15-03-2017 | 234.70 | 16-08-2018 | 234.70 | 15-03-2019 | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                        |                                                     |         |         |      | 11-10-2018 | 201.00 |            |        |            |      | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                        |                                                     | 544.65  | 544.65  | 0.00 |            | 435.70 |            | 234.70 |            | 0.00 | Other Ager | Industrie | MH-2552 |
| 45 | Setting up of Cane and Bamboo Training cum Production Centre at Ukhrul, Manipur                                                                        | (Original)<br>16-03-2017<br>(Revised)<br>07-03-2018 | 1030.00 | 1030.00 | 0.00 | 16-03-2017 | 304.68 | 17.01.2019 | 304.68 | 07-03-2020 | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                        |                                                     |         |         |      | 12-02-2019 | 519.32 |            |        |            |      | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                        |                                                     | 1030.00 | 1030.00 | 0.00 |            | 824.00 |            | 304.68 |            | 0.00 | Other Ager | Industrie | MH-2552 |
| 46 | Setting up of Multi-Disciplinary Livelihood Incubation Centre for Food Processing, Readymade Garment making and Handicraft at Hunphun, Ukhrul, Manipur | (Original)<br>07-04-2017<br>(Revised)<br>07-03-2018 | 1350.00 | 1350.00 | 0.00 | 07-04-2017 | 300.00 | 0          | 0.00   | 07-04-2020 | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                        |                                                     | 1350.00 | 1350.00 | 0.00 |            | 300.00 | 0          | 0.00   |            | 0.00 | Other Ager | Industrie | MH-2552 |

|    |                                                                                                                                                     |            |        |        |      |            |       |            |       |            |      |            |           |         |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|------|------------|-------|------------|-------|------------|------|------------|-----------|---------|
| 47 | Setting up of an Artisans and Weavers Facilitation Centre at the Craft Promotion Centre, NEHHDC, Pub-Boragaon, Guwahati by Constructing Bamboo Huts | 04.01.2018 | 103.00 | 103.00 | 0.00 | 04.01.2018 | 40.00 | 0          | 0.00  | 04-01-2020 | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                     |            | 103.00 | 103.00 | 0.00 |            | 40.00 | 0          | 0.00  |            | 0.00 | Other Ager | Industrie | MH-2552 |
| 48 | Danai Lunai Yojana - A livelihood project for Weavers on Eri Silk Hand-Woven Products of Bodoland Territorial Council area in the State of Assam    | 14.02.2018 | 25.25  | 25.25  | 0.00 | 14.02.2018 | 15.57 | 26-07-2018 | 15.57 |            | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                     |            |        |        |      | 01-10-2018 | 9.68  |            |       |            |      | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                     |            | 25.25  | 25.25  | 0.00 |            | 25.25 |            | 15.57 |            | 0.00 | Other Ager | Industrie | MH-2552 |
| 49 | 5th Act East Business Show- 2018 to be held on 25th to 29th July, 2018 at Shillong                                                                  | 02.07.2018 | 10.00  | 10.00  | 0.00 | 02.07.2018 | 8.00  | 23-01-2019 | 8.00  |            | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                     |            |        |        |      | 12-02-2019 | 2.00  |            |       |            |      | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                     |            | 10.00  | 10.00  | 0.00 |            | 10.00 |            | 8.00  |            | 0.00 | Other Ager | Industrie | MH-2552 |
| 50 | North East India - Myanmar Exim Conclave, 2018 at Mandalay, Myanmar on 23rd February, 2018.                                                         | 01-08-2018 | 5.04   | 5.04   | 0.00 | 01-08-2018 | 5.04  | 0          | 0.00  |            | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                     |            | 5.04   | 5.04   | 0.00 |            | 5.04  |            | 0.00  |            | 0.00 | Other Ager | Industrie | MH-2552 |
| 51 | 1st Shirui Lily Festival Business Summit - 2018" held on 27th February to 29th April, 2018 at Ukhrul                                                | 25-10-2018 | 10.00  | 10.00  | 0.00 | 25-10-2018 | 10.00 | 0          | 0.00  |            | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                     |            | 10.00  | 10.00  | 0.00 |            | 10.00 |            | 0.00  |            | 0.00 | Other Ager | Industrie | MH-2552 |
| 52 | Participation in the India Trade Expo to be held on 5th - 14th February, 2019 at Science City, Kolkata. (NEHHDC)                                    | 07-12-2018 | 7.00   | 7.00   | 0.00 | 07-12-2018 | 5.00  | 0          | 0.00  |            | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                     |            | 7.00   | 7.00   | 0.00 |            | 5.00  |            | 0.00  |            | 0.00 | Other Ager | Industrie | MH-2552 |
| 53 | "Mizoram World Bamboo Day (NER) 2018" was held during 18th - 19th September, 2018 at Aizawl.                                                        | 12.02.2019 | 10.00  | 10.00  | 0.00 | 12.02.2019 | 10.00 | 0          | 0.00  |            | 0.00 | Other Ager | Industrie | MH-2552 |
|    |                                                                                                                                                     |            | 10.00  | 10.00  | 0.00 |            | 10.00 |            | 0.00  |            | 0.00 | Other Ager | Industrie | MH-2552 |

|    |                                                                                                                                                                                                                                                |            |               |               |              |            |               |            |               |            |              |                     |                  |                |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|---------------------|------------------|----------------|
| 54 | North East Bamboo Hornbill Carnival, 2018" was held during 7th to 9th December, 2018 at Dimapur                                                                                                                                                | 05-03-2019 | 59.06         | 59.06         |              | 05.03.2019 | 59.06         | 0.00       | 0.00          |            | 0            | Other Agency        | Industrie        | MH-2552        |
|    |                                                                                                                                                                                                                                                |            | <b>59.06</b>  | <b>59.06</b>  |              |            | <b>59.06</b>  |            |               |            | 0.00         | <b>Other Agency</b> | <b>Industrie</b> | <b>MH-2552</b> |
| 1  | Beautification of Sela Lake in Tawang District, Arunachal Pradesh.                                                                                                                                                                             | 22-03-2010 | 345.66        | 311.10        | 34.57        | 22-03-2010 | 86.69         | 13-01-2011 | 86.69         | 22-03-2012 | 34.56        | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            |               |               |              | 21-08-2012 | 124.44        | 19-11-2015 | 124.44        |            |              | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            |               |               |              | 9-3-2016   | 60.00         | 07-07-2017 | 60.00         |            |              | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            |               |               |              | 21-02-2018 | 39.97         |            |               |            |              | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            | <b>345.66</b> | <b>311.10</b> | <b>34.57</b> |            | <b>311.10</b> |            | <b>271.13</b> |            | <b>34.56</b> | Arunachal           | Tourism          | MH-3601        |
| 2  | Publicity and Promotion of Tourism products of Arunachal Pradesh with an innovative approach integrating advertisement through Print & Electronic Media, Outdoor Media, Organization of Events and facelift of few select tourist destinations | 21-12-2012 | 459.64        | 413.67        | 45.97        | 21-12-2012 | 90.00         | 16-09-2013 | 90.00         | 12-12-2014 | 30.00        | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            |               |               |              | 22-11-2013 | 140.00        | 07-11-2014 | 140.00        |            |              | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            |               |               |              | 12-02-2015 | 43.44         | 29-10-2015 | 43.44         |            |              | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            |               |               |              | 10-03-2016 | 90.00         | 05-01-2017 | 90.00         |            |              | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            |               |               |              | 03-01-2017 | 50.23         | 07-03-2018 | 50.23         |            |              | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            | <b>459.64</b> | <b>413.67</b> | <b>45.97</b> |            | <b>413.67</b> |            | <b>413.67</b> |            | <b>30.00</b> | Arunachal           | Tourism          | MH-3601        |
| 3  | Celebration of Myoko festival at Ziro Arunachal Pradesh.                                                                                                                                                                                       | 16-03-2012 | 20.00         | 18.00         | 2.00         | 16-03-2012 | 15.00         | 0          | 0.00          | 16-09-2012 | 0            | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            | <b>20.00</b>  | <b>18.00</b>  | <b>2.00</b>  |            | <b>15.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Arunachal           | Tourism          | MH-3601        |
| 4  | Celebration of Poi Sangken festival at Chongkham for the year 2012-13.                                                                                                                                                                         | 16-03-2012 | 20.00         | 18.00         | 2.00         | 16-03-2012 | 15.00         | 0          | 0             | 16-09-2012 | -            | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            | <b>20.00</b>  | <b>18.00</b>  | <b>2.00</b>  |            | <b>15.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Arunachal           | Tourism          | MH-3601        |
| 5  | Celebration of Nyokum Yullo Festival at Sagalee – 2012-13.                                                                                                                                                                                     | 15-03-2013 | 38.95         | 3.00          | 35.95        | 15-03-2013 | 3.00          | 0          | 0             | 15-09-2013 | 0            | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            | <b>38.95</b>  | <b>3.00</b>   | <b>35.95</b> |            | <b>3.00</b>   |            | <b>0.00</b>   |            | <b>0.00</b>  | Arunachal           | Tourism          | MH-3601        |
| 6  | Celebration of Mopin Festival at Tadin village under West Siang District, Arunachal Pradesh.                                                                                                                                                   | 26-03-2013 | 32.00         | 5.00          | 27.00        | 26-03-2013 | 5.00          | 0          | 0             | 26-09-2013 | 0            | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            | <b>32.00</b>  | <b>5.00</b>   | <b>27.00</b> |            | <b>5.00</b>   |            | <b>0.00</b>   |            | <b>0.00</b>  | Arunachal           | Tourism          | MH-3601        |
| 7  | Construction of Permanent Stage-cum-Covered Gallery at Common Festival Ground, Naharlagun, Arunachal Pradesh                                                                                                                                   | 11-06-2013 | 179.42        | 161.48        | 17.94        | 06-11-2013 | 64.59         | 07-04-2016 | 64.59         | 06-11-2016 | 17.94        | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            |               |               |              | 26-07-2016 | 64.59         | 14-09-2017 | 64.59         |            |              | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            |               |               |              | 16-01-2018 | 32.30         |            |               |            |              | Arunachal           | Tourism          | MH-3601        |
|    |                                                                                                                                                                                                                                                |            | <b>179.42</b> | <b>161.48</b> | <b>17.94</b> |            | <b>161.48</b> |            | <b>129.18</b> |            | <b>17.94</b> | Arunachal           | Tourism          | MH-3601        |



|    |                                                                                                                                       |                      |                |                |               |            |               |            |               |            |              |           |         |         |
|----|---------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------|----------------|---------------|------------|---------------|------------|---------------|------------|--------------|-----------|---------|---------|
| 8  | Capacity building for Rural Eco-Tourism Guides and Village Hospitality Service Providers                                              | 05-03-2014           | 22.30          | 20.07          | 2.23          | 03-05-2014 | 11.43         | 15-10-2014 | 11.62         | 05-03-2016 | 2.23         | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       |                      |                |                |               | 26-02-2018 | 8.64          |            |               |            |              | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       |                      | <b>22.30</b>   | <b>20.07</b>   | <b>2.23</b>   |            | <b>20.07</b>  |            | <b>11.62</b>  |            | <b>2.23</b>  | Arunachal | Tourism | MH-3601 |
| 9  | Indra Dhanush/Rainbow Festival/Mureng Festival (Arunachal Pradesh Spring Carnival) at Pasighat                                        | 23-03-2015           | 7.63           | 6.86           | 0.76          | 23-03-2015 | 6.10          | 07-03-2018 | 6.10          | 23-06-2015 | 1.53         | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       |                      | <b>7.63</b>    | <b>6.86</b>    | <b>0.76</b>   |            | <b>6.10</b>   |            | <b>6.10</b>   |            | <b>1.53</b>  | Arunachal | Tourism | MH-3601 |
| 10 | Construction of Tourism Amusement Park (Including Picnic Spot & Cottages) at Dollungmukh, Lower Subansari District, Arunachal Pradesh | 06-11-2015           | 320.82         | 288.74         | 32.08         | 06-11-2015 | 115.50        | 18-10-2016 | 115.50        | 11-06-2018 | 23.10        | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       |                      |                |                |               | 07-02-2017 | 115.50        | 07-07-2017 | 115.50        |            |              | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       |                      | <b>320.82</b>  | <b>288.74</b>  | <b>32.08</b>  |            | <b>231.00</b> |            | <b>231.00</b> |            | <b>23.10</b> | Arunachal | Tourism | MH-3601 |
| 11 | Development of Adventure Tourism Centre and Camping Site at Baririjo, Upper Subansiri District, Arunachal Pradesh                     | 12-11-2015           | 344            | 400.50         | 44.50         | 12-11-2015 | 124.00        | 25-10-2016 | 124.00        | 11-12-2017 | 34.40        | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       | 12-03-2018 (revised) | 445.00         |                |               | 17-02-2017 | 124.00        | 07-07-2017 | 124.00        |            |              | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       |                      |                |                |               | 12-3-2018  | 152.50        |            |               |            |              | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       |                      | <b>445.00</b>  | <b>400.50</b>  | <b>44.50</b>  |            | <b>400.50</b> |            | <b>248.00</b> |            | <b>34.40</b> | Arunachal | Tourism | MH-3601 |
| 12 | Construction of Adventure Tourism Camping cum Recreation Site at Huto Village in Doimukh, Papum-Pare District, Arunachal Pradesh      | 12-11-2015           | 366.60         | 329.94         | 36.66         | 12-11-2015 | 131.98        | 25-10-2016 | 131.98        | 11-12-2017 | 36.60        | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       |                      |                |                |               | 15-03-2017 | 131.98        | 07-07-2017 | 131.98        |            |              | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       |                      |                |                |               | 28-12-2017 | 65.98         |            |               |            |              | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       |                      | <b>366.60</b>  | <b>329.94</b>  | <b>36.66</b>  |            | <b>329.94</b> |            | <b>263.96</b> |            | <b>36.60</b> | Arunachal | Tourism | MH-3601 |
| 13 | Destination North East - 2016 to be held from 12th to 14th February, 2016 at Pragati Maidan, New Delhi                                | 15-02-2016           | 10.00          | 9.00           | 1.00          | 15-02-2016 | 8.00          | 07-03-2018 | 8.00          | 14-02-2016 | 0            | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       |                      | <b>10.00</b>   | <b>9.00</b>    | <b>1.00</b>   |            | <b>8.00</b>   |            | <b>8.00</b>   |            | <b>0.00</b>  | Arunachal | Tourism | MH-3601 |
| 14 | Construction of Mega Festival cum Multipurpose Ground with Parking Facilities and Approach Road at Tawang, Arunachal Pradesh          | 21-03-2016           | 1154.00        | 1038.60        | 115.40        | 21-03-2016 | 415.00        | 11-07-2017 | 100.00        | 21-03-2019 | 0.00         | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       |                      | <b>1154.00</b> | <b>1038.60</b> | <b>115.40</b> |            | <b>415.00</b> |            | <b>100.00</b> |            | <b>0.00</b>  | Arunachal | Tourism | MH-3601 |
| 15 | Celebration of Chingdang Festival 2016                                                                                                | 11-04-2016           | 13.00          | 11.70          | 1.30          | 11-04-2016 | 10.00         | 0          | 0.00          |            | 0.00         | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                       |                      | <b>13.00</b>   | <b>11.70</b>   | <b>1.30</b>   |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Arunachal | Tourism | MH-3601 |

|    |                                                                                                                                                                                                                                       |            |                |                |               |            |               |            |               |                                         |              |           |         |         |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|---------------|------------|---------------|-----------------------------------------|--------------|-----------|---------|---------|
| 16 | Organizing Budha Mahotsava in West Kameng District, Bomdilla, Arunachal Pradesh                                                                                                                                                       | 11-04-2016 | 13.00          | 11.70          | 1.30          | 11-04-2016 | 10.00         | 22-11-2017 | 10.00         |                                         | 1.30         | Arunachal | Touris  | MH-3601 |
|    |                                                                                                                                                                                                                                       |            |                |                |               | 12-03-2018 | 3.00          |            |               |                                         |              | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                       |            | <b>13.00</b>   | <b>11.70</b>   | <b>1.30</b>   |            | <b>13.00</b>  |            | <b>10.00</b>  |                                         | <b>1.30</b>  | Arunachal | Tourism | MH-3601 |
| 17 | Celebration of Menchuka Adventure Festival 2016                                                                                                                                                                                       | 11-07-2016 | 14.00          | 12.60          | 1.40          | 11-07-2016 | 10.00         | 0          |               |                                         | 1.40         | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                       |            | <b>14.00</b>   | <b>12.60</b>   | <b>1.40</b>   |            | <b>10.00</b>  |            | <b>10.00</b>  |                                         | <b>1.40</b>  | Arunachal | Tourism | MH-3601 |
| 18 | Development of Wayside Amenities at Tago Putu, Yazali, Lower Subansiri District, Arunachal Pradesh                                                                                                                                    | 21-09-2017 | 1350.00        | 1215.00        | 135.00        | 21-09-2017 | 486.00        | 0          | 0.00          | 21-09-2020                              | 0.00         | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                       |            | <b>1350.00</b> | <b>1215.00</b> | <b>135.00</b> |            | <b>486.00</b> |            | <b>0.00</b>   |                                         | <b>0.00</b>  | Arunachal | Tourism | MH-3601 |
| 19 | Construction of Tourist Lodge and Rejuvenation of Maryland lake at 10th Mile, Oyan Circle, East Siang District, Arunachal Pradesh                                                                                                     | 21-09-2017 | 520.00         | 468.00         | 52.00         | 21-09-2017 | 187.00        | 0          | 0.00          | 21-09-2020                              | 0.00         | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                       |            | <b>520.00</b>  | <b>468.00</b>  | <b>52.00</b>  |            | <b>187.00</b> |            | <b>0.00</b>   |                                         | <b>0.00</b>  | Arunachal | Tourism | MH-3601 |
| 20 | Ziro Festival of Music 2018                                                                                                                                                                                                           | 25-10-2018 | 20.00          | 20.00          | -             | 25-10-2018 | 16.00         | 0          | 0.00          | -                                       |              | Arunachal | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                       |            | <b>20.00</b>   | <b>20.00</b>   | <b>0.00</b>   |            | <b>16.00</b>  |            | <b>0.00</b>   |                                         | <b>0.00</b>  | Arunachal | Tourism | MH-3601 |
| 21 | Scheme for Establishing Community Managed Rural Based Eco-Tourism Training Centre, AP                                                                                                                                                 | 27-03-2005 | 25.00          | 25.00          | -             | 27-03-2005 | 15.00         | 03-08-2010 | 15.00         | 27-03-2007                              | 0            | Arunachal | Tourism | MH-2552 |
|    |                                                                                                                                                                                                                                       |            |                |                |               | 31-10-2011 | 10.00         |            |               |                                         |              | Arunachal | Tourism | MH-2552 |
|    |                                                                                                                                                                                                                                       |            | <b>25.00</b>   | <b>25.00</b>   | <b>0.00</b>   |            | <b>25.00</b>  |            | <b>15.00</b>  |                                         | <b>0.00</b>  | Arunachal | Tourism | MH-2552 |
| 22 | Publicity and Promotion of Tourism products of Assam with an innovative approach integrating advertisement through print and electronic media, outdoor media, organization of events and face lift of few select tourist destinations | 28-03-2011 | 245.31         | 220.78         | 24.53         | 28-03-2011 | 188.31        | 03-03-2017 | 186.71        | 31-03-2012<br>Revised TDC<br>31-12-2013 | 0            | Assam     | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                       |            | <b>245.31</b>  | <b>220.78</b>  | <b>24.53</b>  |            | <b>188.31</b> |            | <b>186.71</b> |                                         | <b>0.00</b>  | Assam     | Tourism | MH-3601 |
| 23 | Construction of a Yatrivas-cum-NEC Guest House at Paltan Bazar, Guwahati                                                                                                                                                              | 25-07-2005 | 1124.47        | 1012.02        | 112.45        | 25-07-05   | 90.00         | 30-06-2007 | 90.00         | 31-07-08                                | 94.21        | Assam     | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                       |            |                |                |               | 28-03-2007 | 300.00        | 28-01-2008 | 300.00        |                                         |              | Assam     | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                       |            |                |                |               | 13-03-2008 | 500.00        | 29-10-2010 | 500.00        |                                         |              | Assam     | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                       |            |                |                |               | 30-03-2009 | 100.00        | 09-01-2012 | 100.00        |                                         |              | Assam     | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                       |            | <b>1124.47</b> | <b>1012.02</b> | <b>112.45</b> |            | <b>990.00</b> |            | <b>990.00</b> |                                         | <b>94.21</b> | Assam     | Tourism | MH-3601 |

|    |                                                                                                                                                          |                       |               |               |              |            |               |            |               |            |              |         |         |         |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|---------|---------|---------|
| 24 | Eco-Tourism-cum-Botanical Garden and Orchid culture at Jokai, Dibrugarh, Assam.                                                                          | 22-03-2010            | 264.57        | 238.11        | 26.46        | 22-03-2010 | 71.43         | 02-04-2019 | 71.43         | 22-03-2011 | 0            | Assam   | Tourism | MH-3601 |
|    |                                                                                                                                                          |                       | <b>264.57</b> | <b>238.11</b> | <b>26.46</b> |            | <b>71.43</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Assam   | Tourism | MH-3601 |
| 25 | Tea Museum at Dibrugarh, Assam                                                                                                                           | 05-03-2014            | 314.41        | 282.97        | 31.44        | 03-05-2014 | 113.19        | 13-03-2018 | 113.19        | 05-03-2016 | 0            | Assam   | Tourism | MH-3601 |
|    |                                                                                                                                                          |                       |               |               |              | 14-03-2018 | 113.19        |            |               |            |              | Assam   | Tourism | MH-3601 |
|    |                                                                                                                                                          |                       | <b>314.41</b> | <b>282.97</b> | <b>31.44</b> |            | <b>226.38</b> |            | <b>113.19</b> |            | <b>0.00</b>  | Assam   | Tourism | MH-3601 |
| 26 | Preparation of Project Profiles for Tourism Infrastructure in the Bodoland Territorial Council Areas, Assam                                              | 29-08-2006            | 200.00        | 180.00        | 20.00        | 29-08-2006 | 90.00         | 27-06-2012 | 90.00         | 29-08-2009 | 0            | Assam   | Tourism | MH-3601 |
|    |                                                                                                                                                          |                       |               |               |              | 27-03-2009 | 90.00         |            |               |            |              | Assam   | Tourism | MH-3601 |
|    |                                                                                                                                                          |                       | <b>200.00</b> | <b>180.00</b> | <b>20.00</b> |            | <b>180.00</b> |            | <b>90.00</b>  |            | <b>0.00</b>  | Assam   | Tourism | MH-3601 |
| 27 | Destination North East - 2016 to be held from 12th to 14th February, 2016 at Pragati Maidan, New Delhi                                                   | 15-02-2016            | 10.00         | 9.00          | 1.00         | 15-02-2016 | 8.00          | 29-08-2017 | 7.56          | 14-02-2016 | 0            | Assam   | Tourism | MH-3601 |
|    |                                                                                                                                                          |                       | <b>10.00</b>  | <b>9.00</b>   | <b>1.00</b>  |            | <b>8.00</b>   |            | <b>7.56</b>   |            | <b>0.00</b>  | Assam   | Tourism | MH-3601 |
| 28 | Rongali Festival 2018                                                                                                                                    | 08-03-2019            | 5.00          | 5.00          | 0.00         | 08-03-2019 | 5.00          |            |               |            | <b>0.00</b>  | Assam   | Tourism | MH-3601 |
|    |                                                                                                                                                          |                       | <b>5.00</b>   | <b>5.00</b>   | <b>0.00</b>  |            | <b>5.00</b>   |            |               |            | <b>0.00</b>  | Assam   | Tourism | MH-3601 |
| 29 | The Buddhist Destination Centre at Sivasagar Buddha Vihar, Sivasagar District, Assam                                                                     | 27-07-2016            | 340.00        | 340.00        | 0.00         | 27-07-2016 | 100.00        | 16-03-2018 | 100.00        | 27-07-2019 |              | Assam   | Tourism | MH-2552 |
|    |                                                                                                                                                          |                       |               |               |              | 21-03-2018 | 30.00         | 26-11-2018 | 30.00         |            |              | Assam   | Tourism | MH-2552 |
|    |                                                                                                                                                          |                       | <b>340.00</b> | <b>340.00</b> | <b>0.00</b>  |            | <b>130.00</b> |            | <b>130.00</b> |            | <b>0.00</b>  | Assam   | Tourism | MH-2552 |
| 30 | Training Programme on Capacity Building for Ecotourism Development and management in North East India                                                    | 09-03-2017            | 14.08         | 14.08         | 0.00         | 09-03-2017 | 7.32          | 13-03-2019 | 14.08         | 09-03-2018 | <b>0.00</b>  | Assam   | Tourism | MH-2552 |
|    |                                                                                                                                                          | Revised<br>28-03-2019 |               |               |              | 24-07-2018 | 6.76          |            |               |            |              | Assam   | Tourism | MH-2552 |
|    |                                                                                                                                                          |                       | <b>14.08</b>  | <b>14.08</b>  | <b>0.00</b>  |            | <b>14.08</b>  |            | <b>14.08</b>  |            | <b>0.00</b>  | Assam   | Tourism | MH-2552 |
| 31 | Holding the 6th International Tourism Mart at Hotel Taj Vivanta, Guwahati from 5th to 7th December, 2017 by Assam Tourism Development Corporation (ATDC) | 26-12-2017            | 36.29         | 36.29         | 0.00         | 26-12-2017 | 36.29         | 26-11-2018 | 36.29         |            | 0.00         | Assam   | Tourism | MH-2552 |
|    |                                                                                                                                                          |                       | <b>36.29</b>  | <b>36.29</b>  | <b>0.00</b>  |            | <b>36.29</b>  |            | <b>36.29</b>  |            | <b>0.00</b>  | Assam   | Tourism | MH-2552 |
| 32 | Construction of Circuit House Churachandpur, Churachandpur Town, Manipur.                                                                                | 20-10-2011            | 466.67        | 420.00        | 46.67        | 20-10-2011 | 168.00        | 27-11-2013 | 168.00        | 30-11-2012 | 41.80        | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                          |                       |               |               |              | 12-09-2013 | 168.00        | 26-06-2015 | 168.00        |            |              | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                          |                       |               |               |              | 07-03-2018 | 84.00         |            |               |            |              | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                          |                       | <b>466.67</b> | <b>420.00</b> | <b>46.67</b> |            | <b>420.00</b> |            | <b>336.00</b> |            | <b>41.80</b> | Manipur | Tourism | MH-3601 |

|    |                                                                                                                                                                                                                                        |            |               |               |              |            |               |            |               |            |              |         |         |         |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|---------|---------|---------|
| 33 | Infrastructure Development of Tourist Destination at Shanthei Natural Park, Andro, Imphal East District, Manipur                                                                                                                       | 27-02-2014 | 478.00        | 430.20        | 47.80        | 27-02-2014 | 172.08        | 16-06-2015 | 172.08        | 27-03-2016 | 47.80        | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                        |            |               |               |              | 14-03-2016 | 100.00        | 21-02-2017 | 100.00        |            |              | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                        |            |               |               |              | 03-02-2017 | 158.12        | 0          |               |            |              | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                        |            | <b>478.00</b> | <b>430.20</b> | <b>47.80</b> |            | <b>430.20</b> |            | <b>272.08</b> |            | <b>47.80</b> | Manipur | Tourism | MH-3601 |
| 34 | Construction/Renovation of Tourism Infrastructure Development around Mahabali Temple, Imphal East, Manipur                                                                                                                             | 03-03-2014 | 440.88        | 396.79        | 44.09        | 03-03-2014 | 158.43        | 9-10-2015  | 158.43        | 03-03-2016 | 44.08        | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                        |            |               |               |              | 14-03-2016 | 158.72        | 0          |               |            |              | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                        |            | <b>440.88</b> | <b>396.79</b> | <b>44.09</b> |            | <b>317.15</b> |            | <b>158.43</b> |            | <b>44.08</b> | Manipur | Tourism | MH-3601 |
| 35 | Destination North East - 2016 to be held from 12th to 14th February, 2016 at Pragati Maidan, New Delhi                                                                                                                                 | 15-02-2016 | 10.00         | 9.00          | 1.00         | 15-02-2016 | 8.00          | 0          |               | 0          | 0            | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                        |            | <b>10.00</b>  | <b>9.00</b>   | <b>1.00</b>  |            | <b>8.00</b>   |            | <b>0.00</b>   |            | <b>0.00</b>  | Manipur | Tourism | MH-3601 |
| 36 | Organizing Shirui Lily Festival, 2017                                                                                                                                                                                                  | 01-05-2017 | 20.00         | 20.00         | 2.00         | 01-05-2017 | 16.00         | 05-08-2018 | 16.00         |            | 2.00         | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                        |            |               |               |              | 06-01-2018 | 4.00          |            |               |            |              | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                        |            | <b>20.00</b>  | <b>20.00</b>  | <b>2.00</b>  |            | <b>20.00</b>  |            | <b>16.00</b>  |            | <b>2.00</b>  | Manipur | Tourism | MH-3601 |
| 37 | Manipur Sangai Festival-2017                                                                                                                                                                                                           | 14-11-2017 | 25.00         | 22.50         | 2.50         | 14-11-2017 | 20.00         | 0          | 0.00          | 0          | 0.00         | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                        |            | <b>25.00</b>  | <b>22.50</b>  | <b>2.50</b>  |            | <b>20.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Manipur | Tourism | MH-3601 |
| 38 | Development of Heritage Tourism at Yangkhullen village, Senapati District, Manipur                                                                                                                                                     | 05-02-2018 | 360.00        | 324.00        | 36.00        | 05-02-2018 | 130.00        | 0          | 0.00          | 02-05-2021 |              | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                        |            | <b>360.00</b> | <b>324.00</b> | <b>36.00</b> |            | <b>130.00</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | Manipur | Tourism | MH-3601 |
| 39 | Proposal for financial assistance for organizing the Luira Planit (Seed Sowing Festival) at Ukhrul District Headquater Manipur                                                                                                         | 26-02-2018 | 5.00          | 4.50          | 0.50         | 26-02-2018 | 4.00          | 0          | 0.00          | 26-02-2018 |              | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                        |            | <b>5.00</b>   | <b>4.50</b>   | <b>0.50</b>  |            | <b>4.00</b>   |            | <b>0.00</b>   |            | <b>0.00</b>  | Manipur | Tourism | MH-3601 |
| 40 | Construction of Tourism Park at Koide Zho of Senapati District, Manipur                                                                                                                                                                | 03-12-2018 | 350.00        | 315.00        | 35.00        | 12-03-2018 | 27.40         |            |               | 03-12-2021 |              | Manipur | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                                        |            | <b>350.00</b> | <b>315.00</b> | <b>35.00</b> |            | <b>27.40</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Manipur | Tourism | MH-3601 |
| 41 | Organizing Wotri (Lengvei) Fest -2017 at Phalee Village Ukhrul, District, Manipur to be held on 9 <sup>th</sup> -10 <sup>th</sup> January, 2018 by Indian Council for Cultural Relations, Ministry of External Affairs, Govt. of India | 28-12-2017 | 10.00         | 10.00         | 0.00         | 28-12-2017 | 8.00          |            |               |            |              | Manipur | Tourism | MH-2552 |
|    |                                                                                                                                                                                                                                        |            | <b>10.00</b>  | <b>10.00</b>  | <b>0.00</b>  |            | <b>8.00</b>   |            | <b>0.00</b>   |            | <b>0.00</b>  | Manipur | Tourism | MH-2552 |
| 42 | Establishment of Eco-Tourism Park at                                                                                                                                                                                                   | 14-03-2018 | 533.00        | 533.00        | 0.00         | 14-03-2018 | 10.00         | 27-02-2019 | 10.00         | 31-03-2020 | 0.00         | Manipur | Tourism | MH-2552 |

|    |                                                                                                                |                                     |        |        |       |            |        |            |        |            |       |           |         |         |
|----|----------------------------------------------------------------------------------------------------------------|-------------------------------------|--------|--------|-------|------------|--------|------------|--------|------------|-------|-----------|---------|---------|
|    | Shovako, Ukhrul District, Manipur                                                                              |                                     |        |        |       | 26-03-2019 | 203.20 |            |        |            | 0.00  | Manipur   | Tourism | MH-2552 |
|    |                                                                                                                |                                     | 533.00 | 533.00 | 0.00  |            | 213.20 |            | 10.00  |            | 0.00  | Manipur   | Tourism | MH-2552 |
| 43 | Establishment of Eco-Tourism Part at Andro, Imphal East District, Manipur                                      | 14-03-2018                          | 536.00 | 536.00 |       | 14-03-2018 | 10.00  | 27-02-2019 | 10.00  | 31-03-2020 | 0.00  | Manipur   | Tourism | MH-2552 |
|    |                                                                                                                |                                     |        |        |       | 14-03-2019 | 204.40 |            |        |            | 0.00  | Manipur   | Tourism | MH-2552 |
|    |                                                                                                                |                                     | 536.00 | 536.00 | 0.00  |            | 214.40 |            | 10.00  |            | 0.00  | Manipur   | Tourism | MH-2552 |
| 44 | Orchid Lake Resort Development, Umiam, Ri Bhoi District, Meghalaya                                             | 05-03-2014                          | 760.61 | 684.55 | 76.06 | 05-03-2014 | 273.82 | 22-02-2017 | 273.82 | 03-05-2016 | 0     | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                |                                     |        |        |       | 01-03-2017 | 273.82 | 08-09-2017 | 273.82 |            |       | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                |                                     |        |        |       | 16-01-2018 | 136.91 |            |        |            |       | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                |                                     | 760.61 | 684.55 | 76.06 |            | 684.55 |            | 547.64 |            | 0.00  | Meghalaya | Tourism | MH-3601 |
| 45 | Construction of Eco-Tourism Park at Langkawet, East Khasi Hills District, Meghalaya                            | 16-06-2015                          | 137.40 | 123.66 | 13.74 | 16-06-2015 | 49.46  | 22-02-2017 | 49.46  | 16-06-2018 | 0     | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                |                                     |        |        |       | 03-02-2017 | 49.46  | 27-11-2017 | 49.46  |            |       | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                |                                     |        |        |       | 28-12-2017 | 24.74  |            |        |            |       | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                |                                     | 137.40 | 123.66 | 13.74 |            | 123.66 |            | 98.92  |            | 0.00  | Meghalaya | Tourism | MH-3601 |
| 46 | Destination North East - 2016 to be held from 12th to 14th February, 2016 at Pragati Maidan, New Delhi         | 15-02-2016                          | 10.00  | 9.00   | 0.00  | 15-02-2016 | 8.00   | 27-01-2017 | 8.00   | 0          | 0.76  | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                |                                     | 10.00  | 9.00   | 0.00  |            | 8.00   |            | 8.00   |            | 0.76  | Meghalaya | Tourism | MH-3601 |
| 47 | Wangala Dance festival – 2016                                                                                  | 20-07-2016<br>Revised<br>30-11-2017 | 4.00   | 4.00   | 0.40  | 20-07-2016 | 4.00   | 14-11-2017 | 4.00   | 0          | 0.40  | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                |                                     | 4.00   | 4.00   | 0.40  |            | 4.00   |            | 4.00   |            | 0.40  | Meghalaya | Tourism | MH-3601 |
| 48 | Holiday IQ Campaign                                                                                            | 14-03-2017                          | 20.00  | 18.00  | 2.00  | 14-03-2017 | 8.27   |            |        | 0          | 0.00  | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                |                                     |        |        |       | 19-11-2018 | 9.73   |            |        |            |       | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                |                                     | 20.00  | 18.00  | 2.00  |            | 18.00  |            | 0.00   |            | 0.00  | Meghalaya | Tourism | MH-3601 |
| 49 | Development of Ballonggre Songitcham in West Garo Hills District, Meghalaya                                    | 22-03-2017                          | 168.51 | 151.65 | 16.86 | 22-03-2017 | 60.78  | 22-11-2018 | 60.78  | 22-03-2020 | 6.078 | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                |                                     |        |        |       | 13-12-2018 | 60.66  |            |        |            |       | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                |                                     | 168.51 | 151.65 | 16.86 |            | 121.44 |            | 60.78  |            | 0.00  | Meghalaya | Tourism | MH-3601 |
| 50 | Construction of guest house and wayside amenities at Swangngrei Hamegaon, West Khasi Hills District, Meghalaya | 22-03-2017                          | 404.50 | 364.05 | 40.45 | 22-03-2017 | 145.62 | 0          |        | 22-03-2020 | 0.00  | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                |                                     | 404.50 | 364.05 | 40.45 |            | 145.62 |            | 0.00   |            | 0.00  | Meghalaya | Tourism | MH-3601 |

|    |                                                                                                                                                                                                                  |            |                |                |               |            |               |                   |              |            |             |           |         |         |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|---------------|-------------------|--------------|------------|-------------|-----------|---------|---------|
| 51 | Eco-Resort at Nongkhlaw, West Khasi Hills District, Meghalaya                                                                                                                                                    | 22-03-2017 | 128.87         | 115.98         | 12.89         | 22-03-2017 | 46.39         | 22-11-2018        | 46.39        | 22-03-2020 | 4.639       | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                  |            |                |                |               | 13-12-2018 | 46.39         |                   |              |            |             | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                  |            | <b>128.87</b>  | <b>115.98</b>  | <b>12.89</b>  |            | <b>92.78</b>  |                   | <b>46.39</b> |            | <b>0.00</b> | Meghalaya | Tourism | MH-3601 |
| 52 | Development of Omed Ni Jamdap at Rajasimla, North Garo Hills District, Meghalaya                                                                                                                                 | 22-03-2017 | 90.61          | 81.54          | 9.07          | 22-03-2017 | 32.61         | 22-03-18          | 32.61        | 22-03-2020 | 0.00        | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                  |            |                |                |               | 27-04-2018 | 32.61         |                   |              |            |             | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                  |            | <b>90.61</b>   | <b>81.54</b>   | <b>9.07</b>   |            | <b>65.22</b>  |                   | <b>32.61</b> |            | <b>0.00</b> | Meghalaya | Tourism | MH-3601 |
| 53 | Rural Eco Tourism Circuit in Garo Hills (East Garo Hills, West Garo Hills and South West Garo Hills), Meghalaya                                                                                                  | 22-03-2017 | 1439.00        | 1295.10        | 143.90        | 22-03-2017 | 375.21        |                   |              | 22-03-2020 | 0.00        | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                  |            | <b>1439.00</b> | <b>1295.10</b> | <b>143.90</b> |            | <b>375.21</b> |                   | <b>0.00</b>  |            | <b>0.00</b> | Meghalaya | Tourism | MH-3601 |
| 54 | Capacity building for Tourism Sector for Food Craft Institute, Tura                                                                                                                                              | 12-12-2017 | 16.23          | 14.61          | 1.62          | 12-12-2017 | 4.38          | 05-04-2019        | 4.38         |            | 0.49        | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                  |            | <b>16.23</b>   | <b>14.61</b>   | <b>1.62</b>   |            | <b>4.38</b>   |                   | <b>4.38</b>  |            | <b>0.00</b> | Meghalaya | Tourism | MH-3601 |
| 55 | Village/Rural Tourism under Cooperative Sector for Wahkdait Pashum Ropeway Transport, Fruit and Vegetable Processing Unit & Livestock Cooperative society Ltd. in Pynursla C&RD Block East Khasi Hills District. | 28-12-2017 | 37.91          | 34.00          | 3.91          | 28-12-2017 | 13.60         |                   |              |            |             | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                  |            | <b>37.91</b>   | <b>34.00</b>   | <b>3.91</b>   |            | <b>13.60</b>  |                   | <b>0.00</b>  |            | <b>0.00</b> | Meghalaya | Tourism | MH-3601 |
| 56 | Behdeinkhlam Festival - 2018                                                                                                                                                                                     | 6-7-2018   | 25.00          | 25.00          | -             | 6-7-2018   | 20.00         | 05-03-2019        | 20.00        |            | 0.00        | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                  |            |                |                |               | 3-13-2019  | 5.00          |                   |              |            | 0.00        | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                  |            | <b>25.00</b>   | <b>20.00</b>   | <b>-</b>      |            | <b>20.00</b>  |                   | <b>20.00</b> |            | <b>0.00</b> | Meghalaya | Tourism | MH-3601 |
| 57 | Rotary Sohra Marathon – 2018                                                                                                                                                                                     | 13-08-2018 | 10.00          | 10.00          | -             | 13-08-2018 | <b>8.00</b>   |                   |              |            |             | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                  |            | <b>10.00</b>   | <b>10.00</b>   | <b>0.00</b>   |            | <b>8.00</b>   |                   | <b>0.00</b>  |            | <b>0.00</b> | Meghalaya | Tourism | MH-3601 |
| 58 | Monolith Festival – 2016                                                                                                                                                                                         | 05-03-2019 | 25.00          | 25.00          | -             | 05-03-2019 | <b>25.00</b>  | -                 | <b>25.00</b> |            |             | Meghalaya | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                  |            | <b>10.00</b>   | <b>10.00</b>   | <b>0.00</b>   |            | <b>8.00</b>   |                   | <b>25.00</b> |            | <b>0.00</b> | Meghalaya | Tourism | MH-3601 |
| 59 | Conducting Capacity Building Courses in Hospitality                                                                                                                                                              | 22-03-2016 | 72.00          | 72.00          |               | 22-03-2016 | 52.85         | 03-01-2017        | 72.00        | 22-03-2017 | 0.00        | Meghalaya | Tourism | MH-2552 |
|    |                                                                                                                                                                                                                  |            |                |                |               | 22-03-2017 | 19.15         |                   |              |            |             | Meghalaya | Tourism | MH-2552 |
|    |                                                                                                                                                                                                                  |            | <b>72.00</b>   | <b>72.00</b>   | <b>0.00</b>   |            | <b>72.00</b>  |                   | <b>72.00</b> |            | <b>0.00</b> | Meghalaya | Tourism | MH-2552 |
| 60 | Capacity Building for Service Providers for Tourism sector for Food Craft Institute, Tura, Meghalaya                                                                                                             | 17-11-2016 | 10.26          | 10.26          | 0.00          | 17-11-2016 | 8.00          | 21-06-2017        | 10.26        | 17-11-2017 | 0.00        | Meghalaya | Tourism | MH-2552 |
|    |                                                                                                                                                                                                                  |            |                |                |               | 05-07-2017 | 2.26          |                   |              |            | 0.00        | Meghalaya | Tourism | MH-2552 |
|    |                                                                                                                                                                                                                  |            | <b>10.26</b>   | <b>10.26</b>   | <b>0.00</b>   |            | <b>10.26</b>  |                   | <b>10.26</b> |            | <b>0.00</b> | Meghalaya | Tourism | MH-2552 |
| 61 | Winter Festival – 2017 Mizoram                                                                                                                                                                                   | 30-11-2017 | 15.00          | 15.00          | 0.00          | 30-11-2017 | 12.00         | <b>27-03-2019</b> | 12.00        | 0          | 1.33        | Mizoram   | Tourism | MH-3601 |
|    |                                                                                                                                                                                                                  |            |                |                |               | 30-03-2019 | 3.00          |                   |              |            |             | Mizoram   | Tourism | MH-3601 |

|    |                                                                                                  |            |        |        |       |            |        |            |        |            |       |          |         |         |
|----|--------------------------------------------------------------------------------------------------|------------|--------|--------|-------|------------|--------|------------|--------|------------|-------|----------|---------|---------|
|    |                                                                                                  |            | 15.00  | 15.00  | 0.00  |            | 15.00  |            | 12.00  |            | 1.33  | Mizoram  | Tourism | MH-3601 |
| 62 | Mizoram Music Festival 2017                                                                      | 30-11-2017 | 25.00  | 25.00  | 0.00  | 30-11-2017 | 20.00  | 04-04-2019 | 20.00  | 0          |       | Mizoram  | Tourism | MH-3601 |
|    |                                                                                                  |            | 25.00  | 25.00  | 0.00  |            | 20.00  |            | 20.00  |            | 0.00  | Mizoram  | Tourism | MH-3601 |
| 63 | Chapchar Kut 2019                                                                                | 05-03-2019 | 10.00  | 10.00  | 0.00  | 05-03-2019 | 8.00   | 0          | 0.00   | 0          |       | Mizoram  | Tourism | MH-3601 |
|    |                                                                                                  |            | 10.00  | 10.00  | 0.00  |            | 8.00   |            | 0.00   |            | 0.00  | Mizoram  | Tourism | MH-3601 |
| 64 | Lyuva Khutla Festival 2019                                                                       | 08-03-2019 | 10.00  | 10.00  | 0.00  | 08-03-2019 | 8.00   | 0          | 0.00   | 0          |       | Mizoram  | Tourism | MH-3601 |
|    |                                                                                                  |            | 10.00  | 10.00  | 0.00  |            | 8.00   |            | 0.00   |            | 0.00  | Mizoram  | Tourism | MH-3601 |
| 65 | Winter Festival - 2018                                                                           | 29-03-2019 | 10.00  | 10.00  | 0.00  | 29-03-2019 | 10.00  | -          | 10.00  | 0          |       | Mizoram  | Tourism | MH-3601 |
|    |                                                                                                  |            | 10.00  | 10.00  | 0.00  |            | 10.00  |            | 10.00  |            | 0.00  | Mizoram  | Tourism | MH-3601 |
| 66 | Paryatan Parv - 2018                                                                             | 29-03-2019 | 5.00   | 5.00   | 0.00  | 29-03-2019 | 5.00   | -          | 5.00   | 0          |       | Mizoram  | Tourism | MH-3601 |
|    |                                                                                                  |            | 5.00   | 5.00   | 0.00  |            | 5.00   |            | 5.00   |            | 0.00  | Mizoram  | Tourism | MH-3601 |
| 67 | Celebration of Rhododendron Festival by Deputy Commissioner Lawngtlai District, Govt. of Mizoram | 05-03-2018 | 4.00   | 4.00   | 0.00  | 05-03-2018 | 3.00   | 28-08-2018 | 3.00   |            |       | Mizoram  | Tourism | MH-2552 |
|    |                                                                                                  |            | 4.00   | 4.00   | 0.00  |            | 3.00   |            | 0.00   |            | 0.00  | Mizoram  | Tourism | MH-2552 |
| 68 | Zofest 2018                                                                                      | 10-11-2018 | 20.00  | 20.00  | -     | 10-11-2018 | 16.00  | 18-03-2019 | 16.00  |            | 1.78  | Mizoram  | Tourism | MH-3601 |
|    |                                                                                                  |            |        |        |       | 27-03-2019 | 4.00   |            |        |            |       | Mizoram  | Tourism | MH-3601 |
|    |                                                                                                  |            | 20.00  | 20.00  | 0.00  |            | 20.00  | 0          | 16.00  |            | 1.78  | Mizoram  | Tourism | MH-3601 |
| 69 | Mizoram Music Festival 2018                                                                      | 14-09-2018 | 20.00  | 20.00  | -     | 14-09-2018 | 16.00  | 27-03-2019 | 20.00  |            | 2.22  | Mizoram  | Tourism | MH-3601 |
|    |                                                                                                  |            |        |        |       | 29-03-2019 | 4.00   | -          | -      |            | 0.00  | Mizoram  | Tourism | MH-3601 |
|    |                                                                                                  |            | 20.00  | 20.00  | 0.00  |            | 20.00  | 0          | 0.00   |            | 2.22  | Mizoram  | Tourism | MH-3601 |
| 70 | 1st Mizoram Open FAI CAT – II Accuracy Championship cum Festival - 2018                          | 03-12-2018 | 20.00  | 20.00  | -     | 03-12-2018 | 16.00  | 28-03-2019 | 16.00  |            | 1.78  | Mizoram  | Tourism | MH-3601 |
|    |                                                                                                  |            |        |        |       | 29-03-2019 | 4.00   |            |        |            | 0.00  | Mizoram  | Tourism | MH-3601 |
|    |                                                                                                  |            | 20.00  | 20.00  | 0.00  |            | 20.00  |            | 16.00  |            | 1.78  | Mizoram  | Tourism | MH-3601 |
| 71 | Hill Festival at HATIM, Kawmzawl, Lunglei, Mizoram                                               | 11-12-2018 | 10.00  | 10.00  | 0.00  | 11-12-2018 | 8.00   |            |        |            |       | Mizoram  | Tourism | MH-2552 |
|    |                                                                                                  |            | 10.00  | 10.00  | 0.00  |            | 8.00   |            | 0.00   |            | 0.00  | Mizoram  | Tourism | MH-2552 |
| 72 | Development of Pfutsero Lake at Pfutsero in Phek District Nagaland.                              | 09-03-2011 | 389.39 | 350.45 | 38.94 | 03-09-2011 | 110.00 | 07-10-2012 | 110.00 | 31-03-2014 | 27.80 | Nagaland | Tourism | MH-3601 |
|    |                                                                                                  |            |        |        |       | 21-08-2012 | 140.18 | 09-05-2014 | 140.18 |            |       | Nagaland | Tourism | MH-3601 |
|    |                                                                                                  |            |        |        |       | 26-10-2017 | 100.27 |            |        |            |       | Nagaland | Tourism | MH-3601 |
|    |                                                                                                  |            | 389.39 | 350.45 | 38.94 |            | 350.45 |            | 250.18 |            | 27.80 | Nagaland | Tourism | MH-3601 |
| 73 | Construction of Approach Road and Security Fencing at IHM, Dimapur, Nagaland.                    | 21-03-2012 | 352.24 | 317.02 | 35.22 | 21-03-2012 | 120.00 | 14-02-2014 | 120.00 | 21-10-2013 | 27.41 | Nagaland | Tourism | MH-3601 |
|    |                                                                                                  |            |        |        |       | 27-02-2014 | 126.80 | 2-4-2015   | 126.80 |            |       | Nagaland | Tourism | MH-3601 |
|    |                                                                                                  |            |        |        |       | 12-11-2015 | 70.22  | 0          | 0      |            |       | Nagaland | Tourism | MH-3601 |

|    |                                                                                                                    |                                        |               |               |              |                             |               |                   |               |            |              |          |         |         |
|----|--------------------------------------------------------------------------------------------------------------------|----------------------------------------|---------------|---------------|--------------|-----------------------------|---------------|-------------------|---------------|------------|--------------|----------|---------|---------|
|    |                                                                                                                    |                                        | <b>352.24</b> | <b>317.02</b> | <b>35.22</b> |                             | <b>317.02</b> |                   | <b>246.80</b> |            | <b>27.41</b> | Nagaland | Tourism | MH-3601 |
| 74 | Infrastructure Development for Pilgrimage Destination at Molungyimsen, Mokokchung District, Nagaland.              | (O)<br>06-07-2012<br>(R)<br>17-02-2017 | 461.54        | 415.38        | 46.16        | 06-07-2012<br>Original date | 168.58        | 10-6-2013         | 168.58        | 06-07-2014 | 37.46        | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        |               |               |              | 14-03-2014                  | 168.58        | 22-07-2015        | 168.58        |            |              | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        |               |               |              | 17-02-2017<br>Revised date  | 78.22         | 09-10-2017        | 33.16         |            |              | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        | <b>461.54</b> | <b>415.38</b> | <b>46.16</b> |                             | <b>415.38</b> |                   | <b>370.32</b> |            | <b>37.46</b> | Nagaland | Tourism | MH-3601 |
| 75 | Construction of Tourist Resort at Dzukou, Viswema Range, Nagaland                                                  | 03-03-2014                             | 285.84        | 257.26        | 28.58        | 03-03-2014                  | 102.90        | 22-07-2015        | 102.90        | 03-03-2016 | 22.86        | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        |               |               |              | 25-02-2016                  | 102.90        | 17-09-2017        | 102.90        |            |              | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        | <b>285.84</b> | <b>257.26</b> | <b>28.58</b> |                             | <b>205.80</b> |                   | <b>205.80</b> |            | <b>22.86</b> | Nagaland | Tourism | MH-3601 |
| 76 | Integrated Tourism Project in Englan Range, Wokha, Nagaland                                                        | 03-03-2014                             | 300.71        | 270.63        | 30.07        | 03-03-2014                  | 108.25        | 22-07-2015        | 108.25        | 03-03-2016 | 23.06        | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        |               |               |              | 18-11-2015                  | 110.00        | 17-09-2017        | 110.00        |            |              | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        |               |               |              | 15-02-2018                  | 52.38         |                   |               |            |              | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        | <b>300.71</b> | <b>270.63</b> | <b>30.07</b> |                             | <b>270.63</b> |                   | <b>218.25</b> |            | <b>23.06</b> | Nagaland | Tourism | MH-3601 |
| 77 | Establishment of Enopen Tourist Resort at Khonoma, Kohima Nagaland                                                 | 05-10-2016                             | 482.80        | 434.52        | 48.28        | 05-10-2016                  | 173.80        | 16-05-2018        | 173.80        | 10-05-2019 | 19.31        | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        |               |               |              | 14-06-2018                  | 173.80        | <b>12-04-2019</b> | <b>173.80</b> |            |              | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        | <b>482.80</b> | <b>434.52</b> | <b>48.28</b> |                             | <b>347.60</b> |                   | <b>173.80</b> |            | <b>19.31</b> | Nagaland | Tourism | MH-3601 |
| 78 | Construction of Guest House at Longleng District Head Quarter, Longleng, Nagaland                                  | 27-09-2016                             | 316.00        | 284.40        | 31.60        | 27-09-2016                  | 113.76        | <b>0</b>          | <b>0</b>      | 27-09-2019 |              | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        | <b>316.00</b> | <b>284.40</b> | <b>31.60</b> |                             | <b>113.76</b> |                   | <b>0.00</b>   |            | <b>0.00</b>  | Nagaland | Tourism | MH-3601 |
| 79 | Development of trekking & base camp at Mt. Saramati, Thanamir Village, Kiphire District Nagaland                   | 18-10-2016                             | 720.00        | 648.00        | 72.00        | 18-10-2016                  | 259.20        | 09-10-2017        | 35.00         | 18-10-2019 |              | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        | <b>720.00</b> | <b>648.00</b> | <b>72.00</b> |                             | <b>259.20</b> |                   | <b>35.00</b>  |            | <b>0.00</b>  | Nagaland | Tourism | MH-3601 |
| 80 | Construction of Eco-Tourism destination at Sendenyu Bio-diversity and wildlife conservation area, Kohima, Nagaland | 18-10-2016                             | 284.00        | 255.60        | 28.40        | 18-10-2016                  | 102.24        | 09-10-2017        | 26.32         | 18-10-2019 |              | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        | <b>284.00</b> | <b>255.60</b> | <b>28.40</b> |                             | <b>102.24</b> |                   | <b>26.32</b>  |            | <b>0.00</b>  | Nagaland | Tourism | MH-3601 |
| 81 | Upgradation of Nagaland House at Shillong                                                                          | 07-02-2017                             | 181.34        | 163.20        | 18.14        | 02-07-2017                  | 65.28         | 02-08-2018        | 65.28         | 07-02-2020 |              | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        |               |               |              | 26-02-2018                  | 65.28         |                   |               |            |              | Nagaland | Tourism | MH-3601 |
|    |                                                                                                                    |                                        | <b>181.34</b> | <b>163.20</b> | <b>18.14</b> |                             | <b>130.56</b> |                   | <b>65.28</b>  |            | <b>0.00</b>  | Nagaland | Tourism | MH-3601 |



|    |                                                                                                          |            |               |               |              |            |               |            |               |            |              |          |         |         |
|----|----------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|----------|---------|---------|
| 82 | Eco-Tourism Destination and Development of Trekking Route at Phusachodu Village, Phek District, Nagaland | 22-03-2017 | 319.83        | 287.85        | 31.98        | 22-03-2017 | 115.13        | 09-10-2017 | 18.00         | 22-03-2020 | 0.00         | Nagaland | Tourism | MH-3601 |
|    |                                                                                                          |            | <b>319.83</b> | <b>287.85</b> | <b>31.98</b> |            | <b>115.13</b> |            | <b>18.00</b>  |            | <b>0.00</b>  | Nagaland | Tourism | MH-3601 |
| 83 | Construction of Multilevel Parking at Rullinou, Kohima, Nagaland                                         | 21-09-2017 | 339.00        | 305.10        | 33.90        | 21-09-2017 | 122.00        | 0          | 0.00          | 21-09-2019 | 0.00         | Nagaland | Tourism | MH-3601 |
|    |                                                                                                          |            | <b>339.00</b> | <b>305.10</b> | <b>33.90</b> |            | <b>122.00</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | Nagaland | Tourism | MH-3601 |
| 84 | Construction of Tourist Lodge at Jalukie, Peren, Nagaland                                                | 28-12-2017 | 295.00        | 265.50        | 29.50        | 28-12-2017 | 106.00        | 0          | 0.00          |            | 0.00         | Nagaland | Tourism | MH-3601 |
|    |                                                                                                          |            | <b>295.00</b> | <b>265.50</b> | <b>29.50</b> |            | <b>106.00</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | Nagaland | Tourism | MH-3601 |
| 85 | Hornbill Festival - 2018                                                                                 | 06-12-2018 | 25.00         | 25.00         | -            | 06-12-2018 | 20.00         | 0          | 0.00          |            | 0.00         | Nagaland | Tourism | MH-3601 |
|    |                                                                                                          |            | <b>25.00</b>  | <b>25.00</b>  | <b>0.00</b>  |            | <b>20.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Nagaland | Tourism | MH-3601 |
| 86 | Creation of Banbas Project Barsey Rhodendron Sanctuary at Hee Bermiok                                    | 23-12-2009 | 280.00        | 252.00        | 28.00        | 23-12-2009 | 145.25        | 21-12-2012 | 145.25        | 23-12-2012 | 28.00        | Sikkim   | Tourism | MH-3601 |
|    |                                                                                                          |            |               |               |              | 10-09-2013 | 70.00         | 10-09-2014 | 70.00         |            |              | Sikkim   | Tourism | MH-3601 |
|    |                                                                                                          |            |               |               |              | 17-08-2015 | 36.75         | 0          | 0             |            |              | Sikkim   | Tourism | MH-3601 |
|    |                                                                                                          |            | <b>280.00</b> | <b>252.00</b> | <b>28.00</b> |            | <b>252.00</b> |            | <b>215.25</b> |            | <b>28.00</b> | Sikkim   | Tourism | MH-3601 |
| 87 | Development of Eco-Tourism and Allied Activities at Chauridara Green Village in South Sikkim             | 18-03-2013 | 363.41        | 327.07        | 36.34        | 18-03-2013 | 130.83        | 08-03-2015 | 130.83        | 18-03-2016 | 36.34        | Sikkim   | Tourism | MH-3601 |
|    |                                                                                                          |            |               |               |              | 02-03-2016 | 130.83        | 12-02-2019 | 130.83        |            |              | Sikkim   | Tourism | MH-3601 |
|    |                                                                                                          |            |               |               |              | 30-03-2019 | 65.41         |            |               |            |              | Sikkim   | Tourism | MH-3601 |
|    |                                                                                                          |            | <b>363.41</b> | <b>327.07</b> | <b>36.34</b> |            | <b>327.07</b> |            | <b>261.66</b> |            | <b>36.34</b> | Sikkim   | Tourism | MH-3601 |
| 88 | Destination North East - 2016 to be held from 12th to 14th February, 2016 at Pragati Maidan, New Delhi   | 15-02-2016 | 10.00         | 9.00          | 1.00         | 15-02-2016 | 8.00          |            | 0             | 0          |              | Sikkim   | Tourism | MH-3601 |
|    |                                                                                                          |            | <b>10.00</b>  | <b>9.00</b>   | <b>1.00</b>  |            | <b>8.00</b>   |            | <b>0.00</b>   |            | <b>0.00</b>  | Sikkim   | Tourism | MH-3601 |
| 89 | Upgradation and Beautification of Lachen Bazaar in North Sikkim                                          | 11-01-2017 | 388.90        | 350.01        | 38.89        | 11-01-2017 | 140.00        | 05-10-2018 | 140.00        | 11-01-2020 |              | Sikkim   | Tourism | MH-3601 |
|    |                                                                                                          |            |               |               |              | 06-01-2018 | 140.00        | 30-11-2018 | 140.00        |            |              | Sikkim   | Tourism | MH-3601 |
|    |                                                                                                          |            | <b>388.90</b> | <b>350.01</b> | <b>38.89</b> |            | <b>280.00</b> |            | <b>280.00</b> |            | <b>0.00</b>  | Sikkim   | Tourism | MH-3601 |
| 90 | Construction of Boating Pool at Chopta Valley in North Sikkim                                            | 21-09-2017 | 910.00        | 819.00        | 91.00        | 21-09-2017 | 328.00        |            | 0.00          | 21-09-2020 | 0.00         | Sikkim   | Tourism | MH-3601 |
|    |                                                                                                          |            | <b>910.00</b> | <b>819.00</b> | <b>91.00</b> |            | <b>328.00</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | Sikkim   | Tourism | MH-3601 |
| 91 | Celebration of Sikkim Red Panda Winter Carnival 2017-18                                                  | 12-02-2018 | 25.00         | 22.50         | 2.50         | 12-02-2018 | 7.36          | 08-06-2018 | 7.36          | 12-07-2018 | 0.00         | Sikkim   | Tourism | MH-3601 |
|    |                                                                                                          |            | <b>25.00</b>  | <b>22.50</b>  | <b>2.50</b>  |            | <b>7.36</b>   |            | <b>0.00</b>   |            | <b>0.00</b>  | Sikkim   | Tourism | MH-3601 |

|     |                                                                                                                                                                |            |        |        |      |            |        |            |        |            |      |                |         |         |
|-----|----------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|------|------------|--------|------------|--------|------------|------|----------------|---------|---------|
| 92  | Celebration of Jorethang Maghey Mela 2018                                                                                                                      | 12-02-2018 | 5.00   | 4.50   | 0.50 | 12-02-2018 | 3.00   |            | 0.00   | 12-07-2018 | 0.00 | Sikkim         | Tourism | MH-3601 |
|     |                                                                                                                                                                |            | 5.00   | 4.50   | 0.50 |            | 3.00   |            | 0.00   |            | 0.00 | Sikkim         | Tourism | MH-3601 |
| 93  | Development of Eco-Tourism at Golitar, Fambonglho Wildlife Sanctuary, Sikkim .                                                                                 | 24-03-2011 | 394.63 | 394.63 |      | 24-03-2011 | 129.00 | 03-03-2015 | 219.94 | 31-03-2016 |      | Sikkim         | Tourism | MH-2552 |
|     |                                                                                                                                                                |            |        |        |      | 11-07-2013 | 91.00  |            |        |            |      | Sikkim         | Tourism | MH-2552 |
|     |                                                                                                                                                                |            |        |        |      | 17-03-2015 | 4.75   | 23-11-2015 | 4.75   |            |      | Sikkim         | Tourism | MH-2552 |
|     |                                                                                                                                                                |            |        |        |      | 10-03-2016 | 169.88 |            |        |            |      | Sikkim         | Tourism | MH-2552 |
|     |                                                                                                                                                                |            | 394.63 | 394.63 | 0.00 |            | 394.63 |            | 224.69 |            | 0.00 | Sikkim         | Tourism | MH-2552 |
| 94  | Destination North East - 2016 to be held from 12th to 14th February, 2016 at Pragati Maidan, New Delhi                                                         | 15-02-2016 | 10.00  | 9.00   | 1.00 | 15-02-2016 | 8.00   | 16-01-2018 | 4.31   | 0          |      | Tripura        | Tourism | MH-3601 |
|     |                                                                                                                                                                |            | 10.00  | 9.00   | 1.00 |            | 8.00   |            | 4.31   |            | 0.00 | Tripura        | Tourism | MH-3601 |
| 95  | Organizing of International Tourism Mart (ITM) in Agartala from 22nd to 24th November, 2018                                                                    | 03-12-2018 | 9.50   | 9.50   | -    | 03-12-2018 | 7.60   |            |        | 0          |      | Tripura        | Tourism | MH-3601 |
|     |                                                                                                                                                                |            | 9.50   | 9.50   | -    |            | 7.60   |            | 0.00   |            | 0.00 | Tripura        | Tourism | MH-3601 |
| 96  | Paryatan Parv - 2018                                                                                                                                           | 29-03-2019 | 4.96   | 4.96   | -    | 29-03-2019 | 4.96   | -          | 4.96   | 0          |      | Tripura        | Tourism | MH-3601 |
|     |                                                                                                                                                                |            | 4.96   | 4.96   | -    |            | 4.96   |            | 0.00   |            | 0.00 | Tripura        | Tourism | MH-3601 |
| 97  | Providing professional services to North Eastern Council Secretariat under Tourism Sector, NEC                                                                 | 14-03-2017 | 10.49  | 10.49  |      | 14-03-2017 | 10.49  |            | 0      | 14-03-2018 | 0    | Other Agencies | Tourism | MH-2552 |
|     |                                                                                                                                                                |            | 10.49  | 10.49  | 0.00 |            | 10.49  |            | 0.00   |            | 0.00 | Other Agencies | Tourism | MH-2552 |
| 98  | Out door media campaigning for promotion of tourism in NER Paradise unexplored                                                                                 | 29-03-2017 | 550.00 | 550.00 |      | 29-03-2017 | 260.52 | 11-10-2017 | 238.44 | 29-04-2017 |      | Other Agencies | Tourism | MH-2552 |
|     |                                                                                                                                                                |            |        |        |      | 22-03-2018 | 213.35 |            |        |            |      | Other Agencies | Tourism | MH-2552 |
|     |                                                                                                                                                                |            | 550.00 | 550.00 | 0.00 |            | 473.87 |            | 238.44 |            | 0.00 | Other Agencies | Tourism | MH-2552 |
| 99  | Promotional theme based regional tourist circuits in NER                                                                                                       | 24-03-2017 | 750.00 | 750.00 |      | 24-03-2017 | 300.00 |            |        | 31-03-2018 |      | Other Agencies | Tourism | MH-2552 |
|     |                                                                                                                                                                |            | 750.00 | 750.00 | 0.00 |            | 300.00 |            | 0.00   |            | 0.00 | Other Agencies | Tourism | MH-2552 |
| 100 | for vetting of a Passenger Ropeway (Cable Car) Project proposal at Pongtung, East Khasi Hills District, Meghalaya by Indian Institute of Technology, Guwahati. | 24-08-2017 | 7.36   | 7.36   | 0.00 | 24-08-2017 | 6.00   |            | 0.00   | 31-11-2017 | 0    | Other Agencies | Tourism | MH-2552 |
|     |                                                                                                                                                                |            | 7.36   | 7.36   | 0.00 |            | 6.00   |            | 0.00   |            | 0    | Other Agencies | Tourism | MH-2552 |
| 101 | Development of Sustainable Eco-Tourism Complex in Longding District,                                                                                           | 15-02-2018 | 250.00 | 250.00 | 0.00 | 15-02-2018 | 10.00  | 14-11-2018 | 10.00  | 31-03-2020 | 0    | Other Agencies | Tourism | MH-2552 |

|     |                                                                                                                                                   |            |               |               |             |            |               |            |               |            |   |              |         |         |
|-----|---------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|-------------|------------|---------------|------------|---------------|------------|---|--------------|---------|---------|
|     | Arunachal Pradesh                                                                                                                                 |            |               |               |             | 30-11-2018 | 90.00         | 13-03-2019 | 90.00         |            |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                   |            |               |               |             | 22-03-2019 | 100.00        |            |               |            |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                   |            | <b>250.00</b> | <b>250.00</b> | <b>0.00</b> |            | <b>200.00</b> |            | <b>100.00</b> |            | 0 | Other Agency | Tourism | MH-2552 |
| 102 | Development of Eco-Tourism Complex at Thoubal Lake near Muirei and Ramrei, Ukhrul District, Manipur                                               | 19-02-2018 | 433.00        | 433.00        | <b>0.00</b> | 19-02-2018 | 10.00         |            | <b>0.00</b>   | 31-03-2020 | 0 | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                   |            |               |               |             | 27-11-2018 | 163.20        |            |               |            |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                   |            | <b>433.00</b> | <b>433.00</b> | <b>0.00</b> |            | <b>173.20</b> |            | <b>0.00</b>   |            | 0 | Other Agency | Tourism | MH-2552 |
| 103 | Development of Khayang Village Community Eco-Tourism & Home stay in Ukhrul District, Manipur                                                      | 15-02-2018 | 161.00        | 161.00        | <b>0.00</b> | 15-02-2018 | 10.00         |            | <b>0.00</b>   | 31-03-2020 | 0 | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                   |            |               |               |             | 30-11-2018 | 54.40         |            |               |            |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                   |            | <b>161.00</b> | <b>161.00</b> | <b>0.00</b> |            | <b>64.40</b>  |            | <b>0.00</b>   |            | 0 | Other Agency | Tourism | MH-2552 |
| 104 | Swachhta Action Plan                                                                                                                              | 03-06-2018 | 599.00        | 599.00        | 0.00        | 06-03-2018 | 599.00        |            |               |            |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                   |            | <b>599.00</b> | <b>599.00</b> | <b>0.00</b> |            | <b>599.00</b> |            | <b>0.00</b>   |            | 0 | Other Agency | Tourism | MH-2552 |
| 105 | Project proposal for Promotion of Tourism for Domestic & International Tourists to North East India                                               | 14-03-2018 | 187.00        | 187.00        | <b>0.00</b> | 14-03-2018 | 187.00        |            |               |            |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                   |            | <b>187.00</b> | <b>187.00</b> | <b>0.00</b> |            | <b>187.00</b> |            | <b>0.00</b>   |            | 0 | Other Agency | Tourism | MH-2552 |
| 106 | Bamboo Auditorium at NIT, Arunachal                                                                                                               | 21-3-2018  | 74.60         | 74.60         | <b>0.00</b> | 21-03-2018 | 60.00         |            |               |            |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                   |            | <b>74.60</b>  | <b>74.60</b>  | <b>0.00</b> |            | <b>60.00</b>  |            | 0.00          |            | 0 | Other Agency | Tourism | MH-2552 |
| 107 | Organizing Adventure Tourism Festival, 2018 in Bogamati, Baksa, Btad, Assam (Indo Bhutan Border)                                                  | 21-08-2018 | 10.00         | 10.00         | 0.00        | 21-08-2018 | <b>8.00</b>   |            |               |            |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                   |            | <b>10.00</b>  | <b>10.00</b>  | <b>0.00</b> |            | <b>8.00</b>   |            | 0.00          |            | 0 | Other Agency | Tourism | MH-2552 |
| 108 | 3 Day Tourism Festival of North-Eastern States at Huishu Region" from 15th to 17th November 2018 organized by Ukhrul Hills Development Foundation | 07-01-2019 | 10.00         | 10.00         | 0.00        | 07-01-2019 | <b>10.00</b>  |            | 0.00          |            |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                   |            | <b>10.00</b>  | <b>10.00</b>  | <b>0.00</b> |            | <b>10.00</b>  |            | 0.00          |            | 0 | Other Agency | Tourism | MH-2552 |
| 109 | North East Festival 2018" organized during 26th to 28th October 2018 at IGNCA, Janpath, New Delhi                                                 | 07-01-2019 | 10.00         | 10.00         | 0.00        | 07-01-2019 | <b>10.00</b>  |            | 0.00          |            |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                   |            | <b>10.00</b>  | <b>10.00</b>  | <b>0.00</b> |            | <b>10.00</b>  |            | 0.00          |            | 0 | Other Agency | Tourism | MH-2552 |
| 110 | 3rd Guwahati International Music Festival                                                                                                         | 09-01-2019 | 10.00         | 10.00         | 0.00        | 09-01-2019 | <b>8.00</b>   | 26-02-2019 | 8.00          |            |   | Other Agency | Tourism | MH-2552 |

|     |                                                                                                                                                                                                              |            |        |        |      |            |        |   |       |  |   |              |         |         |
|-----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|------|------------|--------|---|-------|--|---|--------------|---------|---------|
|     | Festival                                                                                                                                                                                                     |            |        |        |      | 13-03-2019 | 2.00   |   |       |  |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                                                                              |            | 10.00  | 10.00  | 0.00 |            | 8.00   |   | 8.00  |  | 0 | Other Agency | Tourism | MH-2552 |
| 111 | North East India Festival at Bangkok” from 9th to 10th February, 2019 organized by Trend MMS                                                                                                                 | 24-01-2019 | 77.00  | 77.00  | 0.00 | 24-01-2019 | 50.00  | - | 77.00 |  |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                                                                              |            |        |        |      | 29-03-2019 | 27.00  |   |       |  |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                                                                              |            | 77.00  | 77.00  | 0.00 |            | 77.00  |   | 77.00 |  | 0 | Other Agency | Tourism | MH-2552 |
| 112 | Adventure Tourism to Khayang Peak and Khayang Waterfall, Harva Khangai, Mongsor (Cave), Shirui Peak and Phangrei” to be implemented by North Eastern Region Community Resource Management Project (NERCORMP) | 28-01-2019 | 14.00  | 14.00  | 0.00 | 28-01-2019 | 10.00  |   | 0.00  |  |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                                                                              |            | 14.00  | 14.00  | 0.00 |            | 10.00  |   | 0.00  |  | 0 | Other Agency | Tourism | MH-2552 |
| 113 | Participation in Ardh Kumbh Mela (CBTC)                                                                                                                                                                      | 01-02-2019 | 20.00  | 20.00  | 0.00 | 01-02-2019 | 16.00  |   | 0.00  |  |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                                                                              |            | 20.00  | 20.00  | 0.00 |            | 16.00  |   | 0.00  |  | 0 | Other Agency | Tourism | MH-2552 |
| 114 | Participation in Ardh Kumbh Mela (NERAMAC)                                                                                                                                                                   | 01-02-2019 | 20.00  | 20.00  |      | 01-02-2019 | 16.00  |   | 0.00  |  |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                                                                              |            | 20.00  | 20.00  | 0.00 |            | 16.00  |   | 0.00  |  | 0 | Other Agency | Tourism | MH-2552 |
| 115 | Participation in Ardh Kumbh Mela (NEHHDC)                                                                                                                                                                    | 01-02-2019 | 19.99  | 19.99  | 0.00 | 01-02-2019 | 16.00  |   | 0.00  |  |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                                                                              |            | 19.99  | 19.99  | 0.00 |            | 16.00  |   | 0.00  |  | 0 | Other Agency | Tourism | MH-2552 |
| 116 | Expenditure incurred by M/s Tangent Event Management Agency engaged through NERAMAC during Experiencing North East” held at the India International Centre (IIC), New Delhi on 27th – 31st October, 2018     | 20-02-2019 | 100.47 | 100.47 | 0.00 | 20-02-2019 | 100.47 |   | 0.00  |  |   | Other Agency | Tourism | MH-2552 |
|     |                                                                                                                                                                                                              |            | 100.47 | 100.47 | 0.00 |            | 100.47 |   | 0.00  |  | 0 | Other Agency | Tourism | MH-2552 |
| 117 | Cultural and Social Festival of North East in the Prayagarj Kumbh” implemented by Indira Gandhi National Centre for the Arts.                                                                                | 22-02-2019 | 100.00 | 100.00 | 0.00 | 22-02-2019 | 60.00  |   | 0.00  |  |   | Other Agency | Tourism | MH-2552 |

|     |                                                                       |                           |                      |          |         |            |         |            |         |                   |         |                      |             |         |
|-----|-----------------------------------------------------------------------|---------------------------|----------------------|----------|---------|------------|---------|------------|---------|-------------------|---------|----------------------|-------------|---------|
|     |                                                                       |                           | 100.00               | 100.00   | 0.00    |            | 60.00   |            | 0.00    |                   | 0       | Other Agen           | Touris<br>m | MH-2552 |
| 118 | The Ranglong Khohui Cultural Festival                                 | 08-03-2019                | 11.75                | 11.75    | 0.00    | 08-03-2019 | 11.75   | -          | 11.75   |                   |         | Other Agen           | Touris<br>m | MH-2552 |
|     |                                                                       |                           | 11.75                | 11.75    | 0.00    |            | 11.75   |            | 11.75   |                   | 0       | Other Agen           | Touris<br>m | MH-2552 |
| 119 | Eco-Tourism Camp during the Shirui Lily Fetival, 2018                 | 22-03-2019                | 9.79                 | 9.79     | 0.00    | 22-03-2019 | 9.79    | -          | 9.79    |                   |         | Other Agen           | Touris<br>m | MH-2552 |
|     |                                                                       |                           | 9.79                 | 9.79     | 0.00    |            | 9.79    |            | 9.79    |                   | 0       | Other Agen           | Touris<br>m | MH-2552 |
| 120 | Raphei Katamnao Long (RKL) Cultural Exchange cum Musical Rock Concert | 29-03-2019                | 10.00                | 10.00    | 0.00    | 29-03-2019 | 10.00   | -          | 10.00   |                   |         | Other Agen           | Touris<br>m | MH-2552 |
|     |                                                                       |                           | 10.00                | 10.00    | 0.00    |            | 10.00   |            | 10.00   |                   | 0       | Other Agen           | Touris<br>m | MH-2552 |
| 1   | Seppa-Chyangtajo road                                                 | 22-09-2006/<br>23-01-2017 | 9050.00/<br>17252.00 | 15526.80 | 1725.20 | 22-09-2006 | 100.00  | 24-04-2007 | 100.00  | 3/2010/<br>3/2018 | 1155.00 | Arunachal<br>Pradesh | T&C         | MH-3601 |
|     |                                                                       |                           |                      |          |         | 08-06-2007 | 200.00  | 13-02-2008 | 200.00  |                   |         | Arunachal<br>Pradesh | T&C         | MH-3601 |
|     |                                                                       |                           |                      |          |         | 17-03-2009 | 1500.00 | 15-02-2010 | 1500.00 |                   |         | Arunachal<br>Pradesh | T&C         | MH-3601 |
|     |                                                                       |                           |                      |          |         | 15-03-2010 | 1500.00 | 19-10-2010 | 1500.00 |                   |         | Arunachal<br>Pradesh | T&C         | MH-3601 |
|     |                                                                       |                           |                      |          |         | 02-12-2010 | 1400.00 | 04-08-2011 | 1400.00 |                   |         | Arunachal<br>Pradesh | T&C         | MH-3601 |
|     |                                                                       |                           |                      |          |         | 05-09-2011 | 2000.00 | 23-01-2013 | 2000.00 |                   |         | Arunachal<br>Pradesh | T&C         | MH-3601 |
|     |                                                                       |                           |                      |          |         | 30-08-2013 | 1000.00 | 05-02-2015 | 1000.00 |                   |         | Arunachal<br>Pradesh | T&C         | MH-3601 |
|     |                                                                       |                           |                      |          |         | 30-04-2015 | 400.00  | 08-08-2016 | 400.00  |                   |         | Arunachal<br>Pradesh | T&C         | MH-3601 |
|     |                                                                       |                           |                      |          |         | 29-03-2017 | 1200.00 | 23-06-2017 | 1200.00 |                   |         | Arunachal<br>Pradesh | T&C         | MH-3601 |
|     |                                                                       |                           |                      |          |         | 21-07-2017 | 2500.00 | 11-12-2017 | 2500.00 |                   |         | Arunachal<br>Pradesh | T&C         | MH-3601 |
|     |                                                                       |                           |                      |          |         | 22-03-2018 | 2000.00 | 04-08-2018 | 2000.00 |                   |         | Arunachal<br>Pradesh | T&C         | MH-3601 |

|   |                              |            |          |          |         |            |          |            |          |                    |         |                   |     |         |
|---|------------------------------|------------|----------|----------|---------|------------|----------|------------|----------|--------------------|---------|-------------------|-----|---------|
|   |                              |            |          |          |         | 18-09-2018 | 1500.00  |            | 0.00     |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                              | 23-01-2017 | 17252.00 | 15526.80 | 1725.20 |            | 15300.00 |            | 13800.00 |                    | 1155.00 | Arunachal Pradesh | T&C | MH-3601 |
| 2 | Digboi-Pengeri-Bordumsa road | 21-12-2006 | 4943.00  | 4448.70  | 494.30  | 21-12-2006 | 100.00   | 11-05-2007 | 100.00   |                    | 494.30  | Arunachal Pradesh | T&C | MH-3601 |
|   |                              |            |          |          |         | 14-06-2007 | 200.00   | 28-07-2008 | 200.00   |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                              |            |          |          |         | 08-08-2008 | 1300.00  | 25-08-2009 | 1300.00  |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                              |            |          |          |         | 06-05-2010 | 1500.00  | 06-04-2011 | 1500.00  |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                              |            |          |          |         | 25-08-2011 | 500.00   | 24-07-2012 | 500.00   |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                              |            |          |          |         | 27-12-2012 | 500.00   | 17-12-2013 | 500.00   |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                              |            |          |          |         | 20-12-2013 | 348.70   |            | 0.00     |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                              | 21-12-2006 | 4943.00  | 4448.70  | 494.30  |            | 4448.70  |            | 4100.00  |                    | 494.30  | Arunachal Pradesh | T&C | MH-3601 |
| 3 | Tamen-Dolongmukh             | 16-12-2010 | 13962.00 | 12565.80 | 1396.20 | 16-12-2010 | 3500.00  | 23-11-2011 | 3500.00  | 3/2014/<br>12/2019 | 1020.00 | Arunachal Pradesh | T&C | MH-3601 |
|   |                              |            |          |          |         | 10-05-2012 | 2000.00  | 14-03-2013 | 2000.00  |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                              |            |          |          |         | 24-09-2013 | 1000.00  | 30-04-2014 | 1000.00  |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                              |            |          |          |         | 16-06-2014 | 1200.00  | 22-09-2015 | 1200.00  |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                              |            |          |          |         | 26-10-2015 | 1000.00  | 07-04-2016 | 1000.00  |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                              |            |          |          |         | 02-06-2016 | 1000.00  | 17-03-2017 | 1000.00  |                    |         | Arunachal Pradesh | T&C | MH-3601 |

|   |                                            |            |          |          |         |            |          |            |          |                    |         |                   |     |         |
|---|--------------------------------------------|------------|----------|----------|---------|------------|----------|------------|----------|--------------------|---------|-------------------|-----|---------|
|   |                                            |            |          |          |         | 25-05-2017 | 1500.00  | 22-05-2018 | 1500.00  |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                                            | 16-12-2010 | 13962.00 | 12565.80 | 1396.20 |            | 11200.00 |            | 11200.00 |                    | 1020.00 | Arunachal Pradesh | T&C | MH-3601 |
| 4 | Pakke-Seijosa-Itakhola                     | 02-06-2015 | 16616.00 | 14954.40 | 1661.60 | 02-06-2015 | 1000.00  | 22-09-2017 | 1000.00  | 3/2019             | 160.00  | Arunachal Pradesh | T&C | MH-3601 |
|   |                                            |            |          |          |         | 13-03-2018 | 1600.00  | 20-07-2018 | 1600.00  |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                                            |            |          |          |         | 06-08-2018 | 2500.00  | 28-02-2019 | 2500.00  |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                                            |            |          |          |         | 20-03-2019 | 2300.00  |            | 0.00     |                    |         | Arunachal Pradesh | T&C | MH-3601 |
|   |                                            | 02-06-2015 | 16616.00 | 14954.40 | 1661.60 |            | 7400.00  |            | 5100.00  |                    | 160.00  | Arunachal Pradesh | T&C | MH-3601 |
| 5 | Bordumsa-Borkhet                           | 10-04-2017 | 1130.00  | 1017.00  | 113.00  | 10-04-2017 | 407.00   |            | 0.00     | 3/2020             | 0.00    | Arunachal Pradesh | T&C | MH-3601 |
|   |                                            | 10-04-2017 | 1130.00  | 1017.00  | 113.00  |            | 407.00   |            | 0.00     |                    | 0.00    | Arunachal Pradesh | T&C | MH-3601 |
| 6 | Rural road from Nacho BRTF to Koba Village | 11-04-2017 | 1297.00  | 1167.00  | 130.00  | 11-04-2017 | 467.00   | 15-11-2018 | 467.00   | 3/2019             | 46.70   | Arunachal Pradesh | T&C | MH-3601 |
|   |                                            | 11-04-2017 | 1297.00  | 1167.00  | 130.00  |            | 467.00   |            | 467.00   |                    | 46.70   | Arunachal Pradesh | T&C | MH-3601 |
| 1 | Mankachar-Mahendraganj                     | 16-02-2010 | 1212.00  | 1090.80  | 121.20  | 16-02-2010 | 300.00   | 07-05-2011 | 300.00   | 3/2012/<br>12/2014 | 121.20  | Assam             | T&C | MH-3601 |
|   |                                            |            |          |          |         | 22-06-2011 | 500.00   | 15-05-2013 | 500.00   |                    |         | Assam             | T&C | MH-3601 |
|   |                                            |            |          |          |         | 25-06-2013 | 250.00   | 27-02-2015 | 250.00   |                    |         | Assam             | T&C | MH-3601 |
|   |                                            |            |          |          |         | 22-06-2016 | 40.80    |            |          |                    |         | Assam             | T&C | MH-3601 |
|   |                                            | 16-02-2010 | 1212.00  | 1090.80  | 121.20  |            | 1090.80  |            | 1050.00  |                    | 121.20  | Assam             | T&C | MH-3601 |
| 2 | Silchar-Dwarband-Gaglacherra road          | 18-08-2004 | 8581.59  | 7753.43  | 828.16  | 29-09-2004 | 100.00   | 05-11-2005 | 100.00   | 3/2008/<br>12/2015 | 456.92  | Assam             | T&C | MH-3601 |
|   |                                            |            |          |          |         | 19-11-2004 | 200.00   | 24-02-2006 | 200.00   |                    |         | Assam             | T&C | MH-3601 |
|   |                                            |            |          |          |         | 24-06-2005 | 450.00   | 29-03-2006 | 450.00   |                    |         | Assam             | T&C | MH-3601 |
|   |                                            |            |          |          |         | 22-02-2006 | 200.00   | 09-08-2006 | 200.00   |                    |         | Assam             | T&C | MH-3601 |
|   |                                            |            |          |          |         | 24-08-2006 | 900.00   | 06-02-2007 | 900.00   |                    |         | Assam             | T&C | MH-3601 |
|   |                                            |            |          |          |         | 03-03-2007 | 500.00   | 10-08-2007 | 500.00   |                    |         | Assam             | T&C | MH-3601 |
|   |                                            |            |          |          |         | 31-08-2007 | 800.00   | 11-09-2007 | 800.00   |                    |         | Assam             | T&C | MH-3601 |
|   |                                            |            |          |          |         | 17-03-2008 | 800.00   | 10-05-2009 | 800.00   |                    |         | Assam             | T&C | MH-3601 |

|   |                                                                           |                           |                      |                |               |            |                |                   |                |                     |               |         |     |         |
|---|---------------------------------------------------------------------------|---------------------------|----------------------|----------------|---------------|------------|----------------|-------------------|----------------|---------------------|---------------|---------|-----|---------|
|   |                                                                           |                           |                      |                |               | 23-09-2009 | 1500.00        | 08-12-2010        | 1500.00        |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 11-05-2011 | 1500.00        | 21-08-2018        | 1490.49        |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 22-06-2016 | 803.43         |                   | 0.00           |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           | <b>18-08-2004</b>         | <b>8581.59</b>       | <b>7753.43</b> | <b>828.16</b> |            | <b>7753.43</b> |                   | <b>6940.49</b> |                     | <b>456.92</b> | Assam   | T&C | MH-3601 |
| 3 | Na Ali road                                                               | 05-09-2006                | 5280.00              | 4752.00        | 528.00        | 15-12-2006 | 100.00         | 27-03-2008        | 100.00         | 3/2010/<br>6/2012   | <b>528.00</b> | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 03-06-2008 | 800.00         | 06-03-2009        | 800.00         |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 26-03-2009 | 1500.00        | 10-12-2009        | 1500.00        |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 08-06-2010 | 1000.00        | 08-12-2010        | 1000.00        |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 07-03-2011 | 1200.00        | 13-02-2013        | 1200.00        |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 15-05-2013 | 152.00         | <b>20-03-2014</b> | 117.18         |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           | 05-09-2006                | <b>5280.00</b>       | <b>4752.00</b> | <b>528.00</b> |            | <b>4752.00</b> |                   | <b>4717.18</b> |                     | <b>528.00</b> | Assam   | T&C | MH-3601 |
| 4 | Bridge over river Barak at Fulertal                                       | 1-03-2005/<br>11-09-2012  | 1438.00 /<br>1927.00 | 1745.60        | 181.40        | 21-03-2005 | 633.00         | 16-02-2007        | 293.00         | 12/2010/<br>12/2012 | 168.25        | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 24-06-2005 | 180.00         |                   |                |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 22-02-2006 | -520.00        |                   |                |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 07-03-2007 | 500.00         |                   |                |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 30-09-2009 | 350.00         |                   |                |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 04-10-2010 | 263.10         |                   |                |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 12-07-2013 | 300.00         | 02-03-2015        | 290.44         |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 21-02-2017 | 57.50          |                   | 0.00           |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           | 11-09-2012                | <b>1927.00</b>       | <b>1745.60</b> | <b>181.40</b> |            | <b>1763.60</b> |                   | <b>1696.54</b> |                     | <b>168.25</b> | Assam   | T&C | MH-3601 |
| 5 | Jowai-Nartiang-Khanduli-Baithalangso                                      | 23-02-2011                | 7100.00              | 6390.00        | 710.00        | 27-05-2011 | 1050.00        | 19-09-2012        | 1050.00        | 3/2014/<br>12/2018  | 105.00        | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 18-10-2012 | 1500.00        | 13-07-2013        | 1500.00        |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 07-08-2013 | 2000.00        | 26-02-2019        | 1876.03        |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 11-10-2018 | 1500.00        |                   | 0.00           |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           | 23-02-2011                | <b>7100.00</b>       | <b>6390.00</b> | <b>710.00</b> |            | <b>6050.00</b> |                   | <b>4426.03</b> |                     | <b>105.00</b> | Assam   | T&C | MH-3601 |
| 6 | Bhawanipur NH-31 to Manas National Park via Saudarvitha Ananda Bazar Road | 19-2-2013/<br>6-02-2017   | 5838.00/<br>5777.00  | 5199.30        | 577.70        | 19-02-2013 | 1000.00        | 08-05-2014        | 1000.00        | 3/2015/<br>12/2018  | 570.00        | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 10-12-2014 | 2000.00        | 09-02-2016        | 2000.00        |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 26-02-2016 | 800.00         | 20-10-2016        | 800.00         |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 30-12-2016 | 1000.00        | 24-07-2017        | 1000.00        |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 03-08-2017 | 300.00         | 05-05-2018        | 300.00         |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 29-09-2018 | 99.30          |                   | 0.00           |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           | 06-02-2017                | <b>5777.00</b>       | <b>5199.30</b> | <b>577.70</b> |            | <b>5199.30</b> |                   | <b>5100.00</b> |                     | <b>570.00</b> | Assam   | T&C | MH-3601 |
| 7 | Pakke-Seijosa-Itakhola                                                    | 02-06-2015                | 1376.00              | 1238.40        | 137.60        | 02-06-2015 | 500.00         | 08-06-2018        | 500.00         | 3/2018              | 51.18         | Assam   | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 29-03-2017 | 679.39         | 08-06-2018        | 151.33         |                     |               | Assam   | T&C | MH-3601 |
|   |                                                                           | 02-06-2015                | <b>1376.00</b>       | <b>1238.40</b> | <b>137.60</b> |            | <b>1179.39</b> |                   | <b>651.33</b>  |                     | <b>51.18</b>  | Assam   | T&C | MH-3601 |
| 1 | Tamenlong-Tamei                                                           | 25-03-2010/<br>07-04-2014 | 6686.00/<br>6969.00  | 6272.10        | 696.90        | 06-05-2010 | 1400.00        | 12-04-2012        | 1400.00        | 3/2016/<br>3/2018   | 696.79        | Manipur | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 04-06-2012 | 1400.00        | 27-09-2013        | 1400.00        |                     |               | Manipur | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 24-09-2013 | 1500.00        | 30-04-2014        | 1500.00        |                     |               | Manipur | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 06-07-2013 | 229.41         | 30-04-2014        | 229.41         |                     |               | Manipur | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 28-11-2014 | 1000.00        | 21-04-2016        | 1000.00        |                     |               | Manipur | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 15-06-2016 | 500.00         | 16-01-2017        | 500.00         |                     |               | Manipur | T&C | MH-3601 |
|   |                                                                           |                           |                      |                |               | 18-01-2018 | 242.69         | 16-05-2018        | 242.69         |                     |               | Manipur | T&C | MH-3601 |
|   |                                                                           | 07-04-2014                | <b>6969.00</b>       | <b>6272.10</b> | <b>696.90</b> |            | <b>6272.10</b> |                   | <b>6272.10</b> |                     | <b>696.79</b> | Manipur | T&C | MH-3601 |



|   |                                                                                                                   |                           |                       |                 |                |            |                 |            |                 |                    |                |           |     |         |
|---|-------------------------------------------------------------------------------------------------------------------|---------------------------|-----------------------|-----------------|----------------|------------|-----------------|------------|-----------------|--------------------|----------------|-----------|-----|---------|
| 2 | Kangpokpi-Tamei Road                                                                                              | 23-02-2011/<br>07-04-2014 | 8700.00/<br>8995.00   | 8095.50         | 899.50         | 20-05-2011 | 1300.00         | 27-09-2013 | 1300.00         | 3/2016/<br>3/2018  | 899.49         | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 24-09-2013 | 1500.00         | 04-03-2014 | 1500.00         |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 25-04-2014 | 1500.00         | 27-03-2015 | 1500.00         |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 28-05-2015 | 1500.00         | 21-11-2015 | 1500.00         |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 02-03-2016 | 518.00          | 21-04-2016 | 518.00          |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 18-07-2016 | 700.00          | 16-01-2017 | 700.00          |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 07-08-2017 | 300.00          | 13-12-2017 | 300.00          |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 18-01-2018 | 777.50          | 16-05-2018 | 777.50          |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   | 05-04-2014                | <b>8995.00</b>        | <b>8095.50</b>  | <b>899.50</b>  |            | <b>8095.50</b>  |            | <b>8095.50</b>  |                    | <b>899.49</b>  | Manipur   | T&C | MH-3601 |
| 3 | Bishnupur - Nungba                                                                                                | 27-12-2012/<br>17-01-2017 | 14771.00/<br>14285.00 | 12856.50        | 1428.50        | 14-02-2013 | 1000.00         | 18-02-2015 | 1000.00         | 3/2017/<br>12/2018 | 1184.45        | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 18-03-2015 | 157.00          | 09-10-2015 | 157.00          |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 30-04-2015 | 2500.00         | 21-11-2015 | 2500.00         |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 02-12-2015 | 3000.00         | 16-10-2016 | 3000.00         |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 30-12-2016 | 1500.00         | 18.09.2017 | 1500.00         |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 18-01-2018 | 800.00          | 16-05-2018 | 800.00          |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 30-03-2018 | 1700.42         | 25-03-2019 | 1700.42         |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 29-03-2019 | 1352.31         |            | 0.00            |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   | 17-01-2017                | <b>14285.00</b>       | <b>12856.50</b> | <b>1428.50</b> |            | <b>12009.73</b> |            | <b>10657.42</b> |                    | <b>1184.45</b> | Manipur   | T&C | MH-3601 |
| 4 | Improvemnet of NH-150/NH-202 (New) to Chadong (near Maphou Dam) via Muirei, Ngaramphung & Lamalai Khunou, Manipur | 23-05-2016                | 1000.00               | 900.00          | 100.00         | 23-05-2016 | 300.00          | 13-12-2017 | 300.00          | 12/2018            | <b>77.77</b>   | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 18-01-2018 | 400.00          | 29-11-2018 | 400.00          |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 17-12-2018 | 150.00          |            | 0.00            |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   | 23-05-2016                | <b>1000.00</b>        | <b>900.00</b>   | <b>100.00</b>  |            | <b>850.00</b>   |            | <b>700.00</b>   |                    | <b>77.77</b>   | Manipur   | T&C | MH-3601 |
| 5 | Improvement of road from Mualdak to Kolhen Diversion road via Munlui                                              | 23-09-2016/<br>1-05-2017  | 1196.00               | 1076.40         | 119.60         | 23-09-2016 | 500.00          | 20-06-2017 | 500.00          | 3/2019             | <b>55.56</b>   | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 24-08-2017 | 350.00          | 16-05-2018 | 350.00          |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   | 01-05-2017                | <b>1196.00</b>        | <b>1076.40</b>  | <b>119.60</b>  |            | <b>850.00</b>   |            | <b>850.00</b>   |                    | <b>55.56</b>   | Manipur   | T&C | MH-3601 |
| 6 | Const. of Inter State Truck Terminus at Imphal, Sekmai                                                            | 23-09-2016                | 1117.00               | 1005.30         | 111.70         | 23-09-2016 | 500.00          | 25-03-2019 | 500.00          | 3/2019             | <b>0.00</b>    | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   | 23-09-2016                |                       |                 |                | 29-03-2019 | 95.76           |            | <b>0.00</b>     |                    |                | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   | 23-09-2016                | <b>1117.00</b>        | <b>1005.30</b>  | <b>111.70</b>  |            | <b>595.76</b>   |            | <b>500.00</b>   |                    |                | Manipur   | T&C | MH-3601 |
| 7 | Const. of Yaripok Bazar to Chagangpat.                                                                            | 16-08-2017                | 702.60                | 632.34          | 70.26          | 16-08-2017 | 130.00          | 29-11-2018 | 130.00          | 08/2019            | 0.00           | Manipur   | T&C | MH-3601 |
|   |                                                                                                                   | 16-08-2017                | <b>702.60</b>         | <b>632.34</b>   | <b>70.26</b>   |            | <b>130.00</b>   |            | <b>130.00</b>   |                    | <b>0.00</b>    | Manipur   | T&C | MH-3601 |
| 1 | Mairang-Ranigodown-Azra                                                                                           | 02-12-2010                | 10000.00              | 9000.00         | 1000.00        | 02-02-2010 | 2600.00         | 02-08-2012 | 2600.00         | 3/2014/<br>12/2017 | 994.40         | Meghalaya | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 30-08-2012 | 2500.00         | 14-01-2014 | 2500.00         |                    |                | Meghalaya | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 02-05-2014 | 1500.00         | 11-05-2015 | 1500.00         |                    |                | Meghalaya | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 24-11-2015 | 1000.00         | 16-03-2017 | 1000.00         |                    |                | Meghalaya | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 11-04-2017 | 1000.00         | 22-03-2017 | 1000.00         |                    |                | Meghalaya | T&C | MH-3601 |
|   |                                                                                                                   |                           |                       |                 |                | 22-03-2018 | 350.00          | 11-09-2018 | 350.00          |                    |                | Meghalaya | T&C | MH-3601 |

|   |                                           |                                          |                                    |          |         |            |         |            |         |                    |         |           |     |         |
|---|-------------------------------------------|------------------------------------------|------------------------------------|----------|---------|------------|---------|------------|---------|--------------------|---------|-----------|-----|---------|
|   |                                           |                                          |                                    |          |         | 29-09-2018 | 50.00   |            | 0.00    |                    |         | Meghalaya | T&C | MH-3601 |
|   |                                           | 02-12-2010                               | 10000.00                           | 9000.00  | 1000.00 |            | 9000.00 |            | 8950.00 |                    | 994.40  | Meghalaya | T&C | MH-3601 |
| 2 | ISBT Mawlai - Mawiong                     | 28-01-2013                               | 4831.00                            | 4347.90  | 483.10  | 28-01-2013 | 400.00  | 16-12-2015 | 400.00  | 3/2015/<br>12/2018 | 232.79  | Meghalaya | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 20-01-2016 | 400.00  | 10-03-2017 | 400.00  |                    |         | Meghalaya | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 22-03-2017 | 295.20  | 22-08-2017 | 295.20  |                    |         | Meghalaya | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 18-09-2017 | 1000.00 | 29-03-2018 | 1000.00 |                    |         | Meghalaya | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 25-05-2018 | 700.00  |            | 0.00    |                    |         | Meghalaya | T&C | MH-3601 |
|   |                                           | 28-01-2013                               | 4831.00                            | 4347.90  | 483.10  |            | 2795.20 |            | 2095.20 |                    | 232.79  | Meghalaya | T&C | MH-3601 |
| 1 | Silchar-Dwarband-Gaglacherra-Phaisen road | 18-8-2004/<br>16-09-2011                 | 899.00/<br>968.00                  | 911.20   | 56.80   | 19-11-2004 | 400.00  | 11-05-2007 | 400.00  | 3/2008             | 56.80   | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 11-07-2005 | 180.00  | 11-05-2007 | 180.00  |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 12-07-2007 | 200.00  | 02-02-2011 | 200.00  |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 13-05-2014 | 131.20  | 23-04-2019 | 131.20  |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           | 16-09-2011                               | 968.00                             | 911.20   | 56.80   |            | 911.20  |            | 911.20  |                    | 56.80   | Mizoram   | T&C | MH-3601 |
| 2 | Upgradation of Mamit-Bhairabi road        | 19-10-2004/<br>13-09-2011                | 3448.00/<br>3675.00                | 3357.00  | 318.00  | 15-09-2004 | 500.00  | 16-10-2006 | 500.00  | 3/2007/<br>10/2008 | 367.40  | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 11-07-2005 | 450.00  | 16-10-2006 | 450.00  |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 04-12-2006 | 300.00  | 05-04-2007 | 300.00  |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 08-06-2007 | 400.00  | 21-02-2008 | 400.00  |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 24-03-2008 | 200.00  | 29-01-2009 | 200.00  |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 12-03-2009 | 500.00  | 15-09-2009 | 500.00  |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 20-10-2009 | 376.00  | 15-03-2010 | 376.00  |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 04-01-2011 | 331.00  | 16-08-2011 | 331.00  |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 25-10-2011 | 250.00  | 25-05-2012 | 250.00  |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 20-12-2013 | 50.00   | 23-04-2019 | 50.00   |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           | 13-09-2011                               | 3675.00                            | 3357.00  | 318.00  |            | 3357.00 |            | 3357.00 |                    | 367.40  | Mizoram   | T&C | MH-3601 |
| 3 | Thanlon-Singhat (Ngopa-Tuivai)            | 17-08-2010                               | 6767.00                            | 6090.30  | 676.70  | 17-08-2010 | 1400.00 | 27-02-2012 | 1400.00 | 3/2013/<br>'3/2018 | 666.66  | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 15-05-2012 | 1400.00 | 22-05-2013 | 1400.00 |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 18-06-2013 | 1000.00 | 22-12-2014 | 1000.00 |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 30-04-2015 | 1500.00 | 08-06-2016 | 1500.00 |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 17-06-2016 | 500.00  | 09-11-2017 | 500.00  |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 22-03-2018 | 200.00  | 31-07-2018 | 200.00  |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 28-09-2018 | 90.30   |            | 0.00    |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           | 17-08-2010                               | 6767.00                            | 6090.30  | 676.70  |            | 6090.30 |            | 6000.00 |                    | 666.66  | Mizoram   | T&C | MH-3601 |
| 4 | Serkhan-Baghabazar road                   | 22-02-2011/<br>20-11-2012/<br>13-09-2018 | 14603.00/<br>14863.00/<br>17329.00 | 15596.10 | 1732.90 | 25-05-2011 | 2200.00 | 22-02-2012 | 2200.00 | 12/2018/<br>3/2019 | 1088.88 | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 10-05-2012 | 2000.00 | 22-05-2013 | 2000.00 |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 19-06-2013 | 1400.00 | 22-04-2014 | 1400.00 |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 16-06-2014 | 1200.00 | 17-06-2015 | 1200.00 |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 16-12-2015 | 1500.00 | 11-05-2016 | 1500.00 |                    |         | Mizoram   | T&C | MH-3601 |
|   |                                           |                                          |                                    |          |         | 02-06-2016 | 1000.00 | 03-02-2017 | 1000.00 |                    |         | Mizoram   | T&C | MH-3601 |

|   |                                                                                       |                           |                       |                 |                |            |                 |            |                 |                    |                |          |     |         |
|---|---------------------------------------------------------------------------------------|---------------------------|-----------------------|-----------------|----------------|------------|-----------------|------------|-----------------|--------------------|----------------|----------|-----|---------|
|   |                                                                                       |                           |                       |                 |                | 11-04-2017 | 2000.00         | 06-03-2018 | 2000.00         |                    |                | Mizoram  | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 30-03-2018 | 1800.00         | 04-10-2018 | 1800.00         |                    |                | Mizoram  | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 08-10-2018 | 2000.00         |            | 0.00            |                    |                | Mizoram  | T&C | MH-3601 |
|   |                                                                                       | 13-09-2018                | <b>17329.00</b>       | <b>15596.10</b> | <b>1732.90</b> |            | <b>15100.00</b> |            | <b>13100.00</b> |                    | <b>1088.88</b> | Mizoram  | T&C | MH-3601 |
| 5 | Khedacherra - Damcherra - Kwarthah-Tuilutkawn                                         | 09-01-2013/<br>20-02-2015 | 13470.00/<br>17963.00 | 16166.70        | 1796.30        | 08-03-2013 | 1300.00         | 01-07-2015 | 1300.00         | 12/2016/<br>3/2019 | 1044.43        | Mizoram  | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 16-12-2015 | 1500.00         | 16-06-2016 | 1500.00         |                    |                | Mizoram  | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 19-07-2016 | 2000.00         | 06-03-2017 | 2000.00         |                    |                | Mizoram  | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 23-08-2017 | 2000.00         | 16-03-2018 | 2000.00         |                    |                | Mizoram  | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 30-03-2018 | 2600.00         | 31-07-2018 | 2600.00         |                    |                | Mizoram  | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 14-08-2018 | 1500.00         | 13-03-2019 | 1500.00         |                    |                | Mizoram  | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 30-03-2019 | 615.12          |            | 0.00            |                    |                | Mizoram  | T&C | MH-3601 |
|   |                                                                                       | 20-02-2015                | <b>17963.00</b>       | <b>16166.70</b> | <b>1796.30</b> |            | <b>11515.12</b> |            | <b>10900.00</b> |                    | <b>1044.43</b> | Mizoram  | T&C | MH-3601 |
| 6 | Construction of approach road to PSC bridge over River Tlawng on Bairabi-Zamuang road | 27-09-2016                | 444.93                | <b>400.44</b>   | <b>44.49</b>   | 27-09-2016 | 157.77          | 18-08-2017 | 157.77          | 3/2019             | 39.75          | Mizoram  | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 23-08-2017 | 200.00          | 16-03-2018 | 200.00          |                    |                | Mizoram  | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 26-03-2018 | 12.44           | 22-11-2018 | 12.44           |                    |                | Mizoram  | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 13-02-2019 | 30.23           |            |                 |                    |                | Mizoram  | T&C | MH-3601 |
|   |                                                                                       | 27-09-2016                | <b>444.93</b>         | <b>400.44</b>   | <b>44.49</b>   |            | <b>400.44</b>   |            | <b>370.21</b>   |                    | <b>39.75</b>   | Mizoram  | T&C | MH-3601 |
| 1 | Pukhungri-Avanku-Layshi road                                                          | 29-07-2005/<br>22-11-2012 | 1042.00/<br>2339.00   | 2135.10         | 203.90         | 18-03-2004 | 600.00          | 14-07-2006 | 300.00          | 3/2014             | 188.87         | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 09-09-2006 | -300.00         |            |                 |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 20-09-2007 | 100.00          | 15-02-2008 | 100.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 26-02-2008 | 200.00          | 10-09-2009 | 200.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 19-02-2013 | 600.00          | 18-12-2013 | 600.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 20-12-2013 | 500.00          | 03-05-2014 | 500.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 28-11-2014 | 300.00          | 27-07-2017 | 300.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       | 22-11-2012                | <b>2339.00</b>        | <b>2135.10</b>  | <b>203.90</b>  |            | <b>2000.00</b>  |            | <b>2000.00</b>  |                    | <b>188.87</b>  | Nagaland | T&C | MH-3601 |
| 2 | Longleng-Ladaigarh road                                                               | 22-09-2006/<br>20-12-2013 | 5153.00/<br>7949.00   | 7154.10         | 794.90         | 22-09-2006 | 100.00          | 27-04-2007 | 100.00          | 3/2018             | 436.19         | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 08-06-2007 | 200.00          | 05-10-2007 | 200.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 11-10-2007 | 200.00          | 15-02-2008 | 200.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 17-03-2008 | 200.00          | 13-03-2009 | 200.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 30-03-2009 | 250.00          | 10-08-2009 | 250.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 30-09-2009 | 1176.00         | 18-03-2010 | 1176.00         |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 04-06-2010 | 1000.00         | 14-09-2010 | 1000.00         |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 11-03-2011 | 500.00          | 22-05-2013 | 500.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 18-06-2013 | 800.00          | 08-12-2013 | 800.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 20-12-2013 | 500.00          | 01-07-2015 | 500.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 11-12-2015 | 500.00          | 20-10-2016 | 500.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 30-02-2016 | 1200.00         | 12-07-2017 | 1200.00         |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 23-08-2017 | 300.00          | 24-05-2018 | 300.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       | 20-12-2013                | <b>7949.00</b>        | <b>7154.10</b>  | <b>794.90</b>  |            | <b>6926.00</b>  |            | <b>6926.00</b>  |                    | <b>436.19</b>  | Nagaland | T&C | MH-3601 |
| 3 | ISBT Kohima                                                                           | 22-03-2006                | 912.27                | 821.04          | 91.23          | 22-03-2006 | 153.00          | 06-08-2007 | 153.00          | 3/2008/<br>12/2017 | 91.23          | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 25-03-2008 | 200.00          | 09-03-2009 | 200.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 16-03-2009 | 300.00          | 26-10-2009 | 300.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 17-03-2010 | 100.00          | 25-10-2011 | 100.00          |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       |                           |                       |                 |                | 16-12-2014 | 50.00           | 18-07-2017 | 50.00           |                    |                | Nagaland | T&C | MH-3601 |
|   |                                                                                       | 22-03-2006                | <b>912.27</b>         | <b>821.04</b>   | <b>91.23</b>   |            | <b>803.00</b>   |            | <b>803.00</b>   |                    | <b>91.23</b>   | Nagaland | T&C | MH-3601 |

|   |                                                                           |                           |                       |          |         |            |          |            |          |                     |         |          |     |         |
|---|---------------------------------------------------------------------------|---------------------------|-----------------------|----------|---------|------------|----------|------------|----------|---------------------|---------|----------|-----|---------|
| 4 | Mokokchung (NH-155), NH-202 Junction to Aghunato via Longsa-Suruhoto road | 23-11-2012                | 15831.00              | 14247.90 | 1583.10 | 23-11-2012 | 1000.00  | 08-04-2013 | 1000.00  | 12/2018             | 1311.10 | Nagaland | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 12-06-2013 | 2800.00  | 02-05-2014 | 2800.00  |                     |         | Nagaland | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 16-12-2014 | 3000.00  | 01-07-2015 | 3000.00  |                     |         | Nagaland | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 11-12-2015 | 3000.00  | 14-06-2016 | 3000.00  |                     |         | Nagaland | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 29-06-2016 | 2000.00  | 20-01-2017 | 2000.00  |                     |         | Nagaland | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 04-07-2017 | 1500.00  | 20-04-2018 | 1500.00  |                     |         | Nagaland | T&C | MH-3601 |
|   |                                                                           | 41236.00                  | 15831.00              | 14247.90 | 1583.10 |            | 13300.00 |            | 13300.00 |                     | 1311.10 | Nagaland | T&C | MH-3601 |
| 5 | ISTT at Kohima                                                            | 28-11-2014                | 1218.00               | 1096.20  | 121.80  | 28-11-2014 | 500.00   | 14-06-2017 | 500.00   | 3/2018              | 55.55   | Nagaland | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 14-11-2018 | 300.00   |            | 0.00     |                     |         | Nagaland | T&C | MH-3601 |
|   |                                                                           | 28-11-2014                | 1218.00               | 1096.20  | 121.80  |            | 800.00   |            | 500.00   |                     | 55.55   | Nagaland | T&C | MH-3601 |
| 1 | Chakung-Kaniserbong Road                                                  | 15-12-2005/<br>13-06-2014 | 486.36/<br>652.41     | 587.17   | 65.24   | 28-08-2006 | 29.70    | 17-05-2007 | 29.70    | 3/2011              | 65.24   | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 20-08-2007 | 100.00   | 21-04-2008 | 100.00   |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 03-06-2008 | 75.00    | 16-03-2009 | 75.00    |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 07-08-2009 | 232.00   | 21-05-2013 | 232.00   |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 13-06-2014 | 150.47   | 08-06-2017 | 150.47   |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         |            | 587.17   |            | 587.17   |                     |         | Sikkim   | T&C | MH-3601 |
| 2 | Sangkhola-Sumin                                                           | 19-02-2010/<br>06-11-2013 | 1405.00/<br>1095.00   | 985.50   | 109.50  | 19-02-2010 | 300.00   | 22-02-2013 | 300.00   | 3/2016/<br>3/2018   | 109.50  | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 06-11-2013 | 500.00   | 03-05-2018 | 500.00   |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 11-06-2018 | 150.00   | 24-04-2019 | 41.32    |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           | 06-11-2013                | 1095.00               | 985.50   | 109.50  |            | 950.00   | 41.32      | 841.32   |                     | 109.50  | Sikkim   | T&C | MH-3601 |
| 3 | Simchuthang-Pabong-Yangyang                                               | 23-02-2011                | 6284.00               | 5655.60  | 628.40  | 25-05-2011 | 950.00   | 23-03-2012 | 950.00   | 3/2013/<br>3/2019   | 628.40  | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 11-05-2012 | 1500.00  | 22-02-2013 | 1500.00  |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 21-03-2013 | 415.00   | 21-05-2013 | 415.00   |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 25-06-2013 | 1000.00  | 06-06-2014 | 1000.00  |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 16-06-2014 | 1000.00  | 03-05-2018 | 1000.00  |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 06-08-2018 | 790.60   | 24-04-2019 | 790.60   |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           | 23-02-2011                | 6284.00               | 5655.60  | 628.40  |            | 5655.60  |            | 5655.60  |                     | 628.40  | Sikkim   | T&C | MH-3601 |
| 4 | Reshi-Legship to Bermick                                                  | 08-11-2012/<br>26-02-2018 | 2909.00/<br>3996.00   | 3596.40  | 399.60  | 08-11-2012 | 700.00   | 21-05-2013 | 700.00   | 3/2017/<br>03/2019  | 282.02  | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 25-06-2013 | 500.00   | 03-03-2014 | 500.00   |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 27-04-2015 | 1000.00  | 21-02-2017 | 1000.00  |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 10-08-2017 | 300.00   | 03-05-2018 | 300.00   |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 11-06-2018 | 500.00   | 24-04-2019 | 500.00   |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           | 26-02-2018                | 3996.00               | 3596.40  | 399.60  |            | 3000.00  |            | 3000.00  |                     | 282.02  | Sikkim   | T&C | MH-3601 |
| 5 | Construction of 26 Nos. of Rural foot bridges in Sikkim                   | 23-09-2016                | 1404.95               | 1264.46  | 140.50  | 23-09-2016 | 500.00   | 07-08-2017 | 500.00   | 3/2019              | 51.25   | Sikkim   | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 11-06-2018 | 500.00   | 16-02-2019 | 486.63   |                     |         | Sikkim   | T&C | MH-3601 |
|   |                                                                           | 23-09-2016                | 1404.95               | 1264.46  | 140.50  |            | 1000.00  |            | 986.63   |                     | 51.25   | Sikkim   | T&C | MH-3601 |
| 3 | ISTT Jirania                                                              | 12-09-2005/<br>19-01-2016 | 1495.00/<br>2479.00   | 2231.10  | 247.90  | 18-06-2005 | 180.00   | 02-03-2007 | 172.00   | 12/2016/<br>12/2018 | 175.55  | Tripura  | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 26-03-2007 | 500.00   | 18-02-2010 | 508.00   |                     |         | Tripura  | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 15-03-2010 | 500.00   | 15-09-2012 | 500.00   |                     |         | Tripura  | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 17-08-2015 | 120.00   | 28-03-2016 | 120.00   |                     |         | Tripura  | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 10-05-2016 | 100.00   | 21-02-2017 | 100.00   |                     |         | Tripura  | T&C | MH-3601 |
|   |                                                                           |                           |                       |          |         | 23-02-2017 | 400.00   | 13-03-2019 | 180.00   |                     |         | Tripura  | T&C | MH-3601 |
|   |                                                                           | 19-01-2016                | 2479.00               | 2231.10  | 247.90  |            | 1800.00  |            | 1580.00  |                     | 175.55  | Tripura  | T&C | MH-3601 |
| 4 | Bishalgarh-Boxanagar-Sonamura-Dumathari, Palania                          | 29-07-2010/<br>22-01-2017 | 19597.00/<br>23241.00 | 21006.90 | 2334.10 | 29-07-2010 | 3000.00  | 27-04-2011 | 3000.00  | 3/2014/<br>12/2017  | 1933.32 | Tripura  | T&C | MH-3601 |

|   |                                              |                           |                     |          |         |            |          |            |          |                   |         |                |     |         |
|---|----------------------------------------------|---------------------------|---------------------|----------|---------|------------|----------|------------|----------|-------------------|---------|----------------|-----|---------|
|   | Борпатнагі- Вейоніа                          | 23-01-2017                | 23341.00            |          |         | 09-06-2011 | 3900.00  | 28-04-2012 | 3900.00  | 12/2017           |         | Tripura        | T&C | MH-3601 |
|   |                                              |                           |                     |          |         | 04-06-2012 | 3000.00  | 18-05-2013 | 3000.00  |                   |         | Tripura        | T&C | MH-3601 |
|   |                                              |                           |                     |          |         | 26-07-2013 | 3000.00  | 04-03-2014 | 3000.00  |                   |         | Tripura        | T&C | MH-3601 |
|   |                                              |                           |                     |          |         | 16-06-2014 | 2000.00  | 25-11-2014 | 2000.00  |                   |         | Tripura        | T&C | MH-3601 |
|   |                                              |                           |                     |          |         | 17-12-2014 | 1500.00  | 21-02-2014 | 1500.00  |                   |         | Tripura        | T&C | MH-3601 |
|   |                                              |                           |                     |          |         | 28-04-2015 | 1000.00  | 30-07-2015 | 1000.00  |                   |         | Tripura        | T&C | MH-3601 |
|   |                                              |                           |                     |          |         | 24-09-2015 | 150.00   | 26-02-2016 | 150.00   |                   |         | Tripura        | T&C | MH-3601 |
|   |                                              |                           |                     |          |         | 29-03-2017 | 2999.80  | 20-10-2017 | 2300.00  |                   |         | Tripura        | T&C | MH-3601 |
|   |                                              | 23-01-2017                | 23341.00            | 21006.90 | 2334.10 |            | 20549.80 |            | 19850.00 |                   | 1933.32 | Tripura        | T&C | MH-3601 |
| 1 | Mahadev-Tolloi-Pfutsero                      | 18-08-2004/<br>30-10-2013 | 7412.00/<br>9802.00 | 9802.00  | 0.00    | 24-03-2004 | 355.00   | 10-03-2005 | 327.18   | 3/2016/<br>3/2018 |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 10-11-2004 | 100.00   |            | 0.00     |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 24-06-2005 | 300.00   | 28-08-2005 | 346.27   |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 13-07-2006 | 800.00   |            | 1029.62  |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 26-03-2007 | 300.00   |            | 0.00     |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 03-07-2007 | 400.00   |            | 1100.00  |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 12-11-2007 | 700.00   |            | 0.00     |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 09-05-2008 | 1000.00  | 29-06-2009 | 1760.00  |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 03-11-2008 | 260.00   |            | 0.00     |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 17-03-2009 | 500.00   |            | 0.00     |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 07-08-2009 | 1500.00  | 14-07-2010 | 1500.00  |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 13-07-2010 | 500.00   |            | 500.00   |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 29-08-2012 | 500.00   | 17-09-2013 | 450.50   |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 30-10-2013 | 500.00   | 24-05-2014 | 354.16   |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 05-06-2014 | 700.00   | 15-04-2015 | 700.00   |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 03-06-2015 | 1000.00  | 09-05-2016 | 1000.00  |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              |                           |                     |          |         | 23-05-2016 | 300.00   | 22.08.2017 | 300.00   |                   |         | Central Agency | T&C | MH-4552 |
|   |                                              | 30-11-2013                | 9802.00             | 9802.00  | 0.00    |            | 9715.00  |            | 9367.73  |                   | 0.00    | Central Agency | T&C | MH-4552 |
| 2 | Re-carpeting of Mahadev-Tolloi-Pfutsero Road | 05-01-2017                | 1283.00             | 1283.00  | 0.00    | 05-01-2017 | 200.00   | 17-05-2017 | 200.00   | 3/2019            | 0.00    | Central Agency | T&C | MH-4552 |

|   |                                                                                                      |            |         |         |         |            |         |            |         |                     |            |                |     |         |
|---|------------------------------------------------------------------------------------------------------|------------|---------|---------|---------|------------|---------|------------|---------|---------------------|------------|----------------|-----|---------|
|   |                                                                                                      |            |         |         |         | 07-07-2017 | 500.00  | 23-05-2018 | 500.00  |                     |            | Central Agency | T&C | MH-4552 |
|   |                                                                                                      |            |         |         |         | 17-08-2018 | 500.00  |            | 0.00    |                     |            | Central Agency | T&C | MH-4552 |
|   |                                                                                                      | 05-01-2017 | 1283.00 | 1283.00 | 0.00    |            | 1200.00 |            | 700.00  |                     | 0.00       | Central Agency | T&C | MH-4552 |
| 1 | Construction of Tezu Airport in Lohit District                                                       | 10-02-2010 | 7900.00 | 7900.00 | 0.00    | 29-03-2010 | 1169.00 | 05-09-2013 | 1169.00 | 12/2015/<br>12/2018 | 100% Grant | Central Agency | T&C | MH-4552 |
|   |                                                                                                      |            |         |         |         | 26-03-2011 | 900.00  | 30-04-2014 | 900.00  |                     |            | Central Agency | T&C | MH-4552 |
|   |                                                                                                      |            |         |         |         | 26-05-2014 | 2000.00 | 30-12-2015 | 2000.00 |                     |            | Central Agency | T&C | MH-4552 |
|   |                                                                                                      |            |         |         |         | 08-02-2016 | 1179.40 | 21-07-2016 | 1179.40 |                     |            | Central Agency | T&C | MH-4552 |
|   |                                                                                                      |            |         |         |         | 25-07-2016 | 1500.00 | 26.03.2018 | 1500.00 |                     |            | Central Agency | T&C | MH-4552 |
|   |                                                                                                      |            |         |         |         | 06-11-2017 | 1000.00 | 04-03-2019 | 86.73   |                     |            | Central Agency | T&C | MH-4552 |
|   |                                                                                                      | 10-02-2010 | 7900.00 | 7900.00 | 0.00    |            | 7748.40 |            | 6835.13 |                     | 0.00       | Central Agency | T&C | MH-4552 |
| 2 | Safety and Security infrastructure at Barapani Airport                                               | 20-02-2013 | 2845.00 | 1707.00 | 1138.00 | 21-02-2013 | 500.00  | 14-03-2017 | 500.00  | 3/2015/<br>12/2018  | 464.00     | Central Agency | T&C | MH-4552 |
|   |                                                                                                      |            |         |         |         | 20-03-2017 | 500.00  | 07-01-2019 | 351.18  |                     |            | Central Agency | T&C | MH-4552 |
|   |                                                                                                      | 20-02-2013 | 2845.00 | 1707.00 | 1138.00 |            | 1000.00 |            | 851.18  |                     | 464.00     | Central Agency | T&C | MH-4552 |
| 3 | Extention of Runway to 7500 feet and construction of Isolation bay and Taxi way at Dibrugarh Airport | 20-02-2013 | 5634.00 | 3380.40 | 2253.60 | 21-02-2013 | 1000.00 | 14-03-2017 | 1000.00 | 3/2016/<br>3/2019   | 1171.00    | Central Agency | T&C | MH-4552 |
|   |                                                                                                      |            |         |         |         | 20-03-2017 | 1169.59 | 07-01-2019 | 1169.59 |                     |            | Central Agency | T&C | MH-4552 |
|   |                                                                                                      |            |         |         |         | 27-03-2018 | 1000.00 | 04-03-2019 | 4.22    |                     |            | Central Agency | T&C | MH-4552 |
|   |                                                                                                      | 20-02-2013 | 5634.00 | 3380.40 | 2253.60 |            | 3169.59 |            | 2173.81 |                     | 1171.00    | Central Agency | T&C | MH-4552 |
| 4 | Construction of hangar, associated apron and link taxiway works at Imphal Airport                    | 12-01-2016 | 3590.00 | 2154.00 | 1436.00 | 12-01-2016 | 300.00  | 04-03-2019 | 300.00  | 12/2018             | 66.01      | Central Agency | T&C | MH-4552 |
|   |                                                                                                      | 12-01-2016 | 3590.00 | 2154.00 | 1436.00 |            | 300.00  |            | 300.00  |                     | 66.01      | Central Agency | T&C | MH-4552 |
| 5 | Construction of hangar, associated apron and link taxiway works at Dibrugarh Airport                 | 09-02-2016 | 2085.00 | 1251.00 | 834.00  | 09-02-2016 | 500.00  | 04-03-2019 | 320.32  | 12/2018             | 62.00      | Central Agency | T&C | MH-4552 |
|   |                                                                                                      | 09-02-2016 | 2085.00 | 1251.00 | 834.00  |            | 500.00  |            | 320.32  |                     | 62.00      | Central Agency | T&C | MH-4552 |

|   |                                                                                                                                                                  |            |          |          |         |                                                              |         |            |        |         |      |                   |     |         |
|---|------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------|----------|---------|--------------------------------------------------------------|---------|------------|--------|---------|------|-------------------|-----|---------|
| 6 | Extension of runway 7500 feet and other allied works at Barapani Airport, Meghalaya                                                                              | 23.02.2018 | 17838.00 | 10702.80 | 7135.20 | * 1st<br>23-2-<br>2018<br>transfer to<br>Dibrugarh<br>Runway | 0.00    |            | 0.00   | 03/2021 | 0.00 | Central<br>Agency | T&C | MH-4552 |
| 1 | Survey & Investigation and preparation of DPR of Mahadev-Tolloi-Pfutsaro Road Phase-II in the State of Manipur & Nagaland - 135 Kms                              | 30-11-2018 | 500.00   | 500.00   | 0.00    | 30-11-2018                                                   | 0.00    |            | 0.00   |         | 0.00 | Central<br>Agency | T&C | MH-4552 |
|   |                                                                                                                                                                  | 30-11-2018 | 500.00   | 500.00   | 0.00    |                                                              | 0.00    |            | 0.00   |         | 0.00 | Central<br>Agency | T&C | MH-4552 |
| 1 | Survey & Investigation and Preparation of DPR for project under North East Road Sector Development Scheme (NERSDS) implemented by BBJ                            | 21-07-2017 | 1443.00  | 1443.00  | 0.00    | 21-07-2017                                                   | 600.00  | 17-11-2017 | 600.00 |         | 0.00 | Central<br>Agency | T&C | MH-4552 |
|   |                                                                                                                                                                  | 21-07-2017 |          |          |         | 23-02-2018                                                   | 600.00  |            |        |         | 0.00 | Central<br>Agency | T&C | MH-4552 |
|   |                                                                                                                                                                  | 21-07-2017 | 1443.00  | 1443.00  | 0.00    |                                                              | 1200.00 |            | 600.00 |         | 0.00 | Central<br>Agency | T&C | MH-4552 |
| 2 | Survey & Investigation and Preparation of DPR for project under North East Road Sector Development Scheme (NERSDS) implemented CPWD. An MoU signed on 21.02.2018 | 12-07-2018 | 1200.00  | 1200.00  | 0.00    | 20-06-2018                                                   | 1200.00 |            | 0.00   |         | 0.00 | Other<br>Agencies | T&C | MH-4552 |
|   |                                                                                                                                                                  | 12-07-2018 | 1200.00  | 1200.00  | 0.00    |                                                              | 1200.00 |            | 0.00   |         | 0.00 | Central<br>Agency | T&C | MH-4552 |
| 3 | Survey & Investigation and preparation of DPR for Jalengbung to Kezakheno via Sinakeithel road                                                                   | 12-11-2018 | 135.00   | 135.00   | 0.00    |                                                              | 0.00    |            |        |         | 0.00 | Central<br>Agency | T&C | MH-4552 |
|   |                                                                                                                                                                  | 12-11-2018 | 135.00   | 135.00   | 0.00    |                                                              | 0.00    |            | 0.00   |         | 0.00 | Central<br>Agency | T&C | MH-4552 |
| 4 | Survey & Investigation and preparation of DPR for Henglep Thingkew Tipaimukh road                                                                                | 12-11-2018 | 160.00   | 160.00   | 0.00    |                                                              | 0.00    |            |        |         | 0.00 | Central<br>Agency | T&C | MH-4552 |
|   |                                                                                                                                                                  | 12-11-2018 | 160.00   | 160.00   | 0.00    |                                                              | 0.00    |            | 0.00   |         | 0.00 | Central<br>Agency | T&C | MH-4552 |
| 5 | Survey & Investigation and preparation of DPR for Balance work for construction of Rymbai-Bataw-Borghat-Borsora-Jalalpur                                         | 12-11-2018 | 94.19    | 94.19    | 0.00    |                                                              | 0.00    |            |        |         | 0.00 | Central<br>Agency | T&C | MH-4552 |
|   |                                                                                                                                                                  | 12-11-2018 | 94.19    | 94.19    | 0.00    |                                                              | 0.00    |            | 0.00   |         | 0.00 | Central<br>Agency | T&C | MH-4552 |

|   |                                                                                                                                                                                                                             |                           |        |        |      |            |       |  |       |  |      |                |     |         |
|---|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------|--------|------|------------|-------|--|-------|--|------|----------------|-----|---------|
| 1 | Replacement of existing electrical fixtures with energy efficient LED fixtures, compound lights, repairing of windows/ split AC units and provision of geysers in the bathroom in NEC Guest House, Chanakyapuri, New Delhi. | 15-06-2016                | 9.35   | 9.35   | 0.00 | 15-06-2016 | 3.74  |  | 3.74  |  | 0.00 | Central Agency | T&C | MH-4552 |
|   |                                                                                                                                                                                                                             | 15-06-2016                | 9.35   | 9.35   | 0.00 |            | 3.74  |  | 3.74  |  | 0.00 | Central Agency | T&C | MH-4552 |
| 2 | SITC of 1x250 KVA DG set in silent canopy at NEC residential complex, Motinagar, Shillong                                                                                                                                   | 28-09-2016                | 30.68  | 30.68  | 0.00 | 28-09-2016 | 12.27 |  | 12.27 |  | 0.00 | Central Agency | T&C | MH-4552 |
|   |                                                                                                                                                                                                                             | 28-09-2016                |        |        |      | 21-03-2018 | 12.27 |  | 12.27 |  | 0.00 | Central Agency | T&C | MH-4552 |
|   |                                                                                                                                                                                                                             | 28-09-2016                | 30.68  | 30.68  | 0.00 |            | 24.54 |  | 24.54 |  | 0.00 | Central Agency | T&C | MH-4552 |
| 3 | SITC of 1x250 KVA DG set in silent canopy at NEC residential complex, Nongrim Hills, Shillong                                                                                                                               | 28-09-2016                | 30.68  | 30.68  | 0.00 | 28-09-2016 | 12.27 |  | 12.27 |  | 0.00 | Central Agency | T&C | MH-4552 |
|   |                                                                                                                                                                                                                             | 28-09-2016                |        |        |      | 21-03-2018 | 12.27 |  | 12.27 |  | 0.00 | Central Agency | T&C | MH-4552 |
|   |                                                                                                                                                                                                                             | 28-09-2016                | 30.68  | 30.68  | 0.00 |            | 24.54 |  | 24.54 |  | 0.00 | Central Agency | T&C | MH-4552 |
| 4 | SITC of video surveillance system, NEC Guest House Chanakyapuri, New Delhi                                                                                                                                                  | 11-10-2017                | 5.08   | 5.08   | 0.00 | 11-10-2017 | 2.03  |  | 2.03  |  | 0.00 | Central Agency | T&C | MH-4552 |
|   |                                                                                                                                                                                                                             | 11-10-2017                | 5.08   | 5.08   | 0.00 |            | 2.03  |  | 2.03  |  | 0.00 | Central Agency | T&C | MH-4552 |
| 5 | 2 (two) Nos. of OTIS Electric Traction Elevator for NEC Head Qtr. Office Complex, Nongrim Hills, Shillong                                                                                                                   | 11-10-2017                | 45.33  | 45.33  | 0.00 | 11-10-2017 | 13.60 |  | 13.60 |  | 0.00 | Central Agency | T&C | MH-4552 |
|   |                                                                                                                                                                                                                             | 11-10-2017                |        |        |      | 03-01-2018 | 27.20 |  | 27.20 |  | 0.00 | Central Agency | T&C | MH-4552 |
|   |                                                                                                                                                                                                                             | 11-10-2017                |        |        |      | 29-03-2019 | 4.53  |  | 4.53  |  | 0.00 | Central Agency | T&C | MH-4552 |
|   |                                                                                                                                                                                                                             | 11-10-2017                | 45.33  | 45.33  | 0.00 |            | 45.33 |  | 45.33 |  | 0.00 | Central Agency | T&C | MH-4552 |
| 6 | Providing of new air condition in Member's (D) Bungalow and providing of Geyser and Kitchen chimney in the Qtr. Of Adviser (Hort)                                                                                           | 30-01-2018                | 4.95   | 4.95   | 0.00 | 30-01-2018 | 1.98  |  | 1.98  |  | 0.00 | Central Agency | T&C | MH-4552 |
|   |                                                                                                                                                                                                                             | 30-01-2018                |        |        |      | 21-03-2018 | 1.98  |  | 1.98  |  | 0.00 | Central Agency | T&C | MH-4552 |
|   |                                                                                                                                                                                                                             | 30-01-2018                |        |        |      | 29-03-2019 | 0.99  |  | 0.99  |  | 0.00 | Central Agency | T&C | MH-4552 |
|   |                                                                                                                                                                                                                             | 30-01-2018                | 4.95   | 4.95   | 0.00 |            | 4.95  |  | 4.95  |  | 0.00 | Central Agency | T&C | MH-4552 |
| 7 | Construction of Ty-IV Qtrs at NEC Office & residential Complex, Nongrim Hills, Shillong                                                                                                                                     | 26-02-2018/<br>11-12-2018 | 218.51 | 218.51 | 0.00 | 26-02-2018 | 87.41 |  | 87.41 |  | 0.00 | Central Agency | T&C | MH-4552 |



|    |                                                                                                                                                                                                                                                                                                                                                                                                                                                             |            |        |        |      |            |       |  |       |  |      |                |     |         |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|------|------------|-------|--|-------|--|------|----------------|-----|---------|
|    |                                                                                                                                                                                                                                                                                                                                                                                                                                                             | 11-12-2018 | 230.77 | 230.77 | 0.00 |            | 0.00  |  | 0     |  | 0.00 | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                                                                                                                                                                                                                                                                                                                             | 11-12-2018 | 230.77 | 230.77 | 0.00 |            | 87.41 |  | 87.41 |  | 0.00 | Central Agency | T&C | MH-4552 |
| 8  | Repair/renovation of common toilets at NEC Office complex, Nongrim Hills. Dismantling and donolishing of existing list at NEC Office, Replacement of existing reoval plan by new one at NEC office & residential, Nongrim Hills and Motinagar, maintenance of exisitng fire fighting system at NEC office & residential NH and Electircal repairing.rewiring of the electrival installation and NEC Office Nongrim Hills and residential complex Motinagar. | 26-02-2018 | 64.13  | 64.13  | 0.00 | 26-02-2018 | 25.65 |  | 25.65 |  | 0.00 | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                                                                                                                                                                                                                                                                                                                             | 26-02-2018 |        |        |      | 21-03-2018 | 25.65 |  | 25.65 |  | 0.00 | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                                                                                                                                                                                                                                                                                                                             | 26-02-2018 | 64.13  | 64.13  | 0.00 | 29-03-2019 | 12.83 |  | 12.83 |  | 0.00 | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                                                                                                                                                                                                                                                                                                                             | 26-02-2018 | 64.13  | 64.13  | 0.00 |            | 64.13 |  | 64.13 |  | 0.00 | Central Agency | T&C | MH-4552 |
| 9  | Installation of new 100 KVA Diesel Generator at NEC residential complex, Motinagar and electrical repairing/rewiring and NEC office and resiendtlal complex Nongrim Hills & Motinagar                                                                                                                                                                                                                                                                       | 26-02-2018 | 26.82  | 26.82  | 0.00 | 26-02-2018 | 10.73 |  | 10.73 |  | 0.00 | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                                                                                                                                                                                                                                                                                                                             | 26-02-2018 |        |        |      | 21-03-2018 | 10.73 |  | 10.73 |  | 0.00 | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                                                                                                                                                                                                                                                                                                                             | 26-02-2018 |        |        |      | 29-03-2019 | 5.36  |  | 5.36  |  | 0.00 | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                                                                                                                                                                                                                                                                                                                             | 26-02-2018 | 26.82  | 26.82  | 0.00 |            | 26.82 |  | 26.82 |  | 0.00 | Central Agency | T&C | MH-4552 |
| 10 | Special repair/renovation works at NEC Guest House, Chanakyapuri, New Delhi                                                                                                                                                                                                                                                                                                                                                                                 | 27-03-2018 | 125.20 | 125.20 | 0.00 | 27-03-2018 | 50.08 |  | 50.08 |  | 0.00 | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                                                                                                                                                                                                                                                                                                                             | 27-03-2018 | 125.20 | 125.20 | 0.00 | 30-03-2019 | 30.00 |  | 30.00 |  | 0.00 | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                                                                                                                                                                                                                                                                                                                             | 27-03-2018 | 125.20 | 125.20 | 0.00 |            | 80.08 |  | 80.08 |  | 0.00 | Central Agency | T&C | MH-4552 |
| 11 | Providing and fixing eco-friendly Bamboo wood floor tiles and Bamboo wood wall Panelling conforming to IS: 13745-1993 including quarter round & door reducers at NEC Guest House, New Delhi by (CBTC)                                                                                                                                                                                                                                                       | 27.03.2018 | 67.25  | 67.25  | 0.00 | 27-03-2018 | 60.00 |  | 60.00 |  | 0.00 | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                                                                                                                                                                                                                                                                                                                             | 27-03-2018 | 67.25  | 67.25  | 0.00 |            | 60.00 |  | 60.00 |  | 0.00 | Central Agency | T&C | MH-4552 |
| 12 | Repair and maintenance works at NEC office and resiendtlal complex Nongrim                                                                                                                                                                                                                                                                                                                                                                                  | 27-03-2018 | 121.11 | 121.11 | 0.00 | 27-03-2018 | 46.32 |  | 46.32 |  | 0.00 | Central Agency | T&C | MH-4552 |

|    |                                                                                                                                                     |                   |               |               |             |                   |               |  |               |  |             |                |     |         |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|---------------|---------------|-------------|-------------------|---------------|--|---------------|--|-------------|----------------|-----|---------|
|    | Hills and Motinagar                                                                                                                                 | 27-03-2018        |               |               |             | 14-12-2018        | 48.44         |  | 48.44         |  | 0.00        | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                     | 27-03-2018        |               |               |             | 29-03-2019        | 26.35         |  | 26.35         |  | 0.00        | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                     | <b>27-03-2018</b> | <b>121.11</b> | <b>121.11</b> | <b>0.00</b> |                   | <b>121.11</b> |  | <b>121.11</b> |  | <b>0.00</b> | Central Agency | T&C | MH-4552 |
| 13 | Internal painting including special repair of Ty-IV Qtr. 21 NEC Motinagar complex                                                                   | 17-10-2017        | 2.32          | 2.32          | 0.00        | 17-10-2017        | 0.93          |  | 0.93          |  | <b>0.00</b> | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                     | 17-10-2017        |               |               |             | 31-05-2018        | 1.39          |  | 1.39          |  | <b>0.00</b> | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                     | <b>17-10-2017</b> | <b>2.32</b>   | <b>2.32</b>   | <b>0.00</b> |                   | <b>2.32</b>   |  | <b>2.32</b>   |  | <b>0.00</b> | Central Agency | T&C | MH-4552 |
| 14 | Repair of AC plant and Electrical repairing at NEC residential complex, Motinagar and Nongrim Hills, Shillong                                       | 07-06-2018        | 15.59         | 15.59         | 0.00        | 07-06-2018        | 6.24          |  | 6.24          |  | 0.00        | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                     | <b>07-06-2018</b> | <b>15.59</b>  | <b>15.59</b>  | <b>0.00</b> |                   | <b>6.24</b>   |  | <b>6.24</b>   |  | <b>0.00</b> | Central Agency | T&C | MH-4552 |
| 15 | Providing cement mortar beading all round newly fixed aluminium windowes of Ty-II Qtrs (Block 1&II) at NEC residential complex, Motinagar, Shillong | 28-06-2018        | 1.67          | 1.67          | 0.00        | 28-06-2018        | 0.67          |  | 0.67          |  | 0.00        | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                     | <b>28-06-2018</b> | <b>1.67</b>   | <b>1.67</b>   | <b>0.00</b> |                   | <b>0.67</b>   |  | <b>0.67</b>   |  | <b>0.00</b> | Central Agency | T&C | MH-4552 |
| 16 | Providing and fixing of composter at NEC office Nongrim Hills & resiendtlal complex, Motinagar                                                      | 05-07-2018        | 6.58          | 6.58          | 0.00        | 05-07-2018        | 2.63          |  | 2.63          |  | 0.00        | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                     | 05-07-2019        | 6.58          | 6.58          | 0.00        | 29-03-2019        | 3.95          |  | 3.95          |  | 0.00        | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                     | <b>05-07-2018</b> | <b>6.58</b>   | <b>6.58</b>   | <b>0.00</b> |                   | <b>6.58</b>   |  | <b>6.58</b>   |  | <b>0.00</b> | Central Agency | T&C | MH-4552 |
| 17 | Repair and maintenance works at NEC office and resiential complex Nongrim Hills and Motinagar                                                       | 09-08-2018        | 25.50         | 25.50         | 0.00        | 09-08-2018        | 10.20         |  | 10.20         |  | 0.00        | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                     | <b>09-08-2018</b> | <b>25.50</b>  | <b>25.50</b>  | <b>0.00</b> | <b>29-03-2019</b> | <b>15.30</b>  |  | <b>15.30</b>  |  | <b>0.00</b> | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                     | <b>09-08-2018</b> | <b>25.50</b>  | <b>25.50</b>  | <b>0.00</b> |                   | <b>25.50</b>  |  | <b>25.50</b>  |  | <b>0.00</b> | Central Agency | T&C | MH-4552 |
| 18 | Construction of NEC&IC, Dewarka, New Dlehi                                                                                                          | 28-09-2018        | 5.80          | 5.80          | 0.00        | 28-09-2018        | 3.68          |  | 3.68          |  | 0.00        | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                     | <b>28-09-2018</b> | <b>5.80</b>   | <b>5.80</b>   | <b>0.00</b> |                   | <b>3.68</b>   |  | <b>3.68</b>   |  | <b>0.00</b> | Central Agency | T&C | MH-4552 |
| 19 | Replacement of air conditioner with inverter based split air conditioner at NEC Guest House, Chanakyapuri.                                          | 10-10-2018        | 9.97          | 9.97          | 0.00        | <b>10-10-2018</b> | 3.99          |  | 3.99          |  | <b>0.00</b> | Central Agency | T&C | MH-4552 |
|    |                                                                                                                                                     | 10-10-2018        | 9.97          | 9.97          | 0.00        | <b>30-03-2019</b> | 5.98          |  | 5.98          |  | <b>0.00</b> | Central Agency | T&C | MH-4552 |

|    |                                                                                                                           |                                        |                                |        |       |            |        |            |        |            |       |                |         |         |
|----|---------------------------------------------------------------------------------------------------------------------------|----------------------------------------|--------------------------------|--------|-------|------------|--------|------------|--------|------------|-------|----------------|---------|---------|
|    |                                                                                                                           | 10-10-2018                             | 9.97                           | 9.97   | 0.00  |            | 9.97   |            | 9.97   |            | 0.00  | Central Agency | T&C     | MH-4552 |
| 20 | Repair and maintenance works at NEC office and residential complex Nongrim Hills and Motinagar                            | 10-10-2018                             | 56.30                          | 56.30  | 0.00  | 10-10-2018 | 22.52  |            | 22.52  |            | 0.00  | Central Agency | T&C     | MH-4552 |
|    |                                                                                                                           | 10-10-2018                             | 56.30                          | 56.30  | 0.00  | 29-03-2019 | 33.78  |            | 33.78  |            | 0.00  | Central Agency | T&C     | MH-4552 |
|    |                                                                                                                           | 10-10-2018                             | 56.30                          | 56.30  | 0.00  |            | 56.30  |            | 56.30  |            | 0.00  | Central Agency | T&C     | MH-4552 |
| 1  | Up-gradation of Mengio (Shakiang) PHC to 50 bedded Hospital, Papumpare District. <b>(Revised)</b>                         | (O)<br>18-12-2009<br>(R)<br>21-07-2016 | (O)<br>494.00<br>(R)<br>835.00 | 751.50 | 83.50 | 18-12-2009 | 30.00  | 28-06-2010 | 30.00  | 31-03-2012 | 62.40 | Arunachal      | Medical | MH-3601 |
|    |                                                                                                                           |                                        |                                |        |       | 22-07-2010 | 50.00  | 02-12-2011 | 50.00  | 21-07-2018 |       | Arunachal      | Medical | MH-3601 |
|    |                                                                                                                           |                                        |                                |        |       | 04-01-2012 | 200.00 | 14-01-2013 | 200.00 |            |       | Arunachal      | Medical | MH-3601 |
|    |                                                                                                                           |                                        |                                |        |       | 17-02-2014 | 164.60 | 05-08-2015 | 164.60 |            |       | Arunachal      | Medical | MH-3601 |
|    |                                                                                                                           |                                        |                                |        |       | 21-07-2016 | 122.76 | 07-07-2017 | 122.76 |            |       | Arunachal      | Medical | MH-3601 |
|    |                                                                                                                           |                                        |                                |        |       | 05-02-2018 | 100.00 | 0          | 0.00   |            |       | Arunachal      | Medical | MH-3601 |
|    |                                                                                                                           |                                        | 835.00                         | 751.50 | 83.50 |            | 667.36 |            | 567.36 |            | 62.40 | Arunachal      | Medical | MH-3601 |
| 2  | Construction of Hiya Primary Health Centre under ADC Hq Nyapin, AP                                                        | 08-03-2016                             | 365.25                         | 328.73 | 36.53 | 08-03-2016 | 131.49 | 07-07-2017 | 131.49 | 08-03-2018 | 36.53 | Arunachal      | Medical | MH-3601 |
|    |                                                                                                                           |                                        |                                |        |       | 17-07-2017 | 100.00 | 01-08-2018 | 100.00 |            |       | Arunachal      | Medical | MH-3601 |
|    |                                                                                                                           |                                        | 365.25                         | 328.73 | 36.53 |            | 231.49 |            | 231.49 |            | 36.53 | Arunachal      | Medical | MH-3601 |
| 3  | Infrastructure Development of Sagalee CHC, Papumpare District, AP                                                         | 08-03-2016                             | 437.00                         | 393.30 | 43.70 | 08-03-2016 | 157.32 | 23-07-2018 | 157.32 | 08-03-2018 | 15.72 | Arunachal      | Medical | MH-3601 |
|    |                                                                                                                           |                                        |                                |        |       | 07-08-2018 | 157.32 | 0          | 0.00   |            |       | Arunachal      | Medical | MH-3601 |
|    |                                                                                                                           |                                        | 437.00                         | 393.30 | 43.70 |            | 314.64 |            | 157.32 |            | 15.72 | Arunachal      | Medical | MH-3601 |
| 4  | Construction of Infrastructure Development at PHC at Dadam, CO HQ in Tirap, Arunachal Pradesh                             | 20-07-2016                             | 348.00                         | 313.20 | 34.80 | 20-07-2016 | 125.28 | 11-09-2017 | 125.28 | 20-07-2018 | 13.00 | Arunachal      | Medical | MH-3601 |
|    |                                                                                                                           |                                        |                                |        |       | 14-03-2018 | 75.00  | 12-02-2019 | 75.00  |            |       | Arunachal      | Medical | MH-3601 |
|    |                                                                                                                           |                                        | 348.00                         | 313.20 | 34.80 |            | 200.28 |            | 200.28 |            | 13.00 | Arunachal      | Medical | MH-3601 |
| 5  | Infrastructure of CHC Infrastructure at Seijosa in East Kameng District, Arunachal Pradesh                                | 18-04-2017                             | 930.79                         | 837.71 | 93.08 | 18-04-2017 | 100.00 | 0          | 0.00   | 18-04-2019 | 0.00  | Arunachal      | Medical | MH-3601 |
|    |                                                                                                                           |                                        | 930.79                         | 837.71 | 93.08 |            | 100.00 | 0          | 0.00   |            | 0.00  | Arunachal      | Medical | MH-3601 |
| 6  | Establishment of Shija Regional Oxygen Plant and Generation Unit, Langol, Imphal, Manipur                                 | 27-02-2012                             | 370.92                         | 333.83 | 37.09 | 27-02-2012 | 120.00 | 07-11-2013 | 120.00 | 30-04-2015 | 13.33 | Manipur        | Medical | MH-3601 |
|    |                                                                                                                           |                                        |                                |        |       | 27-02-2017 | 120.00 | 14-03-2019 | 120.00 |            |       | Manipur        | Medical | MH-3601 |
|    |                                                                                                                           |                                        |                                |        |       | 25-03-2019 | 93.83  | 0          | 0.00   |            |       | Manipur        | Medical | MH-3601 |
|    |                                                                                                                           |                                        | 370.92                         | 333.83 | 37.09 |            | 333.83 |            | 240.00 |            | 13.33 | Manipur        | Medical | MH-3601 |
| 7  | Up-gradation of Regional Children's Heart Surgical Unit at Sky Hospital & Research Centre Pvt. Ltd., Imphal West, Manipur | 11-04-2017                             | 800.00                         | 720.00 | 80.00 | 11-04-2017 | 288.00 | 27-10-2018 | 282.38 | 11-04-2019 | 0.00  | Manipur        | Medical | MH-3601 |
|    |                                                                                                                           |                                        |                                |        |       | 05-12-2018 | 288.00 | 0          | 0.00   |            |       | Manipur        | Medical | MH-3601 |

|    |                                                                                                                                  |                       |         |         |        |            |        |            |        |            |       |           |         |         |
|----|----------------------------------------------------------------------------------------------------------------------------------|-----------------------|---------|---------|--------|------------|--------|------------|--------|------------|-------|-----------|---------|---------|
|    |                                                                                                                                  |                       | 800.00  | 720.00  | 80.00  |            | 576.00 |            | 282.38 |            | 0.00  | Manipur   | Medical | MH-3601 |
| 8  | Construction of Nursing School with Hostel at Phungre, Ukhrul as an Extension of Leishiphung Christian Hospital, Ukhrul, Manipur | 11-04-2017            | 1102.00 | 991.80  | 110.20 | 11-04-2017 | 125.00 | 29-03-2019 | 125.00 | 11-04-2020 | 0.00  | Manipur   | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        | 25-04-2019 | 300.00 | 0.00       | 0.00   |            | 0.00  |           |         |         |
|    |                                                                                                                                  |                       |         |         |        |            |        |            |        |            |       | Manipur   | Medical | MH-3601 |
|    |                                                                                                                                  |                       | 1102.00 | 991.80  | 110.20 |            | 425.00 | 43553      | 125.00 |            | 0.00  | Manipur   | Medical | MH-3601 |
| 9  | Up-gradation of Equipment Infrastructure and Development of District Hospitals, Meghalaya                                        | 2012-13<br>16-11-2012 | 949.67  | 854.70  | 94.97  | 16-11-2012 | 300.00 | 22-12-2015 | 213.26 | 30-11-2015 | 30.00 | Meghalaya | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        | 16-11-2012 |        | 09-08-2016 | 74.70  |            |       | Meghalaya | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        | 16-11-2012 |        | 20-04-2017 | 8.67   |            |       | Meghalaya | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        | 11-10-2018 | 300.00 | 0          | 0.00   |            |       | Meghalaya | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        |            |        |            |        |            |       |           |         |         |
|    |                                                                                                                                  |                       | 949.67  | 854.70  | 94.97  |            | 600.00 |            | 296.63 |            | 30.00 | Meghalaya | Medical | MH-3601 |
| 10 | Improvement and Up-gradation of SAN-KER, Shillong, Meghalaya                                                                     | 2016-17<br>20-07-2016 | 325.00  | 292.50  |        | 20-07-2016 | 117.00 | 08-02-2018 | 117.00 | 20-07-2018 | 27.29 | Meghalaya | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        | 14-03-2018 | 128.59 | 28-03-2019 | 128.59 |            |       | Meghalaya | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        |            |        |            |        |            |       |           |         |         |
|    |                                                                                                                                  |                       | 325.00  | 292.50  | 32.50  |            | 245.59 |            | 245.59 |            | 27.29 | Meghalaya | Medical | MH-3601 |
| 11 | Strengthening of Dental Departments at Civil Hospital, Aizawl and District Hospitals in Mizoram<br>(Revised)                     | (O)                   | (O)     | (O)     | (O)    | 12-02-2014 | 160.00 | 20-10-2015 | 160.00 | 12-02-2017 | 35.56 | Mizoram   | Medical | MH-3601 |
|    |                                                                                                                                  | 2013-14               | 443.76  | 399.384 | 44.38  | 23-11-2015 | 160.00 | 09-04-2018 | 160.00 |            |       | Mizoram   | Medical | MH-3601 |
|    |                                                                                                                                  | 12-02-2014            | (R)     | (R)     | (R)    | 29-10-2018 | 77.62  | 0          | 0.00   |            |       |           |         |         |
|    |                                                                                                                                  | (R)                   | 441.80  | 397.62  | 44.18  |            |        |            |        |            |       | Mizoram   | Medical | MH-3601 |
|    |                                                                                                                                  | 29-10-2018            |         |         |        |            |        |            |        |            |       |           |         |         |
|    |                                                                                                                                  |                       | 441.80  | 397.62  | 44.18  |            | 397.62 |            | 320.00 |            | 35.56 | Mizoram   | Medical | MH-3601 |
| 12 | Establishment of State Medical Library at Civil Hospital, Aizawl                                                                 | 2013-14<br>12-02-2014 | 361.18  | 325.06  | 36.12  | 12-02-2014 | 130.00 | 19-05-2016 | 130.00 | 12-02-2017 | 28.88 | Mizoram   | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        | 16-08-2016 | 130.00 | 13-04-2018 | 130.00 |            |       | Mizoram   | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        | 26-04-2018 | 65.06  | 0          | 0.00   |            |       | Mizoram   | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        |            |        |            |        |            |       |           |         |         |
|    |                                                                                                                                  |                       | 361.18  | 325.06  | 36.12  |            | 325.06 |            | 260.00 |            | 28.88 | Mizoram   | Medical | MH-3601 |
| 13 | Bio-Medical Waste Management Incinerators System for District Hospital, Lawngtlai, Champhai, Mamit & Serchhip in Mizoram         | 2016-17<br>20-07-2016 | 468.00  | 421.20  | 46.80  | 20-07-2016 | 168.48 | 05-04-2018 | 168.48 | 20-11-2016 | 18.72 | Mizoram   | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        | 09-08-2018 | 168.48 | 0          | 0.00   |            |       |           |         |         |
|    |                                                                                                                                  |                       |         |         |        |            |        |            |        |            |       | Mizoram   | Medical | MH-3601 |
|    |                                                                                                                                  |                       | 468.00  | 421.20  | 46.80  |            | 336.96 |            | 168.48 |            | 18.72 | Mizoram   | Medical | MH-3601 |
| 14 | Purchase of CT Scan Machine at Civil Hospital, Lunglei, Mizoram                                                                  | 2016-17<br>20-07-2016 | 228.00  | 205.20  | 22.80  | 20-07-2016 | 164.16 | 16-04-2018 | 164.16 | 05-01-2017 | 18.24 | Mizoram   | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        | 09-11-2018 | 41.04  | 0          | 0.00   |            |       | Mizoram   | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        |            |        |            |        |            |       |           |         |         |
|    |                                                                                                                                  |                       | 228.00  | 205.20  | 22.80  |            | 205.20 |            | 164.16 |            | 18.24 | Mizoram   | Medical | MH-3601 |
| 15 | Construction of Main Building of School of Nursing, Synod Hospital, Durtlang, Mizoram                                            | 2017-18<br>08-08-2017 | 833.00  | 749.70  | 83.30  | 08-08-2017 | 170.00 | 16-04-2018 | 170.00 | 08-08-2019 | 18.89 | Mizoram   | Medical | MH-3601 |
|    |                                                                                                                                  |                       |         |         |        | 13-12-2018 | 200.00 | 0          | 0.00   |            |       |           |         |         |
|    |                                                                                                                                  |                       |         |         |        |            |        |            |        |            |       | Mizoram   | Medical | MH-3601 |

|    |                                                                                                                                           |            |         |         |        |            |         |            |         |            |        |                   |                    |         |
|----|-------------------------------------------------------------------------------------------------------------------------------------------|------------|---------|---------|--------|------------|---------|------------|---------|------------|--------|-------------------|--------------------|---------|
|    |                                                                                                                                           |            | 833.00  | 749.70  | 83.30  |            | 370.00  |            | 170.00  |            | 18.89  | Mizoram           | Medical            | MH-3601 |
| 16 | Setting up of North East Regional Multi-disciplinary Paramedical Institute, Dimapur, Nagaland                                             | 26-02-2014 | 4981.31 | 4483.18 | 498.13 | 26-02-2014 | 500.00  | 11-12-2014 | 500.00  | 28-02-2018 | 294.27 | Nagaland          | Medical            | MH-3601 |
|    |                                                                                                                                           |            |         |         |        | 18-12-2014 | 1500.00 | 18-03-2017 | 1500.00 |            |        | Nagaland          | Medical            | MH-3601 |
|    |                                                                                                                                           |            |         |         |        | 22-03-2018 | 648.56  | 10-12-2018 | 170.91  |            |        | Nagaland          | Medical            | MH-3601 |
|    |                                                                                                                                           |            | 4981.31 | 4483.18 | 498.13 |            | 2648.56 |            | 2170.91 |            | 294.27 | Nagaland          | Medical            | MH-3601 |
| 17 | Strengthening of Radiology Departments at Mangan CHC Singtam CHC and Namchi CHC, Sikkim                                                   | 26-11-2012 | 950.25  | 855.25  | 95.00  | 26-11-2012 | 280.00  | 21-01-2016 | 280.00  | 20-11-2015 | 95.02  | Sikkim            | Medical            | MH-3601 |
|    |                                                                                                                                           |            |         |         |        | 16-02-2015 | 238.18  | 22-01-2016 | 238.18  |            |        | Sikkim            | Medical            | MH-3601 |
|    |                                                                                                                                           |            |         |         |        | 27-02-2017 | 253.71  | 12-03-2018 | 253.71  |            |        | Sikkim            | Medical            | MH-3601 |
|    |                                                                                                                                           |            |         |         |        | 16-05-2018 | 83.36   | 0          | 0.00    |            |        | Sikkim            | Medical            | MH-3601 |
|    |                                                                                                                                           |            | 950.25  | 855.25  | 95.00  |            | 855.25  |            | 771.89  |            | 95.02  | Sikkim            | Medical            | MH-3601 |
| 18 | Construction of T.B. Hospitals each at Mangan, North District and Gyalshing, West District, Sikkim (Re-opened)                            | 26-11-2012 | 427.02  | 384.32  | 42.70  | 26-11-2012 | 150.00  | 22-11-2018 | 150.00  | 30-11-2014 | 20.10  | Sikkim            | Medical            | MH-3601 |
|    |                                                                                                                                           |            |         |         |        | 20-02-2019 | 234.32  | 0          | 0.00    |            |        | Sikkim            | Medical            | MH-3601 |
|    |                                                                                                                                           |            | 427.02  | 384.32  | 42.70  |            | 384.32  |            | 150.00  |            | 20.10  | Sikkim            | Medical            | MH-3601 |
| 19 | NEC- Pink Chain Campaign in Mizoram                                                                                                       | 04-01-2019 | 20.00   | 20.00   | 0.00   | 04-01-2019 | 15.00   | 02-04-2019 | 15.00   | 19-01-2019 |        | Central Agency    | Medical            | MH-2552 |
|    |                                                                                                                                           |            | 20.00   | 20.00   | 0.00   |            | 15.00   |            | 15.00   |            | 0.00   | Central Agency    | Medical            | MH-2552 |
| 1  | Infrastructure Development of Govt. Secondary school at Parsi Parlo under Parsi Parlo Circle in Kurung Kumey District, Arunachal Pradesh. | 18-05-2015 | 474.24  | 426.82  | 47.42  | 18-05-2015 | 170.73  | 20-07-2018 | 170.73  | 18-05-2018 | 0.00   | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                                                           |            |         |         |        | 13-09-2018 | 170.00  | 0          | 0.00    |            |        | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                                                           |            | 474.24  | 426.82  | 47.42  |            | 340.73  |            | 170.73  |            | 0.00   | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
| 2  | Infrastructure Development of ITI at Yupia, Papum Pare District, Arunachal Pradesh.                                                       | 18-05-2015 | 156.16  | 140.54  | 15.62  | 18-05-2015 | 56.22   | 10-08-2017 | 56.22   | 18-05-2017 | 0.00   | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                                                           |            |         |         |        | 06-02-2018 | 80.00   | 0          | 0.00    |            |        | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                                                           |            | 156.16  | 140.54  | 15.62  |            | 136.22  |            | 56.22   |            | 0.00   | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |

|   |                                                                                                               |            |                |               |               |            |               |            |               |            |              |                   |                    |         |
|---|---------------------------------------------------------------------------------------------------------------|------------|----------------|---------------|---------------|------------|---------------|------------|---------------|------------|--------------|-------------------|--------------------|---------|
| 3 | Construction of Double Storied School Building at Sagalee (Govt. Higher Secondary School), Arunachal Pradesh. | 17-09-2015 | 1048.15        | 943.34        | 104.82        | 17-09-2015 | 377.33        | 17-03-2017 | 377.33        | 17-09-2018 | 76.00        | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
|   |                                                                                                               |            |                |               |               | 29-06-2017 | 377.00        | 07-02-2018 | 377.00        |            |              | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
|   |                                                                                                               |            |                |               |               | 14-03-2018 | 150.00        | 24-12-2018 | 150.00        |            |              | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
|   |                                                                                                               |            |                |               |               | 07-01-2019 | 39.01         | 0.00       | 0.00          |            |              | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
|   |                                                                                                               |            | <b>1048.15</b> | <b>943.34</b> | <b>104.82</b> |            | <b>943.34</b> |            | <b>904.33</b> |            | <b>76.00</b> | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
| 4 | Infrastructure Development of Model School at Paying Circle Hq, Upper Subansari District, Arunachal Pradesh.  | 17-03-2016 | 415.00         | 373.50        | 41.50         | 17-03-2016 | 150.00        | 09-01-2018 | 150.00        | 17-03-2018 | 0.00         | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
|   |                                                                                                               |            |                |               |               | 22-03-2018 | 150.00        | 0          | 0.00          |            |              | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
|   |                                                                                                               |            | <b>415.00</b>  | <b>373.50</b> | <b>41.50</b>  |            | <b>300.00</b> |            | <b>150.00</b> |            | <b>0.00</b>  | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
| 5 | Infrastructure development of Girl Schoool at Katang under Tirap District, Arunachal Pradesh                  | 02-05-2017 | 388.00         | 349.20        | 38.80         | 02-05-2017 | 70.00         | 0          | 0.00          | 02-05-2019 | 0.00         | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
|   |                                                                                                               |            | <b>388.00</b>  | <b>349.20</b> | <b>38.80</b>  |            | <b>70.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
| 6 | Infrastructure Development of ME School, Longding Arunachal Pradesh                                           | 02-05-2017 | 385.11         | 346.60        | 38.51         | 02-05-2017 | 69.00         | 20-07-2018 | 69.00         | 02-05-2019 | 0.00         | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |

|    |                                                                                                      |            |               |               |               |              |               |              |               |              |             |             |                   |                    |         |
|----|------------------------------------------------------------------------------------------------------|------------|---------------|---------------|---------------|--------------|---------------|--------------|---------------|--------------|-------------|-------------|-------------------|--------------------|---------|
|    |                                                                                                      |            |               | <b>385.11</b> | <b>346.60</b> | <b>38.51</b> |               | <b>69.00</b> |               | <b>69.00</b> |             | <b>0.00</b> | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
| 7  | Financial support to the students of North Eastern Region for higher professional courses. (Renewal) | 13-06-2018 | 100.00        | 100.00        | 0.00          | 13-06-2018   | 100.00        | 0            | 0.00          | 0            | 0.00        | 0.00        | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                      |            | <b>100.00</b> | <b>100.00</b> | <b>0.00</b>   |              | <b>100.00</b> |              | <b>0.00</b>   |              | <b>0.00</b> |             | Arunachal Pradesh | HRD&E (Edu&social) | MH-3601 |
| 8  | Construction of Saviour Orphan Children Home at Gossaigaon, Kokrajhar, Assam.                        | 03-05-2014 | 294.33        | 264.90        | 29.43         | 03-05-2014   | 106.00        | 07-10-2015   | 106.00        | 06-05-2016   | 0.00        |             | Assam             | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                      |            |               |               |               | 30-03-2016   | 35.00         | 0            | 0.00          |              |             |             | Assam             | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                      |            | <b>294.33</b> | <b>264.90</b> | <b>29.43</b>  |              | <b>141.00</b> |              | <b>106.00</b> |              | <b>0.00</b> |             | Assam             | HRD&E (Edu&social) | MH-3601 |
| 9  | Construction of Auditorium Hall at Chamata Higher Secondary School, Nalbari, Assam.                  | 18-12-2014 | 205.00        | 184.50        | 20.50         | 18-12-2014   | 73.80         | 28-04-2017   | 73.80         | 18-12-2016   | 0.00        |             | Assam             | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                      |            |               |               |               | 22-05-2017   | 73.80         | 13-04-2018   | 73.80         |              |             |             | Assam             | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                      |            |               |               |               | 04-09-2018   | 36.90         | 0            | 0.00          |              |             |             | Assam             | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                      |            | <b>205.00</b> | <b>184.50</b> | <b>20.50</b>  |              | <b>184.50</b> |              | <b>147.60</b> |              | <b>0.00</b> |             | Assam             | HRD&E (Edu&social) | MH-3601 |
| 10 | Construction of Chandranath Sarmah Higher Secondary School at Bihaguri Sonitpur District, Assam.     | 03-05-2015 | 318.30        | 286.47        | 31.83         | 03-05-2015   | 62.24         | 17-08-2017   | 62.24         | 03-05-2017   | 6.92        |             | Assam             | HRD&E (Edu&social) | MH-3601 |

|    |                                                                                                                                                               |            |               |               |              |            |               |            |               |            |             |       |                           |         |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|-------------|-------|---------------------------|---------|
|    |                                                                                                                                                               |            |               |               |              | 24-08-2017 | 167.00        | 0          | 0.00          |            |             | Assam | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
|    |                                                                                                                                                               |            | <b>318.30</b> | <b>286.47</b> | <b>31.83</b> |            | <b>229.24</b> |            | <b>62.24</b>  |            | <b>6.92</b> | Assam | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
| 11 | Construction/ Remodelling of RCC building including Development of Library, Vocational Centre etc. of Madhav Dev Higher Secondary School at Tulsimukh, Nagaon | 27-06-2016 | 318.88        | 286.99        | 31.89        | 27-06-2016 | 115.00        | 13-04-2018 | 115.00        | 27-06-2018 | 0.00        | Assam | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
|    |                                                                                                                                                               |            | <b>318.88</b> | <b>286.99</b> | <b>31.89</b> |            | <b>115.00</b> |            | <b>115.00</b> |            | <b>0.00</b> | Assam | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
| 12 | Construction of Composite Regional Centre(North East) for Disability Study and Action in Assam by Shishu Sarothi                                              | 06-02-2018 | 543.93        | 489.54        | 54.39        | 06-02-2018 | 10.00         | 0          | 0.00          | 31-03-2020 | 0.00        | Assam | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
|    |                                                                                                                                                               |            |               |               |              | 26-02-2018 | 140.00        | 0          | 0.00          |            |             | Assam | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
|    |                                                                                                                                                               |            | <b>543.93</b> | <b>489.54</b> | <b>54.39</b> |            | <b>150.00</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Assam | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
| 13 | Construction of bulding for the department of Geology in Cotton College, Guwahati, Assam                                                                      | 30-03-2018 | 580.00        | 522.00        | 58.00        | 30-03-2018 | 240.00        | 0          | 0.00          | 30-03-2020 | 0.00        | Assam | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
|    |                                                                                                                                                               |            | <b>580.00</b> | <b>522.00</b> | <b>58.00</b> |            | <b>240.00</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Assam | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
| 14 | Financial support to the students of North Eastern Region for higher professional courses.                                                                    | 30-07-2018 | 127.87        | 127.87        | 0.00         | 30-07-2018 | 127.87        | 15-03-2019 | 127.78        | 0          | 0.00        | Assam | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
|    |                                                                                                                                                               |            | <b>127.87</b> | <b>127.87</b> | <b>0.00</b>  |            | <b>127.87</b> |            | <b>127.78</b> |            | <b>0.00</b> | Assam | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |



|    |                                                                                                          |            |               |               |              |            |               |            |               |            |              |         |                    |         |
|----|----------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|---------|--------------------|---------|
| 15 | Financial support to the students of North Eastern Region for higher professional courses 2018-19        | 29-03-2019 | 269.00        | 269.00        | 0.00         | 29-03-2019 | 269.00        | 0          | 0.00          | 0          | 0.00         | Assam   | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                          |            | <b>269.00</b> | <b>269.00</b> | <b>0.00</b>  |            | <b>269.00</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | Assam   | HRD&E (Edu&social) | MH-3601 |
| 16 | Construction of Science Lab (G+2) Block of United College Chandel, Manipur                               | 16-09-2011 | 472.00        | 424.80        | 47.20        | 16-09-2011 | 140.00        | 14-02-2014 | 140.00        | 30-10-2016 | 34.00        | Manipur | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                          |            |               |               |              | 25-02-2014 | 200.00        | 07-07-2015 | 200.00        |            |              | Manipur | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                          |            |               |               |              | 14-08-2015 | 84.80         | 08-06-2018 | 84.80         |            |              | Manipur | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                          |            | <b>472.00</b> | <b>424.80</b> | <b>47.20</b> |            | <b>424.80</b> |            | <b>424.80</b> |            | <b>34.00</b> | Manipur | HRD&E (Edu&social) | MH-3601 |
| 17 | Upgradation of Science Laboratories and Library Assistance in High and Higher Secondary Schools, Manipur | 01-03-2013 | 411.68        | 370.51        | 41.17        | 01-03-2013 | 148.00        | 17-05-2015 | 148.00        | 31-03-2019 | 0.00         | Manipur | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                          |            |               |               |              | 08-10-2018 | 148.00        | 0          | 0.00          |            |              | Manipur | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                          |            | <b>411.68</b> | <b>370.51</b> | <b>41.17</b> |            | <b>296.00</b> |            | <b>148.00</b> |            | <b>0.00</b>  | Manipur | HRD&E (Edu&social) | MH-3601 |
| 18 | Construction of Boys' & Girls' Hostel at Mayorumtang (GreenLand), Ukhruul district, Manipur.             | 28-11-2014 | 527.89        | 475.10        | 52.79        | 28-11-2014 | 190.00        | 21-09-2016 | 190.00        | 28-11-2016 | 0.00         | Manipur | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                          |            |               |               |              | 06-03-2017 | 178.72        | 30-06-2018 | 178.72        |            |              | Manipur | HRD&E (Edu&social) | MH-3601 |

|    |                                                                                            |            |               |               |              |            |               |            |               |            |              |           |                           |         |
|----|--------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|-----------|---------------------------|---------|
|    |                                                                                            |            |               |               |              | 13-09-2018 | 106.38        | 0          | 0.00          |            |              | Manipur   | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
|    |                                                                                            |            | <b>527.89</b> | <b>475.10</b> | <b>52.79</b> |            | <b>475.10</b> |            | <b>368.72</b> |            | <b>0.00</b>  | Manipur   | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
| 19 | Construction of Girl's Hostel at Raja Dumbra High School Campus, Imphal East, Manipur      | 27-04-2016 | 661.89        | 595.70        | 66.19        | 27-04-2016 | 238.00        | 12-08-2018 | 238.00        | 27-04-2018 | 0.00         | Manipur   | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
|    |                                                                                            |            | <b>661.89</b> | <b>595.70</b> | <b>66.19</b> |            | <b>238.00</b> |            | <b>238.00</b> |            | <b>0.00</b>  | Manipur   | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
| 20 | Construction of Auditorium and Compound Wall of Sainik School, Imphal Manipur              | 05-04-2016 | 688.41        | 619.57        | 68.84        | 25-04-2016 | 247.82        | 12-09-2018 | 247.82        | 25-04-2018 | 0.00         | Manipur   | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
|    |                                                                                            |            | <b>688.41</b> | <b>619.57</b> | <b>68.84</b> |            | <b>247.82</b> |            | <b>247.82</b> |            | <b>0.00</b>  | Manipur   | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
| 21 | Financial support to the students of North Eastern Region for Higher professional courses. | 20-12-2017 | 167.23        | 150.51        | 16.72        | 20-12-2017 | 150.51        | 26-11-2018 | 150.51        | 0          | 0.00         | Manipur   | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
|    |                                                                                            |            | <b>167.23</b> | <b>150.51</b> | <b>16.72</b> |            | <b>150.51</b> |            | <b>150.51</b> |            | <b>0.00</b>  | Manipur   | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
| 22 | Strengthening and Restructuring of College of Teacher of Education (PGT), Shillong.        | 05-03-2014 | 288.85        | 259.97        | 28.89        | 05-03-2014 | 104.00        | 18-04-2017 | 104.00        | 03-05-2016 | 22.67        | Meghalaya | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
|    |                                                                                            |            |               |               |              | 22-03-2018 | 100.00        | 24-10-2018 | 100.00        |            |              | Meghalaya | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |
|    |                                                                                            |            | <b>288.85</b> | <b>259.97</b> | <b>28.89</b> |            | <b>204.00</b> |            | <b>204.00</b> |            | <b>22.67</b> | Meghalaya | HRD&E<br>(Edu&s<br>ocial) | MH-3601 |

|    |                                                                                                                 |            |        |        |       |            |        |            |        |            |       |           |                    |         |
|----|-----------------------------------------------------------------------------------------------------------------|------------|--------|--------|-------|------------|--------|------------|--------|------------|-------|-----------|--------------------|---------|
| 23 | Construction of G+4 building for Skill Development at Ramakrishna Mission Vivekananda Cultural Centre, Shillong | 02-05-2016 | 393.12 | 353.81 | 39.31 | 17-03-2016 | 136.00 | 20-12-2016 | 136.00 | 17-03-2018 | 29.38 | Meghalaya | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                                 |            |        |        |       | 22-02-2017 | 136.00 | 28-09-2017 | 136.00 |            |       | Meghalaya | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                                 |            |        |        |       | 14-03-2018 | 70.00  | 10-09-2018 | 70.00  |            |       | Meghalaya | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                                 |            |        |        |       | 19-09-2018 | 11.80  | 0          | 0.00   |            |       | Meghalaya | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                                 | 393.12     |        | 353.80 | 39.32 |            | 353.80 |            | 342.00 |            | 29.38 | Meghalaya | HRD&E (Edu&social) | MH-3601 |
| 24 | Financial support to the students of North Eastern Region for higher professional courses.                      | 25-05-2018 | 211.31 | 190.18 | 21.13 | 25-05-2018 | 190.18 | 0          | 0.00   | 0          | 0.00  | Meghalaya | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                                 | 211.31     |        | 190.18 | 21.13 |            | 190.18 |            | 0.00   |            | 0.00  | Meghalaya | HRD&E (Edu&social) | MH-3601 |
| 25 | Community Hall at Chandmary West, Aizawl Mizoram                                                                | 26-04-2016 | 475.28 | 427.75 | 47.53 | 17-03-2016 | 164.00 | 23-06-2017 | 164.00 | 17-03-2018 | 11.11 | Mizoram   | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                                 |            |        |        |       | 13-03-2018 | 100.00 | 29-11-2018 | 100.00 |            |       | Mizoram   | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                                 |            |        |        |       | 04-12-2018 | 163.75 | 0          | 0.00   |            |       | Mizoram   | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                                 | 475.28     |        | 427.75 | 47.53 |            | 427.75 |            | 264.00 |            | 11.11 | Mizoram   | HRD&E (Edu&social) | MH-3601 |

|    |                                                                                            |            |               |               |              |            |               |            |               |            |              |         |                    |         |
|----|--------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|---------|--------------------|---------|
| 26 | Community complex at Edenthlar, Mizoram                                                    | 26-04-2016 | 481.52        | 433.37        | 48.16        | 17-03-2016 | 166.68        | 06-09-2017 | 166.68        | 17-03-2018 | 27.08        | Mizoram | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                            |            |               |               |              | 19-09-2017 | 77.04         | 04-10-2018 | 77.04         |            |              | Mizoram | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                            |            |               |               |              | 05-11-2018 | 189.64        | 0          | 0.00          |            |              | Mizoram | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                            |            | <b>481.52</b> | <b>433.37</b> | <b>48.16</b> |            | <b>433.36</b> |            | <b>243.72</b> |            | <b>27.08</b> | Mizoram | HRD&E (Edu&social) | MH-3601 |
| 27 | Construction of Comprehensive Spastic Children Care Complex at Zemabawk, Aizawl Mizoram    | 21-07-2016 | 774.17        | 696.75        | 77.42        | 21-07-2016 | 60.00         | 21-05-2018 | 60.00         | 21-07-2018 | 62.23        | Mizoram | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                            |            |               |               |              | 31-07-2018 | 500.00        | 19-03-2019 | 500.00        |            |              | Mizoram | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                            |            | <b>774.17</b> | <b>696.75</b> | <b>77.42</b> |            | <b>560.00</b> |            | <b>560.00</b> |            | <b>62.23</b> | Mizoram | HRD&E (Edu&social) | MH-3601 |
| 28 | Construction of Observation Home / Special Home Complex at Pukpui Mizoram                  | 21-03-2017 | 422.72        | 380.45        | 42.27        | 21-03-2017 | 30.43         | 21-03-2018 | 30.43         | 21-03-2019 | 31.16        | Mizoram | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                            |            |               |               |              | 10-04-2018 | 250.00        | 29-11-2018 | 250.00        |            |              | Mizoram | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                            |            | <b>422.72</b> | <b>380.45</b> | <b>42.27</b> |            | <b>280.43</b> |            | <b>280.43</b> |            | <b>31.16</b> | Mizoram | HRD&E (Edu&social) | MH-3601 |
| 29 | Financial support to the students of North Eastern Region for Higher Professional Courses. | 25-05-2018 | 9.44          | 8.50          | 0.94         | 25-05-2018 | 8.50          | 11-03-2019 | 8.50          | -          | 0.94         | Mizoram | HRD&E (Edu&social) | MH-3601 |

|    |                                                                                                 |            |        |        |       |            |        |            |        |            |       |          |                    |         |
|----|-------------------------------------------------------------------------------------------------|------------|--------|--------|-------|------------|--------|------------|--------|------------|-------|----------|--------------------|---------|
|    |                                                                                                 | 9.44       |        | 8.50   | 0.94  |            | 8.50   |            | 8.50   |            | 0.94  | Mizoram  | HRD&E (Edu&social) | MH-3601 |
| 30 | Financial support to the students of North Eastern Region for Higher Professional Courses.      | 18-03-2019 | 10.17  | 10.17  | 0.00  | 18-03-2019 | 10.17  | 0          | 0.00   | -          | 0.00  | Mizoram  | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                 | 10.17      |        | 10.17  | 0.00  |            | 10.17  |            | 0.00   |            | 0.00  | Mizoram  | HRD&E (Edu&social) | MH-3601 |
| 31 | Construction of Govt. High School Auditorium/Multi-Utility Hall at Longsa, Nagaland.            | 13-06-2014 | 326.17 | 293.55 | 32.62 | 13-06-2014 | 117.42 | 29-02-2016 | 117.42 | 13-06-2016 | 0.00  | Nagaland | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                 |            |        |        |       | 30-05-2016 | 117.00 | 24-06-2017 | 117.00 |            |       | Nagaland | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                 |            |        |        |       | 14-03-2018 | 45.00  | 0          | 0.00   |            |       | Nagaland | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                 |            |        |        |       | 23-04-2018 | 14.13  | 0          | 0.00   |            |       | Nagaland | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                 | 326.17     |        | 293.55 | 32.62 |            | 293.55 |            | 234.42 |            | 0.00  | Nagaland | HRD&E (Edu&social) | MH-3601 |
| 32 | Infrastructure Development at Mayangnokcha Govt. Higher Secondary School, Mokokchung, Nagaland. | 13-06-2014 | 744.29 | 669.86 | 74.43 | 13-06-2014 | 267.94 | 29-02-2016 | 267.94 | 13-06-2016 | 51.99 | Nagaland | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                 |            |        |        |       | 16-03-2016 | 200.00 | 24-06-2017 | 200.00 |            |       | Nagaland | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                 |            |        |        |       | 30-03-2018 | 160.00 | 0          | 0.00   |            |       | Nagaland | HRD&E (Edu&social) | MH-3601 |

|    |                                                                                                                |            |        |        |       |            |        |            |        |            |       |          |                     |         |
|----|----------------------------------------------------------------------------------------------------------------|------------|--------|--------|-------|------------|--------|------------|--------|------------|-------|----------|---------------------|---------|
|    |                                                                                                                | 744.29     |        | 669.86 | 74.43 |            | 627.94 |            | 467.94 |            | 51.99 | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |
| 33 | Construction of School, Science & Computer Building for the Children's Christian School, Mission Road, Kohima. | 22-04-2016 | 348.99 | 314.09 | 34.90 | 22-04-2016 | 125.63 | 24-06-2017 | 125.63 | 22-04-2018 | 5.45  | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                                |            |        |        |       | 13-03-2018 | 125.63 | 0          | 0.00   |            |       | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                                | 348.99     |        | 314.09 | 34.90 |            | 251.26 |            | 125.63 |            | 5.45  | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |
| 34 | Construction of Government High Secondary School and Hostel Building at Sangratsu village Mokokchung, Nagaland | 07-07-2017 | 224.63 | 202.17 | 22.46 | 07-07-2017 | 40.00  | 0          | 0.00   | 07-07-2019 | 0.00  | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                                |            | 224.63 | 202.17 | 22.46 |            | 40.00  |            | 0.00   |            | 0.00  | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |
| 35 | Construction of College Hostel at Patkai Christian College Chumukedima, Seithekiema, Nagaland.                 | 04-08-2017 | 234.00 | 210.60 | 23.40 | 04-08-2017 | 42.00  | 0          | 0.00   | 04-08-2019 | 0.00  | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                                |            | 234.00 | 210.60 | 23.40 |            | 42.00  |            | 0.00   |            | 0.00  | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |
| 36 | Construction of Working Women Hostel at Kohima Nagaland                                                        | 27-09-2017 | 703.00 | 632.70 | 70.30 | 27-09-2017 | 200.00 | 0          | 0.00   | 27-09-2019 | 0.00  | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |

|    |                                                                                                     |            |        |        |       |            |        |            |        |            |      |          |                     |         |
|----|-----------------------------------------------------------------------------------------------------|------------|--------|--------|-------|------------|--------|------------|--------|------------|------|----------|---------------------|---------|
|    |                                                                                                     | 703.00     |        | 632.70 | 70.30 |            | 200.00 |            | 0.00   |            | 0.00 | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |
| 37 | Infrastructure Development at Kohima Orphanage Home                                                 | 01-03-2018 | 284.00 | 255.60 | 28.40 | 01-03-2018 | 19.57  | 19-03-2019 | 19.57  | 01-03-2020 | 0.00 | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                     | 284.00     |        | 255.60 | 28.40 |            | 19.57  |            | 19.57  |            | 0.00 | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |
| 38 | Financial support to the students of North Eastern Region for Higher Professional Courses. Nagaland | 11-06-2018 | 26.67  | 24.00  | 2.67  | 11-06-2018 | 24.00  | 20-02-2019 | 24.00  | -          | 0.00 | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                     | 26.67      |        | 24.00  | 2.67  |            | 24.00  |            | 24.00  |            | 0.00 | Nagaland | HRD&E (Edu&s ocial) | MH-3601 |
| 39 | Construction of Old Age Home at Lower Kamrang, Kitchu Dumra, South Sikkim                           | 22-03-2016 | 587.00 | 528.30 | 58.70 | 22-07-2016 | 240.00 | 23-11-2018 | 240.00 | 22-03-2018 | 0.00 | Sikkim   | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                     |            |        |        |       | 04-12-2018 | 135.60 | 25-02-2019 | 135.60 |            |      | Sikkim   | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                     | 587.00     |        | 528.30 | 58.70 |            | 375.60 |            | 375.60 |            | 0.00 | Sikkim   | HRD&E (Edu&s ocial) | MH-3601 |
| 40 | Construction of Destitute Home (Child Care Institute) at Begha Dentam, West Sikkim                  | 22-03-2017 | 384.80 | 346.32 | 38.48 | 22-02-2017 | 139.00 | 23-11-2018 | 139.00 | 22-03-2018 | 0.00 | Sikkim   | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                     |            |        |        |       | 04-12-2018 | 139.00 | 25-02-2019 | 139.00 |            |      | Sikkim   | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                     | 384.80     |        | 346.32 | 38.48 |            | 278.00 |            | 278.00 |            | 0.00 | Sikkim   | HRD&E (Edu&s ocial) | MH-3601 |

|    |                                                                                                                                                                                                                  |            |                |               |               |            |               |            |               |            |              |         |                     |         |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|---------------|---------------|------------|---------------|------------|---------------|------------|--------------|---------|---------------------|---------|
| 41 | Infrastructure Development at Tharpu Senior Secondary School, West Sikkim                                                                                                                                        | 27-06-2017 | 409.50         | 368.55        | 40.95         | 27-06-2017 | 74.00         | 0          | 0.00          | 22-06-2020 | 0.00         | Sikkim  | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                                                                                                                                  |            | <b>409.50</b>  | <b>368.55</b> | <b>40.95</b>  |            | <b>74.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Sikkim  | HRD&E (Edu&s ocial) | MH-3601 |
| 42 | Construction of Science Block at Kamrang Govt. Degree College at Namchi, South Sikkim"                                                                                                                           | 30-06-2017 | 1054.65        | 949.19        | 105.47        | 30-06-2017 | 189.00        | 0          | 0.00          | 27-06-2020 | 0.00         | Sikkim  | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                                                                                                                                  |            | <b>1054.65</b> | <b>949.19</b> | <b>105.47</b> |            | <b>189.00</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | Sikkim  | HRD&E (Edu&s ocial) | MH-3601 |
| 43 | Financial support to the students of North Eastern Region for Higher Professional Courses.                                                                                                                       | 28-07-2016 | 16.88          | 16.88         | 0.00          | 28-07-2016 | 16.88         | 0          | 0.00          | 0          | 0.00         | Sikkim  | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                                                                                                                                  |            | <b>16.88</b>   | <b>16.88</b>  | <b>0.00</b>   |            | <b>16.88</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Sikkim  | HRD&E (Edu&s ocial) | MH-3601 |
| 44 | Construction of 50 type III residential Quarters for Hostel superintendent in ST & SC Hostels, Tripura. (In the following Districts- Khowai, Sepoyjala, West Tripura, Unakoti, Dhalai, Gomati and South Tripura) | 26-03-2013 | 821.84         | 739.66        | 82.18         | 26-03-2013 | 189.00        | 10-01-2018 | 189.00        | 26-03-2015 | 21.00        | Tripura | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                                                                                                                                  |            |                |               |               | 07-02-2018 | 300.00        | 0          | 0.00          |            |              | Tripura | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                                                                                                                                  |            | <b>821.84</b>  | <b>739.66</b> | <b>82.18</b>  |            | <b>489.00</b> |            | <b>189.00</b> |            | <b>21.00</b> | Tripura | HRD&E (Edu&s ocial) | MH-3601 |
| 45 | Construction of 100 seated capacity of men's hostel at Regional College of Physical Education at Panisagar, North Tripura.                                                                                       | 16-08-2017 | 421.78         | 379.60        | 42.18         | 16-08-2017 | 84.00         | 0          | 0.00          | 16-08-2019 | 0.00         | Tripura | HRD&E (Edu&s ocial) | MH-3601 |
|    |                                                                                                                                                                                                                  |            | <b>421.78</b>  | <b>379.60</b> | <b>42.18</b>  |            | <b>84.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Tripura | HRD&E (Edu&s ocial) | MH-3601 |



|    |                                                                                                          |            |               |               |              |            |               |            |               |            |             |                   |                    |         |
|----|----------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|-------------|-------------------|--------------------|---------|
| 46 | Infrastructure Development of Kamalpur English Medium HS School Kamalpur Dhalai District, Tripura.       | 26-02-2018 | 442.90        | 398.61        | 44.29        | 26-02-2018 | 159.00        | 0          | 0.00          | 26-02-2020 | 0.00        | Tripura           | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                          |            | <b>442.90</b> | <b>398.61</b> | <b>44.29</b> |            | <b>159.00</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Tripura           | HRD&E (Edu&social) | MH-3601 |
| 47 | Financial support to the students of North Eastern Region for higher professional courses.               | 11-06-2018 | 127.90        | 127.90        | 0.00         | 11-06-2018 | 127.90        | 05-10-2018 | 127.90        | 0          | 0.00        | Tripura           | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                          |            | <b>127.90</b> | <b>127.90</b> | <b>0.00</b>  |            | <b>127.90</b> |            | <b>127.90</b> |            | <b>0.00</b> | Tripura           | HRD&E (Edu&social) | MH-3601 |
| 48 | Financial support to the students of North Eastern Region for higher professional courses.               | 31-01-2019 | 47.49         | 47.49         | 0.00         | 31-01-2019 | 47.49         | 0          | 0.00          | 0          | 0.00        | Tripura           | HRD&E (Edu&social) | MH-3601 |
|    |                                                                                                          |            | <b>47.49</b>  | <b>47.49</b>  | <b>0.00</b>  |            | <b>47.49</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Tripura           | HRD&E (Edu&social) | MH-3601 |
| 49 | Construction of RCC boys and girls hostel with boundary wall at Govt. Higher Secondary School, Anini, AP | 25-04-2016 | 372.83        | 372.83        | 0.00         | 25-04-2016 | 149.00        | 25-03-2017 | 149.00        | 25-04-2017 | 0.00        | Arunachal Pradesh | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                                          |            |               |               |              | 07-07-2017 | 149.00        | 31-01-2018 | 149.00        |            |             | Arunachal Pradesh | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                                          |            |               |               |              | 13-02-2018 | 50.95         | 28-05-2018 | 50.95         |            |             | Arunachal Pradesh | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                                          |            |               |               |              | 03-08-2018 | 23.88         | 0          | 0.00          |            |             | Arunachal Pradesh | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                                          |            | <b>372.83</b> | <b>372.83</b> | <b>0.00</b>  |            | <b>372.83</b> |            | <b>348.95</b> |            | <b>0.00</b> | Arunachal Pradesh | HRD&E (Edu&social) | MH-2552 |

|    |                                                                                                          |            |                |                |             |            |               |            |               |            |             |                   |                    |         |
|----|----------------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|---------------|------------|---------------|------------|-------------|-------------------|--------------------|---------|
| 50 | Infrastructure Development of B.K. Mission School, Midphu Doimukh Papum Pare District, Arunachal Pradesh | 21-07-2016 | 263.14         | 263.14         | 0.00        | 21-07-2016 | 105.00        | 24-01-2017 | 105.00        | 21-07-2017 | 0.00        | Arunachal Pradesh | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                                          |            |                |                |             | 22-02-2017 | 105.00        | 14-08-2017 | 105.00        |            |             | Arunachal Pradesh | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                                          |            |                |                |             | 05-02-2018 | 53.14         | 0          | 0.00          |            |             | Arunachal Pradesh | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                                          |            | <b>263.14</b>  | <b>263.14</b>  | <b>0.00</b> |            | <b>263.14</b> |            | <b>210.00</b> |            | <b>0.00</b> | Arunachal Pradesh | HRD&E (Edu&social) | MH-2552 |
| 51 | Construction of Girls Hostel at Govt. Secondary School, Baririjo, Upper Subansari District AP            | 27-09-2017 | 331.76         | 331.76         | 0.00        | 27-09-2017 | 100.00        | 28-11-2018 | 100.00        | 27-09-2019 | 0.00        | Arunachal Pradesh | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                                          |            | <b>331.76</b>  | <b>331.76</b>  | <b>0.00</b> |            | <b>100.00</b> |            | <b>100.00</b> |            | <b>0.00</b> | Arunachal Pradesh | HRD&E (Edu&social) | MH-2552 |
| 52 | Infrastructure Development of Omeo Kumar Das Institute of Social Change and Development, Guwahati        | 18-10-2016 | 1133.00        | 1133.00        | 0.00        | 13-05-2016 | 494.00        | 0          | 0.00          | 13-05-2018 | 0.00        | Assam             | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                                          |            | <b>1133.00</b> | <b>1133.00</b> | <b>0.00</b> |            | <b>494.00</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Assam             | HRD&E (Edu&social) | MH-2552 |
| 53 | Setting up of Brahmaputra Studies Centre at Gauhati University Campus, Jalukbari, Gauhati                | 31-07-2018 | 2799.33        | 2799.33        | 0.00        | 31-07-2018 | 10.00         | 0          | 0.00          | 31-07-2020 |             | Assam             | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                                          |            | <b>2799.33</b> | <b>2799.33</b> | <b>0.00</b> |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Assam             | HRD&E (Edu&social) | MH-2552 |
| 54 | Construction of Scheduled Tribe Boys & Girls Hostel at Noney, Tamenglong District.                       | 22-03-2016 | 853.84         | 853.84         | 0.00        | 22-03-2016 | 226.80        | 22-06-2017 | 226.80        | 22-03-2018 | 0.00        | Manipur           | HRD&E (Edu&social) | MH-2552 |

|    |                                                                                                                                  |            |               |               |             |            |               |            |               |            |             |         |                           |         |
|----|----------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|-------------|------------|---------------|------------|---------------|------------|-------------|---------|---------------------------|---------|
|    |                                                                                                                                  |            |               |               |             | 06-02-2018 | 350.00        | 16-04-2019 | 350.00        |            |             | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                  |            | <b>853.84</b> | <b>853.84</b> | <b>0.00</b> |            | <b>576.80</b> |            | <b>576.80</b> |            | <b>0.00</b> | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 55 | Construction of ST Boys & Girls Hostel Auditorium etc. at Chandel District.                                                      | 25-04-2016 | 966.70        | 966.70        | 0.00        | 25-04-2016 | 386.00        | 23-01-2017 | 386.00        | 25-04-2018 | 0.00        | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                  |            |               |               |             | 22-02-2017 | 386.00        | 16-04-2019 | 386.00        |            |             | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                  |            | <b>966.70</b> | <b>966.70</b> | <b>0.00</b> |            | <b>772.00</b> |            | <b>772.00</b> |            | <b>0.00</b> | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 56 | Construction of Multipurpose cultural cum Indoor Hall for the Youth in the Hill area of Manipur at Purul, Senapati Dist, Manipur | 26-04-2016 | 597.64        | 597.64        | 0.00        | 26-04-2016 | 239.00        | 22-06-2017 | 239.00        | 25-04-2018 | 0.00        | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                  |            |               |               |             | 13-09-2017 | 239.00        | 16-04-2019 | 239.00        |            |             | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                  |            | <b>597.64</b> | <b>597.64</b> | <b>0.00</b> |            | <b>478.00</b> |            | <b>478.00</b> |            | <b>0.00</b> | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 57 | Construction of Boys & Girls Hostel at St. Anthony's School, Muirei, Ukhul Dist. Manipur.                                        | 26-04-2016 | 706.00        | 706.00        | 0.00        | 26-04-2016 | 194.00        | 23-03-2017 | 194.00        | 25-04-2018 | 0.00        | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                  |            |               |               |             | 10-04-2017 | 350.00        | 25-05-2018 | 350.00        |            |             | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                  |            |               |               |             | 03-08-2018 | 162.00        | 0          | 0.00          |            |             | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |

|    |                                                                                                                               |            |         |         |      |            |         |            |        |            |      |         |                           |         |
|----|-------------------------------------------------------------------------------------------------------------------------------|------------|---------|---------|------|------------|---------|------------|--------|------------|------|---------|---------------------------|---------|
|    |                                                                                                                               |            | 706.00  | 706.00  | 0.00 |            | 706.00  |            | 544.00 |            | 0.00 | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 58 | Construction of Multipurpose Cultural cum Indoor Hall for the youth in the hill area of Manipur, Longmai, Tamenglong District | 13-05-2016 | 585.37  | 585.37  | 0.00 | 13-05-2016 | 234.00  | 22-06-2017 | 234.00 | 13-05-2018 | 0.00 | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                               |            |         |         |      | 01-03-2018 | 226.42  | 16-04-2019 | 226.42 |            |      | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                               |            | 585.37  | 585.37  | 0.00 |            | 460.42  |            | 460.42 |            | 0.00 | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 59 | Construction of International Students hostel gents & ladies at Manipur University, Imphal                                    | 31-05-2016 | 1398.93 | 1398.93 | 0.00 | 31-05-2016 | 560.00  | 23-03-2017 | 560.00 | 31-05-2018 | 0.00 | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                               |            |         |         |      | 02-08-2017 | 500.00  | 0          | 0.00   |            |      | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                               |            | 1398.93 | 1398.93 | 0.00 |            | 1060.00 |            | 560.00 |            | 0.00 | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 60 | Construction of Girls Hostel Chaoyaima H.S School at Manipur                                                                  | 19-07-2016 | 234.26  | 234.26  | 0.00 | 19-07-2016 | 94.00   | 25-03-2018 | 94.00  | 19-07-2018 | 0.00 | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                               |            |         |         |      | 21-06-2018 | 94.00   | 11-03-2019 | 94.00  |            |      | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                               |            |         |         |      | 15-03-2019 | 46.26   | 0          | 0.00   |            |      | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                               |            | 234.26  | 234.26  | 0.00 |            | 234.26  |            | 188.00 |            | 0.00 | Manipur | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |

|    |                                                                                      |            |        |        |      |            |        |            |        |            |      |         |                    |         |
|----|--------------------------------------------------------------------------------------|------------|--------|--------|------|------------|--------|------------|--------|------------|------|---------|--------------------|---------|
| 61 | Construction of Boys and Girls Hostel Poirukhongjil H.S School at Manipur            | 19-07-2016 | 392.45 | 392.45 | 0.00 | 19-07-2016 | 187.00 | 23-09-2017 | 187.00 | 19-07-2018 | 0.00 | Manipur | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                      |            |        |        |      | 06-02-2018 | 87.00  | 24-08-2018 | 87.00  |            |      | Manipur | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                      |            |        |        |      | 01-10-2018 | 118.45 | 0          | 0.00   |            |      | Manipur | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                      |            | 392.45 | 392.45 | 0.00 |            | 392.45 |            | 274.00 |            | 0.00 | Manipur | HRD&E (Edu&social) | MH-2552 |
| 62 | Infrastructure Development of Moreh College, Moreh Chandel District Manipur          | 08-05-2017 | 724.75 | 724.75 | 0.00 | 08-05-2017 | 145.00 | 28-03-2018 | 145.00 | 08-05-2019 | 0.00 | Manipur | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                      |            |        |        |      | 12-12-2018 | 300.00 | 0          | 0.00   |            |      | Manipur | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                      |            | 724.75 | 724.75 | 0.00 |            | 445.00 |            | 145.00 |            | 0.00 | Manipur | HRD&E (Edu&social) | MH-2552 |
| 63 | Construction of Model Library building at Pettegrew College, Ukhrul District Manipur | 08-05-2017 | 227.46 | 227.46 | 0.00 | 08-05-2017 | 45.00  | 07-01-2019 | 45.00  | 08-05-2019 | 0.00 | Manipur | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                      |            |        |        |      | 30-01-2019 | 50.00  | 0          | 0.00   |            |      | Manipur | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                      |            | 227.46 | 227.46 | 0.00 |            | 95.00  |            | 45.00  |            | 0.00 | Manipur | HRD&E (Edu&social) | MH-2552 |
| 64 | Construction of Modern Library building at Modern College, Imphal, Manipur           | 08-05-2017 | 227.63 | 227.63 | 0.00 | 08-05-2017 | 46.00  | 07-01-2019 | 46.00  | 08-05-2019 | 0.00 | Manipur | HRD&E (Edu&social) | MH-2552 |

|    |                                                                                                                                                                  |            |        |        |      |            |        |            |        |            |      |                |                           |         |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|------|------------|--------|------------|--------|------------|------|----------------|---------------------------|---------|
|    |                                                                                                                                                                  | 00-03-2017 | 227.03 | 227.03 | 0.00 | 30-01-2019 | 50.00  | 0          | 0.00   | 00-03-2019 | 0.00 | Manipur        | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                                                  |            | 227.63 | 227.63 | 0.00 |            | 96.00  |            | 46.00  |            | 0.00 | Manipur        | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 65 | Construction of SC/ST Boys' and Girls' Hostel in respect of National Institute of Electronics and Information Technology(NIELIT), Imphal                         | 20-09-2017 | 761.17 | 761.17 | 0.00 | 20-09-2017 | 152.00 | 16-07-2018 | 152.00 | 08-05-2019 | 0.00 | Central Agency | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                                                  |            |        |        |      | 24-12-2018 | 420.25 | 0          | 0.00   |            |      | Central Agency | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                                                  |            | 761.17 | 761.17 | 0.00 |            | 572.25 |            | 152.00 |            | 0.00 | Central Agency | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 66 | Construction of Boarding school and Hostel building for disabled students of Lynti Jam Welfare and Development association at Mawtnum, Nongpoh Ri Bhoi District. | 25-03-2011 | 227.13 | 227.13 | 0.00 | 25-03-2011 | 91.00  | 07-03-2012 | 91.00  | 25-03-2014 | 0.00 | Meghalaya      | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                                                  |            |        |        |      | 29-12-2017 | 91.00  | 29-08-2018 | 91.00  |            |      | Meghalaya      | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                                                  |            |        |        |      | 07-09-2018 | 45.12  | 0          | 0.00   |            |      | Meghalaya      | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                                                  |            | 227.13 | 227.13 | 0.00 |            | 227.12 |            | 182.00 |            | 0.00 | Meghalaya      | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 67 | Introduction of Interactive Digital Classroom for Development of Science and Mathematics in 24 Schools 3 classrooms each in the State of Meghalaya.              | 03-05-2014 | 455.86 | 455.86 | 0.00 | 03-05-2014 | 97.00  | 20-05-2015 | 94.97  | 03-05-2015 | 0.00 | Meghalaya      | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                                                  |            |        |        |      | 19-06-2015 | 200.00 | 19-04-2017 | 200.00 |            |      | Meghalaya      | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |

|    |                                                                                                                                               |            |                |                |             |            |               |            |               |            |             |           |                           |         |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|---------------|------------|---------------|------------|-------------|-----------|---------------------------|---------|
|    |                                                                                                                                               |            |                |                |             | 10-04-2018 | 158.86        | 0          | 0.00          |            |             | Meghalaya | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                               |            | <b>455.86</b>  | <b>455.86</b>  | <b>0.00</b> |            | <b>455.86</b> |            | <b>294.97</b> |            | <b>0.00</b> | Meghalaya | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 68 | Procurement of equipments, Furniture and Fixture etc. for the Skill Development Centre at Ramakrishna Mission, Shillong.                      | 28-10-2016 | 250.00         | 250.00         | 0.00        | 28-10-2016 | 125.00        | 29-11-2017 | 125.00        | 28-10-2018 | 0.00        | Meghalaya | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                               |            |                |                |             | 10-04-2018 | 125.00        | 0          | 0.00          |            |             | Meghalaya | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                               |            | <b>250.00</b>  | <b>250.00</b>  | <b>0.00</b> |            | <b>250.00</b> |            | <b>125.00</b> |            | <b>0.00</b> | Meghalaya | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 69 | Construction of Nongkharai Christian Secondary School Building at Umsohpieng village, West Khasi Hills Distirct, Meghalaya                    | 29-06-2017 | 409.50         | 409.50         | 0.00        | 29-06-2017 | 82.00         | 0          | 0.00          | 29-06-2019 | 0.00        | Meghalaya | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                               |            | <b>409.50</b>  | <b>409.50</b>  | <b>0.00</b> |            | <b>82.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Meghalaya | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 70 | Construction of Boys & Girls Hostel of NEIMA's Orphanage-cum-Boarding School at Lad Mynrieng, Pynursla, East Khasi Hills District, Meghalaya" | 10-04-2018 | 194.00         | 194.00         | 0.00        | 10-04-2018 | 10.00         | 0.00       | 0.00          | 10-04-2020 | 0.00        | Meghalaya | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                               |            | <b>194.00</b>  | <b>194.00</b>  | <b>0.00</b> |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Meghalaya | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 71 | Construction of Research Scholars Hostel for Boys & Girls at Mizoram University                                                               | 26-08-2016 | 1187.47        | 1187.47        | 0.00        | 26-08-2016 | 474.00        | 21-06-2017 | 474.00        | 26-08-2018 | 0.00        | Mizoram   | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                                                               |            | <b>1187.47</b> | <b>1187.47</b> | <b>0.00</b> |            | <b>474.00</b> |            | <b>474.00</b> |            | <b>0.00</b> | Mizoram   | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |

|    |                                                                                                                                         |            |                |                |             |            |                |            |               |            |             |          |                     |         |
|----|-----------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|----------------|------------|---------------|------------|-------------|----------|---------------------|---------|
| 72 | Infrastructure Developmet for newly upgraded Govt. Hr. Sec. School in Meluri, Phek District and Medzhiphema, Dimapur District, Nagaland | 21-07-2016 | 401.00         | 401.00         | 0.00        | 21-07-2016 | 160.00         | 04-03-2017 | 160.00        | 21-07-2018 | 0.00        | Nagaland | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                         |            |                |                |             | 07-07-2017 | 160.00         | 19-06-2018 | 160.00        |            |             | Nagaland | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                         |            |                |                |             | 02-07-2018 | 81.00          | 0          | 0.00          |            |             | Nagaland | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                         |            | <b>401.00</b>  | <b>401.00</b>  | <b>0.00</b> |            | <b>401.00</b>  |            | <b>320.00</b> |            | <b>0.00</b> | Nagaland | HRD&E (Edu&s ocial) | MH-2552 |
| 73 | Construction of Multipurpose Hall at Nagaland University, Medzhiphema, Nagaland                                                         | 20-10-2016 | 1150.21        | 1150.21        | 0.00        | 20-10-2016 | 99.39          | 11-08-2017 | 99.39         | 21-07-2018 | 0.00        | Nagaland | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                         |            |                |                |             | 21-08-2017 | 500.00         | 16-11-2018 | 500.00        |            |             | Nagaland | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                         |            |                |                |             | 29-03-2019 | 435.00         | 0          | 0.00          |            |             | Nagaland | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                         |            | <b>1150.21</b> | <b>1150.21</b> | <b>0.00</b> |            | <b>1034.39</b> |            | <b>599.39</b> |            | <b>0.00</b> | Nagaland | HRD&E (Edu&s ocial) | MH-2552 |
| 74 | Infrastructure Development of Government High School at Noksen Town, Nagaland                                                           | 10-04-2018 | 436.00         | 436.00         | 0.00        | 10-04-2018 | 10.00          | 0          | 0.00          | 10-04-2020 | <b>0.00</b> | Nagaland | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                         |            | <b>436.00</b>  | <b>436.00</b>  | <b>0.00</b> |            | <b>10.00</b>   |            | <b>0.00</b>   |            | <b>0.00</b> | Nagaland | HRD&E (Edu&s ocial) | MH-2552 |
| 75 | Educational Quality Improvement Programme (EQUIP)Pilot Project in Sikkim.                                                               | 02-09-2017 | 96.00          | 96.00          | 0.00        | 27-02-2017 | 12.52          | 20-09-2017 | 12.52         | 02-09-2019 | 0.00        | Sikkim   | HRD&E (Edu&s ocial) | MH-2552 |



|    |                                                                                                |            |                |                |             |            |                |            |               |            |             |                |                           |         |
|----|------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|----------------|------------|---------------|------------|-------------|----------------|---------------------------|---------|
|    |                                                                                                | 02-03-2017 | 96.00          | 96.00          | 0.00        | 12-10-2017 | 36.51          | 0          | 0.00          | 02-03-2017 | 0.00        | Sikkim         | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                |            | <b>96.00</b>   | <b>96.00</b>   | <b>0.00</b> |            | <b>49.03</b>   |            | <b>12.52</b>  |            | <b>0.00</b> | Sikkim         | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 76 | Construction of Ladies hostel for the students of NE Region at Bangalore University            | 28-11-2014 | 1385.00        | 1385.00        | 0.00        | 28-11-2014 | 554.00         | 03-02-2017 | 554.00        | 28-05-2016 | 0.00        | Other Agencies | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                |            |                |                |             | 07-03-2017 | 509.00         | 0          | 0.00          |            |             | Other Agencies | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                |            | <b>1385.00</b> | <b>1385.00</b> | <b>0.00</b> |            | <b>1063.00</b> |            | <b>554.00</b> |            | <b>0.00</b> | Other Agencies | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
| 77 | Construction of a hostel for the North East Students at Jawaharlal Nehru University, New Delhi | 25-04-2016 | 2700.31        | 2700.31        | 0.00        | 25-04-2016 | 54.62          | 0          | 0.00          | 25-04-2019 | 0.00        | Other Agencies | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                |            |                |                |             | 27-06-2017 | 136.50         | 0          | 0.00          |            |             | Other Agencies | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |
|    |                                                                                                |            | <b>2700.31</b> | <b>2700.31</b> | <b>0.00</b> |            | <b>191.12</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Other Agencies | HRD&E<br>(Edu&s<br>ocial) | MH-2552 |

|    |                                                                                                               |            |               |               |             |            |               |            |               |            |             |                |                     |         |
|----|---------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|-------------|------------|---------------|------------|---------------|------------|-------------|----------------|---------------------|---------|
| 78 | Upgradation of Centre for North East Studies and Policy Research (CNER-PR) in Jamia Millia, New Delhi.        | 30-01-2017 | 294.00        | 294.00        | 0.00        | 30-01-2017 | 147.00        | 0          | 0.00          | 30-01-2019 | 0.00        | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                               |            | <b>294.00</b> | <b>294.00</b> | <b>0.00</b> |            | <b>147.00</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
| 79 | Purchasing of land for construction of hostel for the students of NE States at New Delhi                      | 13-03-2018 | 239.57        | 239.57        | 0.00        | 13-03-2018 | 239.57        | 0          | 0.00          | -          | 0.00        | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                               |            | <b>239.57</b> | <b>239.57</b> | <b>0.00</b> |            | <b>239.57</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
| 80 | Digital Classrooms in 215 Schools in 4 North Eastern States of Assam, Manipur, Meghalaya and Tripura          | 29-06-2017 | 396.60        | 396.60        | 0.00        | 29-06-2017 | 198.30        | 24-01-2018 | 198.30        | 29-06-2019 | 0.00        | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                               |            |               |               |             | 27-04-2018 | 196.75        | 13-02-2019 | 196.75        |            |             | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                               |            | <b>396.60</b> | <b>396.60</b> | <b>0.00</b> |            | <b>395.05</b> |            | <b>395.05</b> |            | <b>0.00</b> | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
| 81 | Sponsoring Education for children from NE States in Assam Rifles Public School, Laitkor, Shillong, Meghalaya. | 24-05-2017 | 204.95        | 204.95        | 0.00        | 24-05-2017 | 150.00        | 18-01-2018 | 150.00        | 24-05-2018 | 0.00        | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                               |            |               |               |             | 02-02-2018 | 51.70         | 05-03-2018 | 51.70         |            |             | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                               |            |               |               |             | 11-04-2018 | 3.25          | 0          | 0.00          |            |             | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                               |            | <b>204.95</b> | <b>204.95</b> | <b>0.00</b> |            | <b>204.95</b> |            | <b>201.70</b> |            | <b>0.00</b> | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |

|    |                                                                                                                                                                            |            |       |       |      |            |       |            |       |            |      |                |                     |         |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|-------|-------|------|------------|-------|------------|-------|------------|------|----------------|---------------------|---------|
| 82 | Purchasing of land for construction of Hostel for the students of North East States at Plot No. 10 PSP area 2 (in between Sector-21 and 23) Rohini land measuring 1990Sqm. | 04-09-2018 | 99.75 | 99.75 | 0.00 | 04-09-2018 | 99.75 | 0          | 0.00  | 04-09-2019 | 0.00 | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                                                            |            | 99.75 | 99.75 | 0.00 |            | 99.75 |            | 0.00  |            | 0.00 | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
| 83 | Conducting Training Programme of Elementary Teachers of Meghalaya in Science and Maths by DERT, Shillong, Meghalaya.                                                       | 26-03-2012 | 48.77 | 48.77 | 0.00 | 26-03-2012 | 16.00 | 22-02-2017 | 16.00 | 26-03-2013 | 0.00 | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                                                            |            |       |       |      | 11-10-2017 | 25.00 | 0          | 0.00  |            |      | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                                                            |            | 48.77 | 48.77 | 0.00 |            | 41.00 |            | 16.00 |            | 0.00 | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
| 84 | One year training in hospitality & retail sector at WCSC                                                                                                                   | 22-05-2017 | 75.95 | 75.95 | 0.00 | 22-05-2017 | 40.02 | 0          | 0.00  | 22-05-2018 | 0.00 | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                                                            |            | 75.95 | 75.95 | 0.00 |            | 40.02 |            | 0.00  |            | 0.00 | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
| 85 | One year training in hospitality & retail sector at WCSC (YWCA)- M/s Mohan Hari Travels                                                                                    | 24-05-2017 | 7.15  | 7.15  | 0.00 | 19-07-2017 | 1.95  | 0          | 0.00  | 24-05-2018 | 0.00 | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                                                            |            |       |       |      | 16-10-2017 | 1.95  | 0          | 0.00  |            |      | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                                                            |            |       |       |      | 11-04-2018 | 3.25  | 0          | 0.00  |            |      | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                                                            |            | 7.15  | 7.15  | 0.00 |            | 7.15  |            | 0.00  |            | 0.00 | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |

|    |                                                                                                                                      |            |              |              |             |            |              |            |              |            |             |                |                     |         |
|----|--------------------------------------------------------------------------------------------------------------------------------------|------------|--------------|--------------|-------------|------------|--------------|------------|--------------|------------|-------------|----------------|---------------------|---------|
| 86 | One year training in hospitality & retail sector at WCSC (YWCA)                                                                      | 25-05-2018 | 7.81         | 7.81         | 0.00        | 22-05-2017 | 5.70         | 28-04-2018 | 5.70         | 22-05-2018 | 0.00        | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                      |            |              |              |             | 25-05-2018 | 2.11         | 0          | 0.00         |            |             | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                      |            | <b>7.81</b>  | <b>7.81</b>  | <b>0.00</b> |            | <b>7.81</b>  |            | <b>5.70</b>  |            | <b>0.00</b> | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
| 87 | One Year Post Graduate Diploma Programme in Rural Development Management (PGDRDM) for the Youth of North Eastern Region (14th batch) | 11-05-2018 | 6.00         | 6.00         | 0.00        | 11-05-2018 | 6.00         | 0          | 0.00         | 11-05-2019 | 0.00        | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                      |            | <b>6.00</b>  | <b>6.00</b>  | <b>0.00</b> |            | <b>6.00</b>  |            | <b>0.00</b>  |            | <b>0.00</b> | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
| 88 | Sponsoring Education for Children from NE States in Assam Rifles, Laitkor, Shillong (ARWES)                                          | 07-07-2017 | 89.92        | 89.92        | 0.00        | 07-07-2017 | 44.96        | 11-04-2018 | 44.96        | 07-07-2018 | 0.00        | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                      |            |              |              |             | 11-04-2018 | 44.96        | 0          | 0.00         |            |             | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                      |            | <b>89.92</b> | <b>89.92</b> | <b>0.00</b> |            | <b>89.92</b> |            | <b>44.96</b> |            | <b>0.00</b> | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
| 89 | Skill Development training for the poor women in Guwahati, Assam by an NGO called AAINA                                              | 11-09-2017 | 15.00        | 15.00        | 0.00        | 11-09-2017 | 10.00        | 24-04-2018 | 9.999        | 11-09-2018 | 0.00        | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                      |            |              |              |             | 11-04-2018 | 5.00         | 0          | 0.00         |            |             | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |
|    |                                                                                                                                      |            | <b>15.00</b> | <b>15.00</b> | <b>0.00</b> |            | <b>15.00</b> |            | <b>9.999</b> |            | <b>0.00</b> | Other Agencies | HRD&E (Edu&s ocial) | MH-2552 |

|    |                                                                                               |            |               |               |              |            |               |            |               |            |              |                   |                    |         |
|----|-----------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|-------------------|--------------------|---------|
| 90 | Training of Science and Maths Teachers in Government Schools, Nagaland                        | 18-06-2018 | 114.00        | 114.00        | 0.00         | 18-06-2018 | 60.00         | 0          | 0.00          | -          | 0.00         | Other Agencies    | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                               |            | <b>114.00</b> | <b>114.00</b> | <b>0.00</b>  |            | <b>60.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Other Agencies    | HRD&E (Edu&social) | MH-2552 |
| 91 | Moreau Institute of Integral Training & Research Society, Shillong                            | 06-07-2018 | 30.00         | 30.00         | 0.00         | 18-06-2018 | 20.00         | 20-11-2018 | 20.00         | -          | 0.00         | Other Agencies    | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                               |            |               |               |              | 29-04-2019 | 10.00         | 0          | 0.00          |            |              | Other Agencies    | HRD&E (Edu&social) | MH-2552 |
|    |                                                                                               |            | <b>30.00</b>  | <b>30.00</b>  | <b>0.00</b>  |            | <b>30.00</b>  |            | <b>20.00</b>  |            | <b>0.00</b>  | Other Agencies    | HRD&E (Edu&social) | MH-2552 |
| 1  | Construction of Indoor Stadium at Toru under Papum Pare District, Arunachal Pradesh           | 16-09-2011 | 278.00        | 250.20        | 27.80        | 16-09-2011 | 111.00        | 16-01-2014 | 111.00        | 31-03-2014 | 10.00        | Arunachal Pradesh | HRD&E (Sports)     | MH-3601 |
|    |                                                                                               |            |               |               |              | 26-02-2014 | 90.00         | 05-02-2016 | 90.00         |            |              | Arunachal Pradesh | HRD&E (Sports)     | MH-3601 |
|    |                                                                                               |            |               |               |              | 22-02-2017 | 49.20         | 0          | 0.00          |            |              | Arunachal Pradesh | HRD&E (Sports)     | MH-3601 |
|    |                                                                                               |            | <b>278.00</b> | <b>250.20</b> | <b>27.80</b> |            | <b>250.20</b> |            | <b>201.00</b> |            | <b>10.00</b> | Arunachal Pradesh | HRD&E (Sports)     | MH-3601 |
| 2  | Construction of Mini Outdoor Stadium at Rijo Ground, Daporijo under Upper Subansiri District. | 17-12-2014 | 358.08        | 322.27        | 35.81        | 17-12-2014 | 128.91        | 19-10-2016 | 128.91        | 17-06-2017 | 35.81        | Arunachal Pradesh | HRD&E (Sports)     | MH-3601 |
|    |                                                                                               |            |               |               |              | 29-06-2017 | 129.00        | 15-12-2017 | 129.00        |            |              | Arunachal Pradesh | HRD&E (Sports)     | MH-3601 |
|    |                                                                                               |            |               |               |              | 13-03-2018 | 64.36         | 0          | 0.00          |            |              | Arunachal Pradesh | HRD&E (Sports)     | MH-3601 |

|   |                                                                                                                                         |            |        |        |       |            |        |            |        |            |       |                   |                 |         |
|---|-----------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|-------|------------|--------|------------|--------|------------|-------|-------------------|-----------------|---------|
|   |                                                                                                                                         |            | 358.08 | 322.27 | 35.81 |            | 322.27 |            | 257.91 |            | 35.81 | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
| 3 | Construction of Outdoor Stadium at Tezu, Lohit District, Arunachal Pradesh.                                                             | 17-12-2014 | 221.15 | 199.04 | 22.12 | 17-12-2014 | 79.62  | 05-12-2016 | 79.62  | 17-12-2017 | 22.11 | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                                                                         |            |        |        |       | 28-07-2017 | 79.62  | 15-12-2017 | 79.62  |            |       | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                                                                         |            |        |        |       | 14-03-2018 | 20.90  | 0          | 0.00   |            |       | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                                                                         |            |        |        |       | 09-04-2018 | 18.90  | 0          | 0.00   |            |       | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                                                                         |            | 221.15 | 199.04 | 22.12 |            | 199.04 |            | 159.24 |            | 22.11 | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
| 4 | Construction of Outdoor Stadium at Sagalee, Papum Pare District, Arunachal Pradesh.                                                     | 17-12-2014 | 358.67 | 322.80 | 35.87 | 17-12-2014 | 129.12 | 15-07-2016 | 129.12 | 17-12-2017 | 35.87 | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                                                                         |            |        |        |       | 19-09-2017 | 130.00 | 01-06-2018 | 130.00 |            |       | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                                                                         |            |        |        |       | 13-09-2018 | 63.68  | 0          | 0.00   |            |       | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                                                                         |            | 358.67 | 322.80 | 35.87 |            | 322.80 |            | 259.12 |            | 35.87 | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
| 5 | Construction of Outdoor Stadium and Boundary Wall at Government Higher Secondary School, Kanubari, Longding District, Arunachal Pradesh | 09-02-2015 | 243.03 | 218.73 | 24.30 | 09-02-2015 | 73.73  | 07-08-2017 | 73.73  | 09-02-2017 | 24.30 | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                                                                         |            |        |        |       | 06-02-2018 | 100.00 | 0          | 0.00   |            |       | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |

|   |                                                                                            |                                                     |                                             |               |              |            |               |            |               |            |              |                   |                 |         |
|---|--------------------------------------------------------------------------------------------|-----------------------------------------------------|---------------------------------------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|-------------------|-----------------|---------|
|   |                                                                                            |                                                     | <b>243.03</b>                               | <b>218.73</b> | <b>24.30</b> |            | <b>173.73</b> |            | <b>73.73</b>  |            | <b>24.30</b> | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
| 6 | Construction of Outdoor Stadium at Chayangtajo in East Kameng District, Arunachal Pradesh. | 15-05-2015                                          | 392.34                                      | 353.11        | 39.23        | 15-05-2015 | 141.24        | 05-06-2017 | 141.24        | 15-05-2017 | 15.00        | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                            |                                                     |                                             |               |              | 06-02-2018 | 142.00        | 23-07-2018 | 142.00        |            |              | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                            |                                                     |                                             |               |              | 10-10-2018 | 69.87         | 0          | 0.00          |            |              | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                            |                                                     | <b>392.34</b>                               | <b>353.11</b> | <b>39.23</b> |            | <b>353.11</b> |            | <b>283.24</b> |            | <b>15.00</b> | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
| 7 | Construction of Football Stadium at Sakiang, Papumpare District, Arunachal Pradesh         | 31-03-2016                                          | 282.06                                      | 253.85        | 28.21        | 31-03-2016 | 96.51         | 07-08-2017 | 96.51         | 31-03-2019 | 28.21        | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                            |                                                     |                                             |               |              | 10-08-2017 | 100.00        | 25-06-2018 | 100.00        |            |              | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                            |                                                     | <b>282.06</b>                               | <b>253.85</b> | <b>28.21</b> |            | <b>196.51</b> |            | <b>196.51</b> |            | <b>28.21</b> | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
| 8 | Construction of Football Stadium at Lumla, Tawang District, Arunachal Pradesh              | (Original)<br>22-03-2016<br>(Revised)<br>12-05-2016 | (Original)<br>291.00<br>(Revised)<br>302.68 | 272.41        | 30.26        | 22-03-2016 | 70.33         | 07-08-2017 | 70.33         | 31-03-2019 | 30.26        | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                            |                                                     |                                             |               |              | 19-09-2017 | 150.00        | 31-07-2018 | 150.00        |            |              | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                            |                                                     |                                             |               |              | 28-09-2018 | 52.08         | 0          | 0.00          |            |              | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|   |                                                                                            |                                                     | <b>302.68</b>                               | <b>272.41</b> | <b>30.26</b> |            | <b>272.41</b> |            | <b>220.33</b> |            | <b>30.26</b> | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |

|    |                                                                                                                                        |            |               |               |              |            |               |            |               |            |              |                   |                 |         |
|----|----------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|-------------------|-----------------|---------|
| 9  | Construction of Indoor Stadium-cum-Auditorium at GHSS, Basar, Arunachal Pradesh                                                        | 15-06-2016 | 298.82        | 268.94        | 29.88        | 15-06-2016 | 92.50         | 31-01-2018 | 92.50         | 15-06-2019 | 29.88        | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|    |                                                                                                                                        |            |               |               |              | 26-02-2018 | 123.40        | 19-03-2019 | 123.40        |            |              | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|    |                                                                                                                                        |            | <b>298.82</b> | <b>268.94</b> | <b>29.88</b> |            | <b>215.90</b> |            | <b>215.90</b> |            | <b>29.88</b> | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
| 10 | Construction of Outdoor Stadium at Jang in Tawang District, Arunachal Pradesh                                                          | 28-06-2017 | 591.68        | 532.51        | 59.17        | 28-06-2017 | 106.50        | 0          | 0.00          | 28-06-2019 | 0.00         | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|    |                                                                                                                                        |            |               |               |              |            | <b>106.50</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
| 11 | Construction of Multipurpose Community Hall at Dumporijo ADC HQ, Upper Subansiri District, Arunachal Pradesh                           | 06-10-2017 | 359.10        | 323.19        | 35.91        | 06-10-2017 | 34.48         | 15-10-2018 | 34.48         | 06-10-2020 | 0.00         | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|    |                                                                                                                                        |            |               |               |              |            | <b>34.48</b>  |            | <b>34.48</b>  |            | <b>0.00</b>  | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
| 12 | Construction of Multipurpose Indoor Stadium-cum-Badminton Hall at Langrh, Nyobia Circle under Kurung Kumey District, Arunachal Pradesh | 23-01-2018 | 259.35        | 233.42        | 25.93        | 23-01-2018 | 10.00         | 0          | 0.00          | 31-03-2020 | 0.00         | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
|    |                                                                                                                                        |            |               |               |              |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Arunachal Pradesh | HRD&E (Sports ) | MH-3601 |
| 13 | Construction of Titlagarh (Sonari) Sports Complex, Titlagarh, Assam                                                                    | 25-04-2012 | 272.00        | 244.80        | 27.20        | 25-04-2012 | 100.00        | 07-04-2017 | 100.00        | 25-04-2015 | 0.00         | Assam             | HRD&E (Sports ) | MH-3601 |
|    |                                                                                                                                        |            |               |               |              | 30-03-2018 | 100.00        | 0          | 0.00          |            |              | Assam             | HRD&E (Sports ) | MH-3601 |
|    |                                                                                                                                        |            | <b>272.00</b> | <b>244.80</b> | <b>27.20</b> |            | <b>200.00</b> |            | <b>100.00</b> |            | <b>0.00</b>  | Assam             | HRD&E (Sports ) | MH-3601 |



|    |                                                                                                                                                      |                       |                   |               |              |            |               |            |               |            |              |           |                 |         |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|-------------------|---------------|--------------|------------|---------------|------------|---------------|------------|--------------|-----------|-----------------|---------|
| 14 | Construction of Mini Stadium at Bihaguri, Sonitpur District.                                                                                         | 03-03-2014            | 431.81            | 388.63        | 43.18        | 03-03-2014 | 155.45        | 20-09-2017 | 155.45        | 03-03-2017 | 0.00         | Assam     | HRD&E (Sports)  | MH-3601 |
|    |                                                                                                                                                      |                       |                   |               |              | 26-02-2018 | 156.00        | 0          | 0.00          |            |              | Assam     | HRD&E (Sports ) | MH-3601 |
|    |                                                                                                                                                      |                       | <b>431.81</b>     | <b>388.63</b> | <b>43.18</b> |            | <b>311.45</b> |            | <b>155.45</b> |            | <b>0.00</b>  | Assam     | HRD&E (Sports ) | MH-3601 |
| 15 | Project proposal for Tensile Roofing and Stadium Chairs (Phase I) Cricket Stadium, Luwangsangbam, Imphal East.                                       | 21-11-2012            | 495.48            | 445.93        | 49.55        | 21-11-2012 | 178.00        | 26-12-2013 | 178.00        | 21-11-2015 | 39.67        | Manipur   | HRD&E (Sports)  | MH-3601 |
|    |                                                                                                                                                      |                       |                   |               |              | 07-02-2014 | 179.00        | 21-02-2017 | 179.00        |            |              | Manipur   | HRD&E (Sports ) | MH-3601 |
|    |                                                                                                                                                      |                       |                   |               |              | 19-09-2017 | 88.93         | 0          | 0.00          |            |              | Manipur   | HRD&E (Sports ) | MH-3601 |
|    |                                                                                                                                                      |                       | <b>495.48</b>     | <b>445.93</b> | <b>49.55</b> |            | <b>445.93</b> |            | <b>357.00</b> |            | <b>39.67</b> | Manipur   | HRD&E (Sports ) | MH-3601 |
| 16 | Construction of Multipurpose Indoor Stadium at Garobadha, South West Garo Hills District, Meghalaya.                                                 | 05-03-2014 (Original) | 748.96 (Original) | 741.47        | 82.39        | 05-03-2014 | 269.60        | 29-11-2018 | 269.60        | 05-03-2016 | 74.90        | Meghalaya | HRD&E (Sports)  | MH-3601 |
|    |                                                                                                                                                      | 21-02-2019 (Revised)  | 823.86 (Revised)  |               |              | 21-02-2019 | 337.37        | 0          | 0.00          |            |              | Meghalaya | HRD&E (Sports ) | MH-3601 |
|    |                                                                                                                                                      |                       | <b>823.86</b>     | <b>741.47</b> | <b>82.39</b> |            | <b>606.97</b> |            | <b>269.60</b> |            | <b>74.90</b> | Meghalaya | HRD&E (Sports ) | MH-3601 |
| 17 | Construction of infrastructure for integrated training of the youth and sports cum convention Hall, Lower Chandmari, West Garo Hills District, Tura. | 05-03-2014            | 523.70            | 471.33        | 52.37        | 05-03-2014 | 185.00        | 03-02-2017 | 185.00        | 05-03-2016 | 20.56        | Meghalaya | HRD&E (Sports)  | MH-3601 |
|    |                                                                                                                                                      |                       |                   |               |              | 24-04-2017 | 185.00        | 05-10-2018 | 185.00        |            |              | Meghalaya | HRD&E (Sports ) | MH-3601 |
|    |                                                                                                                                                      |                       |                   |               |              | 11-10-2018 | 101.33        | 0          | 0.00          |            |              | Meghalaya | HRD&E (Sports ) | MH-3601 |

|    |                                                                                                                    |            |                |                |               |            |               |            |               |            |              |           |                       |         |
|----|--------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|---------------|------------|---------------|------------|--------------|-----------|-----------------------|---------|
|    |                                                                                                                    |            | <b>523.70</b>  | <b>471.33</b>  | <b>52.37</b>  |            | <b>471.33</b> |            | <b>370.00</b> |            | <b>20.56</b> | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
| 18 | Construction of Indoor Stadium Sports Hall at Tpep Pale, Jowai, Jaintia Hills District, Meghalaya.                 | 05-03-2014 | 201.76         | 181.58         | 20.18         | 05-03-2014 | 73.00         | 23-02-2017 | 73.00         | 05-03-2016 | 20.18        | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                                    |            |                |                |               | 24-04-2017 | 73.00         | 22-05-2018 | 73.00         |            |              | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                                    |            |                |                |               | 11-06-2018 | 35.58         | 0          | 0.00          |            |              | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                                    |            | <b>201.76</b>  | <b>181.58</b>  | <b>20.18</b>  |            | <b>181.58</b> |            | <b>146.00</b> |            | <b>20.18</b> | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
| 19 | Construction of building for accomodation of sports persons, officials, etc at JNS Complex, Polo Ground, Shillong. | 05-03-2014 | 368.41         | 331.57         | 36.84         | 05-03-2014 | 132.63        | 23-02-2017 | 132.63        | 05-03-2016 | 36.84        | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                                    |            |                |                |               | 24-04-2017 | 132.63        | 22-05-2018 | 132.63        |            |              | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                                    |            |                |                |               | 10-10-2018 | 66.31         | 0          | 0.00          |            |              | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                                    |            | <b>368.41</b>  | <b>331.57</b>  | <b>36.84</b>  |            | <b>331.57</b> |            | <b>265.26</b> |            | <b>36.84</b> | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
| 20 | Construction of Indoor Stadium at Pomlakrai, East Khasi Hills District, Meghalaya                                  | 20-04-2017 | 1494.48        | 1345.03        | 149.45        | 20-04-2017 | 269.00        | 0          | 0.00          | 20-04-2019 | 0.00         | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                                    |            | <b>1494.48</b> | <b>1345.03</b> | <b>149.45</b> |            | <b>269.00</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
| 21 | Construction of Indoor Stadium at Ampati, South Garo Hills District, Meghalaya                                     | 03-05-2017 | 1471.00        | 1323.90        | 147.10        | 03-05-2017 | 264.90        | 0          | 0.00          | 03-05-2019 | 0.00         | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |

|    |                                                                                     |            |         |         |        |            |        |            |        |            |       |           |                       |         |
|----|-------------------------------------------------------------------------------------|------------|---------|---------|--------|------------|--------|------------|--------|------------|-------|-----------|-----------------------|---------|
|    |                                                                                     |            | 1471.00 | 1323.90 | 147.10 |            | 264.90 |            | 0.00   |            | 0.00  | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
| 22 | Construction of Mini Football Stadium at Dalu, West Garo Hills District, Meghalaya  | 07-03-2018 | 322.00  | 289.80  | 32.20  | 07-03-2018 | 115.90 | 0          | 0.00   | 31-03-2020 | 0.00  | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                     |            | 322.00  | 289.80  | 32.20  |            | 115.90 |            | 0.00   |            | 0.00  | Meghalaya | HRD&E<br>(Sports<br>) | MH-3601 |
| 23 | Construction of Multipurpose Sports Indoor Stadium at Pfutsero Town, Phek, District | 05-09-2011 | 416.00  | 374.40  | 41.60  | 05-09-2011 | 140.00 | 07-09-2012 | 140.00 | 05-09-2013 | 33.34 | Nagaland  | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                     |            |         |         |        | 18-09-2012 | 160.00 | 27-11-2015 | 160.00 |            |       | Nagaland  | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                     |            |         |         |        | 22-02-2017 | 74.40  | 0          | 0.00   |            |       | Nagaland  | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                     |            | 416.00  | 374.40  | 41.60  |            | 374.40 |            | 300.00 |            | 33.34 | Nagaland  | HRD&E<br>(Sports<br>) | MH-3601 |
| 24 | Construction of Multipurpose stadium at G. Rio, Kohima                              | 05-03-2014 | 269.54  | 242.59  | 26.95  | 05-03-2014 | 118.00 | 03-07-2017 | 118.00 | 05-03-2016 | 24.11 | Nagaland  | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                     |            |         |         |        | 19-07-2017 | 100.00 | 21-06-2018 | 100.00 |            |       | Nagaland  | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                     |            |         |         |        | 25-07-2018 | 24.59  | 22-04-2019 | 24.59  |            |       | Nagaland  | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                     |            | 269.54  | 242.59  | 26.95  |            | 242.59 |            | 242.59 |            | 24.11 | Nagaland  | HRD&E<br>(Sports<br>) | MH-3601 |
| 25 | Construction of Outdoor Stadium at Mon District Headquarters, Nagaland.             | 17-12-2014 | 557.63  | 501.87  | 55.76  | 17-12-2014 | 200.72 | 09-02-2016 | 200.72 | 17-12-2016 | 38.97 | Nagaland  | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                     |            |         |         |        | 29-02-2016 | 150.00 | 21-11-2017 | 150.00 |            |       | Nagaland  | HRD&E<br>(Sports<br>) | MH-3601 |

|    |                                                                                                        |                                                     |         |         |        |            |        |            |        |            |       |          |                       |         |
|----|--------------------------------------------------------------------------------------------------------|-----------------------------------------------------|---------|---------|--------|------------|--------|------------|--------|------------|-------|----------|-----------------------|---------|
|    |                                                                                                        |                                                     |         |         |        | 19-12-2017 | 151.15 | 18-04-2019 | 151.15 |            |       | Nagaland | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                        |                                                     | 557.63  | 501.87  | 55.76  |            | 501.87 |            | 501.87 |            | 38.97 | Nagaland | HRD&E<br>(Sports<br>) | MH-3601 |
| 26 | Construction of Outdoor Stadium in Pughoboto Sub-Divisional Headquarter, Zunheboto District, Nagaland. | 17-12-2014                                          | 619.82  | 557.84  | 61.98  | 17-12-2014 | 223.14 | 16-10-2015 | 223.14 | 17-12-2016 | 41.41 | Nagaland | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                        |                                                     |         |         |        | 26-02-2016 | 150.00 | 24-01-2017 | 150.00 |            |       | Nagaland | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                        |                                                     |         |         |        | 27-09-2017 | 184.70 | 18-04-2019 | 184.70 |            |       | Nagaland | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                        |                                                     | 619.82  | 557.84  | 61.98  |            | 557.84 |            | 557.84 |            | 41.41 | Nagaland | HRD&E<br>(Sports<br>) | MH-3601 |
| 27 | Construction of Multipurpose Hall at MLA Hostel Kohima, Nagaland                                       | 09-05-2016                                          | 647.54  | 582.78  | 64.76  | 09-05-2016 | 233.00 | 23-06-2017 | 233.00 | 25-02-2018 | 51.68 | Nagaland | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                        |                                                     |         |         |        | 14-09-2017 | 233.00 | 11-09-2018 | 233.00 |            |       | Nagaland | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                        |                                                     | 647.54  | 582.78  | 64.76  |            | 466.00 |            | 466.00 |            | 51.68 | Nagaland | HRD&E<br>(Sports<br>) | MH-3601 |
| 28 | Construction of Urban Recreational & Resource Centre Kohima, Nagaland                                  | (Original)<br>17-03-2016<br>(Revised)<br>09-05-2016 | 1152.70 | 1037.43 | 115.27 | 09-05-2016 | 415.00 | 27-06-2017 | 415.00 | 17-03-2018 | 46.11 | Nagaland | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                        |                                                     |         |         |        | 29-09-2018 | 400.00 | 0          | 0.00   |            |       | Nagaland | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                        |                                                     | 1152.70 | 1037.43 | 115.27 |            | 815.00 |            | 415.00 |            | 46.11 | Nagaland | HRD&E<br>(Sports<br>) | MH-3601 |

|    |                                                                             |            |                |                |               |            |               |            |              |            |             |          |                 |         |
|----|-----------------------------------------------------------------------------|------------|----------------|----------------|---------------|------------|---------------|------------|--------------|------------|-------------|----------|-----------------|---------|
| 29 | Development of Music and Youth Activity Centre at Yasogei, Kohima, Nagaland | 06-03-2017 | 1019.90        | 917.91         | 101.99        | 06-03-2017 | 11.40         | 27-06-2017 | 11.40        | 28-02-2020 | 0.00        | Nagaland | HRD&E (Sports ) | MH-3601 |
|    |                                                                             |            |                |                |               | 13-07-2017 | 400.00        | 0          | 0.00         |            |             | Nagaland | HRD&E (Sports ) | MH-3601 |
|    |                                                                             |            | <b>1019.90</b> | <b>917.91</b>  | <b>101.99</b> |            | <b>411.40</b> |            | <b>11.40</b> |            | <b>0.00</b> | Nagaland | HRD&E (Sports ) | MH-3601 |
| 30 | Academy of Wrestling, Akara at Dimapur, Nagaland                            | 19-04-2017 | 465.00         | 418.50         | 46.50         | 19-04-2017 | 83.70         | 19-06-2018 | 83.70        | 19-04-2019 | 9.30        | Nagaland | HRD&E (Sports ) | MH-3601 |
|    |                                                                             |            | <b>465.00</b>  | <b>418.50</b>  | <b>46.50</b>  |            | <b>83.70</b>  |            | <b>83.70</b> |            | <b>9.30</b> | Nagaland | HRD&E (Sports ) | MH-3601 |
| 31 | Construction of Mini Stadium Englan, Wokha, Nagaland                        | 02-05-2017 | 320.00         | 288.00         | 32.00         | 02-05-2017 | 57.60         | 18-04-2019 | 57.60        | 02-05-2019 | 0.00        | Nagaland | HRD&E (Sports ) | MH-3601 |
|    |                                                                             |            | <b>320.00</b>  | <b>288.00</b>  | <b>32.00</b>  |            | <b>57.60</b>  |            | <b>57.60</b> |            | <b>0.00</b> | Nagaland | HRD&E (Sports ) | MH-3601 |
| 32 | Construction of Kumbani Stadium at Mangkolemba town, Mokokchung, Nagaland   | 27-06-2017 | 394.71         | 355.24         | 39.47         | 27-06-2017 | 71.00         | 18-04-2019 | 71.00        | 27-06-2019 | 7.89        | Nagaland | HRD&E (Sports ) | MH-3601 |
|    |                                                                             |            | <b>394.71</b>  | <b>355.24</b>  | <b>39.47</b>  |            | <b>71.00</b>  |            | <b>71.00</b> |            | <b>7.89</b> | Nagaland | HRD&E (Sports ) | MH-3601 |
| 33 | Construction of Dr.T.Ao Football Academy, Dimapur, Nagaland                 | 22-03-2018 | 1308.00        | 1177.20        | 130.80        | 22-03-2018 | 250.00        | 0          | 0.00         | 31-03-2020 | 0.00        | Nagaland | HRD&E (Sports ) | MH-3601 |
|    |                                                                             |            | <b>1308.00</b> | <b>1177.20</b> | <b>130.80</b> |            | <b>250.00</b> |            | <b>0.00</b>  |            | <b>0.00</b> | Nagaland | HRD&E (Sports ) | MH-3601 |
|    | Development of Archery complex at Lathagchan and Indoor Gymnasium for       |            |                |                |               | 26-11-2012 | 130.00        | 09-10-2014 | 130.00       |            |             | Sikkim   | HRD&E (Sports ) | MH-3601 |

|    |                                                                                                 |                                                     |                |               |               |            |               |            |               |            |              |                   |                       |         |
|----|-------------------------------------------------------------------------------------------------|-----------------------------------------------------|----------------|---------------|---------------|------------|---------------|------------|---------------|------------|--------------|-------------------|-----------------------|---------|
| 34 | Boxing, Taekwondo, Karate, Wushu at Gangtok, East Sikkim.                                       | 26-11-2012<br>(Original)<br>28-03-2013<br>(revised) | 498.00         | 448.20        | 49.80         | 07-07-2015 | 228.00        | 20-03-2018 | 228.00        | 26-11-2015 | 49.80        | Sikkim            | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                 |                                                     |                |               |               | 10-04-2018 | 90.20         | 0          | 0.00          |            |              | Sikkim            | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                 |                                                     | <b>498.00</b>  | <b>448.20</b> | <b>49.80</b>  |            | <b>448.20</b> |            | <b>358.00</b> |            | <b>49.80</b> | Sikkim            | HRD&E<br>(Sports<br>) | MH-3601 |
| 35 | Construction of 200 bedded (G+2), Yuba Awas (Youth Hostel) in Ambasa, Dhalai District           | 16-01-2017                                          | 1036.95        | 933.26        | 103.70        | 16-01-2017 | 350.00        | 0          | 0.00          | 16-01-2019 | 0.00         | Tripura           | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                 |                                                     | <b>1036.95</b> | <b>933.26</b> | <b>103.70</b> |            | <b>350.00</b> |            | <b>0.00</b>   |            | <b>0.00</b>  | Tripura           | HRD&E<br>(Sports<br>) | MH-3601 |
| 1  | Coaching and Training programme to the various clubs of the association during 2017 at Shillong | 23-03-2017                                          | 20.00          | 18.00         | 2.00          | 23-03-2017 | 6.71          | 0          | 0.00          | 23-03-2018 | 0.00         | Meghalaya         | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                 |                                                     | <b>20.00</b>   | <b>18.00</b>  | <b>2.00</b>   |            | <b>6.71</b>   |            | <b>0.00</b>   |            | <b>0.00</b>  | Meghalaya         | HRD&E<br>(Sports<br>) | MH-3601 |
| 2  | Organizing Dr. T.Ao. Memorial Football Tournament at Nagaland                                   | 30-10-2017                                          | 70.00          | 63.00         | 7.00          | 30-10-2017 | 50.00         | 0          | 0.00          | 30-10-2018 | 0.00         | Nagaland          | HRD&E<br>(Sports<br>) | MH-3601 |
|    |                                                                                                 |                                                     | <b>70.00</b>   | <b>63.00</b>  | <b>7.00</b>   |            | <b>50.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b>  | Nagaland          | HRD&E<br>(Sports<br>) | MH-3601 |
| 1  | Construction of playground, rostrum and gallery at Kendriya Vidyalaya, Tezu, Arunachal Pradesh  | 04-08-2017                                          | 622.00         | 622.00        | 0.00          | 04-08-2017 | 124.40        | 09-01-2018 | 124.40        | 04-08-2018 | 0.00         | Arunachal Pradesh | HRD&E<br>(Sports<br>) | MH-2552 |
|    |                                                                                                 |                                                     |                |               |               | 13-03-2018 | 119.03        | 0          | 0.00          |            |              | Arunachal Pradesh | HRD&E<br>(Sports<br>) | MH-2552 |
|    |                                                                                                 |                                                     | <b>622.00</b>  | <b>622.00</b> | <b>0.00</b>   |            | <b>243.43</b> |            | <b>124.40</b> |            | <b>0.00</b>  | Arunachal Pradesh | HRD&E<br>(Sports<br>) | MH-2552 |

|   |                                                                                                      |            |        |        |      |            |        |            |        |            |      |         |                 |         |
|---|------------------------------------------------------------------------------------------------------|------------|--------|--------|------|------------|--------|------------|--------|------------|------|---------|-----------------|---------|
| 2 | Construction of Sports Complex at Indira Gandhi National Tribal University- Regional Campus. (IGNTU) | 05-03-2014 | 943.32 | 943.32 | 0.00 | 05-03-2014 | 516.55 | 21-11-2015 | 516.55 | 03-05-2016 | 0.00 | Manipur | HRD&E (Sports ) | MH-2552 |
|   |                                                                                                      |            |        |        |      | 02-05-2016 | 250.00 | 26-10-2017 | 250.00 |            |      | Manipur | HRD&E (Sports ) | MH-2552 |
|   |                                                                                                      |            |        |        |      | 18-01-2018 | 100.00 | 13-11-2018 | 100.00 |            |      | Manipur | HRD&E (Sports ) | MH-2552 |
|   |                                                                                                      |            |        |        |      | 29-11-2018 | 76.77  | 0          | 0.00   |            |      | Manipur | HRD&E (Sports ) | MH-2552 |
|   |                                                                                                      |            | 943.32 | 943.32 | 0.00 |            | 943.32 |            | 866.55 |            | 0.00 | Manipur | HRD&E (Sports ) | MH-2552 |
| 3 | Development of Infrastructure & Amenities of Lamka Public Ground, Churachandpur, Manipur             | 09-05-2016 | 645.60 | 645.60 | 0.00 | 09-05-2016 | 258.20 | 29-11-2016 | 258.20 | 09-05-2019 | 0.00 | Manipur | HRD&E (Sports ) | MH-2552 |
|   |                                                                                                      |            |        |        |      | 22-02-2017 | 258.20 | 28-06-2017 | 258.20 |            |      | Manipur | HRD&E (Sports ) | MH-2552 |
|   |                                                                                                      |            |        |        |      | 14-09-2017 | 129.20 | 0          | 0.00   |            |      | Manipur | HRD&E (Sports ) | MH-2552 |
|   |                                                                                                      |            | 645.60 | 645.60 | 0.00 |            | 645.60 |            | 516.40 |            | 0.00 | Manipur | HRD&E (Sports ) | MH-2552 |
| 4 | Construction of Playground at Parbung, Churachandpur, Manipur                                        | 09-08-2016 | 356.80 | 356.80 | 0.00 | 09-08-2016 | 142.72 | 18-02-2018 | 142.72 | 09-08-2019 | 0.00 | Manipur | HRD&E (Sports ) | MH-2552 |
|   |                                                                                                      |            | 356.80 | 356.80 | 0.00 |            | 142.72 |            | 142.72 |            | 0.00 | Manipur | HRD&E (Sports ) | MH-2552 |
|   | Construction of Pakang Mini Stadium, Henglep Sports Complex, Churachandpur, Manipur                  |            |        |        |      | 11-08-2016 | 165.00 | 22-06-2017 | 165.00 |            |      | Manipur | HRD&E (Sports ) | MH-2552 |

|   |                                                                                                            |                                                     |                |                |             |            |               |            |               |            |             |                |                       |         |
|---|------------------------------------------------------------------------------------------------------------|-----------------------------------------------------|----------------|----------------|-------------|------------|---------------|------------|---------------|------------|-------------|----------------|-----------------------|---------|
| 5 |                                                                                                            | 11-08-2016                                          | 412.55         | 412.55         | 0.00        | 14-09-2017 | 165.00        | 30-04-2018 | 165.00        | 11-08-2019 | 0.00        | Manipur        | HRD&E<br>(Sports<br>) | MH-2552 |
|   |                                                                                                            |                                                     |                |                |             | 13-09-2018 | 82.55         | 0          | 0.00          |            |             | Manipur        | HRD&E<br>(Sports<br>) | MH-2552 |
|   |                                                                                                            |                                                     | <b>412.55</b>  | <b>412.55</b>  | <b>0.00</b> |            | <b>412.55</b> |            | <b>330.00</b> |            | <b>0.00</b> | Manipur        | HRD&E<br>(Sports<br>) | MH-2552 |
| 6 | Construction of Multipurpose Indoor Stadium at Haotabi Lampak, Thoubal, Manipur                            | 22-03-2017<br>(Original)<br>24-05-2017<br>(Revised) | 1173.84        | 1173.84        | 0.00        | 22-03-2017 | 90.20         | 09-03-2018 | 90.20         | 22-03-2019 | 0.00        | Manipur        | HRD&E<br>(Sports<br>) | MH-2552 |
|   |                                                                                                            |                                                     |                |                |             | 11-07-2018 | 500.00        | 0          | 0.00          |            |             | Manipur        | HRD&E<br>(Sports<br>) | MH-2552 |
|   |                                                                                                            |                                                     | <b>1173.84</b> | <b>1173.84</b> | <b>0.00</b> |            | <b>590.20</b> |            | <b>90.20</b>  |            | <b>0.00</b> | Manipur        | HRD&E<br>(Sports<br>) | MH-2552 |
| 7 | Construction of Community cum Multipurpose Hall of Autonomous District Council, Senapati District, Manipur | 18-01-2018                                          | 430.00         | 430.00         | 0.00        | 18-01-2018 | 10.00         | 0          | 0.00          | 31-03-2020 | 0.00        | Manipur        | HRD&E<br>(Sports<br>) | MH-2552 |
|   |                                                                                                            |                                                     | <b>430.00</b>  | <b>430.00</b>  | <b>0.00</b> |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Manipur        | HRD&E<br>(Sports<br>) | MH-2552 |
| 8 | Construction of Retaining Wall and Drainage at Sport's Complex at IGNTU-RCM, Makhn, Manipur                | 23-04-2018                                          | 110.00         | 110.00         | 0.00        | 23-04-2018 | 10.00         | 0          | 0.00          | 31-03-2020 | 0.00        | Central Agency | HRD&E<br>(Sports<br>) | MH-2552 |
|   |                                                                                                            |                                                     | <b>110.00</b>  | <b>110.00</b>  | <b>0.00</b> |            | <b>10.00</b>  |            | <b>0.00</b>   |            | <b>0.00</b> | Central Agency | HRD&E<br>(Sports<br>) | MH-2552 |
| 9 | Construction of Football Ground at Saitsnad, Mawlangwir, SW Khasi Hills District, Meghalaya                | 21-03-2017                                          | 396.11         | 396.11         | 0.00        | 22-03-2017 | 160.00        | 05-10-2018 | 160.00        | 21-03-2019 | 0.00        | Meghalaya      | HRD&E<br>(Sports<br>) | MH-2552 |
|   |                                                                                                            |                                                     |                |                |             | 11-10-2018 | 160.00        | 09-04-2019 | 160.00        |            |             | Meghalaya      | HRD&E<br>(Sports<br>) | MH-2552 |



|    |                                                                                                                                                                                       |            |         |         |      |            |        |            |        |            |      |           |                       |         |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------|---------|------|------------|--------|------------|--------|------------|------|-----------|-----------------------|---------|
|    |                                                                                                                                                                                       |            | 396.11  | 396.11  | 0.00 |            | 320.00 |            | 320.00 |            | 0.00 | Meghalaya | HRD&E<br>(Sports<br>) | MH-2552 |
| 10 | Construction of V.I.P Gallery, RCC Covered Public Sitting Gallery, Sitting Arrangements Including of Improvement of Playground at Chondon Nokat, South Garo Hills District, Meghalaya | 28-02-2018 | 215.00  | 215.00  | 0.00 | 28-02-2018 | 10.00  | 0          | 0.00   | 31-03-2020 | 0.00 | Meghalaya | HRD&E<br>(Sports<br>) | MH-2552 |
|    |                                                                                                                                                                                       |            | 215.00  | 215.00  | 0.00 |            | 10.00  |            | 0.00   |            | 0.00 | Meghalaya | HRD&E<br>(Sports<br>) | MH-2552 |
| 11 | Construction of Mini Outdoor Stadium at Gambegre, West Garo Hills District, Meghalaya                                                                                                 | 28-02-2018 | 404.00  | 404.00  | 0.00 | 28-02-2018 | 10.00  | 0          | 0.00   | 31-03-2020 | 0.00 | Meghalaya | HRD&E<br>(Sports<br>) | MH-2552 |
|    |                                                                                                                                                                                       |            | 404.00  | 404.00  | 0.00 |            | 10.00  |            | 0.00   |            | 0.00 | Meghalaya | HRD&E<br>(Sports<br>) | MH-2552 |
| 12 | Construction of Youth Recreation Centre-cum- Amalgamated office Complex for Sports & Youth Services Department at New Secretariat Complex, Aizawl, Mizoram                            | 05-05-2016 | 1040.42 | 1040.42 | 0.00 | 05-05-2016 | 416.00 | 26-02-2018 | 416.00 | 05-05-2019 | 0.00 | Mizoram   | HRD&E<br>(Sports<br>) | MH-2552 |
|    |                                                                                                                                                                                       |            |         |         |      | 03-08-2018 | 416.00 | 0          | 0.00   |            |      | Mizoram   | HRD&E<br>(Sports<br>) | MH-2552 |
|    |                                                                                                                                                                                       |            | 1040.42 | 1040.42 | 0.00 |            | 832.00 |            | 416.00 |            | 0.00 | Mizoram   | HRD&E<br>(Sports<br>) | MH-2552 |
| 13 | Construction of Multipurpose Sports Complex at Aizawl West Joint YMA Field, Vaivakawn, Aizawl, Mizoram                                                                                | 02-06-2016 | 1016.88 | 1016.88 | 0.00 | 02-06-2016 | 406.75 | 27-02-2018 | 406.75 | 02-06-2019 | 0.00 | Mizoram   | HRD&E<br>(Sports<br>) | MH-2552 |
|    |                                                                                                                                                                                       |            |         |         |      | 07-05-2018 | 410.00 | 25-03-2019 | 410.00 |            |      | Mizoram   | HRD&E<br>(Sports<br>) | MH-2552 |
|    |                                                                                                                                                                                       |            | 1016.88 | 1016.88 | 0.00 |            | 816.75 |            | 816.75 |            | 0.00 | Mizoram   | HRD&E<br>(Sports<br>) | MH-2552 |

|    |                                                               |            |                |                |             |            |                |            |               |            |             |          |                 |         |
|----|---------------------------------------------------------------|------------|----------------|----------------|-------------|------------|----------------|------------|---------------|------------|-------------|----------|-----------------|---------|
| 14 | Establishment of Multipurpose Indoor Hall at Sihphir, Mizoram | 26-09-2016 | 1277.79        | 1277.79        | 0.00        | 26-09-2016 | 320.52         | 22-01-2018 | 320.52        | 26-09-2019 | 0.00        | Mizoram  | HRD&E (Sports ) | MH-2552 |
|    |                                                               |            |                |                |             | 08-02-2018 | 320.00         | 14-12-2018 | 320.00        |            |             | Mizoram  | HRD&E (Sports ) | MH-2552 |
|    |                                                               |            |                |                |             | 07-01-2019 | 438.92         | 0          | 0.00          |            |             | Mizoram  | HRD&E (Sports ) | MH-2552 |
|    |                                                               |            | <b>1277.79</b> | <b>1277.79</b> | <b>0.00</b> |            | <b>1079.44</b> |            | <b>640.52</b> |            | <b>0.00</b> | Mizoram  | HRD&E (Sports ) | MH-2552 |
| 15 | Laying of Artificial Turf at Saitual, Mizoram                 | 28-07-2017 | 538.81         | 538.81         | 0.00        | 28-07-2017 | 161.60         | 22-06-2018 | 161.60        | 28-07-2020 | 0.00        | Mizoram  | HRD&E (Sports ) | MH-2552 |
|    |                                                               |            | <b>538.81</b>  | <b>538.81</b>  | <b>0.00</b> |            | <b>161.60</b>  |            | <b>161.60</b> |            | <b>0.00</b> | Mizoram  | HRD&E (Sports ) | MH-2552 |
| 16 | Laying of Artificial Turf at Hnahthial, Mizoram               | 04-08-2017 | 682.90         | 682.90         | 0.00        | 04-08-2017 | 200.00         | 22-06-2018 | 200.00        | 04-08-2020 | 0.00        | Mizoram  | HRD&E (Sports ) | MH-2552 |
|    |                                                               |            | <b>682.90</b>  | <b>682.90</b>  | <b>0.00</b> |            | <b>200.00</b>  |            | <b>200.00</b> |            | <b>0.00</b> | Mizoram  | HRD&E (Sports ) | MH-2552 |
| 17 | Construction of Sports Complex at Tamlu, Longleng, Nagaland   | 25-03-2011 | 474.00         | 474.00         | 0.00        | 25-03-2011 | 35.10          | 09-07-2011 | 35.10         | 25-03-2014 | 0.00        | Nagaland | HRD&E (Sports ) | MH-2552 |
|    |                                                               |            |                |                |             | 29-09-2011 | 190.00         | 31-01-2012 | 190.00        |            |             | Nagaland | HRD&E (Sports ) | MH-2552 |
|    |                                                               |            |                |                |             | 10-07-2017 | 150.00         | 11-02-2019 | 150.00        |            |             | Nagaland | HRD&E (Sports ) | MH-2552 |
|    |                                                               |            | <b>474.00</b>  | <b>474.00</b>  | <b>0.00</b> |            | <b>375.10</b>  |            | <b>375.10</b> |            | <b>0.00</b> | Nagaland | HRD&E (Sports ) | MH-2552 |

|    |                                                                                                                                 |            |               |               |             |            |               |            |               |            |             |          |                 |         |
|----|---------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|-------------|------------|---------------|------------|---------------|------------|-------------|----------|-----------------|---------|
| 18 | Construction of Indoor Stadium Shooting Range and Procurement of equipment and appliances for Nagaland State Rifle Association. | 27-04-2016 | 478.96        | 478.96        | 0.00        | 27-04-2016 | 191.60        | 01-11-2016 | 191.60        | 27-04-2019 | 0.00        | Nagaland | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                 |            |               |               |             | 22-02-2017 | 191.60        | 17-04-2018 | 191.60        |            |             | Nagaland | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                 |            |               |               |             | 11-05-2018 | 95.76         | 0          | 0.00          |            |             | Nagaland | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                 |            | <b>478.96</b> | <b>478.96</b> | <b>0.00</b> |            | <b>478.96</b> |            | <b>383.20</b> |            | <b>0.00</b> | Nagaland | HRD&E (Sports ) | MH-2552 |
| 19 | Construction of Multipurpose Hall at JNV School, Zuketsa, Phek District, Nagaland                                               | 12-09-2017 | 591.00        | 591.00        | 0.00        | 16-01-2018 | 200.00        | 0          | 0.00          | 12-09-2020 | 0.00        | Nagaland | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                 |            | <b>591.00</b> | <b>591.00</b> | <b>0.00</b> |            | <b>200.00</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Nagaland | HRD&E (Sports ) | MH-2552 |
| 20 | Construction of Outdoor Multi-utility Sports Complex at Impur junction under Kubolong sub-division Mokokchung, Nagaland         | 14-09-2017 | 391.60        | 391.60        | 0.00        | 14-09-2017 | 156.60        | 0          | 0.00          | 14-09-2020 | 0.00        | Nagaland | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                 |            | <b>391.60</b> | <b>391.60</b> | <b>0.00</b> |            | <b>156.60</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Nagaland | HRD&E (Sports ) | MH-2552 |
| 21 | Construction of Football Ground at Chiephobozou, Nagaland                                                                       | 10-11-2017 | 320.00        | 320.00        | 0.00        | 10-11-2017 | 100.00        | 19-11-2018 | 100.00        | 31-03-2020 | 0.00        | Nagaland | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                 |            | <b>320.00</b> | <b>320.00</b> | <b>0.00</b> |            | <b>100.00</b> |            | <b>100.00</b> |            | <b>0.00</b> | Nagaland | HRD&E (Sports ) | MH-2552 |
| 22 | Construction of Multipurpose Hall at JNV, Wakching, Mon District, Nagaland                                                      | 13-11-2017 | 805.00        | 805.00        | 0.00        | 13-11-2017 | 200.00        | 0          | 0.00          | 13-11-2020 | <b>0.00</b> | Nagaland | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                 |            | <b>805.00</b> | <b>805.00</b> | <b>0.00</b> |            | <b>200.00</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Nagaland | HRD&E (Sports ) | MH-2552 |

|    |                                                                                                                                                                                                                                    |            |         |         |      |            |        |            |       |            |      |                   |                 |         |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------|---------|------|------------|--------|------------|-------|------------|------|-------------------|-----------------|---------|
| 23 | Construction of Auditorium at Government Higher Secondary School, Mon Town, Nagaland                                                                                                                                               | 16-01-2018 | 315.00  | 315.00  | 0.00 | 16-01-2018 | 10.00  | 19-06-2018 | 10.00 | 31-03-2020 | 0.00 | Nagaland          | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                                                                                                    |            | 315.00  | 315.00  | 0.00 |            | 10.00  |            | 10.00 |            | 0.00 | Nagaland          | HRD&E (Sports ) | MH-2552 |
| 24 | Establishment of India on Track (IOT)- Arsenal Soccer Schools, Youth Development in Tripura through the setup of a comprehensive football training and development programme                                                       | 21-03-2017 | 1500.00 | 1500.00 | 0.00 | 21-03-2017 | 500.00 | 0          | 0.00  | 21-03-2018 | 0.00 | Tripura           | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                                                                                                    |            | 1500.00 | 1500.00 | 0.00 |            | 500.00 |            | 0.00  |            | 0.00 | Tripura           | HRD&E (Sports ) | MH-2552 |
| 1  | Financial Assistance for Hosting of 16th North East Zone Carrom Championship 2017 to be held in Itanagar from 1st - 10th April, 2017, Arunachal Pradesh                                                                            | 09-03-2017 | 10.00   | 10.00   | 0.00 | 09-03-2017 | 7.00   | 0          | 0.00  | 10-04-2017 | 0.00 | Arunachal Pradesh | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                                                                                                    |            | 10.00   | 10.00   | 0.00 |            | 7.00   |            | 0.00  |            | 0.00 | Arunachal Pradesh | HRD&E (Sports ) | MH-2552 |
| 2  | Holding 42nd Junior National Badminton Championship to be held at Guwahati, Assam from 12th to 18th December, 2017                                                                                                                 | 23-11-2017 | 40.00   | 40.00   | 0.00 | 23-11-2017 | 30.00  | 02-06-2018 | 30.00 | 31-03-2018 | 0.00 | Assam             | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                                                                                                    |            | 40.00   | 40.00   | 0.00 |            | 30.00  |            | 30.00 |            | 0.00 | Assam             | HRD&E (Sports ) | MH-2552 |
| 3  | Financial Assistance for holding of Hockey India 8th Sub Junior National Championship 2018 (Men and Women) to be held at Hojai, Assam, from 5th - 14th January, 2018 and in Kaliabor, Assam from 29th January - 6th February, 2018 | 11-12-2017 | 20.00   | 20.00   | 0.00 | 11-12-2017 | 15.00  | 15-01-2018 | 15.00 | 31-03-2018 | 0.00 | Assam             | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                                                                                                    |            |         |         |      | 27-04-2018 | 5.00   | 0          | 0.00  |            |      | Assam             | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                                                                                                    |            | 20.00   | 20.00   | 0.00 |            | 20.00  |            | 15.00 |            | 0.00 | Assam             | HRD&E (Sports ) | MH-2552 |

|   |                                                                                                                                                    |                                               |                                    |               |             |            |               |            |              |            |             |         |                 |         |
|---|----------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------|------------------------------------|---------------|-------------|------------|---------------|------------|--------------|------------|-------------|---------|-----------------|---------|
| 4 | Holding the Dr. T.Ao Birth Centenary Celebration NEC Gold Cup Football Championship (under 21) at Guwahati during December, 2018 and January, 2019 | 09-01-2019                                    | 217.00                             | 217.00        | 0.00        | 09-01-2019 | 130.00        | 0          | 0.00         | 31-03-2020 | 0.00        | Assam   | HRD&E (Sports ) | MH-2552 |
|   |                                                                                                                                                    |                                               | <b>217.00</b>                      | <b>217.00</b> | <b>0.00</b> |            | <b>130.00</b> |            | <b>0.00</b>  |            | <b>0.00</b> | Assam   | HRD&E (Sports ) | MH-2552 |
| 5 | Financial Assistance for Organizing of Games & Sports in NE States                                                                                 | 24-05-2017                                    | 20.00                              | 20.00         | 0.00        | 24-05-2017 | 15.00         | 0          | 0.00         | 24-05-2018 | 0.00        | Manipur | HRD&E (Sports ) | MH-2552 |
|   |                                                                                                                                                    |                                               | <b>20.00</b>                       | <b>20.00</b>  | <b>0.00</b> |            | <b>15.00</b>  |            | <b>0.00</b>  |            | <b>0.00</b> | Manipur | HRD&E (Sports ) | MH-2552 |
| 6 | District Level Winter Football Coaching Camp from 7th to 23rd December, 2017 at Patkai Christian Academy for 100 students in the age group of 8-14 | 23-08-2017 (Original)<br>28-03-2019 (Revised) | 10.00 (Original)<br>8.00 (Revised) | 8.00          | 0.00        | 23-08-2017 | 8.00          | 06-06-2018 | 8.00         | 23-12-2017 | 0.00        | Manipur | HRD&E (Sports ) | MH-2552 |
|   |                                                                                                                                                    |                                               | <b>8.00</b>                        | <b>8.00</b>   | <b>0.00</b> |            | <b>8.00</b>   |            | <b>8.00</b>  |            | <b>0.00</b> | Manipur | HRD&E (Sports ) | MH-2552 |
| 7 | Conducting State Level Inter School Football Tournament and Seminar, Manipur                                                                       | 31-10-2017 (Original)<br>29-03-2019 (Revised) | 10.00 (Original)<br>7.00 (Revised) | 7.00          | 0.00        | 31-10-2017 | 7.00          | 06-06-2018 | 7.00         | 31-10-2018 | <b>0.00</b> | Manipur | HRD&E (Sports ) | MH-2552 |
|   |                                                                                                                                                    |                                               | <b>7.00</b>                        | <b>7.00</b>   | <b>0.00</b> |            | <b>7.00</b>   |            | <b>7.00</b>  |            | <b>0.00</b> | Manipur | HRD&E (Sports ) | MH-2552 |
| 8 | Organizing the 11th International Polo Tournament to be held from 21st November to 30th November, 2017 in Manipur                                  | 23-11-2017                                    | 15.00                              | 15.00         | 0.00        | 23-11-2017 | 10.00         | 12-09-2018 | 10.00        | 31-03-2018 | 0.00        | Manipur | HRD&E (Sports ) | MH-2552 |
|   |                                                                                                                                                    |                                               | <b>15.00</b>                       | <b>15.00</b>  | <b>0.00</b> |            | <b>10.00</b>  |            | <b>10.00</b> |            | <b>0.00</b> | Manipur | HRD&E (Sports ) | MH-2552 |

|    |                                                                                                                                                      |            |       |       |      |            |       |            |       |            |      |           |                 |         |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------|------------|-------|-------|------|------------|-------|------------|-------|------------|------|-----------|-----------------|---------|
| 9  | Organizing the North East Chess Championship, 2018 from 24th – 31st January, 2018 at SAI Complex, NEHU Shillong                                      | 29-12-2017 | 10.00 | 10.00 | 0.00 | 29-12-2017 | 8.00  | 0          | 0.00  | 29-12-2018 | 0.00 | Meghalaya | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                      |            | 10.00 | 10.00 | 0.00 |            | 8.00  |            | 0.00  |            | 0.00 | Meghalaya | HRD&E (Sports ) | MH-2552 |
| 10 | Organizing North East Region special Table Tennis Coaching Programme to be held from 23rd February, 2018 to 23rd March, 2018 in Mizoram              | 06-12-2017 | 20.00 | 20.00 | 0.00 | 06-12-2017 | 15.00 | 31-08-2018 | 15.00 | 31-03-2018 | 0.00 | Mizoram   | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                      |            |       |       |      | 03-12-2018 | 5.00  | 04-04-2019 | 5.00  |            |      | Mizoram   | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                      |            | 20.00 | 20.00 | 0.00 |            | 20.00 |            | 20.00 |            | 0.00 | Mizoram   | HRD&E (Sports ) | MH-2552 |
| 11 | Conducting of 1st North East India Archery Coaching Camp under NEC scheduled to be held at RG Stadium, Mualpui, Aizawl w.e.f 2nd to 30th April, 2018 | 13-03-2018 | 15.00 | 15.00 | 0.00 | 13-03-2018 | 10.04 | 0          | 0.00  | 31-03-2019 | 0.00 | Mizoram   | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                      |            | 15.00 | 15.00 | 0.00 |            | 10.04 |            | 0.00  |            | 0.00 | Mizoram   | HRD&E (Sports ) | MH-2552 |
| 12 | Conducting of 26th Mini National Volleyball Championship for Boys and Girls to be held in Aizawl, Mizoram w.e.f 24th to 28th April, 2018             | 23-04-2018 | 15.00 | 15.00 | 0.00 | 23-04-2018 | 12.00 | 07-09-2018 | 12.00 | 31-03-2019 | 0.00 | Mizoram   | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                      |            |       |       |      | 03-12-2018 | 3.00  | 04-04-2019 | 3.00  |            |      | Mizoram   | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                      |            | 15.00 | 15.00 | 0.00 |            | 15.00 |            | 15.00 |            | 0.00 | Mizoram   | HRD&E (Sports ) | MH-2552 |
| 13 | Conducting 6th North East Zone Shooting Championship 2018 to be held on 6th to 13th August, 2018, Mizoram                                            | 30-07-2018 | 20.00 | 20.00 | 0.00 | 30-07-2018 | 15.00 | 0          | 0.00  | 30-07-2019 | 0.00 | Mizoram   | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                      |            | 20.00 | 20.00 | 0.00 |            | 15.00 |            | 0.00  |            | 0.00 | Mizoram   | HRD&E (Sports ) | MH-2552 |

|    |                                                                                                                                                     |            |        |        |       |            |        |            |        |            |       |           |                 |         |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|-------|------------|--------|------------|--------|------------|-------|-----------|-----------------|---------|
| 14 | Conducting of 1st ASTRO turf ground league cum knock out Futsal Tournament at Dimapur, 2017, Nagaland                                               | 13-11-2017 | 20.00  | 20.00  | 0.00  | 13-11-2017 | 15.00  | 21-06-2018 | 15.00  | 31-03-2018 | 0.00  | Nagaland  | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                     |            | 20.00  | 20.00  | 0.00  |            | 15.00  |            | 15.00  |            | 0.00  | Nagaland  | HRD&E (Sports ) | MH-2552 |
| 15 | Financial Assistance for the 12th Anniversary of the North East Tamchon Memorial Football Tournament                                                | 28-08-2018 | 25.00  | 25.00  | 0.00  | 28-08-2018 | 20.00  | 08-11-2018 | 25.00  | 28-08-2019 | 0.00  | Nagaland  | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                     |            |        |        |       | 04-12-2018 | 5.00   | 0          | 0.00   |            |       | Nagaland  | HRD&E (Sports ) | MH-2552 |
|    |                                                                                                                                                     |            | 25.00  | 25.00  | 0.00  |            | 25.00  |            | 25.00  |            | 0.00  | Nagaland  | HRD&E (Sports ) | MH-2552 |
| 1  | Installation of CCTV cameras & Infrastructure Development of various Entry check gete of tax. AP, Commissioner, Tax & Excise Dept. Govt. of AP      | 12-06-2015 | 273.07 | 245.76 | 27.31 | 12-06-2015 | 90.00  | 22-03-2017 | 90.00  | 30-03-2017 |       | Arunachal | S&T             | MH-3601 |
|    |                                                                                                                                                     |            |        |        |       | 20-07-2017 | 100.00 |            | 0.00   |            |       | Arunachal | S&T             | MH-3601 |
|    |                                                                                                                                                     |            | 273.07 | 245.76 | 27.31 |            | 190.00 |            | 90.00  |            | 0.00  | Arunachal | S&T             | MH-3601 |
| 2  | Remote Sensing and GIS based identification of Hazardous industries and development of emergency. (Dept. of Industries, Govt. of Arunachal Pradesh) | 12-06-2015 | 277.95 | 250.16 | 27.80 | 12-06-2015 | 100.00 | 12-07-2017 | 100.00 | 30-03-2017 | 9.95  | Arunachal | S&T             | MH-3601 |
|    |                                                                                                                                                     |            |        |        |       | 05-01-2018 | 100.00 | 27-09-2018 | 100.00 |            | 10.00 | Arunachal | S&T             | MH-3601 |
|    |                                                                                                                                                     |            | 277.95 | 250.16 | 27.80 |            | 200.00 |            | 200.00 |            | 19.95 | Arunachal | S&T             | MH-3601 |
| 3  | IT infrastructure development in schools of Arunachal Pradesh.(Dept. of Information Technology, Govt. of Arunachal Pradesh)                         | 12-06-2015 | 956.21 | 860.59 | 95.62 | 12-06-2015 | 344.00 |            | 0.00   | 30-03-2017 |       | Arunachal | S&T             | MH-3601 |
|    |                                                                                                                                                     |            | 956.21 | 860.59 | 95.62 |            | 344.00 |            | 0.00   |            | 0.00  | Arunachal | S&T             | MH-3601 |
| 4  | Establishment of NEC Cell in Planning Department, Govt of AP. Secretary (Planning), Planning Dept. Govt. of Arunachal Pradesh.                      | 20-11-2015 | 73.57  | 66.21  | 7.36  | 20-11-2015 | 26.48  | 04-08-2016 | 26.48  | 30-03-2017 | 7.30  | Arunachal | S&T             | MH-3601 |
|    |                                                                                                                                                     |            |        |        |       | 27-02-2017 | 26.49  | 28-11-2018 | 26.49  |            |       | Arunachal | S&T             | MH-3601 |

|   |                                                                                                                                                                                             |            |        |        |       |            |        |            |        |            |       |           |     |         |
|---|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|-------|------------|--------|------------|--------|------------|-------|-----------|-----|---------|
|   |                                                                                                                                                                                             |            | 73.57  | 66.21  | 7.36  |            | 52.97  |            | 52.97  |            | 7.30  | Arunachal | S&T | MH-3601 |
| 1 | Disaster Management system of Manipur (MARSAC) Dept of Home Guards and Civil Defence, Govt. of Manipur                                                                                      | 10-12-2012 | 223.00 | 200.70 | 22.30 | 10-12-2012 | 70.00  | 19-08-2014 | 70.00  | 30-03-2016 | 7.78  | Manipur   | S&T | MH-3601 |
|   |                                                                                                                                                                                             |            |        |        |       | 29-05-2015 | 90.00  | 21-12-2018 | 90.00  |            | 10.00 | Manipur   | S&T | MH-3601 |
|   |                                                                                                                                                                                             |            |        |        |       | 03-01-2019 | 40.70  |            | 0.00   |            |       | Manipur   | S&T | MH-3601 |
|   |                                                                                                                                                                                             |            | 223.00 | 200.70 | 22.30 |            | 200.70 |            | 160.00 |            | 17.78 | Manipur   | S&T | MH-3601 |
| 1 | Setting up of Digital Information System in Meghalaya Board of School Education (MBOSE- DIS) {Meghalaya Board of School Education (MBOSE)}                                                  | 07-03-2018 | 168.00 | 151.20 | 16.80 | 07-03-2018 | 60.48  |            | 0.00   | 07-03-2019 |       | Meghalaya | S&T | MH-3601 |
|   |                                                                                                                                                                                             |            | 168.00 | 151.20 | 16.80 |            | 60.48  |            | 0.00   |            |       | Meghalaya | S&T | MH-3601 |
| 2 | Setting up of digital planetarium in the shillong Science Centre. ((Shillong Science Centre Govt. of Meghalaya)                                                                             | 29-11-2012 | 250.00 | 225.00 | 25.00 | 29-11-2012 | 90.00  |            | 0.00   | 30-03-2014 | -     | Meghalaya | S&T | MH-3601 |
|   |                                                                                                                                                                                             |            | 250.00 | 225.00 | 25.00 |            | 90.00  |            | 0.00   |            | 0.00  | Meghalaya | S&T | MH-3601 |
| 3 | IT Education Infrastructure at 100 Schools in 11 Districts of Meghalaya (Dept. of Information Technology, Govt. of Meghalaya)                                                               | 19-12-2013 | 497.28 | 447.55 | 49.73 | 19-12-2013 | 160.00 | 22-07-2016 | 160.00 | 30-03-2015 | 17.78 | Meghalaya | S&T | MH-3601 |
|   |                                                                                                                                                                                             |            |        |        |       | 28-02-2017 | 198.04 | 13-09-2018 | 198.04 |            | 22.00 | Meghalaya | S&T | MH-3601 |
|   |                                                                                                                                                                                             |            | 497.28 | 447.55 | 49.73 |            | 358.04 |            | 358.04 |            | 39.78 | Meghalaya | S&T | MH-3601 |
| 1 | Delineation of Urban Development Zones with special reference to Landslide Risk & Slope stability of Aizawl City, Mizoram. Secretary, Dept of Geology & Mineral Resoucrs, Govt. of Mizoram. | 27-05-2014 | 238.10 | 214.29 | 23.81 | 27-05-2014 | 95.00  | 26-02-2016 | 95.00  | 30-03-2016 | 10.55 | Mizoram   | S&T | MH-3601 |
|   |                                                                                                                                                                                             |            |        |        |       | 02-06-2017 | 75.00  | 05-11-2018 | 75.00  |            | 8.33  | Mizoram   | S&T | MH-3601 |
|   |                                                                                                                                                                                             |            |        |        |       | 03-01-2019 | 44.29  |            | 0.00   |            |       | Mizoram   | S&T | MH-3601 |
|   |                                                                                                                                                                                             |            | 238.10 | 214.29 | 23.81 |            | 214.29 |            | 170.00 |            | 18.88 | Mizoram   | S&T | MH-3601 |
| 2 | Digital 3D Terrain Mapping and Monitoring of Eight Districts of Mizoram using Geospatial Techniques, Mizoram. (Mizoram Remote Sensing Application Centre - MIRSAC).                         | 18-06-2015 | 199.10 | 179.19 | 19.91 | 18-06-2015 | 71.67  | 22-07-2016 | 71.67  | 30-03-2017 | 7.96  | Mizoram   | S&T | MH-3601 |
|   |                                                                                                                                                                                             |            |        |        |       | 01-03-2017 | 60.00  | 11-09-2017 | 60.00  |            | 6.67  | Mizoram   | S&T | MH-3601 |
|   |                                                                                                                                                                                             |            |        |        |       | 17-09-2018 | 47.52  |            | 0.00   |            |       | Mizoram   | S&T | MH-3601 |
|   |                                                                                                                                                                                             |            | 199.10 | 179.19 | 19.91 |            | 179.19 |            | 131.67 |            | 14.63 | Mizoram   | S&T | MH-3601 |



|   |                                                                                                                                                                                      |            |               |               |              |            |               |            |                |            |              |                 |                |                |
|---|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|---------------|--------------|------------|---------------|------------|----------------|------------|--------------|-----------------|----------------|----------------|
| 3 | Hazard Risk and Vulnerability Analysis for Eight District Headquarters of Mizoram using Remote Sensing and GIS. <b>(Mizoram Remote Sensing Application Centre. Govt. of Mizoram)</b> | 11-03-2016 | 219.00        | 197.10        | 21.90        | 11-03-2016 | 48.31         | 20-01-2017 | 48.31          | 30-03-2018 | 10.74        | Mizoram         | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            |               |               |              | 02-03-2017 | 53.04         | 10-01-2018 | 53.0351        |            | 0.52279      | Mizoram         | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            |               |               |              | 17-09-2018 | 95.75         |            | 0.00           |            |              | Mizoram         | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            | <b>219.00</b> | <b>197.10</b> | <b>21.90</b> |            | <b>197.10</b> |            | <b>101.35</b>  |            | <b>11.26</b> | <b>Mizoram</b>  | <b>S&amp;T</b> | <b>MH-3601</b> |
| 4 | Establishment of Digital Planetarium at Lunglei, Mizoram. <b>(Mizoram Science, Technology &amp; Innovation Council, Govt. of Mizoram)</b>                                            | 19-04-2017 | 314.00        | 282.60        | 31.40        | 19-04-2017 | 113.04        |            | <b>0.00</b>    | 19-04-2020 |              | Mizoram         | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            | <b>314.00</b> | <b>282.60</b> | <b>31.40</b> |            | <b>113.04</b> |            | <b>0.00</b>    |            | <b>0.00</b>  | <b>Mizoram</b>  | <b>S&amp;T</b> | <b>MH-3601</b> |
| 5 | Establishment of Rural Information Kiosks in 300 villages in the state of Mizoram. <b>Zoram Electronics Development Corporation Ltd. (ZENICS)) Govt. of Mizoram.</b>                 | 01-03-2012 | 489.85        | 440.87        | 48.99        | 01-03-2012 | 130.00        | 29-08-2012 | 130.00         | 30-03-2014 | 24.44        | Mizoram         | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            |               |               |              | 29-11-2012 | 90.00         | 19-04-2013 | 90.00          |            |              | Mizoram         | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            |               |               |              | 21-11-2013 | 100.00        | 11-08-2015 | 100.00         |            |              | Mizoram         | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            |               |               |              | 28-09-2015 | 80.87         | 12-07-2016 | 80.87          |            |              | Mizoram         | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            |               |               |              | 23-11-2017 | 40.00         |            | 0.00           |            |              | Mizoram         | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            | <b>489.85</b> | <b>440.87</b> | <b>48.99</b> |            | <b>440.87</b> |            | <b>400.865</b> |            | <b>24.44</b> | <b>Mizoram</b>  | <b>S&amp;T</b> | <b>MH-3601</b> |
| 1 | Computerization of NSCB (Nagaland State Cooperative Bank) on CBS Platform with Financial inclusion Technology, Nagaland. <b>Nagaland State Co-operative Bank Ltd.</b>                | 11-03-2016 | 196.70        | 177.03        | 19.67        | 11-03-2016 | 70.80         | 07-03-2017 | 70.80          | 30-03-2018 | 7.87         | Nagaland        | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            |               |               |              | 19-04-2017 | 70.80         | 22-03-2018 | 70.80          |            |              | Nagaland        | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            | <b>196.70</b> | <b>177.03</b> | <b>19.67</b> |            | <b>141.60</b> |            | <b>141.60</b>  |            | <b>7.87</b>  | <b>Nagaland</b> | <b>S&amp;T</b> | <b>MH-3601</b> |
| 2 | Modern Equipments (IT Infrastructure) at all customary court in all 11 districts of Nagaland. <b>Dept. of Justice &amp; Law, Govt. of Nagaland</b>                                   | 29-04-2016 | 330.00        | 297.00        | 33.00        | 29-04-2016 | 118.80        | 28-06-2017 | 118.80         | 30-03-2018 | 13.2         | Nagaland        | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            |               |               |              | 24-01-2018 | 118.80        | 13-08-2018 | 118.80         |            |              | Nagaland        | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            |               |               |              | 03-10-2018 | 59.40         |            | 0.00           |            |              | Nagaland        | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            | <b>330.00</b> | <b>297.00</b> | <b>33.00</b> |            | <b>297.00</b> |            | <b>237.60</b>  |            | <b>13.20</b> | <b>Nagaland</b> | <b>S&amp;T</b> | <b>MH-3601</b> |
| 3 | Computerization Networking & Modernization of Nagaland Legislative Assembly. <b>Nagaland Legislative Assembly Secretariat, Govt. of Nagaland</b>                                     | 29-04-2016 | 289.00        | 260.10        | 28.90        | 29-04-2016 | 104.04        | 01-04-2017 | 104.04         | 30-03-2018 | 11.56        | Nagaland        | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            |               |               |              | 19-04-2017 | 104.04        | 14-09-2018 | 104.04         |            | 11.56        | Nagaland        | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            |               |               |              | 15-11-2018 | 52.02         |            | 0.00           |            |              | Nagaland        | S&T            | MH-3601        |
|   |                                                                                                                                                                                      |            | <b>289.00</b> | <b>260.10</b> | <b>28.90</b> |            | <b>260.10</b> |            | <b>208.08</b>  |            | <b>23.12</b> | <b>Nagaland</b> | <b>S&amp;T</b> | <b>MH-3601</b> |
|   | Building of IT Infrastructure and Modernization of Motor Vehicle                                                                                                                     |            |               |               |              | 29-06-2017 | 100.00        | 15-03-2018 | <b>100.00</b>  |            | 11.11        | Nagaland        | S&T            | MH-3601        |

|   |                                                                                                                                                                       |            |        |        |       |            |        |            |        |            |       |          |     |         |
|---|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|-------|------------|--------|------------|--------|------------|-------|----------|-----|---------|
| 4 | modernization of motor vehicle Department, Nagaland, Motor Vehicle Dept. Govt. of Nagaland                                                                            | 29-06-2017 | 300.00 | 270.00 | 30.00 | 22-03-2018 | 100.00 |            | 0.00   | 29-06-2019 |       | Nagaland | S&T | MH-3601 |
|   |                                                                                                                                                                       |            | 300.00 | 270.00 | 30.00 |            | 200.00 |            | 100.00 |            | 11.11 | Nagaland | S&T | MH-3601 |
| 5 | Regional and State Requirement of Fire & Emergency Services Phase Wise at Nagaland. Department of Fire & Emergency Services Govt. of Nagaland                         | 29-06-2017 | 547.52 | 492.77 | 54.75 | 29-06-2017 | 100.00 |            | 0.00   | 29-06-2019 |       | Nagaland | S&T | MH-3601 |
|   |                                                                                                                                                                       |            | 547.52 | 492.77 | 54.75 |            | 100.00 |            | 0.00   |            |       | Nagaland | S&T | MH-3601 |
| 6 | Establishment of State Soil Testing Laboratory Buildings & Equipments at Kohima, Nagaland, Soil and Water Conservation Dept, Govt. of Nagaland                        | 29-06-2017 | 371.70 | 334.53 | 37.17 | 29-06-2017 | 100.00 | 14-12-2018 | 100.00 | 29-06-2019 | 11.11 | Nagaland | S&T | MH-3601 |
|   |                                                                                                                                                                       |            |        |        |       | 20-02-2019 | 31.76  | 05-03-2019 |        |            |       | Nagaland | S&T | MH-3601 |
|   |                                                                                                                                                                       |            | 371.70 | 334.53 | 37.17 |            | 131.76 |            | 100.00 |            | 11.11 | Nagaland | S&T | MH-3601 |
| 7 | High Security Video Conferencing LAN Chief Minister's Secretariat, Nagaland. (Joint Secretary, Chief Minister's Secretariat, Govt. of Nagaland)                       | 05-03-2012 | 352.70 | 317.43 | 35.27 | 05-03-2012 | 69.00  | 14-11-2012 | 69.00  | 30-03-2013 | 6.90  | Nagaland | S&T | MH-3601 |
|   |                                                                                                                                                                       |            |        |        |       | 14-12-2012 | 105.00 | 01-11-2013 | 105.00 |            | 11.66 | Nagaland | S&T | MH-3601 |
|   |                                                                                                                                                                       |            |        |        |       | 13-05-2014 | 111.00 | 15-12-2015 | 111.00 |            |       | Nagaland | S&T | MH-3601 |
|   |                                                                                                                                                                       |            | 352.70 | 317.43 | 35.27 |            | 285.00 |            | 285.00 |            | 18.56 | Nagaland | S&T | MH-3601 |
| 8 | Strengthening of fire & Emergency services at Dimapur & Jalukie, Nagaland. Deputy Inspector General, Directorate of Fire & Emergency Services. Govt. of Nagaland      | 20-05-2016 | 375.90 | 338.31 | 37.59 | 20-05-2016 | 135.32 | 16-12-2016 | 135.32 | 30-03-2018 | 30.08 | Nagaland | S&T | MH-3601 |
|   |                                                                                                                                                                       |            |        |        |       | 19-04-2017 | 135.32 | 06-11-2017 | 135.32 |            |       | Nagaland | S&T | MH-3601 |
|   |                                                                                                                                                                       |            |        |        |       | 23-11-2017 | 67.67  | 12-12-2018 | 67.67  |            |       | Nagaland | S&T | MH-3601 |
|   |                                                                                                                                                                       |            | 375.90 | 338.31 | 37.59 |            | 338.31 |            | 338.31 |            | 30.08 | Nagaland | S&T | MH-3601 |
| 1 | Planning Resource Center-Open Data Center DPER & NECAD, Sikkim. Development Planning Economic Reforms & North Eastern Council Affairs (DPER & NECAD), Govt. of Sikkim | 29-04-2016 | 363.00 | 326.70 | 36.30 | 29-04-2016 | 130.68 | 06-07-2018 | 130.68 | 30-03-2018 | 23.52 | Sikkim   | S&T | MH-3601 |
|   |                                                                                                                                                                       |            | 363.00 | 326.70 | 36.30 |            | 130.68 |            | 130.68 |            | 23.52 | Sikkim   | S&T | MH-3601 |

|   |                                                                                                                                                                                                            |            |                |                |             |            |                |            |               |            |             |                |                |                |
|---|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|----------------|------------|---------------|------------|-------------|----------------|----------------|----------------|
| 1 | Establishment of STINER-common facility Centre (CFC) at CSIR-NEIST, Jorhat for Science and Technology Intervention in North East India (STINER) for the financial year 2018-19 <b>CSIR - NEIST, Jorhat</b> | 10-08-2018 | 4000.00        | 4000.00        | 0.00        | 10-08-2018 | 2700.00        |            | <b>0.00</b>   | 10-08-2021 | <b>0.00</b> | Central Agency | S&T            | MH-4552        |
|   |                                                                                                                                                                                                            |            | <b>4000.00</b> | <b>4000.00</b> | <b>0.00</b> |            | <b>2700.00</b> |            | <b>0.00</b>   |            | <b>0.00</b> | Central Agency | S&T            | MH-4552        |
| 1 | Setting up of Science Centre and Planetarium at Churachandpur, Manipur, <b>Dept of Science &amp; Technology, Govt. of Manipur</b>                                                                          | 20-07-2017 | 785.00         | 785.00         | 0.00        | 20-07-2017 | 250.00         | 29.03.2019 | 175.6384      | 30-01-2020 | <b>0.00</b> | Manipur        | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            | <b>785.00</b>  | <b>785.00</b>  | <b>0.00</b> |            | <b>250.00</b>  |            | <b>175.64</b> |            | <b>0.00</b> | <b>Manipur</b> | <b>S&amp;T</b> | <b>MH-2552</b> |
| 2 | Setting up of Science Centre and Planetarium at Ukhrul, Manipur, <b>Dept of Science &amp; Technology, Govt. of Manipur</b>                                                                                 | 20-07-2017 | 802.00         | 802.00         | 0.00        | 20-07-2017 | 250.00         | 29.03.2019 | 182.44299     | 30-01-2019 | <b>0.00</b> | Manipur        | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            | <b>802.00</b>  | <b>802.00</b>  | <b>0.00</b> |            | <b>250.00</b>  |            | <b>182.44</b> |            | <b>0.00</b> | Manipur        | S&T            | MH-2552        |
| 1 | IT Education Programme at 100 schools in Meghalaya, <b>Meghalaya Information Technology Society, Shillong Meghalaya</b>                                                                                    | 28-02-2012 | 441.55         | 441.55         | 0.00        | 28-02-2012 | 75.00          | 04-12-2012 | 75.00         | 30-03-2012 | 0.00        | Meghalaya      | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            |                |                |             | 27-02-2013 | 165.60         | 20-08-2014 | 165.60        |            |             | Meghalaya      | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            |                |                |             | 28-11-2014 | 140.00         | 26-07-2016 | 140.00        |            |             | Meghalaya      | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            |                |                |             | 25-01-2018 | 27.84          | 04-10-2018 | 27.84         |            |             | Meghalaya      | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            | <b>441.55</b>  | <b>441.55</b>  | <b>0.00</b> |            | <b>408.44</b>  |            | <b>408.44</b> |            | <b>0.00</b> | Meghalaya      | S&T            | MH-2552        |
| 1 | IT Education Programme for 150 Schools in Mizoram, <b>Mizoram State e-Governance Society (MSeGS), Aizawl</b>                                                                                               | 17-03-2016 | 1108.00        | 1108.00        | 0.00        | 17-03-2016 | 180.92         | 27-06-2018 | 180.92        | 30-03-2017 | 0.00        | Mizoram        | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            |                |                |             | 08-10-2018 | 24.30          | 28.03.2019 | 24.30         |            |             | Mizoram        | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            | <b>1108.00</b> | <b>1108.00</b> | <b>0.00</b> |            | <b>205.22</b>  |            | <b>205.22</b> |            | <b>0.00</b> | <b>Mizoram</b> | <b>S&amp;T</b> | <b>MH-2552</b> |
| 2 | Project Proposal for Internet Connectivity to all Government Offices at District Level, Mizoram, <b>Mizoram State e-Governance Society (MSeGS)</b>                                                         | 18-01-2017 | 150.35         | 150.35         | 0.00        | 18-01-2017 | 60.14          | 12-11-2018 | 60.14         | 18-01-2018 | 0.00        | Mizoram        | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            |                |                |             | 30-11-2018 | 90.21          |            | 0.00          |            |             | Mizoram        | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            | <b>150.35</b>  | <b>150.35</b>  | <b>0.00</b> |            | <b>150.35</b>  |            | <b>60.14</b>  |            | <b>0.00</b> | Mizoram        | S&T            | MH-2552        |
| 3 | IT Education and Science & Technology Awareness Programme at 100 schools in Mizoram, <b>Mizoram State e-Governance Society (MSeGS)</b>                                                                     | 21-10-2011 | 457.01         | 457.01         | 0.00        | 21-10-2011 | 69.00          | 11-05-2012 | 69.00         | 30-03-2013 | <b>0.00</b> | Mizoram        | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            |                |                |             | 27-08-2012 | 100.00         | 20-03-2013 | 100.00        |            |             | Mizoram        | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            |                |                |             | 25-03-2013 | 50.00          | 18-04-2013 | 50.00         |            |             | Mizoram        | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            |                |                |             | 05-07-2013 | 100.00         | 14-10-2014 | 100.00        |            |             | Mizoram        | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            |                |                |             | 17-12-2014 | 90.00          | 19-04-2016 | 90.00         |            |             | Mizoram        | S&T            | MH-2552        |
|   |                                                                                                                                                                                                            |            |                |                |             | 20-09-2017 | 48.01          | 19-11-2018 | 48.011        |            |             | Mizoram        | S&T            | MH-2552        |

|   |                                                                                                                                                                                                                                                                                    |            |        |        |      |            |        |            |            |            |      |                |     |         |
|---|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|------|------------|--------|------------|------------|------------|------|----------------|-----|---------|
|   |                                                                                                                                                                                                                                                                                    |            | 457.01 | 457.01 | 0.00 |            | 457.01 |            | 457.01     |            | 0.00 | Mizoram        | S&T | MH-2552 |
| 1 | Developing Information Technology Infrastructure in Schools for promoting Biodiversity Conversation, Nagaland(Nagaland State Biodiversity Board)                                                                                                                                   | 23-11-2016 | 64.22  | 64.22  | 0.00 | 23-11-2016 | 25.70  | 29-06-2017 | 25.70      | 23-11-2018 | 0.00 | Nagaland       | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            |        |        |      | 25-06-2018 | 25.70  |            | 0.00       |            |      | Nagaland       | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            | 64.22  | 64.22  | 0.00 |            | 51.40  |            | 25.70      |            | 0.00 | Nagaland       | S&T | MH-2552 |
| 2 | Secure, Scalable and Intelligent network e-frastructure solution for SIRD (State Institute of Rural Development) Kohima, Nagaland, Societies for Training & Research on Rural Development (STRORD) State Institute of Rural Devp & Planning & Co-ordination Dept Govt. of Nagaland | 29-09-2016 | 48.48  | 48.48  | 0.00 | 29-09-2016 | 20.00  | 09-03-2017 | 20.00      | 30-03-2018 | 0    | Nagaland       | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            |        |        |      | 19-04-2017 | 20.00  | 27-09-2017 | 20.00      |            |      | Nagaland       | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            |        |        |      | 11-01-2018 | 8.48   | 29-04-2019 | 8.48       |            |      | Nagaland       | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            | 48.48  | 48.48  | 0.00 |            | 48.48  |            | 48.48      |            | 0    | Nagaland       | S&T | MH-2552 |
| 3 | GIS Biodiversity & Vegetation Mapping Assessment of Endemic and Threatened Species of Nagaland, Department of Forest & Environment, Govt. of Nagaland                                                                                                                              | 23-03-2010 | 345.59 | 345.59 | 0.00 | 23-03-2010 | 94.41  | 04-08-2010 | 94.41      | 30-03-2012 | 0    | Nagaland       | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            |        |        |      | 23-09-2010 | 100.00 | 25-05-2011 | 100.00     |            |      | Nagaland       | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            |        |        |      | 23-06-2011 | 100.00 | 25-10-2013 | 100.00     |            |      | Nagaland       | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            |        |        |      | 21-11-2013 | 40.00  | 26-04-2017 | 40.00      |            |      | Nagaland       | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            | 345.59 | 345.59 | 0.00 |            | 334.41 |            | 334.41     |            | 0    | Nagaland       | S&T | MH-2552 |
| 1 | "Assessment of Risk due to Intake of artificial Colours through Foodstuffs available in the North Eastern States (Including Sikkim)." Assam , Institute of Advanced Study in Science & Technology (IASST)                                                                          | 07-12-2009 | 24.52  | 24.52  | 0.00 | 07-12-2009 | 10.00  | 29-11-2011 | 10.00      | 30-03-2012 |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            |        |        |      | 30-03-2012 | 9.00   | 08-03-2016 | 9.00       |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            | 24.52  | 24.52  | 0.00 |            | 19.00  |            | 19.00      |            | 0.00 | Central Agency | S&T | MH-2552 |
| 2 | Strengthening on Geo-Informatic Application for Rural Development (C-GARD) laboratory (NIRD), National Institute of Rural Development (NIRD&PR), Guwahati                                                                                                                          | 28-02-2011 | 206.71 | 206.71 | 0.00 | 28-02-2011 | 50.00  | 13-07-2012 | 50.79371   | 30-03-2013 |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            |        |        |      | 03-09-2012 | 45.00  | 28-01-2014 | 23.9393785 |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            |        |        |      | 07-02-2014 | 48.09  | 24-03-2015 | 57.04239   |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                    |            |        |        |      | 17-12-2015 | 50.00  | 29-01-2019 | 48.35946   |            |      | Central Agency | S&T | MH-2552 |

|   |                                                                                                                                                                                                                                                                                                                    |            |        |        |      |            |        |            |            |            |      |                |     |         |
|---|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|------|------------|--------|------------|------------|------------|------|----------------|-----|---------|
|   |                                                                                                                                                                                                                                                                                                                    |            |        |        |      | 13-03-2019 | 13.62  |            | 0          |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                                                    |            | 206.71 | 206.71 | 0.00 |            | 206.71 |            | 180.134939 |            | 0.00 | Central Agency | S&T | MH-2552 |
| 4 | Standardization of Microcutting Technique in Tissue Culture Technology for Bhut Jalokia or Ghost Chillies ( Capsicum chinense) of Assam and adjoining States for Commercial Supply of Virus-free Seedlings to the large Scale Growers of the Region (Assam)(B.N College of Agriculture, Biswanath Chariali, Assam) | 27-03-2011 | 49.95  | 49.95  | 0.00 | 27-03-2011 | 10.94  | 13-10-2011 | 10.82031   | 30-03-2016 |      | Assam          | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                                                    |            |        |        |      | 30-03-2012 | 11.00  | 14-07-2012 | 11.00      |            |      | Assam          | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                                                    |            |        |        |      | 24-09-2012 | 15.00  | 06-05-2013 | 15.00      |            |      | Assam          | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                                                    |            |        |        |      | 02-12-2014 | 10.00  | 26-11-2015 | 10.00      |            |      | Assam          | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                                                    |            | 49.95  | 49.95  | 0.00 |            | 46.94  |            | 46.82031   |            | 0.00 | Assam          | S&T | MH-2552 |
| 3 | Setting up of model rain water harvesting system in NIRD - NERC Guwahati (NIRD), National Institute of Rural Development (NIRD&PR), Guwahati                                                                                                                                                                       | 11-01-2013 | 7.55   | 7.55   | 0.00 | 11-01-2013 | 3.00   | 25-03-2014 | 7.033      | 30-03-2014 |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                                                    |            |        |        |      | 18-09-2015 | 4.03   |            |            |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                                                    |            | 7.55   | 7.55   | 0.00 |            | 7.03   |            | 7.033      |            | 0.00 | Central Agency | S&T | MH-2552 |
| 4 | A Study on Hydro carbon pollution in Lentic Eco systems in and around oilfield areas and effect of hydrocarbon contamination of flora and fauna, (IASST) Guwahati, Institute of Advanced Study in Science & Technology (IASST)                                                                                     | 22-03-2013 | 26.35  | 26.35  | 0.00 | 22-03-2013 | 10.00  | 09-07-2014 | 10.00      | 30-11-2015 |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                                                    |            |        |        |      | 28-11-2014 | 10.00  | 31-07-2015 | 10.00      |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                                                    |            |        |        |      | 19-08-2015 | 4.00   | 17-03-2016 | 4.00       |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                                                    |            | 26.35  | 26.35  | 0.00 |            | 24.00  |            | 24.00      |            | 0.00 | Central Agency | S&T | MH-2552 |
| 7 | XXIV Annual Conference of Society of Animal Physiologists of India (SAPI) and National Symposium on "Physiological approaches for Development of Climate Resilient Livestock Farming" (SAPICON-Guwahati) , College of Veterinary Science, Assam Agricultural University, Khanapara                                 | 08-01-2016 | 2.00   | 2.00   | 0.00 | 08-01-2016 | 1.50   | 19-02-2016 | 1.50       | 30-03-2017 |      | Assam          | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                                                    |            |        |        |      | 02-06-2016 | 0.50   |            | 0.00       |            |      | Assam          | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                                                                                    |            | 2.00   | 2.00   | 0.00 |            | 2.00   |            | 1.50       |            | 0.00 | Assam          | S&T | MH-2552 |

|   |                                                                                                                                                                                                                                                  |            |         |         |      |            |         |            |          |            |      |                |     |         |
|---|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------|---------|------|------------|---------|------------|----------|------------|------|----------------|-----|---------|
| 5 | Generation Mapping & Web Publishing of Geodatabase on shifting cultivation by rotation cycle using Geo-spatial Technologies. A Study of Seven Districts of NE, India, Assam (National Institute of Rural Development & Panchayati Raj (NIRD&PR)) | 22-02-2017 | 150.06  | 150.06  | 0.00 | 22-02-2017 | 60.00   | 27-08-2018 | 16.96994 | 22-02-2019 |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                  |            | 150.06  | 150.06  | 0.00 |            | 60.00   |            | 16.96994 |            | 0.00 | Central Agency | S&T | MH-2552 |
| 6 | Installation of V-Sat System, LED Projector & LED Screen at PMKVY Training Centre, Ukhrul, Manipur for the FY 2017-18 NERCORMP                                                                                                                   | 08-08-2017 | 4.47    | 4.47    | 0.00 | 08-08-2017 | 4.47    | 16-10-2018 | 4.47     | 08-08-2017 |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                  |            | 4.47    | 4.47    | 0.00 |            | 4.47    |            | 4.47     |            |      | Central Agency | S&T | MH-2552 |
| 7 | Setting up of North Eastern Space Application Centre, North Eastern Space Application Centre Shillong (NE-SAC)                                                                                                                                   | 28-03-2000 | 2000.00 | 2000.00 | 0.00 | 28-03-2000 | 25.00   | 31-12-2012 | 25.00    | 30-03-2013 |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                  |            |         |         |      | 26-03-2001 | 200.00  |            | 200.00   |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                  |            |         |         |      | 14-03-2002 | 150.00  |            | 150.00   |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                  |            |         |         |      | 18-03-2003 | 50.00   |            | 50.00    |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                  |            |         |         |      | 27-03-2003 | 64.34   |            | 64.34    |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                  |            |         |         |      | 26-03-2004 | 300.00  |            | 300.00   |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                  |            |         |         |      | 30-05-2014 | 200.00  | 24-08-2015 | 200.00   |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                  |            |         |         |      | 29-09-2015 | 300.00  | 16-03-2016 | 300.00   |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                  |            |         |         |      | 11-05-2016 | 350.00  | 29-12-2016 | 350.00   |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                  |            |         |         |      | 08-06-2017 | 260.00  | 21-12-2017 | 260.00   |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                  |            |         |         |      | 11-01-2018 | 100.66  |            | 0.00     |            |      | Central Agency | S&T | MH-2552 |
|   |                                                                                                                                                                                                                                                  |            | 2000.00 | 2000.00 | 0.00 |            | 2000.00 |            | 1899.34  |            | 0.00 | Central Agency | S&T | MH-2552 |
| 8 | Telemedicine Network for North Eastern States including Sikkim through NESAC (ISRO). North Eastern                                                                                                                                               | 02-10-2005 | 100.00  | 100.00  | 0.00 | 10-03-2005 | 200.00  |            | 0.00     | 20-03-2014 |      | Central Agency | S&T | MH-2552 |

|    |                                                                                                                                                                                                 |            |         |         |      |            |        |            |           |            |      |                |     |         |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------|---------|------|------------|--------|------------|-----------|------------|------|----------------|-----|---------|
| 8  | through NERAC (NERC), North Eastern Space Application Centre NESAC, Shillong                                                                                                                    | 03-10-2005 | 1824.00 | 1824.00 | 0.00 | 30-03-2007 | 26.42  | 01-09-2014 | 154.03782 | 30-03-2014 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                 |            | 1824.00 | 1824.00 | 0.00 |            | 226.42 |            | 154.03782 |            | 0.00 | Central Agency | S&T | MH-2552 |
| 9  | Metagenomics of gut Microflora of herbivorous insects of North East India implicated in Cellulose Digestion.. "North Eastern Hill University (NEHU), Meghalaya                                  | 22-03-2010 | 24.66   | 24.66   | 0.00 | 22-03-2010 | 10.00  | 17-02-2011 | 10.00     | 30-03-2012 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                 |            |         |         |      | 10-10-2011 | 10.00  | 26-05-2014 | 10.00     |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                 |            |         |         |      | 15-04-2016 | 4.66   |            | 0.00      |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                 |            | 24.66   | 24.66   | 0.00 |            | 24.66  |            | 20.00     |            | 0.00 | Central Agency | S&T | MH-2552 |
| 10 | Geo-physical studies in Southern part of Shillong Plateau using Micro-Earthquake Technique North Eastern Hill University (NEHU)                                                                 | 12-03-2012 | 123.70  | 123.70  | 0.00 | 12-03-2012 | 35.00  | 12-06-2012 | 35.00     | 30-03-2014 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                 |            |         |         |      | 31-08-2012 | 55.00  | 02-09-2018 | 55.01135  |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                 | 15-10-2018 | 90.01   | 90.01   | 0.00 | 15-10-2018 | 0.01   |            | 0.00      |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                 |            | 90.01   | 90.01   | 0.00 |            | 90.01  |            | 90.01135  |            | 0.00 | Central Agency | S&T | MH-2552 |
| 11 | Office of Automation of SMELC (Social Mobilization Experimentation & Learning Centre) Building at Tura, West Garo Hills. (NERCORMP), North Eastern Region Community Resource Management Project | 14-06-2012 | 51.89   | 51.89   | 0.00 | 14-06-2012 | 40.00  | 21-03-2014 | 40.00     | 30-03-2014 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                 |            | 51.89   | 51.89   | 0.00 |            | 40.00  |            | 40.00     |            | 0.00 | Central Agency | S&T | MH-2552 |
| 12 | Space based information KIOSK(SBIK) for NER North Eastern Space Application Centre NESAC, Shillong                                                                                              | 16-11-2012 | 31.62   | 31.62   | 0.00 | 16-11-2012 | 20.00  | 09-01-2014 | 20.00     | 30-03-2014 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                 |            |         |         |      | 22-01-2014 | 5.00   | 06-02-2017 | 5.00      |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                 |            |         |         |      | 02-06-2017 | 6.62   | 26-02-2019 | 6.62      |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                 |            | 31.62   | 31.62   | 0.00 |            | 31.62  |            | 31.62     |            | 0.00 | Central Agency | S&T | MH-2552 |
| 13 | North Eastern District Natural Resources Plan(NEDRP) for North Eastern Region NER-North Eastern Space Application Centre NESAC, Shillong                                                        | 25-03-2013 | 144.25  | 144.25  | 0.00 | 25-03-2013 | 32.00  | 06-01-2014 | 32.00     | 30-03-2015 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                 |            |         |         |      | 22-02-2014 | 5.00   | 03-07-2014 | 5.00      |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                 |            |         |         |      | 02-12-2014 | 29.04  | 04-09-2015 | 29.04     |            |      | Central Agency | S&T | MH-2552 |

|    |                                                                                                                                                                                                   |            |                         |        |      |            |        |            |           |            |      |                |     |         |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|-------------------------|--------|------|------------|--------|------------|-----------|------------|------|----------------|-----|---------|
|    |                                                                                                                                                                                                   |            |                         |        |      | 30-09-2015 | 49.97  | 09-02-2017 | 49.9670   |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                   |            |                         |        |      | 10-02-2017 | 17.37  | 22-12-2017 | 17.37     |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                   |            |                         |        |      | 09-01-2018 | 10.87  | 07-02-2019 | 10.873    |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                   |            | 144.25                  | 144.25 | 0.00 |            | 144.25 |            | 144.25    |            | 0.00 | Central Agency | S&T | MH-2552 |
| 14 | Extension / Enhancement of Oasis, National Informatics Centre Services Incorporated (NICS)                                                                                                        | 12-05-2014 | Original A/A : 19.94331 | 19.94  | 0.00 | 13-05-2014 | 9.00   | 11-12-2014 | 6.18913   | 30-03-2016 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                   | 23-02-2017 |                         |        |      | 21-01-2015 | 2.00   |            |           |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                   |            |                         |        |      | 06-05-2016 | 3.95   | 17-03-2017 | 4.39894   |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                   |            |                         |        |      | 23-02-2017 | 5.00   |            | 3.84809   |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                   | 23-04-2018 | Revised A/A: 23.28601   | 23.29  |      | 23-04-2018 | 3.34   |            | 5.07217   |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                   |            | 23.29                   | 23.29  | 0.00 |            | 23.29  |            | 19.50833  |            | 0.00 | Central Agency | S&T | MH-2552 |
| 15 | Sponsorship for participation of NER States on GeoSmart India 2016, North Eastern Space Application Centre (NESAC) Meghalaya                                                                      | 08-03-2016 | 2.29                    | 2.29   | 0.00 | 08-03-2016 | 2.29   |            | 0.00      | 30-03-2017 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                   |            | 2.29                    | 2.29   | 0.00 |            | 2.29   |            | 0.00      |            | 0.00 | Central Agency | S&T | MH-2552 |
| 16 | Space Technology inputs for Disaster Risk reduction in NER with special emphasis on early warning preparedness and Mitigation, Shillong, Meghalaya, North Eastern Space Application Centre(NESAC) | 18-01-2017 | 5.50                    | 5.50   |      | 18-01-2017 | 4.69   | 09-08-2018 | 4.68563   | 18-01-2018 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                   |            | 5.50                    | 5.50   | 0.00 |            | 4.69   |            | 4.68563   |            | 0.00 | Central Agency | S&T | MH-2552 |
| 17 | Establishment of NE RS & GIS Resource Network (NeSDR), North Eastern Space Application Centre (NESAC), Umiam, Shillong                                                                            | 15-02-2017 | 401.37                  | 401.37 | 0.00 | 15-02-2017 | 100.00 | 22-12-2017 | 100.00    | 15-02-2019 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                   |            |                         |        |      | 11-01-2018 | 115.00 | 25-07-2018 | 114.99942 |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                   |            |                         |        |      | 24-08-2018 | 186.37 |            | 0.00      |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                   |            | 401.37                  | 401.37 | 0.00 |            | 401.37 |            | 214.99942 |            | 0.00 | Central Agency | S&T | MH-2552 |



|    |                                                                                                                                                                                                                                 |            |       |       |      |            |       |            |         |            |      |                |     |         |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|-------|-------|------|------------|-------|------------|---------|------------|------|----------------|-----|---------|
| 18 | Assessment of Utilization of Irrigation Potential Created for Dhansari, Champawati, Thoubal and Dholaitabi Irrigation projects of NE India. NESAC                                                                               | 14-09-2017 | 7.25  | 7.25  | 0.00 | 14-09-2017 | 4.00  | 10-01-2019 | 3.13019 | 14-09-2018 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                                                 |            | 7.25  | 7.25  | 0.00 |            | 4.00  |            | 3.13019 |            |      | Central Agency | S&T | MH-2552 |
| 19 | National Conference on Impact of Climate Change on Biodiversity : Application of Recent Technologies for Conservation of Threatened Species, Mizoram , <b>Department of Zoology, Mizoram University, Aizawl</b>                 | 19-09-2016 | 2.00  | 2.00  | 0.00 | 19-09-2016 | 1.50  | 22-12-2016 | 1.50    | 30-03-2018 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                                                 |            |       |       |      | 27-02-2017 | 0.46  |            | 0.00    |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                                                 |            | 2.00  | 2.00  | 0.00 |            | 1.96  |            | 1.50    |            | 0.00 | Central Agency | S&T | MH-2552 |
| 20 | Study of Non-edible Plant Oils of North-East: Extraction, Compositional Characterization and Analysis for Industrial Application, Nagaland, <b>Director of Science &amp; Humanities, National Institute of Technology (NIT)</b> | 15-02-2017 | 17.76 | 17.76 | 0.00 | 15-02-2017 | 7.10  | 02-05-2018 | 7.10    | 15-02-2020 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                                                 |            |       |       |      | 18-02-2019 | 10.66 |            |         |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                                                 |            | 17.76 | 17.76 | 0.00 |            | 17.76 |            | 7.10    |            | 0.00 | Central Agency | S&T | MH-2552 |
| 21 | Global Conference on "Disaster Risk Reduction - Major Initiatives in North East towards Disaster Resilience" at Shillong (FICCI), <b>Federation of Indian Chambers of Commerce and Industry (FICCI)</b>                         | 30-10-2015 | 39.00 | 39.00 | 0.00 | 30-10-2015 | 31.20 | 13-02-2017 | 31.20   | 30-03-2016 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                                                 |            |       |       |      | 27-02-2017 | 7.80  |            | 0.00    |            |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                                                 |            | 39.00 | 39.00 | 0.00 |            | 39.00 |            | 31.20   |            | 0.00 | Central Agency | S&T | MH-2552 |
| 22 | When the mountains move and the waters rise: coping with earthquakes and flooding-The Health and Housing Dimensions on 22-23 Feb, 2016, <b>Directorate, Centre for North East Studies &amp; Policy Research JMI New Delhi</b>   | 08-03-2016 | 5.00  | 5.00  | 0.00 | 08-03-2016 | 5.00  | 09-10-2018 | 4.99650 | 31-03-2016 |      | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                                                 |            | 5.00  | 5.00  | 0.00 |            | 5.00  |            | 4.99650 |            | 0.00 | Central Agency | S&T | MH-2552 |

|    |                                                                                                                                                                                                     |            |        |        |       |            |        |            |        |            |       |                |     |         |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|-------|------------|--------|------------|--------|------------|-------|----------------|-----|---------|
| 23 | Hi-tech seed production in Potato through Tissue Culture & Aeroponic System in NEH Region by Central Potato Research Station, Shillong .ICAR UNIT CPRI, SHIMLA                                      | 02-01-2017 | 97.00  | 97.00  | 0.00  | 02-01-2017 | 39.00  |            | 0.00   | 02-01-2020 |       | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                     |            | 97.00  | 97.00  | 0.00  |            | 39.00  |            | 0.00   |            | 0.00  | Central Agency | S&T | MH-2552 |
| 24 | Sponsorship for participation of IT Entrepreneurs from North East of India Soft 2017 to be held in Hyderabad on 13 & 14 Feb, 2017, Assam North Eastern Development Finance Corporation, Guwahati    | 11-01-2017 | 3.68   | 3.68   | 0.00  | 11-01-2017 | 2.94   | 01-10-2018 | 2.76   | 30-03-2018 |       | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                     |            | 3.68   | 3.68   | 0.00  |            | 2.94   |            | 2.76   |            | 0.00  | Central Agency | S&T | MH-2552 |
| 25 | Recalling the Great Shillong Earthquake Quest for a reliable & effective mitigation and post disaster response strategies on 12th June, 2017, North Eastern Space Application Centre NESAC,Shillong | 05-06-2017 | 5.00   | 5.00   | 0.00  | 05-06-2017 | 4.00   | 27-02-2019 | 4.00   | 05-06-2018 |       | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                     |            | 5.00   | 5.00   | 0.00  |            | 4.00   |            | 4.00   |            | 0.00  | Central Agency | S&T | MH-2552 |
| 26 | Herbal drug development for antimicrobial/anticancer from North East based selected plants" Jorhat, Assam CSIR -NEIST-, Jorhat                                                                      | 07-03-2018 | 57.00  | 57.00  | 0.00  | 07-03-2018 | 21.13  |            | 0.00   | 07-03-2019 |       | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                     |            | 57.00  | 57.00  | 0.00  |            | 21.13  |            | 0.00   |            | 0.00  | Central Agency | S&T | MH-2552 |
| 27 | Design and Development of Laboratory Instrument, Shillong (NEHU)                                                                                                                                    | 14-03-2018 | 15.60  | 15.60  | 0.00  | 14-03-2018 | 1.17   |            | 0.00   | 14-03-2019 |       | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                     |            | 15.60  | 15.60  | 0.00  |            | 1.17   |            | 0.00   |            | 0.00  | Central Agency | S&T | MH-2552 |
| 28 | Enterprise Architecture for the North Eastern States at Shillong from the 9th - 10th August, 2018 for the financial year 2018-19 (NICSI)                                                            | 30-07-2018 | 3.00   | 3.00   | 0.00  | 30-07-2018 | 2.70   |            | 0.00   | 30-07-2019 |       | Central Agency | S&T | MH-2552 |
|    |                                                                                                                                                                                                     |            | 3.00   | 3.00   | 0.00  |            | 2.70   |            | 0.00   |            | 0.00  | Central Agency | S&T | MH-2552 |
| 1  | Protection/Preservation of Archaeological Park at Itafort (Southern State) Imphal, Assam                                                                                                            | 06-12-2010 | 370.00 | 333.00 | 37.00 | 06-12-2010 | 120.00 | 04-04-2011 | 120.00 | 06-12-2013 | 27.00 | Arunachal      | IPR | MH-3601 |
|    |                                                                                                                                                                                                     |            |        |        |       | 21-09-2011 | 150.00 | 22-01-2013 | 150.00 |            |       | Arunachal      | IPR | MH-3601 |

|   |                                                                                                                           |            |        |        |       |            |        |            |        |            |       |           |     |         |
|---|---------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|-------|------------|--------|------------|--------|------------|-------|-----------|-----|---------|
|   | (Southern Gate) Itanagar, Arunachal Pradesh.                                                                              |            |        |        |       | 22-01-2014 | 63.00  |            | 0.00   |            |       | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            | 370.00 | 333.00 | 37.00 |            | 333.00 |            | 270.00 |            | 27.00 | Arunachal | IPR | MH-3601 |
| 2 | Extension & Modernization of Galleries of J.N State Museum at Itanagar, Arunachal Pradesh.                                | 25-04-2012 | 495.00 | 445.50 | 49.05 | 25-04-2012 | 120.00 | 08-07-2013 | 120.00 | 25-04-2015 | 49.50 | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            |        |        |       | 27-11-2013 | 100.00 | 08-01-2015 | 100.00 |            |       | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            |        |        |       | 20-02-2015 | 110.00 | 21-01-2015 | 110.00 |            |       | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            |        |        |       | 21-03-2016 | 115.50 |            | 0.00   |            |       | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            | 495.00 | 445.50 | 49.05 |            | 445.50 |            | 330.00 |            | 33.00 | Arunachal | IPR | MH-3601 |
| 3 | Protection/ Preservation & Infrastructure Development of Archaeological Museum & Monument, Malinithan, Arunachal Pradesh. | 27-02-2013 | 495.00 | 445.50 | 49.50 | 27-02-2013 | 100.00 | 10-01-2014 | 100.00 | 27-02-2016 | 49.50 | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            |        |        |       | 09-05-2014 | 178.20 | 08-01-2016 | 178.20 |            |       | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            |        |        |       | 06-09-2016 | 100.40 | 22-12-2017 | 100.40 |            |       | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            |        |        |       | 29-09-2018 | 66.90  |            |        |            |       | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            | 495.00 | 445.50 | 49.05 |            | 445.50 |            | 378.60 |            | 49.50 | Arunachal | IPR | MH-3601 |
| 4 | Documentation and Digitalization of Cultural heritage of all tribes of Arunachal Pradesh                                  | 05-06-2015 | 250.06 | 225.05 | 25.00 | 05-06-2015 | 90.00  | 03-01-2017 | 90.00  | 05-06-2016 | 10.00 | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            |        |        |       | 20-03-2017 | 75.00  | 12-03-2018 | 75.00  |            |       | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            |        |        |       | 14-03-2018 | 60.05  |            |        |            |       | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            | 250.06 | 225.05 | 25.00 |            | 225.05 |            | 165.00 |            | 10.00 | Arunachal | IPR | MH-3601 |
| 5 | Construction of Cultural-cum-Development Centre at Miao, Arunachal Pradesh                                                | 13-04-2016 | 381.54 | 343.39 | 38.15 | 29-04-2016 | 137.35 | 13.10.2017 | 137.35 | 13-04-2019 | 38.15 | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            |        |        |       | 12-03-2018 | 93.78  |            |        |            |       | Arunachal | IPR | MH-3601 |
|   |                                                                                                                           |            | 381.54 | 343.39 | 38.15 |            | 231.13 |            | 137.35 |            | 38.15 | Arunachal | IPR | MH-3601 |
| 6 | Establishment of Deori Tribal Cultural Complex, Narayanpur, Lakhimpur District, Upper Assam.                              | 25-04-2014 | 497.00 | 447.30 | 49.70 | 25-04-2012 | 120.00 | 06-06-2015 | 120.00 | 25-04-2015 | 12.00 | Assam     | IPR | MH-3601 |
|   |                                                                                                                           |            |        |        |       | 21-11-2017 | 100.00 | 21-08-2018 | 100.00 |            |       | Assam     | IPR | MH-3601 |
|   |                                                                                                                           |            |        |        |       | 20-09-2018 | 116.86 |            |        |            |       | Assam     | IPR | MH-3601 |
|   |                                                                                                                           |            | 497.00 | 447.30 | 49.70 |            | 336.86 |            | 220.00 |            | 12.00 | Assam     | IPR | MH-3601 |
| 7 | Tai Educational and Cultural Centre, Dibrugarh, Assam.                                                                    | 25-02-2014 | 333.49 | 300.14 | 33.35 | 25-02-2014 | 120.00 | 24-09-2018 | 120.00 | 25-02-2016 |       | Assam     | IPR | MH-3601 |
|   |                                                                                                                           |            |        |        |       | 29-10-2018 | 120.00 |            |        |            |       | Assam     | IPR | MH-3601 |
|   |                                                                                                                           |            | 333.49 | 300.14 | 33.35 |            | 240.00 |            | 120.00 |            | 0.00  | Assam     | IPR | MH-3601 |
| 8 | Construction of Regional Multi-Utility and Town Hall and Cultural Centre, Tinsukia, Assam.                                | 28-02-2014 | 798.00 | 718.20 | 79.80 | 06-03-2014 | 287.28 | 05-10-2018 | 287.28 | 28-02-2016 |       | Assam     | IPR | MH-3601 |
|   |                                                                                                                           |            |        |        |       | 28-05-2018 | 287.28 |            |        |            |       | Assam     | IPR | MH-3601 |
|   |                                                                                                                           |            | 798.00 | 718.20 | 79.80 |            | 574.56 |            | 287.28 |            | 31.92 | Assam     | IPR | MH-3601 |
| 9 | Renovation of Auditorium & Classroom of Jangkhel Mah...                                                                   | 27-02-2013 | 402.29 | 362.06 | 40.23 | 27-02-2013 | 85.00  | 08-06-2015 | 85.00  | 27-02-2016 | 24.44 | Manipur   | IPR | MH-3601 |

|    |                                                                                                                                                                      |            |        |        |       |            |        |            |        |             |       |           |     |         |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------|--------|-------|------------|--------|------------|--------|-------------|-------|-----------|-----|---------|
|    | Classrooms or jawanariai nenru<br>Manipur Dance Academy, Imphal,<br>Manipur                                                                                          |            |        |        |       | 19-10-2015 | 150.00 | 06-09-2017 | 150.00 |             |       | Manipur   | IPR | MH-3601 |
|    |                                                                                                                                                                      |            |        |        |       | 25-09-2017 | 46.00  |            |        |             |       | Manipur   | IPR | MH-3601 |
|    |                                                                                                                                                                      |            | 402.29 | 362.06 | 40.23 |            | 281.00 |            | 85.00  |             | 24.44 | Manipur   | IPR | MH-3601 |
| 10 | Support for Musical Instruments &<br>Teaching of Music to School Children,<br>Imphal, Manipur                                                                        | 06-11-2013 | 264.08 | 237.67 | 26.41 | 21-11-2013 | 95.00  | 12-10-2015 | 95.00  | 06-11-2014  | 26.41 | Manipur   | IPR | MH-3601 |
|    |                                                                                                                                                                      |            |        |        |       | 23-03-2017 | 75.00  |            |        |             |       | Manipur   | IPR | MH-3601 |
|    |                                                                                                                                                                      |            | 264.08 | 237.67 | 26.41 |            | 170.00 |            | 95.00  |             | 26.41 | Manipur   | IPR | MH-3601 |
| 11 | Heritage Protection in Hill and Plain<br>districts of Manipur                                                                                                        | 06-05-2015 | 348.94 | 314.04 | 34.89 | 06-05-2015 | 125.62 | 03-07-2017 | 125.62 | 05-06-2017  |       | Manipur   | IPR | MH-3601 |
|    |                                                                                                                                                                      |            |        |        |       | 30-03-2018 | 125.00 |            |        |             |       | Manipur   | IPR | MH-3601 |
|    |                                                                                                                                                                      |            | 348.94 | 314.04 | 34.89 |            | 250.62 |            | 125.62 |             | 0.00  | Manipur   | IPR | MH-3601 |
| 12 | Infrastructure Development for<br>Preservation of Panam Ningthou<br>Immortal Fire and Different Historical<br>Monuments in and around Andro,<br>Imphal East, Manipur | 22-07-2016 | 193.00 | 173.70 | 19.30 | 25-07-2016 | 62.25  | 11-10-2017 | 62.25  | 18-07-2019  |       | Manipur   | IPR | MH-3601 |
|    |                                                                                                                                                                      |            |        |        |       | 12-02-2018 | 50.00  |            |        |             |       | Manipur   | IPR | MH-3601 |
|    |                                                                                                                                                                      |            | 193.00 | 173.70 | 19.30 |            | 112.25 |            | 62.25  |             | 0.00  | Manipur   | IPR | MH-3601 |
| 13 | Construction of Museum-cum-Library,<br>Tribal Research Institute at Manipur                                                                                          | 21-11-2016 | 640.00 | 576.00 | 64.00 | 21-11-2016 | 100.00 |            | 0.00   | 21-11-2019  |       | Manipur   | IPR | MH-3601 |
|    |                                                                                                                                                                      |            | 640.00 | 576.00 | 64.00 |            | 100.00 |            | 0.00   |             | 0.00  | Manipur   | IPR | MH-3601 |
| 14 | Don Bosco Community Information<br>Centre, Mawlai, Shillong                                                                                                          | 01-05-2012 | 339.00 | 305.10 | 33.90 | 01-05-2012 | 130.00 | 09-10-2015 | 130.00 | March, 2018 | 20.90 | Meghalaya | IPR | MH-3601 |
|    |                                                                                                                                                                      |            |        |        |       | 14-03-2016 | 118.88 | 31.10.2017 | 118.88 |             |       | Meghalaya | IPR | MH-3601 |
|    |                                                                                                                                                                      |            |        |        |       | 16-03-2018 | 56.22  |            |        |             |       | Meghalaya | IPR | MH-3601 |
|    |                                                                                                                                                                      |            | 339.00 | 305.10 | 33.90 |            | 305.10 |            | 248.88 |             | 20.90 | Meghalaya | IPR | MH-3601 |
| 15 | Providing Show Case/ Galleries,<br>Lighting, etc in the New building of<br>Williamson Sangma State Museum,<br>Shillong, Meghalaya                                    | 05-06-2015 | 617.55 | 555.79 | 61.75 | 05-06-2015 | 220.00 | 03.10.2017 | 220.00 | March, 2018 | 32.00 | Meghalaya | IPR | MH-3601 |
|    |                                                                                                                                                                      |            |        |        |       | 07-02-2018 | 100.00 | 24-09-2018 | 100.00 |             |       | Meghalaya | IPR | MH-3601 |
|    |                                                                                                                                                                      |            | 617.55 | 555.79 | 61.75 |            | 320.00 |            | 320.00 |             | 32.00 | Meghalaya | IPR | MH-3601 |
| 16 | Construction of Cultural Centre-cum-<br>Auditorium at Vaivakawn, Aizawl,<br>Mizoram                                                                                  | 31-01-2013 | 619.10 | 557.19 | 61.91 | 31-01-2013 | 145.00 | 23-03-2016 | 145.00 | March, 2018 | 16.11 | Mizoram   | IPR | MH-3601 |
|    |                                                                                                                                                                      |            |        |        |       | 23-02-2017 | 150.00 | 06-03-2018 | 150.00 |             |       | Mizoram   | IPR | MH-3601 |
|    |                                                                                                                                                                      |            |        |        |       | 30-03-2018 | 262.19 |            |        |             |       | Mizoram   | IPR | MH-3601 |
|    |                                                                                                                                                                      |            | 619.10 | 557.19 | 61.91 |            | 557.19 |            | 295.00 |             | 16.11 | Mizoram   | IPR | MH-3601 |

|    |                                                                                                     |            |                |               |               |            |               |                   |               |            |              |                 |            |                |
|----|-----------------------------------------------------------------------------------------------------|------------|----------------|---------------|---------------|------------|---------------|-------------------|---------------|------------|--------------|-----------------|------------|----------------|
| 17 | Construction of Lianchhiari Run (A multi-facility Centre)                                           | 11-04-2017 | 1000.00        | 900.00        | 100.00        | 11-04-2017 | 100.00        |                   | 0.00          | 11-04-2021 | 11.11        | Mizoram         | IPR        | MH-3601        |
|    |                                                                                                     |            | <b>1000.00</b> | <b>900.00</b> | <b>100.00</b> |            | <b>100.00</b> |                   | <b>0.00</b>   |            | <b>11.11</b> | <b>Mizoram</b>  | <b>IPR</b> | <b>MH-3601</b> |
| 18 | Establishment of Lai Cultural Centre-cum-Auditorium at Lawngtlai, Mizoram                           | 17-04-2017 | 466.62         | 419.96        | 46.66         | 25-04-2017 | 100.00        | 22-03-2018        | 100.00        | 17-04-2021 | 11.11        | <b>Mizoram</b>  | <b>IPR</b> | <b>MH-3601</b> |
|    |                                                                                                     |            |                |               |               | 30-03-2018 | 212.81        |                   |               |            |              | <b>Mizoram</b>  | <b>IPR</b> | MH-3601        |
|    |                                                                                                     |            | <b>466.62</b>  | <b>419.96</b> | <b>46.66</b>  |            | <b>312.81</b> |                   | <b>100.00</b> |            | <b>11.11</b> | <b>Mizoram</b>  | <b>IPR</b> | <b>MH-3601</b> |
| 19 | Setting up of Multi Media cum Convention Centre at Dimapur, Nagaland                                | 11-04-2017 | 1052.00        | 946.80        | 105.20        | 21-04-2017 | <b>200.00</b> | <b>19-03-2018</b> | <b>200.00</b> | 11-04-2021 | <b>22.22</b> | Nagaland        | IPR        | MH-3601        |
|    |                                                                                                     |            |                |               |               | 23-03-2018 | <b>509.16</b> |                   |               |            |              | Nagaland        | IPR        | MH-3601        |
|    |                                                                                                     |            | <b>1052.00</b> | <b>946.80</b> | <b>105.20</b> |            | <b>709.16</b> |                   | <b>0.00</b>   |            | <b>22.22</b> | <b>Nagaland</b> | <b>IPR</b> | <b>MH-3601</b> |
| 20 | Construction of Library-cum-Museum at Ungma, Mokokchung, Nagaland                                   | 11-04-2017 | 420.73         | 378.66        | 42.07         | 11-04-2017 | 100.00        | 03-10-2018        | 100.00        | 11-04-2021 | <b>0.00</b>  | Nagaland        | IPR        | MH-3601        |
|    |                                                                                                     |            |                |               |               | 31-12-2018 | 172.98        |                   |               |            |              | Nagaland        | IPR        | MH-3601        |
|    |                                                                                                     |            | <b>420.73</b>  | <b>378.66</b> | <b>42.07</b>  |            | <b>272.98</b> |                   | <b>100.00</b> |            | <b>0.00</b>  | <b>Nagaland</b> | <b>IPR</b> | <b>MH-3601</b> |
| 21 | Abiogenesis Centre for Performing Arts & Culture at Dimapur, Nagaland                               | 03-07-2017 | 149.00         | 134.10        | 14.90         | 13-07-2017 | 54.00         | 03-10-2018        | 54.00         | 03-07-2021 | 0.00         | Nagaland        | IPR        | MH-3601        |
|    |                                                                                                     |            |                |               |               | 11-10-2018 | 54.00         |                   |               |            |              | Nagaland        | IPR        | MH-3601        |
|    |                                                                                                     |            | <b>149.00</b>  | <b>134.10</b> | <b>14.90</b>  |            | <b>108.00</b> |                   | <b>54.00</b>  |            | <b>0.00</b>  | <b>Nagaland</b> | <b>IPR</b> | <b>MH-3601</b> |
| 22 | Construction of Cultural Complex at Aboi, Nagaland                                                  | 14-03-2018 | 250.00         | 225.00        | 25.00         | 14-03-2018 | 10.00         |                   | 0.00          | 14-03-2021 | 0.00         | Nagaland        | IPR        | MH-3601        |
|    |                                                                                                     |            | <b>250.00</b>  | <b>225.00</b> | <b>25.00</b>  |            | <b>10.00</b>  |                   | <b>0.00</b>   |            | <b>0.00</b>  | <b>Nagaland</b> | <b>IPR</b> | <b>MH-3601</b> |
| 23 | Construction of Boys Hotsel with Toilets of Jawaharlal Nehru Manipur Dance Academy, Imphal, Manipur | 04-08-2017 | 460.00         | 460.00        | 0.00          | 04-08-2017 | 174.00        |                   | 0.00          | 04-08-2021 |              | Manipur         | IPR        | MH-2552        |
|    |                                                                                                     |            | <b>460.00</b>  | <b>460.00</b> | <b>0.00</b>   |            | <b>174.00</b> |                   | <b>0.00</b>   |            |              | <b>Manipur</b>  | <b>IPR</b> | <b>MH-2552</b> |
| 24 | NEC's Flagship Programme on Livelihood and Women Empowerment in action by NERCORMP                  | 23-03-2017 | 99.00          | 99.00         | 0.00          | 23-03-2017 | 43.56         | 31-08-2018        | 43.56         | May, 2018  |              | Central Agency  | IPR        | MH-2552        |
|    |                                                                                                     |            |                |               |               | 04-09-2018 | 45.50         |                   |               |            |              | Central Agency  | IPR        | MH-2552        |
|    |                                                                                                     |            | <b>99.00</b>   | <b>99.00</b>  | <b>0.00</b>   |            | <b>89.06</b>  |                   | <b>43.56</b>  |            | <b>0.00</b>  | Central Agency  | <b>IPR</b> | <b>MH-2552</b> |

|    |                                                                                                                                                                                      |            |                |                |             |            |               |            |              |            |             |                  |            |                |
|----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|----------------|----------------|-------------|------------|---------------|------------|--------------|------------|-------------|------------------|------------|----------------|
| 25 | Allotment of land for construction of Cultural & Information Centre for the people of North East Region Sector-13, Dwarka, land measuring 5341.75 Sqm to Delhi Development Authority | 27-02-2017 | 643.10         | 643.10         | 0.00        | 27-02-2017 | 643.10        |            | 0.00         | 27-02-2021 |             | Central Agency   | IPR        | MH-2552        |
|    |                                                                                                                                                                                      |            | <b>643.10</b>  | <b>643.10</b>  | <b>0.00</b> |            | <b>643.10</b> |            | <b>0.00</b>  |            | <b>0.00</b> | Central Agency   | <b>IPR</b> | <b>MH-2552</b> |
| 26 | Indigenous Habitat: A Critical Research and Development Project implemented by the Art & Culture Department, Govt. of Mizoram                                                        | 29-03-2017 | 68.95          | 68.95          | 0.00        | 29-03-2017 | 35.00         | 21-08-2018 | 35.00        | 29-03-2021 |             | Mizoram          | IPR        | MH-2552        |
|    |                                                                                                                                                                                      |            |                |                |             | 19-06-2018 | 33.95         |            |              |            |             | Mizoram          | IPR        | MH-2552        |
|    |                                                                                                                                                                                      |            | <b>68.95</b>   | <b>68.95</b>   | <b>0.00</b> |            | <b>68.95</b>  |            | <b>35.00</b> | <b>50%</b> | <b>0.00</b> | <b>Mizoram</b>   | <b>IPR</b> | <b>MH-2552</b> |
| 27 | Setting up of a Film Studio, Dimapur, Nagaland, Govt. of Nagaland                                                                                                                    | 03-11-2017 | 203.00         | 203.00         | 0.00        | 03-11-2017 | 81.20         |            |              | 03-11-2021 |             | Nagaland         | IPR        | MH-2552        |
|    |                                                                                                                                                                                      |            |                |                |             |            |               |            |              |            |             | Nagaland         | IPR        | MH-2552        |
|    |                                                                                                                                                                                      |            | <b>203.00</b>  | <b>203.00</b>  | <b>0.00</b> |            | <b>81.20</b>  |            | <b>0.00</b>  |            | <b>0.00</b> | <b>Nagaland</b>  | <b>IPR</b> | <b>MH-2552</b> |
| 28 | Audio Visual Hub of Jyoti, Chitraban Film Studio, Kamrup, Assam                                                                                                                      | 29-03-2018 | 1000.00        | 1000.00        | 0.00        | 29-03-2018 | 269.80        |            |              | 29-03-2021 |             | Assam            | IPR        | MH-2552        |
|    |                                                                                                                                                                                      |            | <b>1000.00</b> | <b>1000.00</b> | <b>0.00</b> |            | <b>269.80</b> |            | <b>0.00</b>  |            | <b>0.00</b> | <b>Assam</b>     | <b>IPR</b> | <b>MH-2552</b> |
| 29 | EASTERN PANORAMA for preparing 13 (Thirteen) films of 25 minutes duration each on NEC Sectors and affiliated Organizations like CBTC and NERCORMP                                    | 09-04-2018 | 134.22         | 134.22         |             | 09-04-2018 | 45.50         |            |              |            |             | Meghalaya        | IPR        | MH-2552        |
|    |                                                                                                                                                                                      |            |                |                |             | 31-08-2018 | 45.50         |            |              |            |             | Meghalaya        | IPR        | MH-2552        |
|    |                                                                                                                                                                                      |            |                |                |             | 03-03-2019 | 43.22         |            |              |            |             | Meghalaya        | IPR        | MH-2552        |
|    |                                                                                                                                                                                      |            | <b>134.22</b>  | <b>134.22</b>  |             |            | <b>134.22</b> |            |              |            |             | <b>Meghalaya</b> | <b>IPR</b> | <b>MH-2552</b> |
| 30 | Choice Times for one page advertorial                                                                                                                                                | 09-04-2018 | 0.67           | 0.67           |             | 09-04-2018 | 0.67          |            |              |            |             | Meghalaya        | IPR        | MH-2552        |
|    |                                                                                                                                                                                      |            | <b>0.67</b>    | <b>0.67</b>    |             |            | <b>0.67</b>   |            |              |            |             | <b>Meghalaya</b> | <b>IPR</b> | <b>MH-2552</b> |
| 31 | Meghalaya Rongali Bihu Sanmilan for two page advertorial                                                                                                                             | 09-04-2018 | 0.20           | 0.20           |             | 09-04-2018 | 0.20          |            |              |            |             | Meghalaya        | IPR        | MH-2552        |
|    |                                                                                                                                                                                      |            | <b>0.20</b>    | <b>0.20</b>    |             |            | <b>0.20</b>   |            |              |            |             | <b>Meghalaya</b> | <b>IPR</b> | <b>MH-2552</b> |
| 32 | Moamanen Asung for two page advertorial                                                                                                                                              | 11-05-2018 | 0.49           | 0.49           |             | 11-05-2018 | 0.49          |            |              |            |             | Meghalaya        | IPR        | MH-2552        |
|    |                                                                                                                                                                                      |            | <b>0.49</b>    | <b>0.49</b>    |             |            | <b>0.49</b>   |            |              |            |             | <b>Meghalaya</b> | <b>IPR</b> | <b>MH-2552</b> |

|    |                                                                                                                                                                        |            |       |       |  |            |       |  |  |  |  |                        |     |         |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|-------|-------|--|------------|-------|--|--|--|--|------------------------|-----|---------|
| 33 | NNS Events & National Exhibitions Pvt. Ltd in the Government Achievements & Scheme Expo-2018 to be held on 17-28-29 July, 2018 at Pragati Maidan, New Delhi            | 21-05-2018 | 10.90 | 10.90 |  | 21-05-2018 | 10.90 |  |  |  |  | Central Agency         | IPR | MH-2552 |
|    |                                                                                                                                                                        |            | 10.90 | 10.90 |  |            | 10.90 |  |  |  |  | Central Agency         | IPR | MH-2552 |
| 34 | Organizing the 2nd Bharat Ekta Sanskritik Ustav at Kamani Auditorium, New Delhi by Debadhara                                                                           | 13.06.2018 | 5.00  | 5.00  |  | 13.06.2018 | 5.00  |  |  |  |  | Central Agency         | IPR | MH-2552 |
|    |                                                                                                                                                                        |            | 5.00  | 5.00  |  |            | 5.00  |  |  |  |  | Central Agency         | IPR | MH-2552 |
| 35 | Dot Communications" for NEC's 67th Plenary Advertisements                                                                                                              | 06-09-2018 | 42.79 | 42.79 |  | 06-09-2018 | 30.75 |  |  |  |  | Central Agency         | IPR | MH-2552 |
|    |                                                                                                                                                                        |            |       |       |  |            |       |  |  |  |  | Central Agency         | IPR | MH-2552 |
|    |                                                                                                                                                                        |            | 42.79 | 42.79 |  |            | 30.75 |  |  |  |  | Central Agency         | IPR | MH-2552 |
| 36 | 71st Independence Day Celebration organized by the Nongrim Hills Community Development Society in association with the Nongrim Hills Cultural Institute (N.H.S.S.&C.C) | 16-08-2018 | 3.00  | 3.00  |  | 16-08-2018 | 1.50  |  |  |  |  | Meghalaya              | IPR | MH-2552 |
|    |                                                                                                                                                                        |            | 3.00  | 3.00  |  |            | 1.50  |  |  |  |  | Meghalaya              | IPR | MH-2552 |
| 37 | NEHHDC for Organizing Govt. Achievement and Schemes Expo 2017 at Delhi                                                                                                 | 16-10-2018 | 2.37  | 2.37  |  | 16-10-2018 | 2.37  |  |  |  |  | Central Agencies (A&P) | IPR | MH-2552 |
|    |                                                                                                                                                                        |            | 2.37  | 2.37  |  |            |       |  |  |  |  | Central Agency         | IPR | MH-2552 |
| 38 | NEHHDC for Organizing one Special Exhibition at Aizawl, Mizoram                                                                                                        | 13-11-2018 | 19.37 | 19.37 |  | 13-11-2018 | 19.37 |  |  |  |  | Central Agencies (A&P) | IPR | MH-2552 |
|    |                                                                                                                                                                        |            | 19.37 | 19.37 |  |            |       |  |  |  |  | Central Agency         | IPR | MH-2552 |
| 39 | NERCORMP for the purpose of Publicity Campaign Highlighting NERCORMP as NEC's Flagship Programme on Livelihood & Women Empowerment                                     | 23-03-2017 | 99.44 | 99.44 |  | 16-08-2018 | 55.44 |  |  |  |  | Central Agency         | IPR | MH-2552 |
|    |                                                                                                                                                                        |            |       |       |  |            |       |  |  |  |  | Central Agency         | IPR | MH-2552 |
|    |                                                                                                                                                                        |            | 99.44 | 99.44 |  |            | 55.44 |  |  |  |  | Central Agency         | IPR | MH-2552 |

|    |                                                                                                                                                           |            |       |       |  |            |       |            |       |  |  |                |     |         |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------|------------|-------|-------|--|------------|-------|------------|-------|--|--|----------------|-----|---------|
| 40 | Dot Communications” for NEC’s 67th Plenary Advertisements as per the lists given by NEC                                                                   | 31-08-2018 | 9.51  | 9.51  |  | 31-08-2018 | 9.51  |            |       |  |  | Central Agency | IPR | MH-2552 |
|    |                                                                                                                                                           |            | 9.51  | 9.51  |  |            | 9.51  |            |       |  |  | Central Agency | IPR | MH-2552 |
| 41 | Tourism Corporation of Manipur Limited (TCML) for organizing the event Save Shirui Lily                                                                   | 16-04-2018 | 20.00 | 20.00 |  | 16-04-2018 | 10.00 |            |       |  |  | Manipur        | IPR | MH-2552 |
|    |                                                                                                                                                           |            | 20.00 | 20.00 |  |            | 10.00 |            |       |  |  | Manipur        | IPR | MH-2552 |
| 42 | Rattle and Hum Music Society for organizing ‘The 10th Handshake concert on 17th June at Hanoi, Vietnam                                                    | 21-05-2018 | 10.00 | 10.00 |  | 21-05-2018 | 10.00 |            |       |  |  | Nagaland       | IPR | MH-2552 |
|    |                                                                                                                                                           |            | 10.00 | 10.00 |  |            | 10.00 |            |       |  |  | Nagaland       | IPR | MH-2552 |
| 43 | 2nd and final installment of Grants-in-aid towards for the 3rd edition of Odisha Art & Literature Festival (OALF) which was held from 01-03-February 2018 | 16-08-2018 | 6.00  | 6.00  |  | 16-08-2018 | 3.00  |            |       |  |  | Central Agency | IPR | MH-2552 |
|    |                                                                                                                                                           |            | 6.00  | 6.00  |  |            | 3.00  |            |       |  |  | Central Agency | IPR | MH-2552 |
| 44 | “NESt-Fest 2018 at Delhi implemented by My Home India for the Financial Year 2018-19                                                                      | 06-09-2018 | 20.00 | 20.00 |  | 06-09-2018 | 10.00 | 01-03-2019 | 10.00 |  |  | Central Agency | IPR | MH-2552 |
|    |                                                                                                                                                           |            |       |       |  | 27-03-2019 | 10.00 |            |       |  |  | Central Agency | IPR | MH-2552 |
|    |                                                                                                                                                           |            | 20.00 | 20.00 |  |            | 10.00 |            | 10.00 |  |  | Central Agency | IPR | MH-2552 |
| 45 | Lou Majaw Foundation for the Bob Dylan Festival which was held on the 24th May, 2017                                                                      | 20-09-2018 | 10.00 | 10.00 |  | 20-09-2018 | 5.00  |            |       |  |  | Meghalaya      | IPR | MH-2552 |
|    |                                                                                                                                                           |            | 10.00 | 10.00 |  |            | 5.00  |            |       |  |  | Meghalaya      | IPR | MH-2552 |
| 46 | North East Folk Fusion Music Fest at Dimapur implemented by Abiogenesis Society                                                                           | 19-09-2018 | 10.00 | 10.00 |  | 19-09-2018 | 10.00 |            |       |  |  | Nagaland       | IPR | MH-2552 |
|    |                                                                                                                                                           |            | 10.00 | 10.00 |  |            | 10.00 |            |       |  |  | Nagaland       | IPR | MH-2552 |
| 47 | Organizing of International Yoga day which was held on 21st June, 2018” by Kreedha Bharati Manipur                                                        | 09-11-2018 | 10.00 | 10.00 |  | 09-11-2018 | 10.00 |            |       |  |  | Manipur        | IPR | MH-2552 |
|    |                                                                                                                                                           |            | 10.00 | 10.00 |  |            | 10.00 |            |       |  |  | Manipur        | IPR | MH-2552 |
| 48 | MISING TAKAM CULTURAL DEVELOPMENT SOCIETY” for the                                                                                                        | 02-11-2018 | 10.00 | 10.00 |  | 02-11-2018 | 5.00  | 15-03-2019 | 5.00  |  |  | Assam          | IPR | MH-2552 |



|    |                                                                                                                                |            |       |       |  |            |       |            |      |  |  |                        |     |         |
|----|--------------------------------------------------------------------------------------------------------------------------------|------------|-------|-------|--|------------|-------|------------|------|--|--|------------------------|-----|---------|
|    | DEVELOPMENT SOCIETY for the purpose 12 Days Residential Camp for the purpose of North East Tribal Folk Dance on November, 2018 |            |       |       |  | 28-03-2019 | 5.00  |            |      |  |  | Assam                  | IPR | MH-2552 |
|    |                                                                                                                                |            | 10.00 | 10.00 |  |            | 10.00 |            | 5.00 |  |  | Assam                  | IPR | MH-2552 |
| 49 | Merliham Arrangements for participation in the Belize International Jazz Festival by the band                                  | 27-04-2018 | 10.00 | 10.00 |  | 27-04-2018 | 8.00  | 18-03-2019 | 2.00 |  |  | Meghalaya              | IPR | MH-2552 |
|    |                                                                                                                                |            |       |       |  | 28-03-2019 | 2.00  |            |      |  |  | Meghalaya              | IPR | MH-2552 |
|    |                                                                                                                                |            | 10.00 | 10.00 |  |            | 8.00  |            | 2.00 |  |  | Meghalaya              | IPR | MH-2552 |
| 50 | NEHHDC for participation in the 15th Folk Fair 2017 in Puri                                                                    | 03-10-2018 | 9.25  | 9.25  |  | 03-10-2018 | 9.25  |            |      |  |  | Central Agencies (A&P) | IPR | MH-2552 |
|    |                                                                                                                                |            | 9.25  | 9.25  |  |            | 9.25  |            |      |  |  | Central Agency         | IPR | MH-2552 |
| 51 | Odisha Art & Literature Festival (OALF) from 8-10 Feb, 2019                                                                    | 02-01-2019 | 10.00 | 10.00 |  | 02-01-2019 | 8.00  |            |      |  |  | Central Agency         | IPR | MH-2552 |
|    |                                                                                                                                |            | 10.00 | 10.00 |  |            | 8.00  |            |      |  |  | Central Agency         | IPR | MH-2552 |
| 52 | Request for financial grant for organizing 13th National Theatre Festival with special focus to North East India Natyabhumi    |            | 6.00  | 6.00  |  |            | 6.00  |            |      |  |  | Central Agency         | IPR | MH-2552 |
|    |                                                                                                                                |            | 6.00  | 6.00  |  |            | 6.00  |            |      |  |  | Central Agency         | IPR | MH-2552 |
| 53 | Sponsorship of NE Cultural Festival at Delhi-22-23 December, 2018 by Debadhara                                                 | 19-12-2018 | 8.00  | 8.00  |  | 19-12-2018 | 6.40  |            |      |  |  | Central Agency         | IPR | MH-2552 |
|    |                                                                                                                                |            | 8.00  | 8.00  |  |            | 6.40  |            |      |  |  | Central Agency         | IPR | MH-2552 |
| 54 | Organizing Brahmaputra Valley Film Festival 2018, Assam                                                                        | 24-01-2019 | 20.00 | 20.00 |  | 24-01-2019 | 20.00 |            |      |  |  | Assam                  | IPR | MH-2552 |
|    |                                                                                                                                |            | 20.00 | 20.00 |  |            | 20.00 |            |      |  |  | Assam                  | IPR | MH-2552 |
| 55 | Unecops Technologies Ltd for the purpose of Annual Maintenance Support (AMC) for NEC Website w.e.f. 12.12.2018 to 11.12.2019   | 31-01-2019 | 3.76  | 3.76  |  | 31-01-2019 | 3.76  |            |      |  |  | Central Agency         | IPR | MH-2552 |
|    |                                                                                                                                |            | 3.76  | 3.76  |  |            | 3.76  |            |      |  |  | Central Agency         | IPR | MH-2552 |
| 56 | Open Media Network Pvt. Ltd for release of 2 page advertorial.                                                                 | 18-02-2019 | 2.00  | 2.00  |  | 18-02-2019 | 2.00  |            |      |  |  | Central Agency         | IPR | MH-2552 |

|    |                                                                                                                                                       |            |              |              |  |            |              |  |  |  |  |                |            |                |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------------|--------------|--|------------|--------------|--|--|--|--|----------------|------------|----------------|
|    |                                                                                                                                                       |            | <b>2.00</b>  | <b>2.00</b>  |  |            | <b>2.00</b>  |  |  |  |  | Central Agency | <b>IPR</b> | <b>MH-2552</b> |
| 57 | Centre for Eastern and North Eastern Regional Studies Kolkata (CENERS-K)                                                                              | 07-01-2019 | 3.00         | 3.00         |  | 07-01-2019 | 3.00         |  |  |  |  | Central Agency | IPR        | MH-2552        |
|    |                                                                                                                                                       |            | <b>3.00</b>  | <b>3.00</b>  |  |            | <b>3.00</b>  |  |  |  |  | Central Agency | <b>IPR</b> | <b>MH-2552</b> |
| 58 | DOT Communications for advertising the festivals of North East in various large circulated news magazines as per the lists given by NEC               | 04-01-2019 | 42.79        | 42.79        |  | 04-01-2019 | 42.79        |  |  |  |  | Central Agency | IPR        | MH-2552        |
|    |                                                                                                                                                       |            | <b>42.79</b> | <b>42.79</b> |  |            | <b>42.79</b> |  |  |  |  | Central Agency | <b>IPR</b> | <b>MH-2552</b> |
| 59 | DOT Communications for NEC's Advertisements for the event "Experiencing North East", 2018                                                             | 14-12-2018 | 9.91         | 9.91         |  | 14-12-2018 | 9.91         |  |  |  |  | Central Agency | IPR        | MH-2552        |
|    |                                                                                                                                                       |            | <b>9.91</b>  | <b>9.91</b>  |  |            | <b>9.91</b>  |  |  |  |  | Central Agency | <b>IPR</b> | <b>MH-2552</b> |
| 60 | Ziro Lit Fest Phoenix Rising                                                                                                                          | 28-03-2019 | 10.00        | 10.00        |  | 28-03-2019 | 10.00        |  |  |  |  | Central Agency | IPR        | MH-2552        |
|    |                                                                                                                                                       |            | <b>10.00</b> | <b>10.00</b> |  |            | <b>10.00</b> |  |  |  |  | Central Agency | <b>IPR</b> | <b>MH-2552</b> |
| 61 | Indian Council for Cultural Relations (ICCR) for organizing 2 Days Festival of Rare Art Forms of North East India" at Shillong on 23-24 February 2019 | 11-02-2019 | 20.00        | 20.00        |  | 11-02-2019 | 16.00        |  |  |  |  | Meghalaya      | IPR        | MH-2552        |
|    |                                                                                                                                                       |            | <b>20.00</b> | <b>20.00</b> |  |            | <b>16.00</b> |  |  |  |  | Meghalaya      | <b>IPR</b> | <b>MH-2552</b> |
| 62 | Tribal Animation Film Festival " A three day event at NEHU in February, 2019"                                                                         | 31-01-2019 | 7.00         | 7.00         |  | 31-01-2019 | 5.60         |  |  |  |  | Meghalaya      | IPR        | MH-2552        |
|    |                                                                                                                                                       |            | <b>7.00</b>  | <b>7.00</b>  |  |            | <b>5.60</b>  |  |  |  |  | Meghalaya      | <b>IPR</b> | <b>MH-2552</b> |