

Monthly Report for the month of June 2019

											(Rs. In lakhs)			
Sl. No.	NEC Project	Sanction date	Approved Cost	NEC's share	State's share	NEC Release (Date)	NEC Release (Amount)	Utilization Receive (Date)	Utilization Receive (Amount)	Schedule date of completion	State share release (Amount)	State	Sector	Major Head
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	Promotion and Development of Cash Crop in Arunachal Pradesh (Location: Lower Subansiri dist)	16-12-2014	497.80	448.02	49.78	16-12-2014	179.21	10-02-2016	179.21	31-12-2017	9.95	Arunachal Pradesh	Agri & Allied	MH-3601
						30-01-2018	179.20	0	0.00			Arunachal Pradesh	Agri & Allied	MH-3601
			497.80	448.02	49.78		358.41		179.21		9.95	Arunachal Pradesh	Agri & Allied	MH-3601
2	Strengthening of central hatchery, Nirjuli, Arunachal Pradesh (Location: Papum Pare dist)	17-12-2014	382.41	344.17	38.24	17-12-2014	137.67	01-09-2017	137.67	31-03-2016	0.00	Arunachal Pradesh	Agri & Allied	MH-3601
						26-04-2018	137.67	0	0.00			Arunachal Pradesh	Agri & Allied	MH-3601
			382.41	344.17	38.24		275.34		137.67		0.00	Arunachal Pradesh	Agri & Allied	MH-3601

3	Development of Sericulture in Arunachal Pradesh. (Locations: Papum Pare, East Siang, Siang, West Siang, Lower Subansiri & Upper Subansiri dists)	05-02-2016	696.75	627.07	69.68	05-02-2016	250.82	09-02-2018	250.82	28-02-2019	25.08	Arunachal Pradesh	Agri & Allied	MH-3601
						22-03-2018	250.82	0	0.00			Arunachal Pradesh	Agri & Allied	MH-3601
			696.75	627.07	69.68		501.64		250.82		25.08	Arunachal Pradesh	Agri & Allied	MH-3601
4	Cultivation of Large cardamom in various districts of Arunachal Pradesh (Locations: Lower Dibang Valley, Kurung Kumey, Papum Pare & Lower Subansiri dists)	13-04-2016	662.87	596.58	66.29	13-04-2016	238.63	0	0.00	31-04-2019	0.00	Arunachal Pradesh	Agri & Allied	MH-3601
			662.87	596.58	66.29		238.63		0.00		0.00	Arunachal Pradesh	Agri & Allied	MH-3601

5	Cultivation of cash crops with intercropping of pineapple/ banana garden at Sika - Bramin Tode , Rani, Magnang, 12-Mile, Sille and Oyan under Sille, Oyan Circle of East Siang districts of Arunachal Pradesh (Location: East Siang dist)	13-04-2016	399.00	359.10	39.90	13-04-2016	143.64	16-05-2019	143.64	30-04-2019	14.36	Arunachal Pradesh	Agri & Allied	MH-3601
			399.00	359.10	39.90		143.64		143.64		14.36	Arunachal Pradesh	Agri & Allied	MH-3601
6	Establishment of Poultry, Goaterry, Piggery, Dairy, Fisheries as a single component for the Community at Mai village, Lower Subansiri district, Arunachal Pradesh (Location: Lower Subansiri dist)	27-04-2016	154.27	138.84	15.43	27-04-2016	55.53	01-09-2017	55.53	31-04-2019	0.00	Arunachal Pradesh	Agri & Allied	MH-3601
						03-12-2018	57.40	0	0.00			Arunachal Pradesh	Agri & Allied	MH-3601

			154.27	138.84	15.43		112.93		55.53		0.00	Aruna chal Prade sh	Agri & Allied	MH- 3601
7	Large cardamom cultivation at Pitam area of Sindak village under Siyum circle, Upper Subansiri district, Arunachal Pradesh	12-04-2017	400.00	360.00	40.00	12-04-2017	144.00	05-12-2018	144.00	31-04-2020	0.00	Aruna chal Prades h	Agri & Allied	MH- 3601
						20-02-2019	144.00	0	0.00			Aruna chal Prades h	Agri & Allied	MH- 3601
			400.00	360.00	40.00		288.00		144.00		0.00	Aruna chal Prade sh	Agri & Allied	MH- 3601
8	Establishment of Large cardamom garden at Nibi-Leba village under Nyobia circle of Kurung Kumey district, Arunachal Pradesh	30-01-2018	480.00	480.00	0.00	30-01-2018	10.00	0	0.00	30-01-2020	0.00	Aruna chal Prades h	Agri & Allied	MH- 3601

			480.00	480.00	0.00		10.00		0.00		0.00	Arunachal Pradesh	Agri & Allied	MH-3601
9	Fish cum paddy cultivation at Choba-I area and Taleha area in Kra-Daadi district, Arunachal Pradesh	30-01-2018	497.00	497.00	0.00	30-01-2018	10.00	0	0.00	30-01-2021	0.00	Arunachal Pradesh	Agri & Allied	MH-3601
			497.00	497.00	0.00		10.00		0.00		0.00	Arunachal Pradesh	Agri & Allied	MH-3601
10	Centre of excellence for development of fish farming at Geying, Jomo village PO/PS Rumgong under Siang District, Arunachal Pradesh"	22-03-2018	770.00	693.00	77.00	22-03-2018	234.54	0	0.00	22-03-2020	0.00	Arunachal Pradesh	Agri & Allied	MH-3601
			770.00	693.00	77.00		234.54		0.00		0.00	Arunachal Pradesh	Agri & Allied	MH-3601
1	Construction of Fish Farm at Bherbari, Part-I, Assam. (Location: Kokrajhar dist)	28-01-2013	449.85	404.86	44.99	28-01-2013	130.00	06-03-2017	65.00	31-01-2016	0.00	Assam	Agri & Allied	MH-3601
			449.85	404.86	44.99		130.00		65.00		0.00	Assam	Agri & Allied	MH-3601

2	Development of the Socio-Economic status of Rural Tribal Women at Sidli Development Block of Kajal Gaon sub Division, Chirang District, Assam (Location: Chirang dist)	04-03-2014	466.76	420.08	46.68	04-03-2014	100.00	11-08-2016	100.00	31-03-2017	10.00	Assam	Agri & Allied	MH-3601
						28-02-2017	168.00	22-05-2019	150.00			Assam	Agri & Allied	MH-3601
			466.76	420.08	46.68		268.00		250.00		10.00	Assam	Agri & Allied	MH-3601
3	Construction of Market shed at Salbari Bazar at Mushalpur, Assam (Location: Baska dist)	04-03-2014	187.55	168.80	18.75	04-03-2014	50.64	23-06-2016	50.64	31-03-2017	5.06	Assam	Agri & Allied	MH-3601
						24-04-2017	67.52	07-08-2018	67.52		8.07	Assam	Agri & Allied	MH-3601
			187.55	168.80	18.75		118.16		118.16		13.13	Assam	Agri & Allied	MH-3601
4	Upgradation of Sericulture training institute at Titabor, Assam (Location: Jorhat dist)	18-12-2014	1281.81	1153.63	128.18	18-12-2014	283.62	17-01-2018	283.62	31-12-2017	28.36	Assam	Agri & Allied	MH-3601
						05-02-2018	573.38	02-07-2018	382.92			Assam	Agri & Allied	MH-3601
			1281.81	1153.63	128.18		857.00		666.54		28.36	Assam	Agri & Allied	MH-3601

5	Development of Fruits and Vegetable wholesale Market at Pamohi (Garchuk) Kamrup, Phase-III, Assam (Location: Kamrup dist)	20-05-2016	1401.28	1261.15	140.13	20-05-2016	100.00	26-11-2018	100.00	31-05-2018	0.00	Assam	Agri & Allied	MH-3601
						30-01-2019	908.92	0	0.00			Assam	Agri & Allied	MH-3601
			1401.28	1261.15	140.13		1008.92		100.00		0.00	Assam	Agri & Allied	MH-3601
6	Augmentation of Rubber Plantation and Production for Economic Development of Educated Unemployed Indigenous Tribal Communities in BTAD area, Chirang District (BTC), Assam	28-02-2017	96.80	87.12	9.68	28-02-2017	34.84	0	0.00	28-02-2018	0.00	Assam	Agri & Allied	MH-3601

			96.80	87.12	9.68		34.84		0.00		0.00	Assam	Agri & Allied	MH-3601
1	Adoption of Milch buffalo (Murrah) in and around Loktak Lake of Manipur (Locations: Bisnupur, Churchandpur, Senapati, Thoubal & Imphal West dists)	12-02-2014	516.71	465.04	51.67	20-11-2013	178.56		178.56	31-11-2016	17.43	Manipur	Agri & Allied	MH-3601
						03-10-2017	186.00	0	0.00			Manipur	Agri & Allied	MH-3601
			516.71	465.04	51.67		364.56		178.56		17.43	Manipur	Agri & Allied	MH-3601
2	Development of Paddy-cum-Pisciculture Scheme in 5(Five) Hill Districts, Manipur (Locations: Churchanpur, Chandel, Senapati & Ukhrul distrs)	21-11-2013	840.00	756.00	84.00	21-11-2013	302.00	29-09-2017	302.00	31-11-2016	21.49	Manipur	Agri & Allied	MH-3601
						22-03-2018	236.24	0	0.00			Manipur	Agri & Allied	MH-3601
			840.00	756.00	84.00		538.24		302.00		21.49	Manipur	Agri & Allied	MH-3601

3	Construction of Women market at Khuman Lampak (Dingku Road) Opposite ISBT, Imphal East, Manipur (Location: Imphal East dist)	04-03-2014	984.60	886.14	98.46	04-03-2014	328.09	0	0.00	31-03-2016	0.00	Manip ur	Agri & Allied	MH- 3601
			984.60	886.14	98.46		328.09		0.00		0.00	Manip ur	Agri & Allied	MH- 3601

4	Establishment of Magfruit factory, Manipur (Location: Imphal East dist)	16-06-2015	952.00	856.80	95.20	16-06-2015	342.72	16-08-2016	342.72	31-06-2016	0.00	Manipur	Agri & Allied	MH-3601
						24-08-2017	342.72	27-02-2019	342.72			Manipur	Agri & Allied	MH-3601
			952.00	856.80	95.20		685.44		685.44		0.00	Manipur	Agri & Allied	MH-3601
5	Establishment of Poultry breeding farm at Ningthoukhong, Manipur (Location: Bishnupur dist)	28-02-2017	1155.88	1040.29	115.59	14-03-2016	200.00	22-08-2016	200.00	31-03-2018	22.00	Manipur	Agri & Allied	MH-3601
						28-02-2017	416.12	08-06-2018	461.12		46.24	Manipur	Agri & Allied	MH-3601
						30-01-2019	424.17	0	0.00			Manipur	Agri & Allied	MH-3601
			1155.88	1040.29	115.59		1040.29		661.12		68.24	Manipur	Agri & Allied	MH-3601

6	Model Horticulture Centre at three locations: Ngarumphung, Tupul and Haipi, Manipur (Locations: Senapati, Tamenglong and Sadar Hill districts)	16-03-2016	1200.00	1080.00	120.00	16-03-2016	225.00	06-07-2017	225.00	31-03-2019	25.00	Manipur	Agri & Allied	MH-3601
						07-02-2018	257.73	0	0.00			Manipur	Agri & Allied	MH-3601
			1200.00	1080.00	120.00		482.73		225.00		25.00	Manipur	Agri & Allied	MH-3601
7	Development of Duncan Park at Somsai, Ukhul, Manipur (Location: Ukhul dist)	11-05-2016	806.00	725.40	80.60	11-05-2016	200.00	19-06-2017	200.00	31-05-2017	22.00	Manipur	Agri & Allied	MH-3601
						20-12-2017	43.03	08-02-2019	43.03		4.78	Manipur	Agri & Allied	MH-3601
						19-02-2019	482.37	0	0.00			Manipur	Agri & Allied	MH-3601
			806.00	725.40	80.60		725.40		243.03		26.78	Manipur	Agri & Allied	MH-3601
8	Construction of Agro Market Complex at Mayang Imphal Bazar, Imphal West, Manipur. (Location: Imphal West dist)	25-07-2016	697.70	627.93	69.77	25-07-2016	100.00	02-07-2018	100.00	31-07-2017	0.00	Manipur	Agri & Allied	MH-3601
						24-07-2018	251.00	0	0.00			Manipur	Agri & Allied	MH-3601

			697.70	627.93	69.77		351.00		100.00		0.00	Manip ur	Agri & Allied	MH- 3601
9	Establishment of Model Floriculture Centre at Leingangching, Kamjong District, Sendra Bishnupur District and Panam Garden, Andro Imphal East District, Manipur	26-02-2018	858.00	772.20	85.80	26-02-2018	308.00	0	0.00	31-02-2021	0.00	Manip ur	Agri & Allied	MH- 3601
			858.00	772.20	85.80		308.00		0.00		0.00	Manip ur	Agri & Allied	MH- 3601
10	Integrated approach for enhancing ecosystem services of Nungkot Sarbei Machengpat at Andro, Imphal East, Manipur	26-02-2018	1329.00	1196.10	132.90	26-02-2018	478.37	16-01-2019	478.37	31-02-2020	0.00	Manip ur	Agri & Allied	MH- 3601
						08-03-2019	319.47	0	0.00			Manip ur	Agri & Allied	MH- 3601
			1329.00	1196.10	132.90		797.84		478.37		0.00	Manip ur	Agri & Allied	MH- 3601
1	Setting up of a Seed Testing Laboratory in Meghalaya (Locations: East Khasi Hills dist)	22-03-2013	575.42	517.88	57.54	22-03-2013	100.00	14-03-2014	100.00	31-03-2016	10.00	Megha laya	Agri & Allied	MH- 3601
						20-05-2014	310.72	16-12-2016	310.72		31.07	Megha laya	Agri & Allied	MH- 3601

						30-03-2019	107.16	0	0.00			Meghalaya	Agri & Allied	MH-3601
			575.42	517.88	57.54		517.88		410.72		41.07	Meghalaya	Agri & Allied	MH-3601
2	Establishment of poultry breeding farm-cum-hatchery with 3000 layers parent stock and 2000 broilers parent stock at Phulbari, West Garo Hills, District, Meghalaya. (Location: West Garo Hills dist)	16-06-2015	562.25	506.03	56.22	16-06-2015	202.41	10-03-2017	202.41	31-06-2017	22.49	Meghalaya	Agri & Allied	MH-3601
						03-07-2017	202.41	06-05-2019	202.41		22.49	Meghalaya	Agri & Allied	MH-3601
			562.25	506.03	56.22		404.82		404.82		44.98	Meghalaya	Agri & Allied	MH-3601
1	Establishment of Rootstock bank for Grapes at Mualkawi village, Champai district and Scion Bank and Rootstock Bank for Citrus at Maudarh, Lunglei district, Mizoram (Location: Lunglei dist)	18-03-2016	647.14	582.42	64.72	18-03-2016	128.66	06-02-2019	128.66	31-03-2018	2.64	Mizoram	Agri & Allied	MH-3601
						30-03-2019	181.40	0	0.00			Mizoram	Agri & Allied	MH-3601

			647.14	582.42	64.72		310.06		128.66		2.64	Mizoram	Agri & Allied	MH-3601
2	Plantation of Black Pepper at Sairum, Sihphir, Mizoram	11-04-2017	141.66	127.49	14.17	11-04-2017	50.99	30-10-2018	50.99	31-04-2019	0.00	Mizoram	Agri & Allied	MH-3601
			141.66	127.49	14.17		50.99		50.99		0.00	Mizoram	Agri & Allied	MH-3601
3	Rubber based settlement project village & strategic development initiative in Lai Autonomous district Council, Mizoram	12-04-2017	404.00	363.60	40.40	12-04-2017	145.44	19-03-2019	145.44	31-04-2020	16.16	Mizoram	Agri & Allied	MH-3601
						30-03-2019	145.44	0	0.00			Mizoram	Agri & Allied	MH-3601
			404.00	363.60	40.40		290.88		145.44		16.16	Mizoram	Agri & Allied	MH-3601
4	Improvement of mandarin orange orchards at Leng village, Serchhip district, Mizoram	18-04-2017	294.00	264.60	29.40	18-04-2017	105.84	28-11-2018	105.84	31-04-2019	11.17	Mizoram	Agri & Allied	MH-3601
			294.00	264.60	29.40		105.84		105.84		11.17	Mizoram	Agri & Allied	MH-3601

1	Sericulture Project in the State of Nagaland to be implemented by Department of Sericulture, Nagaland (Locations: Dimapur, Mokokchung & Mon dists)	15-02-2014	488.60	439.74	48.86	15-02-2014	74.24	05-03-2015	74.24	31-01-2016	24.91	Nagaland	Agri & Allied	MH-3601
						19-06-2017	150.00	13-04-2018	150.00			Nagaland	Agri & Allied	MH-3601
						12-11-2018	215.50	0	0.00			Nagaland	Agri & Allied	MH-3601
			488.60	439.74	48.86		439.74		224.24		24.91	Nagaland	Agri & Allied	MH-3601
2	Rubber Plantation, Nagaland (Locations: Dimapur, Mokokchung & Wokha dists)	15-02-2014	908.00	817.20	90.80	15-02-2014	163.00	17-07-2015	163.00	31-02-2016	0.00	Nagaland	Agri & Allied	MH-3601
						22-09-2015	326.88	11-06-2018	326.88			Nagaland	Agri & Allied	MH-3601
						21-01-2019	327.32	0	0.00			Nagaland	Agri & Allied	MH-3601
			908.00	817.20	90.80		817.20		489.88		54.43	Nagaland	Agri & Allied	MH-3601

3	Beekeeping and Honey Development in Nagaland Phase-II (Locations: Kohima, Phek, Peren, Mon, Mokokchung, Zunheboto, Wokha, Tuensang & Longleng dists)	18-12-2014	495.00	445.50	49.50	18-12-2014	178.20	02-11-2015	178.20	31-12-2017	39.60	Nagaland	Agri & Allied	MH-3601
						28-02-2017	178.20	11-06-2018	178.20			Nagaland	Agri & Allied	MH-3601
						24-07-2018	89.10	22-04-2019	89.10			Nagaland	Agri & Allied	MH-3601
			495.00	445.50	49.50		445.50		445.50		39.60	Nagaland	Agri & Allied	MH-3601
4	Development of Paddy cum Fish Culture, Nagaland. (Locations: Phek, Kohima, Zunheboto & Mokokchung dists)	25-02-2015	400.00	360.00	40.00	25-02-2015	76.85	08-05-2017	76.85	31-02-2016	16.00	Nagaland	Agri & Allied	MH-3601
						28-06-2017	144.00	06-06-2018	144.00			Nagaland	Agri & Allied	MH-3601
						22-03-2018	200.00	0	0.00			Nagaland	Agri & Allied	MH-3601
			400.00	360.00	40.00		420.85		220.85		0.00	Nagaland	Agri & Allied	MH-3601

5	Fishery project at Molongyimsen, Mokokchung district, Nagaland (Location: Mokokchung dist)	17-03-2016	241.30	217.17	24.13	17-03-2016	86.87	06-03-2017	86.87	31-03-2018	13.36	Nagaland	Agri & Allied	MH-3601
						11-04-2017	86.87	14-09-2017	86.87			Nagaland	Agri & Allied	MH-3601
						05-02-2018	43.43	17-09-2018	43.43			Nagaland	Agri & Allied	MH-3601
			241.30	217.17	24.13		217.17		217.17		13.36	Nagaland	Agri & Allied	MH-3601
6	Fishery project at Lamhai Dunki village Peren district, Nagaland (Location: Peren dist)	17-03-2016	334.00	300.60	33.40	17-03-2016	120.24	03-08-2016	120.24	31-03-2018	20.04	Nagaland	Agri & Allied	MH-3601
						28-02-2017	120.24	27-09-2017	120.24			Nagaland	Agri & Allied	MH-3601
						22-03-2018	60.12	22-04-2019	60.12			Nagaland	Agri & Allied	MH-3601
			334.00	300.60	33.40		300.60		300.60		20.04	Nagaland	Agri & Allied	MH-3601

7	Watershed management for sustainable agriculture production and improved livelihood, Nagaland. (Locations; Dimapur, Zuhenboto, Wokha, Mokokchung & Mon districts)	02-05-2016	410.00	369.00	41.00	02-05-2016	100.00	29-06-2017	100.00	31-05-2018	11.11	Nagaland	Agri & Allied	MH-3601
						20-03-2018	111.34	26-04-2019	111.34		12.37	Nagaland	Agri & Allied	MH-3601
			410.00	369.00	41.00		211.34		211.34		23.48	Nagaland	Agri & Allied	MH-3601
8	Piggery Infrastructures feed and fodder development in Nagaland. (Locations: Dimapur, Kiphire, Kohima, Longleng, Mokokchung, Mon, Peren, Phek, Tuensang, Wokha & Zuheboto dists)	19-04-2016	463.52	417.17	46.35	19-04-2016	166.86	29-06-2017	166.86	31-04-2019	18.54	Nagaland	Agri & Allied	MH-3601

						04-10-2018	166.86	22-04-2019	166.86			Nagaland	Agri & Allied	MH-3601
			463.52	417.17	46.35		333.72		333.72		18.54	Nagaland	Agri & Allied	MH-3601
9	Agri Development in cluster basis at Peren, Mokokchung and Mon districts, Nagaland (Locations: Peren, Mokokchung & Mon dists)	02-05-2016	660.00	594.00	66.00	02-05-2016	195.58	06-03-2017	195.58	31-05-2017	21.73	Nagaland	Agri & Allied	MH-3601
						07-02-2018	279.00	14-09-2018	279.00		31.00	Nagaland	Agri & Allied	MH-3601
			660.00	594.00	66.00		474.58		474.58		52.73	Nagaland	Agri & Allied	MH-3601
10	Expansion of Dragon Fruit farming at Shitovi village, Dimapur, Nagaland	11-04-2017	171.80	154.62	17.18	11-04-2017	61.85	12-07-2018	61.85	31-04-2020	6.87	Nagaland	Agri & Allied	MH-3601

						30-03-2019	61.85	0	0.00			Nagaland	Agri & Allied	MH-3601
			171.80	154.62	17.18		123.70		61.85		6.87	Nagaland	Agri & Allied	MH-3601
11	Creation of Botanical garden and recreational park at Jalukie, Nagaland	12-04-2017	287.00	258.30	28.70	12-04-2017	103.32	0	0.00	31-04-2019		Nagaland	Agri & Allied	MH-3601
			287.00	258.30	28.70		103.32		0.00		0.00	Nagaland	Agri & Allied	MH-3601
12	Development of fish seed and table fish farm at Ghowoto village, Dimapur, Nagaland	12-04-2017	599.00	539.10	59.90	12-04-2017	215.64	06-06-2018	215.64	31-04-2019	23.96	Nagaland	Agri & Allied	MH-3601
						13-09-2018	215.64	0	0.00			Nagaland	Agri & Allied	MH-3601
			599.00	539.10	59.90		431.28		215.64		23.96	Nagaland	Agri & Allied	MH-3601

13	Setting up of Model Dairy farm in Nagaland	18-04-2017	364.00	327.60	36.40	18-04-2017	131.04	22-04-2019	131.04	31-04-2019		Nagaland	Agri & Allied	MH-3601
			364.00	327.60	36.40		131.04		131.04		0.00	Nagaland	Agri & Allied	MH-3601
14	Establishment of Mini Honey Industrial Unit, Apitherapy Cell, Museum & Showroom at 6th Mile Dimapur, Nagaland	15-06-2017	245.16	220.64	24.52	15-06-2017	22.00	11-06-2018	22.00	31-06-2019		Nagaland	Agri & Allied	MH-3601
						30-03-2019	66.00	0	0.00			Nagaland	Agri & Allied	MH-3601
			245.16	220.64	24.52		88.00		22.00		0.10	Nagaland	Agri & Allied	MH-3601
15	Construction of Security Fencing Patrolling Road, Culvert, Protection Camps, Watch Towers and Barrack at Singphan Wildlife Sanctuary, Nagaland	22-03-2018	514.00	462.60	51.40	22-03-2018	185.00	0	0.00	22-03-2019		Nagaland	Agri & Allied	MH-3601
			514.00	462.60	51.40		185.00		0.00		0.00	Nagaland	Agri & Allied	MH-3601

16	Infrastructure Development of Green Park at State Horticulture Nursery (SHN) Dimapur, Nagaland	22-03-2018	379.96	341.96	38.00	22-03-2018	10.00	0	0.00	22-03-2019		Nagaland	Agri & Allied	MH-3601
			379.96	341.96	38.00		10.00		0.00		0.00	Nagaland	Agri & Allied	MH-3601
17	Development of Eri culture for sustainable livelihood of Eri farmers in Dimapur Nagaland	22-03-2018	278.00	250.20	27.80	22-03-2018	10.00	0	0.00	22-03-2019		Nagaland	Agri & Allied	MH-3601
			278.00	250.20	27.80		10.00		0.00		0.00	Nagaland	Agri & Allied	MH-3601
1	Cultivation of commercial Floriculture crops at Kayathang ,Rumtek,Sikkim.	18-12-2012	382.71	344.43	38.28	18-12-2012	120.00	12-08-2016	120.00	31-12-2015	38.27	Sikkim	Agri & Allied	MH-3601
						28-02-2017	137.78	0	0.00			Sikkim	Agri & Allied	MH-3601

			382.71	344.44	38.28		257.78		120.00		38.27	Sikkim	Agri & Allied	MH-3601
2	Farm Mechanisation, Sikkim (Locations: East Sikkim, North Sikkim, West Sikkim & South Sikkim dists)	21-11-2013	504.05	453.64	50.41	21-11-2013	181.46	18-09-2014	181.46	31-11-2014	34.59	Sikkim	Agri & Allied	MH-3601
						26-04-2017	129.88	07-06-2018	129.88			Sikkim	Agri & Allied	MH-3601
						12-03-2019	142.31	0	0.00			Sikkim	Agri & Allied	MH-3601
			504.05	453.64	50.41		453.65		129.88		34.59	Sikkim	Agri & Allied	MH-3601
3	Establishment of trout breeding farm at Yakthang, Jyajuk under Lachen block, North Sikkim (Location: North Sikkim dist)	17-09-2015	326.31	293.68	32.63	17-09-2015	117.48	23-02-2017	117.00	31-09-2017	0.00	Sikkim	Agri & Allied	MH-3601
						28-02-2017	112.00	28-08-2018	112.00			Sikkim	Agri & Allied	MH-3601
			326.31	293.68	32.63		229.48		229.00		0.00	Sikkim	Agri & Allied	MH-3601

4	Development of Commercial Floriculture in Sikkim (Locations: South Sikkim & East Sikkim dists)	12-05-2016	644.00	579.60	64.40	12-05-2016	150.00	23-02-2018	150.00	31-05-2018	16.67	Sikkim	Agri & Allied	MH-3601
						28-03-2018	278.00	07-06-2018	278.00			Sikkim	Agri & Allied	MH-3601
			644.00	579.60	64.40		428.00		428.00		16.67	Sikkim	Agri & Allied	MH-3601
1	Distribution of crossbreed Pregnant Heifer to the farmers (Locations: Dhalai, Gomati, Sipahijala, Khowai, Unakoti, North Tripura, West Tripura & South Tripura dists)	08-11-2013	360.00	324.00	36.00	08-11-2013	64.80	05-01-2015	64.80	31-11-2017	7.20	Tripura	Agri & Allied	MH-3601
						28-02-2017	194.40	0	0.00			Tripura	Agri & Allied	MH-3601
			360.00	324.00	36.00		259.20		64.80		7.20	Tripura	Agri & Allied	MH-3601

2	Sericulture Training institute in Tripura. (Location: West Tripura dist)	23-11-2012	434.06	390.65	43.41	23-11-2012	140.00	16-05-2014	140.00	31-11-2014	0.00	Tripur a	Agri & Allied	MH- 3601
						13-06-2014	150.00	10-12-2015	150.00			Tripur a	Agri & Allied	MH- 3601
						11-09-2018	100.65	0	0.00			Tripur a	Agri & Allied	MH- 3601
			434.06	390.65	43.41		390.65		290.00		0.00	Tripu ra	Agri & Allied	MH- 3601
3	Modernrnization and Strengthening of regional Exotic Pig Breeding Farm, Nalkata, Tripura. (Location: North Tripura dist)	20-03-2015	186.55	167.90	18.65	20-03-2015	67.15	14-12-2016	67.15	31-03-2016	7.46	Tripur a	Agri & Allied	MH- 3601
						23-02-2017	67.15	28-03-2019	56.93		7.46	Tripur a	Agri & Allied	MH- 3601
			186.55	167.90	18.65		134.30		124.08		7.46	Tripu ra	Agri & Allied	MH- 3601

4	Establishment of Rural collection centre fruits and vegetables (Location : North Tripura Dist)	13-05-2015	276.42	248.77	27.65	13-05-2015	99.51	21-04-2016	99.51	31-02-2016	22.12	Tripur a	Agri & Allied	MH- 3601
						28-02-2017	99.51	21-12-2017	99.51			Tripur a	Agri & Allied	MH- 3601
						30-01-2019	49.76	0	0.00			Tripur a	Agri & Allied	MH- 3601
			276.42	248.77	27.65		248.78		199.02		22.12	Tripu ra	Agri & Allied	MH- 3601
5	Strengthening of Exotic Pig Breeding Farm, Birchandra Manu, Tripura (Location: South Tripura dist)	09-03-2016	388.60	349.74	38.86	09-03-2016	139.90	15-05-2017	139.90	31-03-2019	27.29	Tripur a	Agri & Allied	MH- 3601
						02-06-2017	139.90	22-14-2019	108.65			Tripur a	Agri & Allied	MH- 3601
			388.60	349.74	38.86		279.80		248.55		27.29	Tripu ra	Agri & Allied	MH- 3601

6	Augmentation of production potential of hybrid true potato seed at Horticulture Research Centre, Nagichera, Tripura. (Location: Nagichera; Implementing Agency - Dept. of Horticulture & Soil Conservation, Govt. of Tripura)	28-02-2017	181.00	162.90	18.10	28-02-2017	64.80	0	0.00	31-02-2018	0.00	Tripura	Agri & Allied	MH-3601
			181.00	162.90	18.10		64.80		0.00		0.00	Tripura	Agri & Allied	MH-3601
7	Setting up of 10 New Agri Development Research Centre with IT facilities in jampuijala, Karbook, Ompi, Killa, Kakraban, Amarpur, Satchand, Jirania, Duki and Kadamtala, Tripura	26-02-2018	1295.00	1165.50	129.50	26-02-2018	287.00	0	0.00	31-02-2020	0.00	Tripura	Agri & Allied	MH-3601
			1295.00	1165.50	129.50		287.00		0.00		0.00	Tripura	Agri & Allied	MH-3601
8	Strengthening of district composite livestock farm, Nalicherra, Dhalai district, Tripura	26-02-2018	174.00	156.60	17.40	26-02-2018	62.28	0	0.00	31-02-2019	0.00	Tripura	Agri & Allied	MH-3601
			174.00	156.60	17.40		62.28		0.00		0.00	Tripura	Agri & Allied	MH-3601

9	Strengthening of Up-graded Gram Sevak Training Centre at Lembucherra, West Tripura for Skill Development of the Farmers & Extension Agencies, Tripura	26-02-2018	804.00	723.60	80.40	26-02-2018	205.00	0	0.00	31-02-2020	0.00	Tripura	Agri & Allied	MH-3601
			804.00	723.60	80.40		205.00		0.00		0.00	Tripura	Agri & Allied	MH-3601
1	Establishment of Bio Village for Sustainable & inclusive growth of small farmers and community in Nagaland	28-03-2013	250.97	250.97	0.00	28-03-2013	100.00	25-11-2014	100.00	31-03-2016	0.00	Nagaland	Agri & Allied	MH-2552
						15-12-2014	100.00	13-06-2017	100.00			Nagaland	Agri & Allied	MH-2552
						30-11-2018	50.97	0	0.00			Nagaland	Agri & Allied	MH-2552
			250.97	250.97	0.00		250.97		200.00		0.00	Nagaland	Agri & Allied	MH-2552
2	NERCORMP-III (Implemented by NERCORMP Location: Arunachal Pradesh (Tirap & Changlang) & Manipur(Churchandpur & Chandel)	28-04-2014	54000.00	40000.00	14000.00	28-04-2014	1500.00	12-08-2014	1500.00	31-04-2019	0.00	Central Agency	Agri & Allied	MH-2552
						28-11-2014	1100.00	25-03-2015	1100.00			Central Agency	Agri & Allied	MH-2552
						13-05-2015	1400.00	14-10-2015	1400.00			Central Agency	Agri & Allied	MH-2552

						20-10-2015	1419.57	22-04-2016	1400.00			Central Agency	Agri & Allied	MH-2552
						20-05-2016	3500.00	20-09-2016	3500.00			Central Agency	Agri & Allied	MH-2552
						26-09-2016	3500.00	16-02-2017	3500.00			Central Agency	Agri & Allied	MH-2552
						02-03-2017	700.00	16-05-2017	700.00			Central Agency	Agri & Allied	MH-2552
						15.06.2017	3700.00	10-04-2018	3700.00			Central Agency	Agri & Allied	MH-2552
						20.07.2018	3355.00	01-10-2018	3355.00			Central Agency	Agri & Allied	MH-2552
						12-10-2018	6000.00	28-02-2019	6000.00			Central Agency	Agri & Allied	MH-2552
					07-03-2019	3645.00	0	0.00			Central Agency	Agri & Allied	MH-2552	
			54000.00	40000.00	14000.00		29819.57		26155.00		0.00	Central Agency	Agri & Allied	MH-2552

3	Establishment of Elite Nursery, NERCORMP (Implemented by NERCORMP Location : Assam (Dima Hasao & Karbi Anglong, Manipur (Senapati & Ukhrul) & Meghalaya (West Garo Hills & West Khasi Hills)	29-02-2016	106.00	106.00	0.00	29-02-2016	42.40	14-09-2016	42.40	31-02-2019	0.00	Central Agency	Agri & Allied	MH- 2552
						26-09-2016	42.40	27-10-2017	42.40			Central Agency	Agri & Allied	MH- 2552
			106.00	106.00	0.00		84.80		84.80		0.00	Central Agency	Agri & Allied	MH- 2552

4	Livelihood project on Agriculture, Horticulture & allied activities in both Project and Non-Project villages, NERCORMP (Implemented by NERCORMP, Location: Assam, Manipur & Meghalaya)	29-02-2016	148.54	148.54	0.00	29-02-2016	59.42	19-09-2016	59.42	31-02-2018	0.00	Central Agency	Agri & Allied	MH-2552
						26-09-2016	59.42	30-10-2017	59.42			Central Agency	Agri & Allied	MH-2552
			148.54	148.54	0.00		118.84		118.84		0.00	Central Agency	Agri & Allied	MH-2552
	Establishment of Resource Centre, Ukhrl, NERCORMP (Implemented by NERCORMP, Location: Ukhrl distrit)	17-03-2016	490.73	490.73	0.00	17-03-2016	178.51	23-07-2018	178.51	31-03-2018	0.00	Central Agency	Agri & Allied	MH-2552
5						27-08-2018	196.30	0	0.00			Central Agency	Agri & Allied	MH-2552

			490.73	490.73	0.00		374.81		178.51		0.00	Central Agency	Agri & Allied	MH-2552
6	Establishment of Multi-Utility cum CFC building with Diesel Operated Spices & Cereal Grinding Machine, NERCORMP (Implemented by NERCORMP, Location: Assam (Dima Hasao & Karbi Anglong, Manipur (Senapati & Ukhrul) & Meghalaya (West Garo Hills & West Khasi Hills))	17-03-2016	344.65	344.65	0.00	17-03-2016	118.18	27-10-2017	118.18	31-03-2017	0.00	Central Agency	Agri & Allied	MH-2552
						06-12-2017	137.86	0	0.00			Central Agency	Agri & Allied	MH-2552
			344.65	344.65	0.00		256.04		118.18		0.00	Central Agency	Agri & Allied	MH-2552

7	Establishment of Marketing cum collection centre (a) Large Centre 4 nos. and (b) Small centre 2 nos. (Implemented by NERCORMP, Location : Assam (Dima Hasao & Karbi Anglong, Manipur (Senapati & Ukhrul) & Meghalaya (West Garo Hills & West Khasi Hills))	21-03-2016	155.00	155.00	0.00	21-03-2016	50.00	27-10-2017	50.00	31-03-2017	0.00	Central Agency	Agri & Allied	MH-2552
						06-12-2017	62.00	0	0.00			Central Agency	Agri & Allied	MH-2552
			155.00	155.00	0.00		112.00		50.00		0.00	Central Agency	Agri & Allied	MH-2552
8	Setting up of Piggery Breeding Units, NERCORMP (Implemented by NERCORMP, Location: Assam (Dima Hasao & Karbi Anglong, Manipur (Senapati & Ukhrul) & Meghalaya (West Garo Hills & West Khasi Hills))	17-03-2016	635.82	635.82	0.00	17-03-2016	100.00	21-09-2016	100.00	31-03-2018	0.00	Central Agency	Agri & Allied	MH-2552
						26-09-2016	254.33	27-10-2017	254.33			Central Agency	Agri & Allied	MH-2552

			635.82	635.82	0.00		354.33		354.33		0.00	Central Agency	Agri & Allied	MH-2552
9	Pig Farming through promotion of Farmer Producer Organization (FPO) Tamulpur Subdivision, Baska (BTAD) district, Assam. (Implemented by AAU, Location: Baska district, Assam)	17-03-2016	565.00	565.00	0.00	17-03-2016	200.00	17-06-2017	200.00	31-03-2017	0.00	Assam	Agri & Allied	MH-2552
						11-08-2017	226.00	28.3.2018	226.00			Assam	Agri & Allied	MH-2552
						31-07-2018	139.00	0	0.00			Assam	Agri & Allied	MH-2552
			565.00	565.00	0.00		565.00		426.00		0.00	Assam	Agri & Allied	MH-2552
10	Construction & establishment of Subji Mandi/ Marketing Complex at Wino Bazar, Ukhrul, Manipur (Implemented by NERCORMP)	21-03-2016	450.00	450.00	0.00	21-03-2016	50.00	27-10-2017	50.00	31-03-2018		Central Agency	Agri & Allied	MH-2552
						27-08-2018	180.00	0	0.00			Central Agency	Agri & Allied	MH-2552

			450.00	450.00	0.00		230.00		50.00		0.00	Central Agency	Agri & Allied	MH-2552
11	Development of demonstration plots on integrated farming system in Ukhrul districts, Manipur (Implemented by NERCORMP)	27-04-2016	32.00	32.00	0.00	27-04-2016	64.00	27-07-2017	64.00	31-04-2018	0.00	Central Agency	Agri & Allied	MH-2552
						24-08-2017	64.00	22-02-2019	64.00			Central Agency	Agri & Allied	MH-2552
						07-03-2019	32.00	0	0.00			Central Agency	Agri & Allied	MH-2552
			32.00	32.00	0.00		160.00		128.00		0.00	Central Agency	Agri & Allied	MH-2552
12	Display of NERCORMP products during Hon'ble Prime Minister Visits (Implemented by NERCORMP)	25-05-2016	13.70	13.70	0.00	25-05-2016	10.00	27-10-2017	13.40	Event	0.00	Central Agency	Agri & Allied	MH-2552
			13.70	13.70	0.00		10.00		13.40		0.00	Central Agency	Agri & Allied	MH-2552

13	Development of Model Farm for fish based integrated system in Lamphelpat, Manipur (Implemented by Central Agricultural University, Imphal through Manipur Tribal Development Corporation Ltd., (A Govt. of Manipur undertaking).	22-07-2016	1417.00	1417.00	0.00	14-07-2016	480.80	29-07-2017	480.80	31-07-2018	0.00	Manipur	Agri & Allied	MH-2552
						12-09-2017	528.80	0	0.00		0.00	Manipur	Agri & Allied	MH-2552
			1417.00	1417.00	0.00		1009.60		480.80		0.00	Manipur	Agri & Allied	MH-2552
14	Organization of Pig-Expo at Guwahati, Assam (Implemented by NRC on PIG, ICAR, Rani, Guwahati, Assam)	19-03-2018	12.00	12.00	0.00	06-09-2016	12.00	13-06-2017	12.00	Event	0.00	Assam	Agri & Allied	MH-2552
			12.00	12.00	0.00		12.00		12.00		0.00	Assam	Agri & Allied	MH-2552

15	Establishment of modern boar semen production centre and creation of extension facilities for capacity building of piggery stakeholders. (Implemented by NRC on PIG, ICAR, Rani, Guwahati, Assam)	06-09-2016	431.00	431.00	0.00	06-09-2016	172.40	20-11-2018	24.19	31-09-2019	0.00	Assam	Agri & Allied	MH-2552
			431.00	431.00	0.00		172.40		24.19		0.00	Assam	Agri & Allied	MH-2552
16	North East Agro-Business Trade Festival (NEAT FEST) 2016 (Implemented by NERCORMP)	26-09-2016	40.00	40.00	0.00	26-09-2016	35.00	0	0.00	Event	0.00	Central Agency	Agri & Allied	MH-2552
			40.00	40.00	0.00		35.00		0.00		0.00	Central Agency	Agri & Allied	MH-2552
17	Food processing investor's meet during FY 2016-17 in the North Eastern States (Implemented by NERAMAC)	26-09-2016	80.00	80.00	0.00	26-09-2016	64.00	23-03-2018	29.53	Event	0.00	Central Agency	Agri & Allied	MH-2552
			80.00	80.00	0.00		64.00		29.53		0.00	Central Agency	Agri & Allied	MH-2552

18	Geographical Indication (GI) Registration of Horticulture Products of North East Region from every NE State & Integrated Export Development Project (Implemented by NERAMAC Location Guwahati)	08-03-2019	76.79	76.79	0.00	14-10-2016	51.19	07-09-2018	51.19	31-03-2018	0.00	Central Agency	Agri & Allied	MH-2552
						08-03-2019	51.19	0	0.00			Central Agency	Agri & Allied	MH-2552
			76.79	76.79	0.00		102.38		51.19		0.00	Central Agency	Agri & Allied	MH-2552
19	Integrated Horticulture Development Projects for the States of Manipur, Nagaland and Mizoram (Implemented by Central Institute of Horticulture, Dept. of Agriculture, Nagaland. Location: Nagaland, Manipur and Mizoram)	14-10-2016	1485.00	1485.00	0.00	14-10-2016	594.00	08-04-2017	594.00	31-10-2019	0.00	Nagaland	Agri & Allied	MH-2552
						20-09-2017	594.00	0	0.00		0.00	Nagaland	Agri & Allied	MH-2552
			1485.00	1485.00	0.00		1188.00		594.00		0.00	Nagaland	Agri & Allied	MH-2552

20	Construction of way side amenities as part of Prime Minister Swachh Bharat Abhiyan (Clean India Mission) on approved Tourist Circuit falling under NERCORMP Project Area in Ukhrul, Chandel and Senapati districts of Manipur. (Implemented by NERCORMP, Location: Ukhrul, Chandel and Senapati districts)	20-10-2016	1300.00	1300.00	0.00	20-10-2016	520.00	01-08-2018	520.00	31-10-2017	0.00	Central Agency	Agri & Allied	MH-2552
						12-10-2018	200.00	0	0.00			Central Agency	Agri & Allied	MH-2552
			1300.00	1300.00	0.00		720.00		520.00		0.00	Central Agency	Agri & Allied	MH-2552
21	Integrated traditional farming for improvement of rural economy and sustainable livelihood, Manipur. (Implemented by ICAR (RC) for NEH Region, Umiam, Meghalaya)	17-10-2016	81.49	81.49	0.00	17-10-2016	32.60	13-05-2019	32.60	31-10-2018	0.00	Meghalaya	Agri & Allied	MH-2552
			81.49	81.49	0.00		32.60		32.60		0.00	Meghalaya	Agri & Allied	MH-2552

22	Construction of Marketing Complex Building of NERAMAC at Six Miles at Guwahati, Assam (Implemented by NERAMAC)	14-03-2017	1315.12	1315.12	0.00	14-03-2017	475.31	24-09-2018	9.83	31-09-2019	0.00	Central Agency	Agri & Allied	MH-2552
			1315.12	1315.12	0.00		475.31		9.83		0.00	Central Agency	Agri & Allied	MH-2552
23	Improving livelihood benchmark of poor and ultra poor through Fishery Centric Growth and Employment Intervention in Nalbari district, Assam (Implemented by AAU)	15-03-2017	1370.24	1370.24	0.00	15-03-2017	548.09	14-08-2017	548.09	31-03-2020	0.00	Assam	Agri & Allied	MH-2552
						20-09-2017	329.80	21-01-2019	329.80		0.00	Assam	Agri & Allied	MH-2552
						26-10-2018	402.52	0	0.00		0.00	Assam	Agri & Allied	MH-2552
			1370.24	1370.24	0.00		1280.41		877.89		0.00	Assam	Agri & Allied	MH-2552

24	Development of Inland fisheries and aquaculture by constructing ponds in Manipur (Implemented by Manipur Fish Farmers' Development Agency (MFFDA), Lamphel, Imphal)	21-03-2017	1452.29	1452.29	0.00	21-03-2017	580.91	0	0.00	31-03-2019	0.00	Manipur	Agri & Allied	MH-2552
			1452.29	1452.29	0.00		580.91		0.00		0.00	Manipur	Agri & Allied	MH-2552
25	Gap funding for watershed and springshed for watershed village in Manipur. (Implemented by State Level Nodal Agency, Planning Department, Govt. of Manipur)	05-03-2019	363.20	363.23	0.00	21-03-2017	242.00	15-02-2019	242.00	31-03-2020	0.00	Manipur	Agri & Allied	MH-2552
						05-03-2019	242.00	0	0.00		0.00	Manipur	Agri & Allied	MH-2552
			363.20	363.20	0.00		484.00		242.00		0.00	Manipur	Agri & Allied	MH-2552
26	Setting up of Piggery Fattening units in NERCORMP - III districts of North East India - NERCORMP (Implemented by NERCORMP)	22-03-2017	1496.00	1496.00	0.00	22-03-2017	463.00	23-05-2018	463.00	31-03-2019	0.00	Central Agency	Agri & Allied	MH-2552

						30-01-2019	771.17	0	0.00			Central Agency	Agri & Allied	MH-2552
			1496.00	1496.00	0.00		1234.17		463.00		0.00	Central Agency	Agri & Allied	MH-2552
27	Setting up of Poultry Hatchery and Rearing units in NERCORMP - III districts of North East India - NERCORMP (Implemented by NERCORMP)	22-03-2017	998.00	998.00	0.00	22-03-2017	200.72	23-05-2018	200.72	31-03-2019	0.00	Central Agency	Agri & Allied	MH-2552
						30-01-2019	600.00	0	0.00			Central Agency	Agri & Allied	MH-2552
			998.00	998.00	0.00		800.72		200.72		0.00	Central Agency	Agri & Allied	MH-2552
28	Construction of sub-division level tribal market complex, Manipur (Implemented by Tribal Affairs, Hills & S.C. Development Department)	22-07-2016	1403.00	1403.00	0.00	13-07-2016	503.20	20-03-2017	503.20	31-07-2017	0.00	Manipur	Agri & Allied	MH-2552
			1403.00	1403.00	0.00		503.20		503.20		0.00	Manipur	Agri & Allied	MH-2552

29	Promotion of Integrated Horticulture Farming System in Shifting Cultivation Areas of Manipur (Implemented by Eastern Border Areas Development Authority (EBADA), Location:	26-10-2016	1306.00	1306.00	0.00	26-10-2016	522.00	24-03-2018	522.00	31-10-2019	0.00	Manipur	Agri & Allied	MH-2552
			1306.00	1306.00	0.00		522.00		522.00		0.00	Manipur	Agri & Allied	MH-2552
30	Training programme on Strategies for designing sustainable projects for livelihood & income enhancement in North-East India, Guwahati, Assam (Implemented by The Energy and Resource Institute (TERI), Location: Guwahati, Assam)	19-12-2016	4.99	4.99	0.00	19-12-2016	4.00	12-01-2018	4.00	Event	0.00	Assam	Agri & Allied	MH-2552
						10-09-2018	0.99	0	0.00			Assam	Agri & Allied	MH-2552
			4.99	4.99	0.00		4.99		4.00		0.00	Assam	Agri & Allied	MH-2552

31	Demonstration through animal based integrated indigenous farming systems for sustained livelihood in and around Khoupum areas of Tamenglong district of Manipur, KVK, Tamenglong under ICAR. (Implemented by ICAR (RC), Umiam, Meghalaya)	28-02-2017	213.71	213.71	0.00	28-02-2017	85.48	07-09-2018	85.48	31-02-2020	0.00	Central Agency	Agri & Allied	MH-2552
						12-10-2018	85.48	0	0.00		0.00	Central Agency	Agri & Allied	MH-2552
			213.71	213.71	0.00		170.96		85.48		0.00	Central Agency	Agri & Allied	MH-2552
32	Establishment of Modern Dairy Cattle at SASRD, Medziphema Campus, Nagaland University (Implemented by School of Agricultural Sciences and Rural Development (SASRD), Medziphema Campus, Nagaland University)	28-02-2017	1344.18	1344.18	0.00	28-02-2017	537.67	20-11-2018	316.26	31-02-2019	0.00	Nagaland	Agri & Allied	MH-2552
			1344.18	1344.18	0.00		537.67		316.26		0.00	Nagaland	Agri & Allied	MH-2552

33	Construction of table fish production farm at Duilongua village, New Jalukie, Peren district, Nagaland (Implemented by MARCOFED Ltd.)	28-02-2017	612.50	612.50	0.00	28-02-2017	245.00	11.10.2017	245.00	31-02-2018	0.00	Nagaland	Agri & Allied	MH-2552
						26-04-2018	245.00	0	0.00			Nagaland	Agri & Allied	MH-2552
			612.50	612.50	0.00		490.00		245.00		0.00	Nagaland	Agri & Allied	MH-2552
34	Integrated Horticulture including fisheries for NEH region of India, ICAR, NEH Region, Umiam, Meghalaya	02-03-2017	1496.10	1496.10	0.00	02-03-2017	598.44	19-11-2018	598.44	02-03-2020	0.00	Central Agency	Agri & Allied	MH-2552
					0.00	19-02-2019	479.23	0	0.00			Central Agency	Agri & Allied	MH-2552
			1496.10	1496.10	0.00		1077.67		598.44		0.00	Central Agency	Agri & Allied	MH-2552

35	Construction of farmers' hostel for ICAR, Lamphelpat, Imphal West district, Manipur (Implemented by ICAR (RC) for NEH Region, Umiam)	14-03-2017	1376.17	1376.17	0.00	14-03-2017	550.00	29-06-2018	550.00	31-03-2019	0.00	Central Agency	Agri & Allied	MH-2552
						04-10-2018	550.00	0	0.00			Central Agency	Agri & Allied	MH-2552
			1376.17	1376.17	0.00		1100.00		550.00		0.00	Central Agency	Agri & Allied	MH-2552
36	Community based approach for commercialization and increasing export potential of some economic important horticultural crops in Ukhrul district of Manipur (Implemented by: ICAR (RC) for NEH Region, Umiam)	15-03-2017	108.96	108.96	0.00	15-03-2017	37.14	27-09-2018	37.14	01-03-2020	0.00	Central Agency	Agri & Allied	MH-2552

			108.96	108.96	0.00		37.14		37.14		0.00	Central Agency	Agri & Allied	MH-2552
37	Setting up of Common facility centre for processing of fruits & vegetable including spices at Shirui village, Ukhrul district, Manipur (Implemented by ICAR (RC) for NEH Region, Umiam, Barapani)	18-07-2017	128.00	128.00	0.00	15-03-2017	47.78	19-11-2018	47.78	31-07-2019	0.00	Central Agency	Agri & Allied	MH-2552
			128.00	128.00	0.00		47.78		47.52		0.00	Central Agency	Agri & Allied	MH-2552
38	Management system for controlling milking and animal monitoring solutions, Thuampui, Aizawl, Mizoram (Implemented by MULCO Ltd. Under Animal Husbandry & Veterinary Department, Govt. of Mizoram)	20-03-2017	224.00	224.00	0.00	20-03-2017	89.60	26-03-2019	89.60	31-03-2020	0.00	Mizoram	Agri & Allied	MH-2552
						05-03-2019	89.60	0	0.00		0.00	Mizoram	Agri & Allied	MH-2552
			224.00	224.00	0.00		179.20		89.60		0.00	Mizoram	Agri & Allied	MH-2552

39	Construction of U Tirot Sing Market Complex, Mairang, West Khasi Hill district, Meghalaya (Implemented by NERCORMP)	25-07-2017	1286.00	1286.00	0.00	22-03-2017	316.14	19-06-2018	316.14	31-07-2019	0.00	Central Agency	Agri & Allied	MH-2552
						24-01-2019	253.70	0	0.00		0.00	Central Agency	Agri & Allied	MH-2552
			1286.00	1286.00	0.00		569.84		316.14		0.00	Central Agency	Agri & Allied	MH-2552
40	Construction of Khashimla Women Market Complex near Naga Gate, Hungpung, Ukhrul district, Manipur (Implemented by Regional Society, PSU- NERCORMP, NERCRRMS, Shillong, Meghalaya)	11-04-2017	1448.00	1448.00	0.00	11-04-2017	579.20	12-10-2018	579.20	31-04-2019	0.00	Central Agency	Agri & Allied	MH-2552
			1448.00	1448.00	0.00		579.20		579.20		0.00	Central Agency	Agri & Allied	MH-2552
41	Financial support for handholding and consolidation of NERCORMP-II districts (Implemented by NERCORMP, NERCRRMS, Shillong, Meghalaya)	27-06-2017	774.00	774.00	0.00	27-06-2017	387.00	24-10-2017	387.00	31-06-2019	0.00	Central Agency	Agri & Allied	MH-2552

						19-03-2018	153.00	06-08-2018	153.00		0.00	Central Agency	Agri & Allied	MH-2552
			774.00	774.00	0.00		540.00		540.00		0.00	Central Agency	Agri & Allied	MH-2552
42	Animal Husbandry, Promotion of Animal Husbandry based micro-enterprises for self employment of the BPL tribal women and youth in the blocks of Kangpokpi and Senapati district of Manipur (Implemented by TP Cell, Valley-II, Manipur)	13-07-2017	855.00	855.00	0.00	13-07-2017	342.00	17-03-2018	342.00	31-07-2019	0.00	Manipur	Agri & Allied	MH-2552
						16-04-2018	342.00	29-03-2019	342.00		0.00	Manipur	Agri & Allied	MH-2552
						01-05-2019	171.00	01-05-2019	0.00		0.00	Manipur	Agri & Allied	MH-2552
			855.00	855.00	0.00		855.00		684.00		0.00	Manipur	Agri & Allied	MH-2552
43	Setting up of Dairy Farm at Dimapur, Nagaland (Implemented by Agency for Porcine Foundation and Development of Nagaland (APFADON))	11-03-2019	150.60	150.60	0.00	13-07-2017	100.40	12-07-2018	100.40	31-07-2019	0.00	Nagaland	Agri & Allied	MH-2552
						11-03-2019	106.30	0	0.00		0.00	Nagaland	Agri & Allied	MH-2552

			150.60	150.60	0.00		206.70		100.40		0.00	Nagaland	Agri & Allied	MH-2552
44	Setting up of 1 Poultry Breeding Farm & 30 Satellite Farms at Dimapur, Nagaland (Implemented by Agency for Porcine Foundation and Development of Nagaland (APFADON)	08-03-2019	184.66	184.66	0.00	13-07-2017	123.00	27-02-2019	123.00	31-07-2019	0.00	Nagaland	Agri & Allied	MH-2552
					0.00	08-03-2019	123.00	0	0.00		0.00	Nagaland	Agri & Allied	MH-2552
			184.66	184.66	0.00		246.00		123.00		0.00	Nagaland	Agri & Allied	MH-2552
45	Regional Workshop on "Learning and Sharing from the Best Practices of Community- led Sustainable Livelihoods Development in North East India (Implementedd by NERCORMP)	09-08-2017	40.00	40.00	0.00	09-08-2017	35.00	0	0.00	17-09-2017	0.00	Central Agency	Agri & Allied	MH-2552
			40.00	40.00	0.00		35.00		0.00		0.00	Central Agency	Agri & Allied	MH-2552

46	Pilot Project on Farmer Producer Companies (FPCs) for Agricultural Reforms in NER (Arunachal Pradesh & Assam State under SFAC)	14-08-2017	150.00	150.00	0.00	14-08-2017	60.00	0	0.00	14-08-2019	0.00	Central Agency	Agri & Allied	MH-2552
			150.00	150.00	0.00		60.00		0.00		0.00	Central Agency	Agri & Allied	MH-2552
47	Construction of Public Toilet Complex at PMKVY Training Centre, Ukhrul, Manipur (Implemented by NERCORMP)	25-09-2017	15.94	15.94	0.00	25-09-2017	6.38	0	0.00	30-09-2018	0.00	Central Agency	Agri & Allied	MH-2552
			15.94	15.94	0.00		6.38		0.00		0.00	Central Agency	Agri & Allied	MH-2552
48	Food Processing Centre at Mokokchung, Nagaland (Implemented by Nagaland State Agriculture Marketing Board(NSAMB), a statutory body of the Govt. of Nagaland)	12-03-2019	169.00	169.00	0.00	19-12-2017	100.00	11-09-2018	100.00	31-12-2019	0.00	Nagaland	Agri & Allied	MH-2552

						12-03-2019	113.00	0	0.00			Nagaland	Agri & Allied	MH-2552
			169.00	169.00	0.00		213.00		100.00		0.00	Nagaland	Agri & Allied	MH-2552
49	Integrated organic Pineapples farming in Nagaland (Implemented by Small Farmers Agri Business Consortium (SFAC) for the Deptt of Horticulture, Govt. of Nagaland)	20-12-2017	478.00	478.00	0.00	20-12-2017	191.20	21-02-2019	191.20	31-12-2019	0.00	Nagaland	Agri & Allied	MH-2552
			478.00	478.00	0.00		191.20		191.20		0.00	Nagaland	Agri & Allied	MH-2552
50	Marketing infrastructure in Nagaland (Implemented by Nagaland State Agriculture Marketing Board(NSAMB), a statutory body of the Govt. of Nagaland)	20-12-2017	396.80	396.80	0.00	20-12-2017	158.70	12-07-2018	158.70	31-12-2018	0.00	Nagaland	Agri & Allied	MH-2552
			396.80	396.80	0.00		158.70		158.70		0.00	Nagaland	Agri & Allied	MH-2552
51	Cultivation of Cashewnut at Peren district, Nagaland	28-12-2017	500.00	500.00	0.00	28-12-2017	200.00	0	0.00	28-12-2019	0.00	Nagaland	Agri & Allied	MH-2552

			500.00	500.00	0.00		200.00		0.00		0.00	Nagaland	Agri & Allied	MH-2552
52	Post harvest management of horticulture crops (cold rooms, pack houses, marketing infrastructure) in Dimapur, Mokokchung, Peren, Tuensang, Phek and Wokha, Nagaland	29-12-2017	717.90	717.90	0.00	28-12-2017	241.30	0	0.00	31-12-2019		Nagaland	Agri & Allied	MH-2552
			717.90	717.90	0.00		241.30		0.00		0.00	Nagaland	Agri & Allied	MH-2552
53	Agri-business centre with modern facilities including modest accommodation at Assam Agricultural University, Khanapara Campus, Assam (Implemented by AAU, Jorhat, Assam)	12-03-2019	868.79	868.79	0.00	29-12-2017	581.36	14-07-2018	581.36	29-12-2019	0.00	Assam	Agri & Allied	MH-2552
					0.00	11-03-2019	385.18	0	0.00			Assam	Agri & Allied	MH-2552
			868.79	868.79	0.00		966.54		581.36		0.00	Assam	Agri & Allied	MH-2552

54	Development of a clustered livestock based integration network to ensure production of safe milk and meat in the state of Meghalaya	29-12-2017	285.25	285.25	0.00	29-12-2017	114.10	19-11-2018	114.10	31-12-2020	0.00	Meghalaya	Agri & Allied	MH-2552
					0.00	11-03-2019	114.10	0	0.00			Meghalaya	Agri & Allied	MH-2552
			285.25	285.25	0.00		228.20		114.10		0.00	Meghalaya	Agri & Allied	MH-2552
55	Sustainable management of bioresources through Biotechnological interventions of Shiroi Hills and adjacent areas, Manipur	02-01-2018	1151.68	1151.68	0.00	02-01-2018	460.67	0	0.00	02-01-2023	0.00	Manipur	Agri & Allied	MH-2552
			1151.68	1151.68	0.00		460.67		0.00		0.00	Manipur	Agri & Allied	MH-2552
56	North East Zone Regional Agricultural Fair, 2017-18 (Implemented by ICAR, Umiam, Meghalaya)	08-01-2018	5.00	5.00	0.00	08-01-2018	4.00	26-04-2018	4.00	Event	0.00	Central Agency	Agri & Allied	MH-2552
						24-09-2018	1.00	0	0.00			Central Agency	Agri & Allied	MH-2552

			5.00	5.00	0.00		5.00		4.00		0.00	Central Agency	Agri & Allied	MH-2552
57	Release of Sales Subsidy to NERAMAC	26-02-2018	866.00	866.00	0.00	26-02-2018	866.00	0	0.00		0.00	Central Agency	Agri & Allied	MH-2552
			866.00	866.00	0.00		866.00		0.00		0.00	Central Agency	Agri & Allied	MH-2552

58	Construction of way side amenities as part of Prime Minister Swachh Bharat Abhiyan (Clean India Mission) on approved Tourist Circuit falling under NERCORMP Project areas in Dima Hasao, Assam; West Khasi Hills, South West Khasi Hills, North Garo Hills, West Garo Hills districts in Meghalaya, Churachandpur district in Manipur and Tirap district in Arunachal Pradesh	28-02-2018	1220.00	1220.00	0.00	28-02-2018	499.00	07-03-2019	499.00	31-02-2020	0.00	Central Agency	Agri & Allied	MH-2552
						12-03-2019	499.00	0	0.00			Central Agency	Agri & Allied	MH-2552
			1220.00	1220.00	0.00		998.00		499.00		0.00	Central Agency	Agri & Allied	MH-2552
59	Construction of retaining wall and approach road at UDCRMS Resource Centre, Ukhrul, Manipur	19-03-2018	160.00	160.00	0.00	19-03-2018	10.00	13-06-2019	10.00	19-03-2019	0.00	Central Agency	Agri & Allied	MH-2552
			160.00	160.00	0.00		10.00		10.00		0.00	Central Agency	Agri & Allied	MH-2552

60	The Construction of wayside amenities as a part of Prime Minister Swachh Bharat Abhiyan (Clean India Mission), on approved Tourist Circuit falling under NERCORMP Project Area in Karbi Anglong district of Assam	26-03-2018	381.00	381.00	0.00	26-03-2018	264.42	0	0.00	31-03-2020	0.00	Central Agency	Agri & Allied	MH-2552
			381.00	381.00	0.00		264.42		0.00		0.00	Central Agency	Agri & Allied	MH-2552
61	Constructon of Kankhu Women Market Complex, Chandel District, Manipur"	18-03-2019	629.00	629.00	0.00	22-03-2018	120.00	14-03-2019	120.00	31-03-2021	0.00	Central Agency	Agri & Allied	MH-2552
					0.00	18-03-2019	267.80	0	0.00			Central Agency	Agri & Allied	MH-2552
			629.00	629.00	0.00		387.80		120.00		0.00	Central Agency	Agri & Allied	MH-2552
62	Celebration of Pungzam (millet) Festival at Longding HQ, Arunachal Pradesh.	26-04-2018	46.79	46.79	0.00	26-04-2018	37.43	28-03-2019	33.68	Event	0.00	Central Agency	Agri & Allied	MH-2552
						27-05-2019	9.36	28-03-2019	0.00		0.00	Central Agency	Agri & Allied	MH-2552
			46.79	46.79	0.00		46.79		33.68		0.00	Central Agency	Agri & Allied	MH-2552

63	Alder based large cardamom cultivation at Sotokur under Tuensang District , Nagaland	16-04-2018	200.00	200.00	0.00	16-04-2018	10.00	0	0.00	14-04-2021	0.00	Nagaland	Agri & Allied	MH-2552
			200.00	200.00	0.00		10.00		0.00		0.00	Nagaland	Agri & Allied	MH-2552
64	Capacity building of NERCORMP communities on cultivation of low chilling varieties of apple and its post post harvest management. (Implemented by NERCORMP)	12-10-2018	159.07	159.07	0.00	12-10-2018	63.63	07-03-2019	35.26	12-10-2019	0.00	Central Agency	Agri & Allied	MH-2552
			159.07	159.07	0.00		63.63		35.26		0.00	Central Agency	Agri & Allied	MH-2552
65	Capacity Building of Community Based Organization (CBOs) in Dima Hasao district of Assam (Implemented by NERCORMP)	12-10-2018	496.66	496.66	0.00	12-10-2018	400.00	25-02-2019	400.00	12-10-2019	0.00	Central Agency	Agri & Allied	MH-2552
			496.66	496.66	0.00		400.00		400.00		0.00	Central Agency	Agri & Allied	MH-2552

66	Capacity Building of Community Based Organization (CBOs) in Karbi Anglong district of Assam (Implemented by NERCORMP)	12-10-2018	496.88	496.88	0.00	12-10-2018	350.00	15-02-2019	350.00	12-10-2019	0.00	Central Agency	Agri & Allied	MH-2552
			496.88	496.88	0.00		350.00		350.00		0.00	Central Agency	Agri & Allied	MH-2552
66	Capacity Building of Community Based Organization (CBOs) in West Khasi Hills district of Meghalaya (Implemented by NERCORMP)	12-10-2018	497.01	497.01	0.00	12-10-2018	350.00	13-02-2019	350.00	12-10-2019	0.00	Central Agency	Agri & Allied	MH-2552
			497.01	497.01	0.00		350.00		350.00		0.00	Central Agency	Agri & Allied	MH-2552
67	Capacity Building of Community Based Organization (CBOs) in West Garo Hills district of Meghalaya (Implemented by NERCORMP)	12-10-2018	498.03	498.03	0.00	12-10-2018	350.00	13-02-2019	350.00	12-10-2019	0.00	Central Agency	Agri & Allied	MH-2552
			498.03	498.03	0.00		350.00		1.00		0.00	Central Agency	Agri & Allied	MH-2552

68	Capacity Building of Community Based Organization (CBOs) in Senapati district of Manipur (Implemented by NERCORMP)	12-10-2018	498.78	498.78	0.00	12-10-2018	350.00	00-01-1900	0.00	12-10-2019	0.00	Central Agency	Agri & Allied	MH-2552
			498.78	498.78	0.00		350.00		0.00		0.00	Central Agency	Agri & Allied	MH-2552
69	Capacity Building of Community Based Organization (CBOs) in Ukhrul district of Manipur	12-10-2018	499.69	499.69	0.00	12-10-2018	347.28	13-02-2019	347.28	12-10-2019	0.00	Central Agency	Agri & Allied	MH-2552
			499.69	499.69	0.00		347.28		347.28		0.00	Central Agency	Agri & Allied	MH-2552
70	Organizing a three a days district exquisite Food Festival Ukhrul District, Manipur.	18-02-2019	10.00	10.00	0.00	18-02-2019	10.00	0	0.00	Event	0.00	Manipur	Agri & Allied	MH-2552
			10.00	10.00	0.00		10.00		0.00		0.00	Manipur	Agri & Allied	MH-2552
72	Organizing of the 15th Kachai Lemon Festival 2018 at Kachai Villgae Ukhrul District, Manipur	12-06-2019	10.00	10.00	0.00	12-06-2019	10.00	0	0.00	Event	0.00	Manipur	Agri & Allied	MH-2552
			10.00	10.00	0.00		10.00		0.00		0.00	Manipur	Agri & Allied	MH-2552

73	The 15th State Level Orange Festival 2018 at Lower ground, tamenglong HQ, Tamenglong HQ, Tamenglong District, Manipur	12-06-2019	20.00	20.00	0.00	12-06-2019	20.00	0	0.00	Event	0.00	Manipur	Agri & Allied	MH-2552
			20.00	20.00	0.00		20.00		0.00		0.00	Manipur	Agri & Allied	MH-2552
74	Organization of Sirarakhong Hathei (Chilli) Festival 2018 at Sirarakhong, Ukhrl District, Manipur	12-06-2019	10.00	10.00	0.00	12-06-2019	10.00	0	0.00	Event	0.00	Manipur	Agri & Allied	MH-2552
			10.00	10.00	0.00		10.00		0.00		0.00	Manipur	Agri & Allied	MH-2552
71	Creation of Infrastructure of establishment of (i) One new college in Agricultural and Allied Sciences, Pasighat, Arunachal Pradesh (ii) Six multi-technology testing centres and vocational training	13-03-2018	8223.00	8223.00	0.00	13-03-2018	3289.00	02-07-2018	3289.00	31-03-2020	0.00	NLCPR-C	Agri & Allied	MH-4552
					0.00	27-09-2018	4934.00	0	0.00		0.00	NLCPR-C	Agri & Allied	MH-4552
			8223.00	8223.00	0.00		8223.00		3289.00		0.00	NLCPR-C	Agri & Allied	MH-4552

1	Construction of 33kV Line from Pakke to Chayangtajo including 2x1 MVA, 33/11 kV Substation at Chayangtajo, East Kameng District, Arunachal Pradesh.	08-11-2012	489.52	440.57	48.95	08-11-2012	180.00	07-10-2013	180.00	Mar-18	48.95	achal Pr	Power	MH-3601
						14-03-2014	170.00	09-11-2015	170.00			achal Pr	Power	MH-3601
						17-12-2018	90.57		0.00			achal Pr	Power	MH-3601
			489.52	440.57	48.95		440.57		350.00		48.95	achal Pr	Power	MH-3601
2	System Improvement in and around Nafra township, I/c Sub-Station at Nafra, Arunachal Pradesh	20-12-2013	898.60	808.74	89.86	20-12-2013	320.00	24-07-2014	320.00	Mar-18	89.86	achal Pr	Power	MH-3601
						28-11-2014	330.00	27-07-2015	330.00			achal Pr	Power	MH-3601
						24-10-2018	158.74		0.00			achal Pr	Power	MH-3601
			898.60	808.74	89.86		808.74		650.00		89.86	achal Pr	Power	MH-3601
3	Upgradation, Improvement and Renovation of Electrical installation in and around Kalaktang Township, Arunachal Pradesh	09-06-2015	1374.00	1236.60	137.40	09-06-2015	500.00	23-01-2017	500.00	Mar-19	137.40	achal Pr	Power	MH-3601
						21-02-2017	500.00	16-05-2019	500.00			achal Pr	Power	MH-3601
			1374.00	1236.60	137.40		1000.00		1000.00		137.40	achal Pr	Power	MH-3601
4	System improvement of power distribution network in Dambuk under Lower Dibang Valley District, Arunachal Pradesh	10-03-2016	1252.00	1126.80	125.20	10-03-2016	90.00	23-05-2017	90.00	Mar-19	0.00	Arunac	Power	MH-3601
						19-06-2017	400.00	04-04-2018	400.00			Arunac	Power	MH-3601
						11-09-2018	400.00	16-05-2019	400.00			Arunac	Power	MH-3601
			1252.00	1126.80	125.20		890.00		890.00		0.00	Arunac	Power	MH-3601
5	Construction of Express 33kV line from Dirang to Jang in West Kameng and Tawang District, Arunachal Pradesh	19-04-2017	1349.00	1214.10	134.90	19-04-2017	400.00	01-02-2019	400.00	Apr-19	0.00	achal Pr	Power	MH-3601

			1349.00	1214.10	134.90		400.00		400.00		0.00	achal Pr	Power	MH-3601
6	Construction of 132/33KV, 1x16MVA + 1X25MVA, Umrangshu S/s , North Cachar Hills District.	01-03-2011	1344.00	1209.60	134.40	01-03-2011	537.00	29-10-2013	537.00	Jun-17	134.40	Assam	Power	MH-3601
						21-11-2013	550.00	10-07-2017	550.00			Assam	Power	MH-3601
						18-09-2018	122.60		0.00			Assam	Power	MH-3601
			1344.00	1209.60	134.40		1209.60		1087.00		134.40	Assam	Power	MH-3601
7	Augmentation of transformer capacity of 132/33kV Biswanath Charali (Pavoi) Sub-Station from 2X16 MVA to 2X40 MVA, Assam	20-05-2016	709.00	638.10	70.90	20-05-2016	260.00	04-07-2017	260.00	May-18	56.67	Assam	Power	MH-3601
						18-07-2017	250.00	7.6.2018	250.00			Assam	Power	MH-3601
			709.00	638.10	70.90		510.00		510.00		56.67	Assam	Power	MH-3601
8	Construction of 33/11kV, 2X5 MVA Sub-Station alongwith associated 33kV, 11kV & LT Feeders at Bishnupur Panch ali under Dhemaji Electrical Division, APDCL, Dhemaji, Assam	20-05-2016	1025.00	922.50	102.50	20-05-2016	370.00	09-01-2018	370.00	May-18	80.41	Assam	Power	MH-3601
						22-03-2018	353.70	06-06-2019	353.70			Assam	Power	MH-3601
			1025.00	922.50	102.50		723.70		723.70		80.41	Assam	Power	MH-3601
9	Augmentation of transformer capacity of 220X132 kV BTPS Sub-Station from 1X160 MVA + 1X80MVA to 2X160, Assam.	20-05-2016	678.00	610.20	67.80	20-05-2016	240.00	04-07-2017	240.00	May-18	53.34	Assam	Power	MH-3601
						18-07-2017	240.00	7.6.2018	240.00			Assam	Power	MH-3601
						25-02-2019	130.20					Assam	Power	MH-3601
			678.00	610.20	67.80		610.20		480.00		53.34	Assam	Power	MH-3601

10	Construction of 2X5Mva, 33/11Kv Substation at Garmur, Majuli in Jorhat, Assam	15-01-2018	681.00	612.90	68.10	15-01-2018	10.00		0.00	Mar-20	0.00	Assam	Power	MH-3601
			681.00	612.90	68.10		10.00		0.00		0.00	Assam	Power	MH-3601
11	Installation of 2X5 MVA 33/11 KV Sub-Station along with the associated line & related works at Power House site of LDS HE project, Manipur.	10-01-2013	779.00	701.10	77.90	10-01-2013	280.00	01-07-2015	280.00	Mar-18	93.79	Manipur	Power	MH-3601
						21-04-2016	280.00	29-06-2017	280.00			Manipur	Power	MH-3601
						19-06-2018	141.10		0.00			Manipur	Power	MH-3601
			779.00	701.10	77.90		701.10		560.00		93.79	Manipur	Power	MH-3601
12	Stringing of 132kV s/c line (Second Circuit on D/C Towers from Kakching to Churachandpur, Manipur	28-11-2014	1018.00	916.20	101.80	28-11-2014	370.00	12-10-2015	370.00	Jun-17	137.98	Manipur	Power	MH-3601
						21-07-2016	150.00	29-06-2017	150.00			Manipur	Power	MH-3601
						14-09-2018	396.20		0.00			Manipur	Power	MH-3601
			1018.00	916.20	101.80		916.20		520.00		137.98	Manipur	Power	MH-3601
13	Installation of 2X 20 MVA, 132 kV Sub-Station along with associated 132kV LILO lines & related works at Thoubal, Manipur	05-02-2015	3561.58	3205.42	356.16	05-02-2015	100.00	22-04-2015	100.00	Mar-18	370.00	Manipur	Power	MH-3601
						16-06-2015	1000.00	06-10-2015	1000.00			Manipur	Power	MH-3601
						20-10-2015	600.00	07-04-2016	600.00			Manipur	Power	MH-3601
						21-04-2016	600.00	29-06-2017	600.00			Manipur	Power	MH-3601
						24-07-2017	200.00	08-06-2018	200.00			Manipur	Power	MH-3601

						14-09-2018	705.42		0.00			Manipur	Power	MH-3601
			3561.58	3205.42	356.16		3205.42		2500.00		370.00	Manipur	Power	MH-3601
14	Installation of 2X5 MVA, 33 KV Sub-Station along with the associated 33kV line & related works at Mao, Senapati District, Manipur	21-12-2015	782.20	703.98	78.22	21-12-2015	140.00	07-04-2016	140.00	Mar-18	195.73	Manipur	Power	MH-3601
						28-04-2016	280.00	29-06-2017	280.00			Manipur	Power	MH-3601
						18-07-2017	140.00	8.6.2018	140.00			Manipur	Power	MH-3601
						06-09-2018	143.98		0.00			Manipur	Power	MH-3601
			782.20	703.98	78.22		703.98		560.00		195.73	Manipur	Power	MH-3601
15	Installation of 2X5 MVA, 33 KV Sub-Station along with the associated 33kV LILO line & related works at Mayangkhang, Senapati District, Manipur	21-12-2015	768.68	691.81	76.87	21-12-2015	140.00	07-04-2016	140.00	Mar-18	192.63	Manipur	Power	MH-3601
						28-04-2016	280.00	29-06-2017	280.00			Manipur	Power	MH-3601
						18-07-2017	130.00	06-08-2018	130.00			Manipur	Power	MH-3601
						06-09-2018	141.81		0.00			Manipur	Power	MH-3601
			768.68	691.81	76.87		691.81		550.00		192.63	Manipur	Power	MH-3601
16	Lakhroh Mini Hydrel Project (1X 1500 KW), Jaintia Hills District, Meghalaya.	25-03-2008	500.00	450.00	50.00	25-03-2008	187.00	06-03-2014	187.00	Oct-18	44.10	Meghal	Power	MH-3601
						18-03-2010	130.00		130.00			Meghal	Power	MH-3601
						27-09-2011	80.00		80.00			Meghal	Power	MH-3601
						18-09-2018	53.00		0.00			Meghal	Power	MH-3601
			500.00	450.00	50.00		450.00		397.00		44.10	Meghal	Power	MH-3601

17	Improvement of Power supply in Dadenggre area by construction of new 33kV S/C line from Rongkhon to Dadenggre and strengthening of the 11kV and LT network under West Garo Hills (D) Division.	18-03-2016	570.00	513.00	57.00	18-03-2016	75.44	05-06-2017	75.44	Mar-19	30.60	Meghal	Power	MH-3601
						15-09-2017	200.00	22-10-2018	200.00			Meghal	Power	MH-3601
						15-03-2019	150.00					Meghal	Power	MH-3601
			570.00	513.00	57.00		425.44		275.44		30.60	Meghal	Power	MH-3601
18	Construction of new 132kV Substation for shifting 132kV Zuangtui sub-station with associated interlinking 132kV Lines Aizawl, Mizoram.	13-08-2012	2077.00	1869.30	207.70	13-08-2012	700.00	04-10-2013	700.00	Mar-18	194.44	Mizoran	Power	MH-3601
						20-12-2013	400.00	01-07-2015	400.00			Mizoran	Power	MH-3601
						21-08-2015	400.00	21-07-2016	400.00			Mizoran	Power	MH-3601
						14-07-2017	250.00	11-12-2017	250.00			Mizoran	Power	MH-3601
						13-03-2019	119.30					Mizoran	Power	MH-3601
			2077.00	1869.30	207.70		1869.30		1750.00		194.44	Mizoran	Power	MH-3601
19	Construction of 33kV line on tower from Aibawk to Sialsuk with associated bays and 11kV line, Aizawl, Mizoram	26-02-2016	1478.00	1330.20	147.80	26-02-2016	90.00	07-11-2016	90.00	Mar-19	109.99	Mizoran	Power	MH-3601
						30-12-2016	400.00	05-06-2017	400.00			Mizoran	Power	MH-3601
						24-07-2017	200.00	21-03-2018	200.00			Mizoran	Power	MH-3601
						30-03-2018	300.00	17-09-2018	300.00			Mizoran	Power	MH-3601
						07-03-2019	340.20					Mizoran	Power	MH-3601
			1478.00	1330.20	147.80		1330.20		990.00		109.99	Mizoran	Power	MH-3601

20	Strengthening of 33/11kV Sub-Station at Zaizawhtlang and Thenhlum with associated, Mizoram	19-04-2017	525.00	472.50	52.50	19-04-2017	180.00	23-05-2018	180.00	Apr-19	20.00	Mizoram	Power	MH-3601
			525.00	472.50	52.50		180.00		180.00		20.00	Mizoram	Power	MH-3601
21	Tuiriza and Tuiching Micro Hydel Project 1X200 KW each (200 KW) in Phullen and Hrianghmun	28-02-2012	195.57	176.01	19.56	28-02-2012	60.00	11-10-2013	60.00	Mar-18	12.23	Mizoram	Power	MH-3601
						24-02-2017	50.00	01-06-2018	50.00			Mizoram	Power	MH-3601
						13-03-2019	66.01					Mizoram	Power	MH-3601
			195.57	176.01	19.56		176.01		110.00		12.23	Mizoram	Power	MH-3601
22	Construction of 132 KV S/C line on D/C tower from Bairabi to W. Phaileng via Mamit with associated bays (74 Ckm) in Mizoram	19-06-2017	5495.00	4945.50	549.50		500.00	23.03.2018	500.00	Jun-19	166.66	Mizoram	Power	MH-3601
						30-03-2018	1000.00	12-09-2018	1000.00			Mizoram	Power	MH-3601
			5495.00	4945.50	549.50		1500.00		1500.00		166.66	Mizoram	Power	MH-3601
23	Tsutsung HEP (1000KW) Mokokchung, Nagaland	21-11-2012	516.00	464.40	51.60	21-11-2012	180.00	25-06-2014	180.00	Dec-17	51.60	Nagaland	Power	MH-3601
						14-05-2015	190.00	18-03-2017	190.00			Nagaland	Power	MH-3601
						16-08-2018	94.40		0.00			Nagaland	Power	MH-3601

			516.00	464.40	51.60		464.40		370.00		51.60	Nagaland	Power	MH-3601
24	Construction of 220/132/33kV Substation at Chiephobozou (Part-II), Nagaland.	21-08-2012	6858.00	6172.20	685.80	21-08-2012	1400.00	6.8.2013	1400.00	Dec-18	555.55		Power	MH-3601
						23-09-2013	1800.00	10.12.2014	1800.00			Nagaland	Power	MH-3601
						14-05-2015	1000.00	27-06-2016	1000.00			Nagaland	Power	MH-3601
						04-07-2016	500.00	02-03-2017	500.00			Nagaland	Power	MH-3601
						20-04-2017	500.00	03-11-2017	500.00			Nagaland	Power	MH-3601
						26-02-2018	300.00	06-06-2018	300.00			Nagaland	Power	MH-3601
						18-09-2018	400.00		0.00			Nagaland	Power	MH-3601
			6858.00	6172.20	685.80		5900.00		5500.00		555.55	Nagaland	Power	MH-3601
25	Conversion of 33kV pole structure to Lattice tower of the Ringmain Feeder at Kohima, Nagaland	09-06-2015	1431.00	1287.90	143.10	09-06-2015	520.00	07-03-2017	520.00	Mar-19	57.78		Power	MH-3601
						19-06-2017	400.00	16-10-2018	400.00			Nagaland	Power	MH-3601
						22-03-2019	164.15					Nagaland	Power	MH-3601
			1431.00	1287.90	143.10		1084.15		920.00		57.78	Nagaland	Power	MH-3601
26	Up-gradation of 66kV to 132kV S/C Kiphire- Tuensang- Mokokchung Transmission Line (Phase-II), Nagaland.	27-09-2016	583.00	524.70	58.30	27-09-2016	69.25	04-09-2017	69.25	Sep-18	46.58		Power	MH-3601
						22-09-2017	200.00	06-06-2018	200.00			Nagaland	Power	MH-3601
						14-08-2018	150.00	30-11-2018	150.00			Nagaland	Power	MH-3601
			583.00	524.70	58.30		419.25		419.25		46.58	Nagaland	Power	MH-3601

27	Construction of 1 No. 33/11kV, 1X1.6MVA unmanned sub-station at Longmatra under Kiphire Division, Nagaland	19-04-2017	593.34	534.00	59.34	19-04-2017	200.00	13-08-2018	200.00	Apr-19	0.00	Nagaland	Power	MH-3601
			593.34	534.00	59.34		200.00		200.00		0.00	Nagaland	Power	MH-3601
28	Setting up of Noiroi Mini Hydro Electric Project Stage-I & Stage-II (4X75KW -2 units each) in Paren District, Nagaland	14-03-2012	404.00	363.60	40.40	14-03-2012	100.00	25-06-2014	100.00	Mar-18	32.22	Nagaland	Power	MH-3601
						09-06-2015	190.00	18-03-2017	190.00			Nagaland	Power	MH-3601
			404.00	363.60	40.40		290.00		290.00		32.22	Nagaland	Power	MH-3601
29	Construction of 2X500kW Ponglefo SHEP, Nagaland	26-02-2016	1332.51	1199.26	133.25	26-02-2016	90.00	24-08-2016	90.00	Dec-19	43.33	Nagaland	Power	MH-3601
						30-12-2016	300.00	04-09-2017	300.00			Nagaland	Power	MH-3601
						19-06-2018	467.44	30-11-2018	467.44			Nagaland	Power	MH-3601
						22-03-2019	150.00					Nagaland	Power	MH-3601
			1332.51	1199.26	133.25		1007.44		857.44		43.33	Nagaland	Power	MH-3601
30	Off Grid solar power plants with an aggregate capacity of 855 KWP at Government Dentle Office building in	19-04-2017	661.39	595.25	66.14	19-04-2017	200.00	03-11-2017	200.00	Apr-19	22.22	Nagaland	Power	MH-3601

	Government Depts. Office building in Nagaland		661.39	595.25	66.14	26-02-2018	200.00	14-09-2018	200.00	Apr-19	44.44	Nagaland	Power	MH-3601
			661.39	595.25	66.14		400.00		400.00		22.22	Nagaland	Power	MH-3601
31	Development of Hydroger, Nagaland	29-06-2017	172.63	155.37	17.26	29-06-2017	60.00	11-07-2018	60.00	Jun-19	6.66	Nagaland	Power	MH-3601
						13-03-2019	60.00					Nagaland	Power	MH-3601
			172.63	155.37	17.26		120.00		60.00		6.66	Nagaland	Power	MH-3601
32	Diversion of 66KV Transmission Line from Tadong Sub-Station to ICAR compound in D/C 66KV Tower for independent circuit for Phodong, North Sikkim.	23-12-2010	493.00	443.70	49.30	23-12-2010	200.00	19-05-2013	200.00	Dec-17	49.30	Sikkim	Power	MH-3601
						25-06-2013	150.00	07-02-2015	150.00			Sikkim	Power	MH-3601
						14-08-2018	93.70		0.00			Sikkim	Power	MH-3601
			493.00	443.70	49.30		443.70		350.00		49.30	Sikkim	Power	MH-3601
33	Construction of 66kV S/C Transmission Line from 132/66kV Switchyard at Ravangla to Central University with 66/11kV, 2x5MVA substation at Yangang", South Sikkim.	04-09-2012	1651.00	1485.90	165.10	04-09-2012	500.00	01-05-2014	500.00	Dec-17	133.33	Sikkim	Power	MH-3601
						13-05-2014	700.00	01-08-2015	700.00			Sikkim	Power	MH-3601
						14-08-2018	286.00		0.00			Sikkim	Power	MH-3601
			1651.00	1486.00	165.10		1486.00		1200.00		133.33	Sikkim	Power	MH-3601
34	Procurement, erection, testing and commissioning of 20 MVA, 132/66 KV power transformer for 132/66 KV Sub-Station at Kyongsa, Gyalshing, West Sikkim i/c electrification of the Chenrezig Shingkhram Riwa Potala at Sangha Choeling, Pelling in West Sikkim	20-12-2013	1285.00	1156.50	128.50	20-12-2013	460.00	22-01-2016	460.00	Nov-18	117.42	Sikkim	Power	MH-3601
						06-06-2018	460.00	26-04-2019	460.00			Sikkim	Power	MH-3601
			1285.00	1156.50	128.50		920.00		920.00		117.42	Sikkim	Power	MH-3601

35	Construction of 11/11 KV switching sub-station including re-arrangement and drawing of 11 KV transmission line at Kongri alongwith modernization of Tashiding Bazar in West Sikkim, Sikkim	09-06-2015	1048.00	943.20	104.80	09-06-2015	380.00	14-11-2017	380.00	Oct-18	104.80	Sikkim	Power	MH-3601
						13-03-2018	380.00	26-04-2019	380.00			Sikkim	Power	MH-3601
			1048.00	943.20	104.80		760.00		760.00		104.80	Sikkim	Power	MH-3601
36	System Improvement & modernization i/c Augmentation of Distribution system of Uttarey Bazaar, Dentam Bazaar in West Sikkim	29-02-2016	1405.00	1264.50	140.50	29-02-2016	90.00	23-02-2017	90.00	Nov-18	163.50	Sikkim	Power	MH-3601
						24-02-2017	480.11	05-05-2017	480.11			Sikkim	Power	MH-3601
						19-06-2017	400.00	07-08-2018	400.00			Sikkim	Power	MH-3601
						14-08-2018	150.00	12-02-2019	150.00			Sikkim	Power	MH-3601
						28-03-2019	44.98					Sikkim	Power	MH-3601
			1405.00	1264.50	140.50		1165.09		1120.11		163.50	Sikkim	Power	MH-3601
37	Strengthening, modernization and improvement of transmission and distribution system of Raj Bhawan, Mintokgang, High court, VIP area and surrounding areas in Gangtok, East Sikkim	26-02-2018	866.58	779.92	86.66	26-02-2018	300.00		0.00	Mar-20	0.00	Sikkim	Power	MH-3601
			866.58	779.92	86.66		300.00		0.00		0.00	Sikkim	Power	MH-3601

38	Construction of 132kV S/C Transmission Line from 132kV Ambassa substation to Gandacherra Substation (47 Ckm)", Tripura	04-09-2012	1207.00	1086.30	120.70				0.00	2 years after receiving of forest clearance		Tripura	Power	MH-3601
			1207.00	1086.30	120.70		0.00		0.00		0.00	Tripura	Power	MH-3601
39	Construction of 2X10MVA 132/33 KV and 2X10 MVA, 33/11 KV Sub-Station including LILO at Bishramganj, Sepahijala District, Tripura	28-11-2014	1392.24	1253.02	139.22	28-11-2014	500.00	27-06-2017	500.00	Dec-18	127.79	Tripura	Power	MH-3601
						04-07-2017	500.00	31-01-2018	500.00			Tripura	Power	MH-3601
						13-03-2018	150.00	22-10-2018	150.00			Tripura	Power	MH-3601
						08-03-2019	103.02					Tripura	Power	MH-3601
			1392.24	1253.02	139.22		1253.02		1150.00		127.79	Tripura	Power	MH-3601
40	Augmentation by capacity addition of 1X20/25 MVA, 132/33kV transformer and 2X12.5MVA, 132/11kV transformer with associated equipments at Mission Tilla 132kV Sub-Station, Dharmanagar, North Tripura	29-02-2016	950.50	855.45	95.05	29-02-2016	90.00	02-04-2018	90.00	Dec-18	35.00	Tripura	Power	MH-3601
						06-06-2018	250.00	22-10-2018	250.00			Tripura	Power	MH-3601
						30-03-2019	515.45					Tripura	Power	MH-3601
			950.50	855.45	95.05		855.45		340.00		35.00	Tripura	Power	MH-3601
1	WSS at Lawnu Co Hq Kanubari, Longding Dist, Arunachal Pradesh	26-07-2016	194.11	174.70	19.41	26-07-2016	56.54	31-08-2018	56.53	26-07-2017	19.41	Arunachal Pradesh	IFC&WS	MH-3601
						07-09-2018	83.00					Arunachal Pradesh	IFC&WS	MH-3601
			194.11	174.70	19.41		139.54		56.53		19.41	Arunachal Pradesh	IFC&WS	MH-3601

2	Providing WSS & Sewage / Drainage System to Jamiri Circle Hq & Adjoining Village.	17-04-2017	441.00	396.90	44.10	17-04-2017	119.00	21-06-2018	119.00	17-04-2020	26.46	Arunachal Pradesh	IFC&WS	MH-3601
						14-03-2019	119.00					Arunachal Pradesh	IFC&WS	MH-3601
			441.00	396.90	44.10		238.00		119.00		26.46	Arunachal Pradesh	IFC&WS	MH-3601
3	Providing WSS at Ragle Hamlet Paktung, Govt. Middle School and Health Sub centre.	18-04-2017	400.00	360.00	40.00	18-04-2017	100.00	21-03-2018	100.00	18-04-2019	22.40	Arunachal Pradesh	IFC&WS	MH-3601
						14-03-2019	100.00					Arunachal Pradesh	IFC&WS	MH-3601
			400.00	360.00	40.00		200.00		100.00		22.40	Arunachal Pradesh	IFC&WS	MH-3601
4	Construction of Water Supply at CO Dadam, Tirap District.	25-04-2017	793.77	714.39	79.38	25-04-2017	100.00	17-01-2018	100.00	25-04-2019	33.81	Arunachal Pradesh	IFC&WS	MH-3601
						13-03-2018	250.00	0	0.00			Arunachal Pradesh	IFC&WS	MH-3601
			793.77	714.39	79.38		350.00		100.00		33.81	Arunachal Pradesh	IFC&WS	MH-3601
5	Providing of Water Supply at JNV Roing, lower Dibang Valley District	15-05-2017	347.56	312.80	34.76	15-05-2017	90.00	03-09-2018	90.00	15-05-2019	0.00	Arunachal Pradesh	IFC&WS	MH-3601
						30-03-2018	145.96	0	0.00			Arunachal Pradesh	IFC&WS	MH-3601
			347.56	312.80	34.76		235.96		90.00		0.00	Arunachal Pradesh	IFC&WS	MH-3601

6	C/o Flood protection work at Lebia River to protect agricultural field at Upper Karoi village under Sagalee Circle District Papumpare, Arunachal Pradesh.	23-06-2017	297.00	267.30	29.70	23-06-2017	26.00	26-11-2018	26.00	23-06-2020	0.00	Arunachal Pradesh	IFC&WS	MH-3601
						14-03-2019	100.00					Arunachal Pradesh	IFC&WS	MH-3601
			297.00	267.30	29.70		126.00		26.00		0.00	Arunachal Pradesh	IFC&WS	MH-3601
7	Control Structure on both side of Noa-Dehing River to protect Namsai, Piyong & Lekang Circle, Namsai District, Arunachal Pradesh.	23-06-2017	1000.00	900.00	100.00	23-06-2017	90.00	0	0.00	23-06-2019	0.00	Arunachal Pradesh	IFC&WS	MH-3601
			1000.00	900.00	100.00		90.00		0.00		0.00	Arunachal Pradesh	IFC&WS	MH-3601
8	C/o Flood and Erosion management scheme at Injan to protect Kharsang and adjoining area under Miao sub-division in Changlang District, Arunachal Pradesh	21-09-2017	435.00	391.50	43.50	21-09-2017	78.00	0	0.00	21-09-2019	0.00	Arunachal Pradesh	IFC&WS	MH-3601
			435.00	391.50	43.50		78.00		0.00		0.00	Arunachal Pradesh	IFC&WS	MH-3601
9	C/o RCC Retaining Wall at Tapik Nallah to protect Tapik Collony, Karsingsa, Papum Pare District, Arunachal Pradesh	14-03-2018	232.00	208.80	23.20	14-03-2018	10.00			14-03-2020	0.00	Arunachal Pradesh	IFC&WS	MH-3601
			232.00	208.80	23.20		10.00		0.00		0.00	Arunachal Pradesh	IFC&WS	MH-3601

10	C/o Anti erosion work on Senki river to protect Rajiv Gandhi Polytechnic Institute at Vivek Vihar, Papum Pare District, Arunachal Pradesh.	14-03-2018	288.00	259.20	28.80	14-03-2018	10.00			14-03-2020	0.00	Arunac	IFC&WS	MH-3601
			288.00	259.20	28.80		10.00		0.00		0.00	Arunac	IFC&WS	MH-3601
11	Anti Erosion work at Senki river from Industrial colony to market area Chandranagar, Itanagar, Arunachal Pradesh	14-03-2018	500.00	450.00	50.00	14-03-2018	10.00			14-03-2020	0.00	Arunac	IFC&WS	MH-3601
			500.00	450.00	50.00		10.00		0.00		0.00	Arunac	IFC&WS	MH-3601
12	Flood Control measures at Patsing, Bomjir under Dambuk Sub-Division, Lower Dibang Valley District, Arunachal	14-03-2018	1100.00	990.00	110.00	14-03-2018	10.00			14-03-2021	0.00	Arunac	IFC&WS	MH-3601
			1100.00	990.00	110.00		10.00		0.00		0.00	Arunac	IFC&WS	MH-3601
13	Drinking Water Supply of Thinsa Village, Tirap District, Arunachal Pradesh.	14-03-2018	290.00	261.00	29.00	14-03-2018	10.00			14-03-2021	0.00	Arunac	IFC&WS	MH-3601
			290.00	261.00	29.00		10.00		0.00		0.00	Arunac	IFC&WS	MH-3601
14	Augmentation of Water Supply at Jairampur Township from Ngaphy Nallah, Changlang District, Arunachal	14-03-2018	700.00	630.00	70.00	14-03-2018	10.00			14-03-2020	0.00	Arunac	IFC&WS	MH-3601
			700.00	630.00	70.00		10.00		0.00		0.00	Arunac	IFC&WS	MH-3601

15	Anti Erosion works on right bank of Sibo Korong river to protect Pasighat Township Ph-I, East Siang District, Arunachal Pradesh	14-03-2018	1294.00	1164.60	129.40	14-03-2018	10.00			14-03-2021	0.00	Arunac	IFC&WS	MH-3601
			1294.00	1164.60	129.40		10.00		0.00		0.00	Arunac	IFC&WS	MH-3601
16	Anti-Erosion Measures at different reaches on both bank of river Pomra (Assam), Baska dist.	04-06-2014	227.94	205.15	22.79	04-06-2014	82.06	13-07-2015	82.06	04-06-2016	9.12	Assam	IFC&WS	MH-3601
						03-06-2016	82.00	10-03-2016	82.00			Assam	IFC&WS	MH-3601
			227.94	205.15	22.79		164.06		164.06		9.12	Assam	IFC&WS	MH-3601
17	Promotion of an Environmentally sound approach for sustainable water management optimizing usage Rain water Harvesting for Roof tops in institutions, Health centres & community centres in Assam in 4 dist.	01-12-2015	1248.00	1123.20	124.80	01-12-2015	162.17	26-09-2018	124.07	01-12-2017	0.00	Assam	IFC&WS	MH-3601
			1248.00	1123.20	124.80		162.17		124.07		0.00	Assam	IFC&WS	MH-3601
18	Bank protection at Ouguri (RB), Amguri(RB) and Amlighat (LB) on the river Killing (Ph-I), Morigaon District, Assam	14-03-2018	450.00	405.00	45.00	14-03-2018	10.00	0	0.00	14-03-2020	0.00	Assam	IFC&WS	MH-3601
			450.00	405.00	45.00		10.00		0.00		0.00	Assam	IFC&WS	MH-3601
19	Anti Erosion measures to protect BB of river Darranga at different reaches, Baksa Dist. Assam	14-03-2018	990.00	891.00	99.00	14-03-2018	137.27	0	0.00	14-03-2020	0.00	Assam	IFC&WS	MH-3601
						30-03-2018	100.00	0	0.00			Assam	IFC&WS	MH-3601

			990.00	891.00	99.00		237.27		0.00		0.00	Assam	IFC&WS	MH-3601
20	Anti Erosion measures to protect village Uma Nagar upstream and its adjoining area from the erosion of river Gangia, Kokrajhar, Assam	14-03-2018	450.00	405.00	45.00	14-03-2018	162.00	0	0.00	14-03-2020	0.00	Assam	IFC&WS	MH-3601
			450.00	405.00	45.00		162.00		0.00		0.00	Assam	IFC&WS	MH-3601
21	Anti Erosion measures to protect villages of Lantibari No 1&2 Porbotjhora and Pub-Amguri, Chirang District from erosion of River Kanamakra on RB, Assam	14-03-2018	1190.00	1071.00	119.00	14-03-2018	208.00	0	0.00	14-03-2020	0.00	Assam	IFC&WS	MH-3601
						22-03-2018	230.00	0	0.00			Assam	IFC&WS	MH-3601
			1190.00	1071.00	119.00		438.00		0.00		0.00	Assam	IFC&WS	MH-3601
22	Waisel Drainage Scheme, Imphal West dist, Manipur	26-11-2012	487.50	438.75	48.75	26-11-2012	160.00	18-02-2015	160.00	26-11-2015	48.57	Manipu	IFC&WS	MH-3601
						18-05-2015	175.50	17-05-2016	175.50			Manipu	IFC&WS	MH-3601
						06-09-2018	103.25					Manipu	IFC&WS	MH-3601
			487.50	438.75	48.75		438.75		335.50		48.57	Manipu	IFC&WS	MH-3601
23	Anti Erosion Scheme on Langdangkhong Stream, Ukhrul District, Manipur	05-03-2014	495.00	445.50	49.50	05-03-2014	178.20	18-05-2015	178.20	05-03-2016	49.50	Manipu	IFC&WS	MH-3601
						17-03-2016	100.00	03-01-2017	100.00			Manipu	IFC&WS	MH-3601
						16-06-2017	100.00	19-03-2018	100.00			Manipu	IFC&WS	MH-3601
						30-01-2019	67.30					Manipu	IFC&WS	MH-3601
			495.00	445.50	49.50		445.50		378.20		49.50	Manipu	IFC&WS	MH-3601
24	Anti Erosion Scheme on Sippi River, Saitu-Gamphazol, Senapati District, Manipur.	05-03-2014	472.00	424.80	47.20	05-03-2014	170.00	13-05-2015	170.00	05-03-2016	47.20	Manipu	IFC&WS	MH-3601
						21-03-2016	103.77	28-06-2017	103.77			Manipu	IFC&WS	MH-3601
						30-01-2019	151.03					Manipu	IFC&WS	MH-3601

			472.00	424.80	47.20		424.80		273.77		47.20	Manipu	IFC&WS	MH-3601
25	Water Supply Scheme at Laisoipat, Yenapat and Awangsoi Bishnaupur dist, Manipur	09-06-2015	1491.60	1342.44	149.16	09-06-2015	400.00	21-02-2017	400.00	09-06-2018	80.00	Manipu	IFC&WS	MH-3601
						08-08-2017	150.00	08-05-2018	150.00			Manipu	IFC&WS	MH-3601
						06-09-2018	523.00					Manipu	IFC&WS	MH-3601
			1491.60	1342.44	149.16		1073.00		550.00		80.00	Manipu	IFC&WS	MH-3601
26	Construction of pick up weir and pucca canal a/c Thoubal river at Hungpung Chihui, Kaziphung village, Ukhrul District	18-03-2016	380.00	342.00	38.00	18-03-2016	130.00	12-05-2014	130.00	18-03-2018	0.00	Manipu	IFC&WS	MH-3601
						05-05-2017	100.00	06-06-2018	100.00			Manipu	IFC&WS	MH-3601
			380.00	342.00	38.00		230.00		230.00		0.00	Manipu	IFC&WS	MH-3601
27	Construction of Pick up weir a/c Loklai river at Pengjang, Churachanpur in Manipur	21-04-2016	635.40	571.86	63.54	21-04-2016	228.74	08-08-2017	228.74	21-04-2018	25.42	Manipu	IFC&WS	MH-3601
						23-11-2017	228.74	07-12-2018	228.00			Manipu	IFC&WS	MH-3601
			635.40	571.86	63.54		457.49		456.74		25.42	Manipu	IFC&WS	MH-3601
28	Anti-erosion & Flood control works of Thoubal River on LBB & RBB from Rd 10,713m to 41,078m Thoubal Dist., Manipur.	21-04-2016	398.00	358.20	39.80	21-04-2016	143.28	12-02-2018	143.28	21-04-2018	0.00	Manipu	IFC&WS	MH-3601
						13-03-2018	110.02	29-12-2018	110.02			Manipu	IFC&WS	MH-3601
			398.00	358.20	39.80		253.30		253.30		0.00	Manipu	IFC&WS	MH-3601
29	Construction of Gated Weir across Yaralkhong at Gurupat, Imphal East District in Manipur	30-09-2016	255.00	229.50	25.50	30-09-2016	92.00	06-03-2017	92.00	30-09-2018	0.00	Manipu	IFC&WS	MH-3601
						06-09-2018	92.00					Manipu	IFC&WS	MH-3601

			255.00	229.50	25.50		184.00		92.00		0.00	Manipu	IFC&WS	MH-3601
30	Anti-erosion & Flood Control scheme on Imphal river on 9.60km U/S of Korengei bridge (RD0.00km) at Awang Sekmai, Imphal West District.	17-04-2017	660.00	594.00	66.00	17-04-2017	178.00	08-06-2018	178.00	17-04-2019	55.63	Manipu	IFC&WS	MH-3601
						25-03-2019	297.00					Manipu	IFC&WS	MH-3601
			660.00	594.00	66.00		475.00		178.00		55.63	Manipu	IFC&WS	MH-3601
31	Construction of Mini Barage across Langathel river nearby Lamlong Khunou, Thoubal District.	18-04-2017	400.00	360.00	40.00	18-04-2017	100.00	06-06-2018	100.00	18-04-2019	0.00	Manipu	IFC&WS	MH-3601
						13-03-2019	100.00					Manipu	IFC&WS	MH-3601
			400.00	360.00	40.00		200.00		100.00		0.00	Manipu	IFC&WS	MH-3601
32	Composite Water Supply Scheme for Tumukhong Moirangpurel and its surrounding areas, Imphal East District	19-04-2017	600.00	540.00	60.00	19-04-2017	162.00	19-12-2018	162.00	19-04-2020	0.00	Manipu	IFC&WS	MH-3601
						20-03-2019	100.00					Manipu	IFC&WS	MH-3601
			600.00	540.00	60.00		262.00		162.00		0.00	Manipu	IFC&WS	MH-3601

33	Composite Water Supply at Ramrei and its surrounding areas, Ukhrul District	24-04-2017	1495.00	1345.50	149.50	24-04-2017	150.00	25-03-2019	150.00	24-04-2020	0.00	Manipu	IFC&WS	MH-3601
						29-03-2019	926.40					Manipu	IFC&WS	MH-3601
			1495.00	1345.50	149.50		1076.40		150.00		0.00	Manipu	IFC&WS	MH-3601
34	Augmentation of Top Dusara Water Supply Scheme, Imphal East District.	25-04-2017	500.00	450.00	50.00	25-04-2017	135.00	19-12-2018	135.00	25-04-2020	0.00	Manipu	IFC&WS	MH-3601
						28-03-2019	225.00					Manipu	IFC&WS	MH-3601
			500.00	450.00	50.00		360.00		135.00		0.00	Manipu	IFC&WS	MH-3601
35	Anti-Erosion and Flood control works along Chakpi river (LBB & RBB) at Serou, Thoubal district, Manipur	28-02-2018	1387.00	1248.30	138.70	13-03-2018	238.55	0	0.00	28-02-2020	0.00	Manipu	IFC&WS	MH-3601
			1387.00	1248.30	138.70		238.55		0.00		0.00	Manipu	IFC&WS	MH-3601
36	Composite Water Supply project at Kozhiirii and Likhurii Valleys, Ph-1, Senapati District, Manipur.	14-03-2018	280.00	252.00	28.00	14-03-2018	10.00	0	0.00	14-03-2020	0.00	Manipu	IFC&WS	MH-3601

			280.00	252.00	28.00		10.00		0.00		0.00	Manipu	IFC&WS	MH-3601
37	Anti Erosion & Flood Control Scheme along Terakhongsangbi stream in Bishnupur District, Manipur	14-03-2018	430.00	387.00	43.00	14-03-2018	10.00	0	0.00	14-03-2020	0.00	Manipu	IFC&WS	MH-3601
			430.00	387.00	43.00		10.00		0.00		0.00	Manipu	IFC&WS	MH-3601
38	Anti Erosion & Flood Control works on Chakpi river, Chandel District from Chakpikarong Bazar to Hringphe village & along United College stretch, Manipur.	14-03-2018	464.00	417.60	46.40	14-03-2018	10.00	0	0.00	14-03-2020	0.00	Manipu	IFC&WS	MH-3601
			464.00	417.60	46.40		10.00		0.00		0.00	Manipu	IFC&WS	MH-3601
39	S & I of Umngot HEP "3601" 150 MW MeSEB, East Khasi Hills dist.	26-10-2006	430.78 (Revised 835.00)	751.50	83.50	26-10-2006	20.00	31-01-2007	20.00	14-03-2020	48.62	Meghal	IFC&WS	MH-3601
						26-03-2007	20.00	23-05-2007	20.00			Meghal	IFC&WS	MH-3601
						23-07-2007	30.00	11-01-2008	30.00			Meghal	IFC&WS	MH-3601
						18-02-2008	30.00	16-05-2008	30.00			Meghal	IFC&WS	MH-3601
						23-07-2008	30.00	18-06-2009	30.00			Meghal	IFC&WS	MH-3601
						19-03-2010	40.00	08-06-2010	40.00			Meghal	IFC&WS	MH-3601
						23-09-2011	112.73	30-07-2012	112.73			Meghal	IFC&WS	MH-3601

						23-03-2015	61.51	11-05-2016	61.51			Meghal	IFC&WS	MH-3601
						26-07-2016	43.47	06-02-2017	43.47			Meghal	IFC&WS	MH-3601
						14-03-2018	50.00	19-09-2018	50.00			Meghal	IFC&WS	MH-3601
						13-02-2019	100.00					Meghal	IFC&WS	MH-3601
			835.00	751.50	83.50		537.71		437.70		48.62	Meghal	IFC&WS	MH-3601
40	S & I of Selim HEP (2 x 85 MW) "3601" MeSEB, West Jaintia Hills dist.	25-03-2008	450.00 Revised with Rs. 792.00 lakh on 21-03-2018	712.80	79.20	25-03-2008	100.00	18-06-2009	100.00	21-03-2020	50.56	Meghal	IFC&WS	MH-3601
						23-06-2010	50.00	30-06-2011	50.00			Meghal	IFC&WS	MH-3601
						30-09-2011	162.00	30-07-2012	162.00			Meghal	IFC&WS	MH-3601
						25-03-2013	40.20	30-05-2014	40.20			Meghal	IFC&WS	MH-3601
						23-03-2016	52.80	06-02-2017	52.80			Meghal	IFC&WS	MH-3601
						21-03-2018	50.00	07-06-2019	50.00			Meghal	IFC&WS	MH-3601
			792.00	712.80	79.20		455.00		455.00		50.56	Meghal	IFC&WS	MH-3601
41	S & I of Mawblei HEP 140 MW "3601" MeSEB, West Khasi Hills dist.	23-01-2009	472.00 Revised on 21-03-2018	802.80	89.20	23-01-2009	20.00	18-06-2009	20.00	21-03-2020	50.43	Meghal	IFC&WS	MH-3601

			892.00			22-10-2009	20.00	08-06-2010	20.00			Meghal	IFC&WS	MH-3601
						23-09-2011	169.92	05-10-2012	169.92			Meghal	IFC&WS	MH-3601
						21-03-2013	84.00	30-05-2014	84.00			Meghal	IFC&WS	MH-3601
						28-11-2014	88.00	21-09-2015	88.00			Meghal	IFC&WS	MH-3601
						23-03-2016	22.04	06-02-2017	22.04			Meghal	IFC&WS	MH-3601
						21-03-2018	50.00	28-03-2019	50.00			Meghal	IFC&WS	MH-3601
			892.00	802.80	89.20		453.96		453.96		50.43	Meghal	IFC&WS	MH-3601
42	S & I of Myntdu Leska HEP 60MW MeSEB,West Jaintia Hills dist	26-10-2006 (Revised on 23-03-2010)	293.75 (Revised 359.42) and Revised again 960.00	864.00	96.00	26-10-2006	20.00	31-01-2007	20.00	14-03-2020	38.82	Meghal	IFC&WS	MH-3601
						23-03-2007	20.00	23-05-2007	20.00			Meghal	IFC&WS	MH-3601
						23-07-2007	25.00	11-01-2008	25.00			Meghal	IFC&WS	MH-3601
						18-02-2008	30.00	16-05-2008	30.00			Meghal	IFC&WS	MH-3601
						23-07-2008	20.00	18-06-2009	20.00			Meghal	IFC&WS	MH-3601
						19-03-2010	30.00	08-06-2010	30.00			Meghal	IFC&WS	MH-3601

						30-03-2010	25.00	29-06-2010	25.00			Meghal	IFC&WS	MH-3601
						30-09-2011	129.39	30-05-2012	129.39			Meghal	IFC&WS	MH-3601
						23-03-2016	24.09	06-02-2017	24.09			Meghal	IFC&WS	MH-3601
						14-03-2018	50.00	07-06-2019	50.00			Meghal	IFC&WS	MH-3601
			960.00	864.00	96.00		373.48		373.48		38.82	Meghal	IFC&WS	MH-3601
43	Creating necessary Infrastructure for Storage of water to meet the Emergency needs of the State capital(Meghalaya), East Khasi Hills Dist.	28-02-2014	1500.00	1350.00	150.00	28-02-2014	540.00	21-02-2019	455.00	28-02-2016	60.00	Meghal	IFC&WS	MH-3601
								25-04-2019	85.00			Meghal	IFC&WS	MH-3601
						20-05-2019	540.00					Meghal	IFC&WS	MH-3601
			1500.00	1350.00	150.00		1080.00		540.00		60.00	Meghal	IFC&WS	MH-3601
44	S & I of Nongkhlait HEP (2 X 60 MW), West Khasi Hills District.	05-03-2014	502.00	451.80	50.20	05-03-2014	180.72	18-02-2015	180.72	05-03-2017	39.52	Meghal	IFC&WS	MH-3601
						12-02-2016	100.00	27-09-2016	100.00			Meghal	IFC&WS	MH-3601
						22-03-2017	59.31	22-03-2018	59.31			Meghal	IFC&WS	MH-3601
						19-09-2018	75.00	07-06-2019	75.00			Meghal	IFC&WS	MH-3601
			502.00	451.80	50.20		415.03		415.03		39.52	Meghal	IFC&WS	MH-3601

45	S & I of Work of Umngi HEP (2X27MW) East Khasi Hills District	05-03-2014	500.00	450.00	50.00	05-03-2014	119.28	18-02-2015	119.28	05-03-2017	43.88	Meghal	IFC&WS	MH-3601
						12-02-2016	100.00	27-09-2016	100.00			Meghal	IFC&WS	MH-3601
						02-05-2017	100.00	22-03-2018	100.00			Meghal	IFC&WS	MH-3601
						19-09-2018	75.72	07-06-2019	75.72			Meghal	IFC&WS	MH-3601
			500.00	450.00	50.00		395.00		395.00		43.88	Meghal	IFC&WS	MH-3601
46	Irrigation cum Management Works at Umtrew Umkta Village, Ribhoi District	10-06-2015	823.44	741.10	82.34	10-06-2015	296.00	14-06-2017	296.00	10-12-2017	82.34	Meghal	IFC&WS	MH-3601
						13-03-2018	291.00	17-12-2018	291.00			Meghal	IFC&WS	MH-3601
						24-01-2019	154.10					Meghal	IFC&WS	MH-3601
			823.44	741.10	82.34		741.10		587.00		82.34	Meghal	IFC&WS	MH-3601
47	Mawshbuit Combined Water Supply Project Phase-I, East Khasi Hills District.	17-04-2017	700.00	630.00	70.00	17-04-2017	181.00	0	0.00	17-04-2020	0.00	Meghal	IFC&WS	MH-3601
			700.00	630.00	70.00		181.00		0.00		0.00	Meghal	IFC&WS	MH-3601
48	Construction of embankment cum road including sluice gates and protection works on the left bank of river Galwang on the Mandagre to Salsella-Balachanda road at Haldibari (3.35 km), West Garo Hills District, Meghalaya.	23-06-2017	1040.00	936.00	104.00	23-06-2017	94.00	04-04-2019	94.00	23-06-2019	10.44	Meghal	IFC&WS	MH-3601

			1040.00	936.00	104.00		94.00		94.00		10.44	Meghal	IFC&WS	MH-3601
49	Integrated programme for water impounding and creation of water body for recharging catchment areas, restoring depleting water table and improving river hydrology at Matkolgre village across Sona stream, South West Garo Hills District, Meghalaya.	28-06-2017	536.00	482.40	53.60	28-06-2017	48.00	07-06-2019	48.00	28-11-2018	0.00	Meghal	IFC&WS	MH-3601
			536.00	482.40	53.60		48.00		48.00		0.00	Meghal	IFC&WS	MH-3601
50	Integrated programme for water impounding and creation of water body for recharging catchment areas, restoring depleting water table and improving river hydrology at Belbari village across Wanangjhora stream, South West Garo Hills District, Meghalaya.	28-06-2017	308.52	277.67	30.85	28-06-2017	27.00	0	0.00	28-11-2018	0.00	Meghal	IFC&WS	MH-3601
			308.52	277.67	30.85		27.00		0.00		0.00	Meghal	IFC&WS	MH-3601

51	Integrated programme for water impounding and creation of water body for recharging catchment areas, restoring depleting water table and improving river hydrology at Chandragre village across Ringre stream, West Garo Hills District, Meghalaya.	28-06-2017	179.00	161.10	17.90	28-06-2017	16.00	0	0.00	28-11-2018	0.00	Meghal	IFC&WS	MH-3601
			179.00	161.10	17.90		16.00		0.00		0.00	Meghal	IFC&WS	MH-3601
52	Integrated programme for water impounding and creation of water body for recharging catchment areas, restoring depleting water table and improving river hydrology at Chondon Nokat village across Chondon stream, South West Garo Hills District, Meghalaya.	29-06-2017	209.00	188.10	20.90	29-06-2017	18.00	0	0.00	29-11-2018	0.00	Meghal	IFC&WS	MH-3601
			209.00	188.10	20.90		18.00		0.00		0.00	Meghal	IFC&WS	MH-3601
53	Sewage Canal-cum-Check dam at Kanan-Dawrpui Vengtahr Aizawl, Mizoram	02-08-2017	685.00	616.50	68.50	02-08-2017	184.95	04-09-2018	184.95	02-08-2019	20.55	Mizora	IFC&WS	MH-3601
			685.00	616.50	68.50		184.95		184.95		20.55	Mizora	IFC&WS	MH-3601

54	East Lungdar Multi village Water Supply Scheme (Pumping), Serchhip District, Mizoram	09-02-2018	1100.00	1100.00	0.00	09-02-2018	10.00	0	0.00	09-02-2020	0.00	Mizoram	IFC&WS	MH-3601
			1100.00	1100.00	0.00		10.00		0.00		0.00	Mizoram	IFC&WS	MH-3601
55	Rutsa multipurpose irrigation project, Kohima dist, Nagaland	23-03-2016	630.00	567.00	63.00	23-03-2016	251.25	21-07-2017	251.25	23-03-2018	27.91	Nagaland	IFC&WS	MH-3601
						23-11-2017	226.80	10-09-2018	226.80			Nagaland	IFC&WS	MH-3601
			630.00	567.00	63.00		478.05		478.05		27.91	Nagaland	IFC&WS	MH-3601
56	Rain Water Harvesting Project at Pughoboto Ghatashe and Asukiqa area under Pughoboto Sub-division, Kohima District, Nagaland	23-03-2016	200.00	180.00	20.00	23-03-2016	47.91	22-03-2017	47.91	23-03-2018	13.32	Nagaland	IFC&WS	MH-3601
						03-08-2017	72.00	06-04-2018	72.00			Nagaland	IFC&WS	MH-3601
						17-12-2018	60.09					Nagaland	IFC&WS	MH-3601
			200.00	180.00	20.00		180.00		119.91		13.32	Nagaland	IFC&WS	MH-3601
57	Soil Erosion protection of Kielierue Kam River at Jalukie in Nagaland	02-05-2017	283.20	254.88	28.32	02-05-2017	75.00	25-02-2019	75.00	02-05-2019	8.33	Nagaland	IFC&WS	MH-3601
						14-03-2019	113.34					Nagaland	IFC&WS	MH-3601
			283.20	254.88	28.32		188.34		75.00		8.33	Nagaland	IFC&WS	MH-3601
58	Integrated Nzu valley Irrigation project at Phenshonyu Village, Kohima District, Nagaland.	23-06-2017	401.29	361.16	40.13	23-06-2017	36.00	06-04-2018	36.00	23-06-2019	4.00	Nagaland	IFC&WS	MH-3601

						14-03-2019	100.00					Nagaland	IFC&WS	MH-3601
			401.29	361.16	40.13		136.00		36.00		4.00	Nagaland	IFC&WS	MH-3601
59	Storm Water Drainage at Shamator Town, Tuensang District, Nagaland.	27-06-2017	350.60	315.54	35.06	27-06-2017	31.00	06-06-2018	31.00	27-06-2019	3.44	Nagaland	IFC&WS	MH-3601
						15-03-2019	113.25					Nagaland	IFC&WS	MH-3601
			350.60	315.54	35.06		144.25		31.00		3.44	Nagaland	IFC&WS	MH-3601
60	Providing of Water Supply to Jawahar Navodaya Vidyalaya, Jalukie, Peren District, Nagaland.	01-11-2017	334.00	300.60	33.40	01-11-2017	10.00	26-10-2018	10.00	01-11-2019	0.00	Nagaland	IFC&WS	MH-3601
			334.00	300.60	33.40		10.00		10.00		0.00	Nagaland	IFC&WS	MH-3601
61	Sietsaru Multi-pupose Irrigation project at Phesama village, kohima dist., Nagaland	08-03-2018	268.00	241.20	26.80	08-03-2018	100.00	0	0.00	08-03-2020	0.00	Nagaland	IFC&WS	MH-3601
			268.00	241.20	26.80		100.00		0.00		0.00	Nagaland	IFC&WS	MH-3601
62	Providing Water Supply to Kejanglwa village in Peren dist Nagaland	14-03-2018	447.00	402.30	44.70	14-03-2018	10.00	0	0.00	14-03-2020	0.00	Nagaland	IFC&WS	MH-3601
			447.00	402.30	44.70		10.00		0.00		0.00	Nagaland	IFC&WS	MH-3601

63	Anti erosion works on Tizu river at Zunheboto dist Nagaland	14-03-2018	297.00	267.30	29.70	14-03-2018	10.00	0	0.00	14-09-2019	0.00	Nagaland	IFC&WS	MH-3601
			297.00	267.30	29.70		10.00		0.00		0.00	Nagaland	IFC&WS	MH-3601
64	Augmentation of Water Supply for Namthang Bazar from Paha Khola and Khop source in South Sikkim	09-05-2017	957.00 lakh revised AA amounting 949.30 lakh	854.37	94.93	09-05-2017	250.00	14-02-2019	250.00	09-05-2019	0.00	Sikkim	IFC&WS	MH-3601
						11-06-2019	219.00					Sikkim	IFC&WS	MH-3601
			949.30	854.37	94.93		469.00		250.00	53.3%	0.00	Sikkim	IFC&WS	MH-3601
65	Water arrangement in rural areas of Khowai district ad Sepahijila sistricts of Tripura/sinking & development of deep tubewell (DTW)schemes including construction of pump house, installation of pump set laying distribution pipeline etc.	02-03-2017	1434.81	1291.33	143.48	02-03-2017	130.00	25-08-2017	130.00	02-03-2019	14.44	Tripura	IFC&WS	MH-3601
						26-02-2018	537.00	14-11-2018	537.00		59.67	Tripura	IFC&WS	MH-3601
						21-12-2018	104.33					Tripura	IFC&WS	MH-3601
			1434.81	1291.33	143.48		771.33		667.00		74.11	Tripura	IFC&WS	MH-3601
66	Quality Improvement of Rural Water Supply Schemes in Tripura by way of construction of 10000 GPH capacity Ground Water Treatment Plant (GWTP) attached to existing deep tube wells, Tripura	22-03-2018	1495.00	1345.50	149.50	22-03-2018	520.00	0	0.00	22-03-2020	0.00	Tripura	IFC&WS	MH-3601
			1495.00	1345.50	149.50		520.00		0.00		0.00	Tripura	IFC&WS	MH-3601
67	Protection of Majuli Island from Flood and Erosion of River Brahmaputra Proposing Projects for funding under NLCPR - Central Reg.	10-04-2017	20700.00	20700.00	0.00	10-04-2017	3000.00	12-12-2018	7084.00	10-04-2020	0.00	Assam (NLCP	IFC&WS	MH-4552
						09-03-2018	7000.00					Assam (NLCP	IFC&WS	MH-4552
			20700.00	20700.00	0.00		10000.00		7084.00			Assam (NLCP R)	IFC&WS	MH-4552

1	Establishment of Entrepreneurship Development Institute at Jote under Papum Pare District, Arunachal Pradesh	26-11-2012	229.56	206.60	22.96	26-11-2012	83.00	10-02-2014	83.00	26-11-2014	20.00	Arunachal	Industries	MH-3601
						26-02-2014	82.64	11-07-2017	82.64			Arunachal	Industries	MH-3601
			229.56	206.60	22.96		165.64		165.64		20.00	Arunachal	Industries	MH-3601
2	Construction of State Emporium cum Artifacts House at Itanagar, Arunachal Pradesh	05-02-2014	369.42	332.48	36.94	05-02-2014	132.99	07-09-2015	132.99	Feb, 2017	36.94	Arunachal	Industries	MH-3601
						19-10-2015	133.00	08-08-2016	133.00			Arunachal	Industries	MH-3601
						18-07-2017	66.49					Arunachal	Industries	MH-3601
			369.42	332.48	36.94		332.48		265.99		36.94	Arunachal	Industries	MH-3601
3	Construction of Multipurpose Shopping Complex at Hapoli, Lower Subansiri District, Arunachal Pradesh	17-02-2016	732.69	659.42	73.27	17.02.2016	263.77	21.03.2018	263.77	Feb., 2018	26.38	Arunachal	Industries	MH-3601
						12.11.2018	263.77					Arunachal	Industries	MH-3601
			732.69	659.42	73.27		527.54		263.77		26.38	Arunachal	Industries	MH-3601
4	Construction of Multi-purpose Super Market Complex at Capital Region, Naharlagun, Arunachal Pradesh	29-12-2017	1300.00	1170.00	130.00	29-12-2017	468.00	0	0.00	29-12-2020	0.00	Arunachal	Industries	MH-3601
							468.00	0	0.00		0.00	Arunachal	Industries	MH-3601
			1300.00	1170.00	130.00		468.00	0	0.00		0.00	Arunachal	Industries	MH-3601
5	Development of Handloom Cluster in Lower Subansiri District, Arunachal Pradesh	26.02.2018	964.00	867.60	96.40	26.02.2018	347.00	0	0.00	26.02.2020	0.00	Arunachal	Industries	MH-3601
							347.00	0	0.00		0.00	Arunachal	Industries	MH-3601
6	Upgradation/Replacement of Machineries of the Spinning Unit at Tulsibari, Assam	22-11-2011	457.34	411.60	45.74	22-11-2011	164.64	16-02-2013	150.00	31-03-2013	39.54	Assam	Industries	MH-3601
						20-11-2013	164.64	09-03-2017	164.64			Assam	Industries	MH-3601
						16-03-2017	82.32					Assam	Industries	MH-3601
			457.34	411.60	45.74		411.60		314.64		39.54	Assam	Industries	MH-3601
7	Setting up of the Handloom Trade Centre at Dibrugarh, Assam by the Directorate of Handloom and Textile, Government of	26-03-2013	991.70	892.53	99.17	26-03-2013	49.57	19-02-2018	49.57	26-03-2016	58.22	Assam	Industries	MH-3601
						21-02-2018	120.73	15-05-2019	522.60			Assam	Industries	MH-3601

	Assam					14-03-2018	401.87					Assam	Industr	MH-3601
							149.59					Assam	Industr	MH-3601
			991.70	892.53	99.17		721.76		572.17		58.22	Assam	Industr	MH-3601
8	Setting up of a Common Facility Centre for Gold and Assamese Traditional Jewellery, Assam	20-02-2017	593.23	533.91	59.32	20-02-2017	179.90	15-05-2019	179.90	20-02-2020	19.99	Assam	Industr	MH-3601
			593.23	533.91	59.32		179.90	0	179.90		19.99	Assam	Industr	MH-3601
9	Development of Work Sheds/Factory Sheds at Takyelpat Industrial Estate in Imphal West District, Manipur	07-02-2014	740.00	666.00	74.00	07-02-2014	266.40	08-08-2016	572.92	07-02-2016	74.00	Manipu	Industr	MH-3601
						06-02-2015	146.66					Manipu	Industr	MH-3601
						14-03-2016	159.86					Manipu	Industr	MH-3601
						07-02-2017	93.08					Manipu	Industr	MH-3601
			740.00	666.00	74.00		666.00		572.92		74.00	Manipu	Industr	MH-3601
10	Special Type of Pottery and Stone Chip Allied Products Production at Nungbi, Ukhrul District, Manipur	05-03-2014	341.75	307.58	34.18	05-03-2014	136.36	27-05-2016	136.36	05-03-2017	13.64	Manipu	Industr	MH-3601
						14-06-2017	123.00					Manipu	Industr	MH-3601
			341.75	307.58	34.18		259.36		136.36		13.64	Manipu	Industr	MH-3601
11	Development of Work Sheds/Factory Sheds at Industrial Estate, Bishnupur, Manipur	09-06-2015	1203.00	1083.00	120.00	09-06-2015	433.00	08-08-2016	633.00	09-06-2018	120.00	Manipu	Industr	MH-3601
						21-03-2016	200.00					Manipu	Industr	MH-3601
						27-02-2017	450.00					Manipu	Industr	MH-3601
			1203.00	1083.00	120.00		1083.00		633.00		120.00	Manipu	Industr	MH-3601
12	Development of Work Sheds/Factory Sheds at Industrial Estate, Thoubal, Manipur	09-06-2015	1203.00	1083.00	120.00	09-06-2015	433.00	08-08-2016	584.35	09-06-2018	120.00	Manipu	Industr	MH-3601
						21-03-2016	151.35					Manipu	Industr	MH-3601
						27-02-2017	498.65					Manipu	Industr	MH-3601
			1203.00	1083.00	120.00		1083.00		584.35		120.00	Manipu	Industr	MH-3601
13	Construction of Common Facility Centres in Hill Districts of Manipur for Processing	16-06-2015	705.50	634.95	70.55	16-06-2015	254.00	21-02-2017	254.00	16-06-2018	0.00	Manipu	Industr	MH-3601

	in all Districts of Manipur for Processing of Agriculture and Horticulture Products					01-03-2017	254.00					Manipu	Industr	MH-3601
			705.50	634.95	70.55		508.00		254.00		0.00	Manipu	Industr	MH-3601
14	Establishment of New Industrial Estate (Construction of Worksheds) at T.M. Kasom, Ukhurul, Manipur	21-03-2017	1231.50	1231.50	0.00	21-03-2017	453.33	20-03-2019	453.33		0.00	Manipu	Industr	MH-2552
						30-03-2019	194.57					Manipu	Industr	MH-2552
			1231.50	1231.50	0.00		647.90		453.33		0.00	Manipu	Industr	MH-2552
15	Implementation of Handloom for Employment Generation in Tamenglong District, Manipur	02-06-2017	672.86	605.57	67.29	02-06-2017	242.00	27.02.2019	238.82	02-06-2019	67.29	Manipu	Industr	MH-3601
						28-03-2019	242.00					Manipu	Industr	MH-3601
			672.86	605.57	67.29		484.00		238.82		67.29	Manipu	Industr	MH-3601
16	World Bamboo Workshop 2019	27-03-2019	10.00	10.00	0.00	27-03-2019	9.00					Manipu	Industr	MH-3601
			10.00	10.00	0.00		9.00					Manipu	Industr	MH-3601
17	Asian Confluence River Festival NADI, 2016	21-07-2016	15.00	15.00	0.00	21-07-2016	12.00	20-03-2017	12.00		0.00	Meghal	Industr	MH-3601
			15.00	15.00	0.00		12.00		12.00		0.00	Meghal	Industr	MH-3601
18	Construction of a Rural Market Complex at Sohiong Village in the East Khasi Hills District, Meghalaya	Original date 20-10-2016 revised 16.08.2018	1173.00	1055.70	117.30	20-10-2016	414.00	01-08-2018	414.00	20-10-2019	0.00	Meghal	Industr	MH-3601

						16-08-2018	430.56					Meghal	Industri	MH-3601
			1173.00	1055.70	117.30		844.56		414.00		0.00	Megha	Industri	MH-3601
19	Upgradation, Improvement and Widening of roads within Industrial Estate at Umiam, Ri Bhoi District, Meghalaya	23-03-2017	1353.27	1217.94	135.33	23-03-2017	92.04	29-05-2018	92.04	23-03-2019	98.03	Meghal	Industri	MH-3601
						02.07.2018	882.31	24.05.2019	882.31			Meghal	Industri	MH-3601
			1353.27	1217.94	135.33		974.35		92.04		98.03	Megha	Industri	MH-3601
20	Setting up of Rural Entrepreneurship Centre East Garo Hills District, Meghalaya	29-06-2017	301.00	301.00	0.00	29-06-2017	25.00	29-05-2018	25.00	29-06-2020	0.00	Meghal	Industrie	MH-2552
			301.00	301.00	0.00		25.00		25.00		0.00	Megha	Industrie	MH-2552
21	Setting up of Rural Entrepreneurship Centre North Garo Hills District, Meghalaya	29-06-2017	302.00	302.00	0.00	29-06-2017	25.00	29-05-2018	25.00	29-06-2020	0.00	Meghal	Industrie	MH-2552
			302.00	302.00	0.00		25.00		25.00		0.00	Megha	Industrie	MH-2552

22	Setting up of Rural Entrepreneurship Centre South Garo Hills District, Meghalaya	29-06-2017	300.00	300.00	0.00	29-06-2017	25.00	29-05-2018	25.00	29-06-2020	0.00	Meghal	Industr	MH-2552
			300.00	300.00	0.00		25.00		25.00		0.00	Meghal	Industr	MH-2552
23	Setting up of Rural Entrepreneurship Centre at Sohparu, West Khasi Hills District, Meghalaya	29-06-2017	296.00	296.00	0.00	29-06-2017	25.00	29-05-2018	25.00	29-06-2020	0.00	Meghal	Industr	MH-2552
			296.00	296.00	0.00		25.00		25.00		0.00	Meghal	Industr	MH-2552
24	Setting up of Model Handloom Production Centre at Marngar, Ri-Bhoi District, Meghalaya	29-12-2017	143.00	143.00	0.00	29-12-2017	57.00	0	0.00	29-12-2020	0.00	Meghal	Industr	MH-2552
			143.00	143.00	0.00		57.00	0	0.00	29-12-2020	0.00	Meghal	Industr	MH-2552
25	Setting up of Model Handloom Production Centre at Phulbari, West Garo Hills District, Meghalaya	29-12-2017	191.00	191.00	0.00	29-12-2017	76.00	0	0.00	29-12-2020	0.00	Meghal	Industr	MH-2552
			191.00	191.00	0.00		76.00	0	0.00	29-12-2020	0.00	Meghal	Industr	MH-2552
26	Construction of Mission Veng Bazar Complex at Mission Veng, Aizawl, Mizoram	03-03-2014	598.41	538.57	59.84	03-03-2014	134.64	19.01.2017	134.64	03-03-2017	14.96	Mizora	Industr	MH-2552
						01-03-2017	215.42	23-06-2017	215.42			Mizora	Industr	MH-2552
						25-01-2018	188.51	0	0.00			Mizora	Industr	MH-2552

			598.41	538.57	59.84		538.57		350.06		14.96	Mizora	Industr	MH-3601
27	Construction of New Market Building at Dawrpui Veng, Aizawl	16-06-2015	1300.00	1170.00	130.00	16-06-2015	468.00	23-06-2017	468.00	16-06-2018	52.00	Mizora	Industr	MH-3601
						14-03-2019	528.36					Mizora	Industr	MH-3601
			1300.00	1170.00	130.00		996.36		468.00		52.00	Mizora	Industr	MH-3601
28	Construction of Approach Road and Internal Roads of Industrial Growth Centre at Luangmual, Aizawl, Mizoram	29-09-2016	923.00	830.70	92.30	29-09-2016	332.00	21-08-2017	332.00	29-09-2019	36.90	Mizora	Industr	MH-3601
						23-01-2018	332.00					Mizora	Industr	MH-3601
			923.00	830.70	92.30		664.00		332.00		36.90	Mizora	Industr	MH-3601
29	1st Nagaland International Trade Expo	12-12-2017	9.00	9.00	0.00	12-12-2017	5.00	0	0.00		0.00	Nagala	Industr	MH-3601
			9.00	9.00	0.00	12-12-2017	5.00	0	0.00		0.00	Nagala	Industr	MH-3601
30	Production and Training Center for Soft Toys at Gangtok, Sikkim	08-12-2011	469.54	422.59	46.96	05-01-2012	150.00	01-03-2016	422.58	31-03-2013	46.96	Sikkim	Industr	MH-3601
						26-11-2012	150.00					Sikkim	Industr	MH-3601
						20-11-2013	100.14					Sikkim	Industr	MH-3601
						21-03-2016	22.44					Sikkim	Industr	MH-3601
			469.54	422.59	46.96		422.58		422.58		46.96	Sikkim	Industr	MH-3601
31	Setting up of a Heritage Handicrafts Museum at Namchi, South Sikkim	13-02-2014	492.00	442.80	49.20	13-02-2014	177.12	09-04-2019	177.12	Feb., 2016	10.00	Sikkim	Industr	MH-3601
						26-06-2019	177.00					Sikkim	Industr	MH-3601
			492.00	442.80	49.20		354.12		177.12		10.00	Sikkim	Industr	MH-3601

32	Setting up of a Hand Made Paper Unit at Melli, South Sikkim	09-12-2014	398.96	359.06	39.90	09-12-2014	143.62	09-04-2019	143.62	09-12-2017	14.29	Sikkim	Industr	MH-3601
						26-06-2019	143.00					Sikkim	Industr	MH-3601
			398.96	359.06	39.90		286.62		143.62		14.29	Sikkim	Industr	MH-3601
33	Modernization and Expansion of Temi Tea Estate, South Sikkim	11-12-2015	290.00	261.00	29.00	11-12-2015	104.40	05-04-2017	104.40	December, 2018 (extend date)	29.00	Sikkim	Industr	MH-3601
						12-09-2017	104.40	21-05-2018	104.40			Sikkim	Industr	MH-3601
						23-07-2018	52.20					Sikkim	Industr	MH-3601
			290.00	261.00	29.00		261.00		208.80		29.00	Sikkim	Industr	MH-3601
34	Enhancement of Capacity of the Tea Processing Factory at Brahmakunda Tea Estate, West Tripura, Department of Industries & Commerce, Govt. of Tripura, Agartala	09-06-2011	498.39	448.55	49.84	09-06-2011	179.42	25-06-2014	179.42	February, 2015	45.41	Tripura	Industr	MH-3601
						28-11-2014	179.42	06-10-2015	179.42			Tripura	Industr	MH-3601
						11-12-2015	50.00	22-07-2016	50.00			Tripura	Industr	MH-3601
						29-09-2016	39.71	27-11-2018	39.71			Tripura	Industr	MH-3601
			498.39	448.55	49.84		448.55		448.55		45.41	Tripur	Industr	MH-3601
35	Integrated Development of Incense Cluster in Tripura	30-10-2013	779.90	701.90	78.00	30-10-2013	280.76	06-10-2015	280.76	30-10-2016	78.00	Tripura	Industr	MH-3601
						26.10.2015	201.52	18-05-2016	201.52			Tripura	Industr	MH-3601
						20-06-2016	169.62	15-11-2017	169.62			Tripura	Industr	MH-3601
						23-01-2018	50.00					Tripura	Industr	MH-3601
			779.90	701.90	78.00		701.90		651.90		78.00	Tripur	Industr	MH-3601
36	Revival of Bamboo Sticks cluster at Kumarghat, Tripura	28-02-2017	499.29	449.36	49.93	28-02-2017	157.57	21-03-2018	157.57	28-02-2020	0.00	Tripura	Industr	MH-3601
						21-03-2018	163.00				19.97	Tripura	Industr	MH-3601
			499.29	449.36	49.93		320.57		157.57		19.97	Tripur	Industr	MH-3601
37	Setting up of a Bamboo Technology Park at Buxihat Ganga and Bamboo Technology	16-11-2012	846.78	846.78	0.00	30-03-2009	100.00	31-03-2012	417.00	March, 2015	0.00	Other A	Industr	MH-3601

	at Burnihat Cane and Bamboo Technology Centre (CBTC), Guwahati	revised				25-03-2010	100.00					Other A	Industr	MH-2552
						25-03-2011	107.00					Other A	Industr	MH-2552
						15-11-2011	110.00					Other A	Industr	MH-2552
						07-04-2013	241.45	20-02-2018	241.45			Other A	Industr	MH-2552
						26-02-2018	27.00	17-07-2018	27.00			Other A	Industr	MH-2552
						03-08-2018	161.33					Other A	Industr	MH-2552
			846.78	846.78	0.00		846.78		685.45		0.00	Other A	Industr	MH-2552
38	Setting up Processing Units for Cashew Nut at Tura, West Garo Hills, Ginger Dehydration Unit at Haflong, Assam and Cattle & Poultry Feed Production Unit at Ukhrul, Manipur	18-06-2012	57.90	57.90	0.00	18-06-2012	23.16	14-06-2013	23.16	18-06-2014	0.00	Other A	Industr	MH-2552
						16-05-2014	23.16					Other A	Industr	MH-2552
			57.90	57.90	0.00		46.32		23.16		0.00	Other A	Industr	MH-2552
39	Promoting Sustainable Livelihood in North East India: The Cane and Bamboo Cluster Development Project	16.03.2016	920.00	920.00	0.00	16.03.2016	183.93	27-03-2019	183.93	March, 2020	0.00	Other A	Industr	MH-2552
						29-03-2019	405.00					Other A	Industr	MH-2552
			920.00	920.00	0.00		588.93	0	183.93		0.00	Other A	Industr	MH-2552
40	Conducting 8 (eight) nos. of Awareness Program for Food Processing Industries Intervention in the N E States	09-09-2016	20.00	20.00	0.00	09-09-2016	16.00	0	0.00	09-09-2017	0.00	Other A	Industr	MH-2552
			20.00	20.00	0.00		16.00	0	0.00		0.00	Other A	Industr	MH-2552
41	Expansion of Plastics Waste Management Centre (PWMC) - CIPET, Borgaon, Guwahati, Kamrup District, Assam	28-09-2016	747.00	747.00	0.00	28-09-2016	65.00	03-04-2018	65.00	28-09-2019	0.00	Other A	Industr	MH-2552
						23-05-2018	300.00					Other A	Industr	MH-2552
			747.00	747.00	0.00		365.00		65.00		0.00	Other A	Industr	MH-2552

42	Export Promotion of Handicrafts and Artistic Textiles from the North Eastern Region	20-02-2017	25.00	25.00	0.00	20-02-2017	12.50	0	0.00		0.00	Other A	Industr	MH-2552
			25.00	25.00	0.00		12.50	0	0.00		0.00	Other A	Industr	MH-2552
43	Setting up of Cane and Bamboo Technology Park at Itanagar, Arunachal Pradesh	15-03-2017	1083.31	1083.31	0.00	15-03-2017	433.32	0	0.00	15-03-2020	0.00	Other A	Industr	MH-2552
			1083.31	1083.31	0.00		433.32	0	0.00		0.00	Other A	Industr	MH-2552
44	Capacity Building Programme on Cane and Bamboo products in NER	15-03-2017	544.65	544.65	0.00	15-03-2017	234.70	16-08-2018	234.70	15-03-2019	0.00	Other A	Industr	MH-2552
						11-10-2018	201.00					Other A	Industr	MH-2552
			544.65	544.65	0.00		435.70		234.70		0.00	Other A	Industr	MH-2552
45	Setting up of Cane and Bamboo Training cum Production Centre at Ukhrul, Manipur	(Original) 16-03-2017	1030.00	1030.00	0.00	16-03-2017	304.68	17.01.2019	304.68	07-03-2020	0.00	Other A	Industr	MH-2552
		(Revised) 07-03-2018				12-02-2019	519.32					Other A	Industr	MH-2552
			1030.00	1030.00	0.00		824.00		304.68		0.00	Other A	Industr	MH-2552
46	Setting up of Multi-Disciplinary Livelihood Incubation Centre for Food Processing, Readymade Garment making and Handicraft at Hunphun, Ukhrul, Manipur	(Original) 07-04-2017 (Revised) 07-03-2018	1350.00	1350.00	0.00	07-04-2017	300.00	0	0.00	07-04-2020	0.00	Other A	Industr	MH-2552
			1350.00	1350.00	0.00		300.00	0	0.00		0.00	Other A	Industr	MH-2552

47	Setting up of an Artisans and Weavers Facilitation Centre at the Craft Promotion Centre, NEHDC, Pub-Boragaon, Guwahati by Constructing Bamboo Huts	04.01.2018	103.00	103.00	0.00	04.01.2018	40.00	0	0.00	04-01-2020	0.00	Other A	Industr	MH-2552
			103.00	103.00	0.00		40.00	0	0.00		0.00	Other A	Industr	MH-2552
48	Danai Lunai Yojana - A livelihood project for Weavers on Eri Silk Hand- Woven Products of Bodoland Territorial Council area in the State of Assam	14.02.2018	25.25	25.25	0.00	14.02.2018	15.57	26-07-2018	15.57		0.00	Other A	Industr	MH-2552
						01-10-2018	9.68					Other A	Industr	MH-2552
			25.25	25.25	0.00		25.25		15.57		0.00	Other A	Industr	MH-2552
49	5th Act East Business Show- 2018 to be held on 25th to 29th July, 2018 at Shillong	02.07.2018	10.00	10.00	0.00	02.07.2018	8.00	23-01-2019	8.00		0.00	Other A	Industr	MH-2552
						12-02-2019	2.00					Other A	Industr	MH-2552
			10.00	10.00	0.00		10.00		8.00		0.00	Other A	Industr	MH-2552
50	North East India – Myanmar Exim Conclave, 2018 at Mandalay, Myanmar on 23rd February, 2018.	01-08-2018	5.04	5.04	0.00	01-08-2018	5.04	0	0.00		0.00	Other A	Industr	MH-2552
			5.04	5.04	0.00		5.04		0.00		0.00	Other A	Industr	MH-2552
51	1st Shirui Lily Festival Business Summit - 2018” held on 27th February to 29th April, 2018 at Ukhrul	25-10-2018	10.00	10.00	0.00	25-10-2018	10.00	0	0.00		0.00	Other A	Industr	MH-2552
			10.00	10.00	0.00		10.00		0.00		0.00	Other A	Industr	MH-2552

52	Participation in the India Trade Expo to be held on 5th - 14th February, 2019 at Science City, Kolkata. (NEHHDC)	07-12-2018	7.00	7.00	0.00	07-12-2018	5.00	0	0.00		0.00	Other A	Industr	MH-2552
			7.00	7.00	0.00		5.00		0.00		0.00	Other A	Industr	MH-2552
53	"Mizoram World Bamboo Day (NER) 2018" was held during 18th - 19th September, 2018 at Aizawl.	12.02.2019	10.00	10.00	0.00	12.02.2019	10.00	0	0.00		0.00	Other A	Industr	MH-2552
			10.00	10.00	0.00		10.00		0.00		0.00	Other A	Industr	MH-2552
54	North East Bamboo Hornbill Carnival, 2018" was held during 7th to 9th December, 2018 at Dimapur	05-03-2019	59.06	59.06		05.03.2019	59.06	0.00	0.00		0.00	Other A	Industr	MH-2552
			59.06	59.06			59.06				0.00	Other A	Industr	MH-2552
55	India Trade Promotion Organization for "10th East Himalayan Expo in December, 2018	17-05-2019	10.00	10.00		17-05-2019	10.00	0.00	0.00		0.00	Other A	Industr	MH-2552
			10.00	10.00			10.00				0.00	Other A	Industr	MH-2552
56	Academic Study on Act East Policy: ASEAN Free Trade and North East India	19-06-2019	15.00	15.00		19-06-2019	10.00	0.00	0.00		0.00	Other A	Industr	MH-2552
			15.00	15.00			10.00				0.00	Other A	Industr	MH-2552
1	Beautification of Sela Lake in Tawang District, Arunachal Pradesh.	22-03-2010	345.66	311.10	34.57	22-03-2010	86.69	13-01-2011	86.69	22-03-2012	34.56	Arunac	Touris	MH-3601
						21-08-2012	124.44	19-11-2015	124.44			Arunac	Touris	MH-3601
						9-3-2016	60.00	07-07-2017	60.00			Arunac	Touris	MH-3601
						21-02-2018	39.97					Arunac	Touris	MH-3601
			345.66	311.10	34.57		311.10		271.13		34.56	Arunac	Tourism	MH-3601

2	Publicity and Promotion of Tourism products of Arunachal Pradesh with an innovative approach integrating advertisement through Print & Electronic Media, Outdoor Media, Organization of Events and facelift of few select tourist destinations	21-12-2012	459.64	413.67	45.97	21-12-2012	90.00	16-09-2013	90.00	12-12-2014	30.00	Arunac	Tourism	MH-3601
						22-11-2013	140.00	07-11-2014	140.00			Arunac	Tourism	MH-3601
						12-02-2015	43.44	29-10-2015	43.44			Arunac	Tourism	MH-3601
						10-03-2016	90.00	05-01-2017	90.00			Arunac	Tourism	MH-3601
						03-01-2017	50.23	07-03-2018	50.23			Arunac	Tourism	MH-3601
			459.64	413.67	45.97		413.67		413.67		30.00	Arunac	Tourism	MH-3601
3	Celebration of Myoko festival at Ziro Arunachal Pradesh.	16-03-2012	20.00	18.00	2.00	16-03-2012	15.00	0	0.00	16-09-2012	0.00	Arunac	Tourism	MH-3601
			20.00	18.00	2.00		15.00		0.00		0.00	Arunac	Tourism	MH-3601

4	Celebration of Poi Sangken festival at Chongkham for the year 2012-13.	16-03-2012	20.00	18.00	2.00	16-03-2012	15.00	0	0.00	16-09-2012	-	Arunac	Tourism	MH-3601
			20.00	18.00	2.00		15.00		0.00		0.00	Arunac	Tourism	MH-3601
5	Celebration of Nyokum Yullo Festival at Sagalee – 2012-13.	15-03-2013	38.95	3.00	35.95	15-03-2013	3.00	0	0.00	15-09-2013	0.00	Arunac	Tourism	MH-3601
			38.95	3.00	35.95		3.00		0.00		0.00	Arunac	Tourism	MH-3601

6	Celebration of Mopin Festival at Tadin village under West Siang District, Arunachal Pradesh.	26-03-2013	32.00	5.00	27.00	26-03-2013	5.00	0	0.00	26-09-2013	0.00	Arunac	Tourism	MH-3601
			32.00	5.00	27.00		5.00		0.00		0.00	Arunac	Tourism	MH-3601
7	Construction of Permanent Stage-cum-Covered Gallery at Common Festival Ground, Naharlagun, Arunachal Pradesh	11-06-2013	179.42	161.48	17.94	06-11-2013	64.59	07-04-2016	64.59	06-11-2016	17.94	Arunac	Tourism	MH-3601
						26-07-2016	64.59	14-09-2017	64.59			Arunac	Tourism	MH-3601
						16-01-2018	32.30					Arunac	Tourism	MH-3601
			179.42	161.48	17.94		161.48		129.18		17.94	Arunac	Tourism	MH-3601
8	Capacity building for Rural Eco-Tourism Guides and Village Hospitality Service Providers	05-03-2014	22.30	20.07	2.23	03-05-2014	11.43	15-10-2014	11.62	05-03-2016	2.23	Arunac	Tourism	MH-3601
						26-02-2018	8.64					Arunac	Tourism	MH-3601
			22.30	20.07	2.23		20.07		11.62		2.23	Arunac	Tourism	MH-3601
9	Indra Dhanush/Rainbow Festival/Mureng Festival (Arunachal Pradesh Spring Carnival) at Pasighat	23-03-2015	7.63	6.86	0.76	23-03-2015	6.10	07-03-2018	6.10	23-06-2015	1.53	Arunac	Tourism	MH-3601
			7.63	6.86	0.76		6.10		6.10		1.53	Arunac	Tourism	MH-3601

10	Construction of Tourism Amusement Park (Including Picnic Spot & Cottages) at Dollungmukh, Lower Subansari District, Arunachal Pradesh	06-11-2015	320.82	288.74	32.08	06-11-2015	115.50	18-10-2016	115.50	11-06-2018	23.10	Arunac	Tourism	MH-3601
						07-02-2017	115.50	07-07-2017	115.50			Arunac	Tourism	MH-3601
			320.82	288.74	32.08		231.00		231.00		23.10	Arunac	Tourism	MH-3601
11	Development of Adventure Tourism Centre and Camping Site at Baririjo, Upper Subansiri District, Arunachal Pradesh	12-11-2015	344	400.50	44.50	12-11-2015	124.00	25-10-2016	124.00	11-12-2017	34.40	Arunac	Tourism	MH-3601
		12-03-2018 (revised)	445.00			17-02-2017	124.00	07-07-2017	124.00			Arunac	Tourism	MH-3601
						12-3-2018	152.50					Arunac	Tourism	MH-3601
			445.00	400.50	44.50		400.50		248.00		34.40	Arunac	Tourism	MH-3601
12	Construction of Adventure Tourism Camping cum Recreation Site at Huto Village in Doimukh, Papum-Pare District, Arunachal Pradesh	12-11-2015	366.60	329.94	36.66	12-11-2015	131.98	25-10-2016	131.98	11-12-2017	36.60	Arunac	Tourism	MH-3601
						15-03-2017	131.98	07-07-2017	131.98			Arunac	Tourism	MH-3601
						28-12-2017	65.98					Arunac	Tourism	MH-3601
			366.60	329.94	36.66		329.94		263.96		36.60	Arunac	Tourism	MH-3601
13	Destination North East - 2016 to be held from 12th to 14th February, 2016 at Pragati Maidan, New Delhi	15-02-2016	10.00	9.00	1.00	15-02-2016	8.00	07-03-2018	8.00	14-02-2016	0.00	Arunac	Tourism	MH-3601
			10.00	9.00	1.00		8.00		8.00		0.00	Arunac	Tourism	MH-3601
14	Construction of Mega Festival cum Multipurpose Ground with Parking Facilities and Approach Road at Tawang, Arunachal Pradesh	21-03-2016	1154.00	1038.60	115.40	21-03-2016	415.00	11-07-2017	100.00	21-03-2019	0.00	Arunac	Tourism	MH-3601
			1154.00	1038.60	115.40		415.00		100.00		0.00	Arunac	Tourism	MH-3601
15	Celebration of Chingdang Festival 2016	11-04-2016	13.00	11.70	1.30	11-04-2016	10.00	0	0.00		0.00	Arunac	Tourism	MH-3601
			13.00	11.70	1.30		10.00		0.00		0.00	Arunac	Tourism	MH-3601

16	Organizing Budha Mahotsava in West Kameng District, Bomdilla, Arunachal Pradesh	11-04-2016	13.00	11.70	1.30	11-04-2016	10.00	22-11-2017	10.00		1.30	Arunac	Tourism	MH-3601
						12-03-2018	3.00					Arunac	Tourism	MH-3601
			13.00	11.70	1.30		13.00		10.00		1.30	Arunac	Tourism	MH-3601
17	Celebration of Menchuka Adventure Festival 2016	11-07-2016	14.00	12.60	1.40	11-07-2016	10.00	0			1.40	Arunac	Tourism	MH-3601
			14.00	12.60	1.40		10.00		10.00		1.40	Arunac	Tourism	MH-3601
18	Development of Wayside Amenities at Tago Putu, Yazali, Lower Subansiri District, Arunachal Pradesh	21-09-2017	1350.00	1215.00	135.00	21-09-2017	486.00	0	0.00	21-09-2020	0.00	Arunac	Tourism	MH-3601
			1350.00	1215.00	135.00		486.00		0.00		0.00	Arunac	Tourism	MH-3601
19	Construction of Tourist Lodge and Rejuvenation of Maryland lake at 10th Mile, Oyan Circle, East Siang District, Arunachal Pradesh	21-09-2017	520.00	468.00	52.00	21-09-2017	187.00	0	0.00	21-09-2020	0.00	Arunac	Tourism	MH-3601
			520.00	468.00	52.00		187.00		0.00		0.00	Arunac	Tourism	MH-3601
20	Ziro Festival of Music 2018	25-10-2018	20.00	20.00	-	25-10-2018	16.00	0	0.00	-		Arunac	Tourism	MH-3601
			20.00	20.00	0.00		16.00		0.00		0.00	Arunac	Tourism	MH-3601
21	Scheme for Establishing Community Managed Rural Based Eco-Tourism Training Centre, AP	27-03-2005	25.00	25.00	-	27-03-2005	15.00	03-08-2010	15.00	27-03-2007	0.00	Arunac	Tourism	MH-3601
						31-10-2011	10.00					Arunac	Tourism	MH-3601
			25.00	25.00	0.00		25.00		15.00		0.00	Arunac	Tourism	MH-3601

22	Publicity and Promotion of Tourism products of Assam with an innovative approach integrating advertisement through print and electronic media, outdoor media, organization of events and face lift of few select tourist destinations	28-03-2011	245.31	220.78	24.53	28-03-2011	188.31	03-03-2017	186.71	31-03-2012 Revised TDC 31-12-2013	0.00	Assam	Tourism	MH-3601
			245.31	220.78	24.53		188.31		186.71		0.00	Assam	Tourism	MH-3601
23	Construction of a Yatrivas-cum-NEC Guest House at Paltan Bazar, Guwahati	25-07-2005	1124.47	1012.02	112.45	25-07-05	90.00	30-06-2007	90.00	31-07-08	94.21	Assam	Tourism	MH-3601
						28-03-2007	300.00	28-01-2008	300.00			Assam	Tourism	MH-3601
						13-03-2008	500.00	29-10-2010	500.00			Assam	Tourism	MH-3601
						30-03-2009	100.00	09-01-2012	100.00			Assam	Tourism	MH-3601
			1124.47	1012.02	112.45		990.00		990.00		94.21	Assam	Tourism	MH-3601
24	Eco-Tourism-cum-Botanical Garden and Orchid culture at Jokai, Dibrugarh, Assam.	22-03-2010	264.57	238.11	26.46	22-03-2010	71.43	02-04-2019	71.43	22-03-2011	0.00	Assam	Tourism	MH-3601
			264.57	238.11	26.46		71.43		0.00		0.00	Assam	Tourism	MH-3601
25	Tea Museum at Dibrugarh, Assam	05-03-2014	314.41	282.97	31.44	03-05-2014	113.19	13-03-2018	113.19	05-03-2016	0.00	Assam	Tourism	MH-3601
						14-03-2018	113.19	27-06-2019	100.00			Assam	Tourism	MH-3601
			314.41	282.97	31.44		226.38		113.19		0.00	Assam	Tourism	MH-3601
26	Preparation of Project Profiles for Tourism Infrastructure in the Bodoland Territorial Council Areas, Assam	29-08-2006	200.00	180.00	20.00	29-08-2006	90.00	27-06-2012	90.00	29-08-2009	0.00	Assam	Tourism	MH-3601
						27-03-2009	90.00					Assam	Tourism	MH-3601

			200.00	180.00	20.00		180.00		90.00		0.00	Assam	Tourism	MH-3601
27	Destination North East - 2016 to be held from 12th to 14th February, 2016 at Pragati Maidan, New Delhi	15-02-2016	10.00	9.00	1.00	15-02-2016	8.00	29-08-2017	7.56	14-02-2016	0.00	Assam	Tourism	MH-3601
			10.00	9.00	1.00		8.00		7.56		0.00	Assam	Tourism	MH-3601
28	Rongali Festival 2018	08-03-2019	5.00	5.00	0.00	08-03-2019	5.00				0.00	Assam	Tourism	MH-3601
			5.00	5.00	0.00		5.00		0.00		0.00	Assam	Tourism	MH-3601
29	The Buddhist Destination Centre at Sivasagar Buddha Vihar, Sivasagar District, Assam	27-07-2016	340.00	340.00	0.00	27-07-2016	100.00	16-03-2018	100.00	27-07-2019		Assam	Tourism	MH-2552
						21-03-2018	30.00	26-11-2018	30.00			Assam	Tourism	MH-2552
			340.00	340.00	0.00		130.00		130.00		0.00	Assam	Tourism	MH-2552
30	Training Programme on Capacity Building for Ecotourism Development and management in North East India	09-03-2017	14.08	14.08	0.00	09-03-2017	7.32	13-03-2019	14.08	09-03-2018	0.00	Assam	Tourism	MH-2552
		Revised 28-03-2019				24-07-2018	6.76					Assam	Tourism	MH-2552
			14.08	14.08	0.00		14.08		14.08		0.00	Assam	Tourism	MH-2552
31	Holding the 6th International Tourism Mart at Hotel Taj Vivanta, Guwahati from 5th to 7th December, 2017 by Assam Tourism Development Corporation (ATDC)	26-12-2017	36.29	36.29	0.00	26-12-2017	36.29	26-11-2018	36.29		0.00	Assam	Tourism	MH-2552
			36.29	36.29	0.00		36.29		36.29		0.00	Assam	Tourism	MH-2552
32	Construction of Circuit House Churachandpur, Churachandpur Town, Manipur.	20-10-2011	466.67	420.00	46.67	20-10-2011	168.00	27-11-2013	168.00	30-11-2012	41.80	Manipur	Tourism	MH-3601
						12-09-2013	168.00	26-06-2015	168.00			Manipur	Tourism	MH-3601
						07-03-2018	84.00					Manipur	Tourism	MH-3601

			466.67	420.00	46.67		420.00		336.00		41.80	Manipu	Tourism	MH-3601
33	Infrastructure Development of Tourist Destination at Shanthei Natural Park, Andro, Imphal East District, Manipur	27-02-2014	478.00	430.20	47.80	27-02-2014	172.08	16-06-2015	172.08	27-03-2016	47.80	Manipu	Tourism	MH-3601
						14-03-2016	100.00	21-02-2017	100.00			Manipu	Tourism	MH-3601
						03-02-2017	158.12	0				Manipu	Tourism	MH-3601
			478.00	430.20	47.80		430.20		272.08		47.80	Manipu	Tourism	MH-3601
34	Construction/Renovation of Tourism Infrastructure Development around Mahabali Temple, Imphal East, Manipur	03-03-2014	440.88	396.79	44.09	03-03-2014	158.43	9-10-2015	158.43	03-03-2016	44.08	Manipu	Tourism	MH-3601
						14-03-2016	158.72	0				Manipu	Tourism	MH-3601
			440.88	396.79	44.09		317.15		158.43		44.08	Manipu	Tourism	MH-3601
35	Destination North East - 2016 to be held from 12th to 14th February, 2016 at Pragati Maidan, New Delhi	15-02-2016	10.00	9.00	1.00	15-02-2016	8.00	0		0	0.00	Manipu	Tourism	MH-3601
			10.00	9.00	1.00		8.00		0.00		0.00	Manipu	Tourism	MH-3601
36	Organizing Shirui Lily Festival, 2017	01-05-2017	20.00	20.00	2.00	01-05-2017	16.00	05-08-2018	16.00		2.00	Manipu	Tourism	MH-3601
						06-01-2018	4.00					Manipu	Tourism	MH-3601
			20.00	20.00	2.00		20.00		16.00		2.00	Manipu	Tourism	MH-3601
37	Manipur Sangai Festival-2017	14-11-2017	25.00	22.50	2.50	14-11-2017	20.00	0	0.00	0	0.00	Manipu	Tourism	MH-3601
			25.00	22.50	2.50		20.00		0.00		0.00	Manipu	Tourism	MH-3601

38	Development of Heritage Tourism at Yangkhullen village, Senapati District, Manipur	05-02-2018	360.00	324.00	36.00	05-02-2018	130.00	0	0.00	02-05-2021		Manipur	Tourism	MH-3601
			360.00	324.00	36.00		130.00		0.00		0.00	Manipur	Tourism	MH-3601
39	Proposal for financial assistance for organizing the Luiran Planit (Seed Sowing Festival) at Ukhrul District Headquarter Manipur	26-02-2018	5.00	4.50	0.50	26-02-2018	4.00	0	0.00	-		Manipur	Tourism	MH-3601
			5.00	4.50	0.50		4.00		0.00		0.00	Manipur	Tourism	MH-3601
40	Construction of Tourism Park at Koide Zho of Senapati District, Manipur	03-12-2018	350.00	315.00	35.00	12-03-2018	27.40			03-12-2021		Manipur	Tourism	MH-3601
			350.00	315.00	35.00		27.40		0.00		0.00	Manipur	Tourism	MH-3601
41	Organizing Wotri (Lengvei) Fest -2017 at Phalee Village Ukhrul, District, Manipur to be held on 9 th -10 th January, 2018 by Indian Council for Cultural Relations, Ministry of External Affairs, Govt. of India	28-12-2017	10.00	10.00	0.00	28-12-2017	8.00					Manipur	Tourism	MH-2552
			10.00	10.00	0.00		8.00		0.00		0.00	Manipur	Tourism	MH-2552
42	Establishment of Eco-Tourism Park at Shovako, Ukhrul District, Manipur	14-03-2018	533.00	533.00	0.00	14-03-2018	10.00	27-02-2019	10.00	31-03-2020	0.00	Manipur	Tourism	MH-2552
						26-03-2019	203.20				0.00	Manipur	Tourism	MH-2552
			533.00	533.00	0.00		213.20		10.00		0.00	Manipur	Tourism	MH-2552
43	Establishment of Eco-Tourism Park at Andro, Imphal East District, Manipur	14-03-2018	536.00	536.00		14-03-2018	10.00	27-02-2019	10.00	31-03-2020	0.00	Manipur	Tourism	MH-2552
						14-03-2019	204.40				0.00	Manipur	Tourism	MH-2552
			536.00	536.00	0.00		214.40		10.00		0.00	Manipur	Tourism	MH-2552
44	Orchid Lake Resort Development, Umiam, Ri Bhoi District, Meghalaya	05-03-2014	760.61	684.55	76.06	05-03-2014	273.82	22-02-2017	273.82	03-05-2016	0.00	Meghalaya	Tourism	MH-3601

						01-03-2017	273.82	08-09-2017	273.82			Meghal	Touris m	MH- 3601
						16-01-2018	136.91					Meghal	Touris	MH- 3601
			760.61	684.55	76.06		684.55		547.64		0.00	Meghal	Tourism	MH- 3601
45	Construction of Eco-Tourism Park at Langkawet, East Khasi Hills District, Meghalaya	16-06-2015	137.40	123.66	13.74	16-06-2015	49.46	22-02-2017	49.46	16-06-2018	0.00	Meghal	Touris m	MH- 3601
						03-02-2017	49.46	27-11-2017	49.46			Meghal	Touris	MH- 3601
						28-12-2017	24.74					Meghal	Touris	MH- 3601
			137.40	123.66	13.74		123.66		98.92		0.00	Meghal	Tourism	MH- 3601
46	Destination North East - 2016 to be held from 12th to 14th February, 2016 at Pragati Maidan, New Delhi	15-02-2016	10.00	9.00	0.00	15-02-2016	8.00	27-01-2017	8.00	0	0.76	Meghal	Touris m	MH- 3601
			10.00	9.00	0.00		8.00		8.00		0.76	Meghal	Tourism	MH- 3601
47	Wangala Dance festival – 2016	20-07-2016 Revised 30-11-2017	4.00	4.00	0.40	20-07-2016	4.00	14-11-2017	4.00	0	0.40	Meghal	Touris m	MH- 3601
			4.00	4.00	0.40		4.00		4.00		0.40	Meghal	Tourism	MH- 3601
48	Holiday IQ Campaign	14-03-2017	20.00	18.00	2.00	14-03-2017	8.27			0	0.00	Meghal	Touris m	MH- 3601
						19-11-2018	9.73					Meghal	Touris m	MH- 3601
			20.00	18.00	2.00		18.00		0.00		0.00	Meghal	Tourism	MH- 3601
49	Development of Ballonggre Songitcham in West Garo Hills District, Meghalaya	22-03-2017	168.51	151.65	16.86	22-03-2017	60.78	22-11-2018	60.78	22-03-2020	6.08	Meghal	Touris m	MH- 3601
						13-12-2018	60.66					Meghal	Touris	MH- 3601
			168.51	151.65	16.86		121.44		60.78		0.00	Meghal	Tourism	MH- 3601

50	Construction of guest house and wayside amenities at Swangngrei Hamegaon, West Khasi Hills District, Meghalaya	22-03-2017	404.50	364.05	40.45	22-03-2017	145.62	0		22-03-2020	0.00	Meghal	Tourism	MH-3601
			404.50	364.05	40.45		145.62		0.00		0.00	Meghal	Tourism	MH-3601
51	Eco-Resort at Nongkhlaw, West Khasi Hills District, Meghalaya	22-03-2017	128.87	115.98	12.89	22-03-2017	46.39	22-11-2018	46.39	22-03-2020	4.64	Meghal	Tourism	MH-3601
						13-12-2018	46.39					Meghal	Tourism	MH-3601
			128.87	115.98	12.89		92.78		46.39		0.00	Meghal	Tourism	MH-3601
52	Development of Omed Ni Jamdap at Rajasimla, North Garo Hills District, Meghalaya	22-03-2017	90.61	81.54	9.07	22-03-2017	32.61	22-03-18	32.61	22-03-2020	0.00	Meghal	Tourism	MH-3601
						27-04-2018	32.61					Meghal	Tourism	MH-3601
			90.61	81.54	9.07		65.22		32.61		0.00	Meghal	Tourism	MH-3601
53	Rural Eco Tourism Circuit in Garo Hills (East Garo Hills, West Garo Hills and South West Garo Hills), Meghalaya	22-03-2017	1439.00	1295.10	143.90	22-03-2017	375.21	30-03-19	375.21	22-03-2020	0.00	Meghal	Tourism	MH-3601
			1439.00	1295.10	143.90		375.21		0.00		0.00	Meghal	Tourism	MH-3601
54	Capacity building for Tourism Sector for Food Craft Institute, Tura	12-12-2017	16.23	14.61	1.62	12-12-2017	4.38	05-04-2019	4.38		0.49	Meghal	Tourism	MH-3601
						09-05-2019	6.59					Meghal	Tourism	MH-3601
			16.23	14.61	1.62		10.97		4.38		0.00	Meghal	Tourism	MH-3601
55	Village/Rural Tourism under Cooperative Sector for Wahkdait Pashum Ropeway Transport, Fruit and Vegetable Processing Unit & Livestock Cooperative society Ltd. in Pynursla C&RD Block East Khasi Hills District.	28-12-2017	37.91	34.00	3.91	28-12-2017	13.60					Meghal	Tourism	MH-3601
			37.91	34.00	3.91		13.60		0.00		0.00	Meghal	Tourism	MH-3601

56	Behdeinkhlam Festival - 2018	6-7-2018	25.00	25.00	-	6-7-2018	20.00	05-03-2019	20.00		0.00	Meghal	Tourism	MH-3601
						3-13-2019	5.00				0.00	Meghal	Tourism	MH-3601
			25.00	20.00	-		20.00		20.00		0.00	Meghal	Tourism	MH-3601
57	Rotary Sohra Marathon – 2018	13-08-2018	10.00	10.00	-	13-08-2018	8.00					Meghal	Tourism	MH-3601
			10.00	10.00	0.00		8.00		0.00		0.00	Meghal	Tourism	MH-3601
58	Monolith Festival – 2016	05-03-2019	25.00	25.00	-	05-03-2019	25.00	-	25.00			Meghal	Tourism	MH-3601
			10.00	10.00	0.00		8.00		25.00		0.00	Meghal	Tourism	MH-3601
59	Conducting Capacity Building Courses in Hospitality	22-03-2016	72.00	72.00		22-03-2016	52.85	03-01-2017	72.00	22-03-2017	0.00	Meghal	Tourism	MH-2552
						22-03-2017	19.15					Meghal	Tourism	MH-2552
			72.00	72.00	0.00		72.00		72.00		0.00	Meghal	Tourism	MH-2552
60	Capacity Building for Service Providers for Tourism sector for Food Craft Institute, Tura, Meghalaya	17-11-2016	10.26	10.26	0.00	17-11-2016	8.00	21-06-2017	10.26	17-11-2017	0.00	Meghal	Tourism	MH-2552
						05-07-2017	2.26				0.00	Meghal	Tourism	MH-2552
			10.26	10.26	0.00		10.26		10.26		0.00	Meghal	Tourism	MH-2552
61	Winter Festival – 2017 Mizoram	30-11-2017	15.00	15.00	0.00	30-11-2017	12.00	27-03-2019	12.00	0	1.33	Mizoram	Tourism	MH-3601

						30-03-2019	3.00					Mizoram	Tourism	MH-3601
			15.00	15.00	0.00		15.00		12.00		1.33	Mizoram	Tourism	MH-3601
62	Mizoram Music Festival 2017	30-11-2017	25.00	25.00	0.00	30-11-2017	20.00	04-04-2019	20.00	0		Mizoram	Tourism	MH-3601
						06-05-2019	5.00					Mizoram	Tourism	MH-3601
			25.00	25.00	0.00		25.00		25.00		0.00	Mizoram	Tourism	MH-3601
63	Chapchar Kut 2019	05-03-2019	10.00	10.00	0.00	05-03-2019	8.00	0	0.00	0		Mizoram	Tourism	MH-3601
			10.00	10.00	0.00		8.00		0.00		0.00	Mizoram	Tourism	MH-3601
64	Lyuva Khutla Festival 2019	08-03-2019	10.00	10.00	0.00	08-03-2019	8.00	0	0.00	0		Mizoram	Tourism	MH-3601
			10.00	10.00	0.00		8.00		0.00		0.00	Mizoram	Tourism	MH-3601
65	Winter Festival - 2018	29-03-2019	10.00	10.00	0.00	29-03-2019	10.00	-	10.00	0		Mizoram	Tourism	MH-3601
			10.00	10.00	0.00		10.00		10.00		0.00	Mizoram	Tourism	MH-3601
66	Paryatan Parv - 2018	29-03-2019	5.00	5.00	0.00	29-03-2019	5.00	-	5.00	0		Mizoram	Tourism	MH-3601
			5.00	5.00	0.00		5.00		5.00		0.00	Mizoram	Tourism	MH-3601
67	Celebration of Rhododendron Festival by Deputy Commissioner Lawngtlai District, Govt. of Mizoram	05-03-2018	4.00	4.00	0.00	05-03-2018	3.00	28-08-2018	3.00			Mizoram	Tourism	MH-2552

			4.00	4.00	0.00		3.00		0.00		0.00	Mizoram	Tourism	MH-2552
68	Zofest 2018	10-11-2018	20.00	20.00	-	10-11-2018	16.00	18-03-2019	16.00		1.78	Mizoram	Tourism	MH-3601
						27-03-2019	4.00					Mizoram	Tourism	MH-3601
			20.00	20.00	0.00		20.00	0	16.00		1.78	Mizoram	Tourism	MH-3601
69	Mizoram Music Festival 2018	14-09-2018	20.00	20.00	-	14-09-2018	16.00	27-03-2019	20.00		2.22	Mizoram	Tourism	MH-3601
						29-03-2019	4.00	-	-		0.00	Mizoram	Tourism	MH-3601
			20.00	20.00	0.00		20.00	0	0.00		2.22	Mizoram	Tourism	MH-3601
70	1st Mizoram Open FAI CAT – II Accuracy Championship cum Festival - 2018	03-12-2018	20.00	20.00	-	03-12-2018	16.00	28-03-2019	16.00		1.78	Mizoram	Tourism	MH-3601
						29-03-2019	4.00				0.00	Mizoram	Tourism	MH-3601
			20.00	20.00	0.00		20.00		16.00		1.78	Mizoram	Tourism	MH-3601
71	Hill Festival at HATIM, Kawmzawl, Lunglei, Mizoram	11-12-2018	10.00	10.00	0.00	11-12-2018	8.00					Mizoram	Tourism	MH-2552
			10.00	10.00	0.00		8.00		0.00		0.00	Mizoram	Tourism	MH-2552
72	Development of Pfutsero Lake at Pfutsero in Phek District Nagaland.	09-03-2011	389.39	350.45	38.94	03-09-2011	110.00	07-10-2012	110.00	31-03-2014	27.80	Nagaland	Tourism	MH-3601
						21-08-2012	140.18	09-05-2014	140.18			Nagaland	Tourism	MH-3601
						26-10-2017	100.27					Nagaland	Tourism	MH-3601
			389.39	350.45	38.94		350.45		250.18		27.80	Nagaland	Tourism	MH-3601
73	Construction of Approach Road and Security Fencing at IHM, Dimapur,	21-03-2012	352.24	317.02	35.22	21-03-2012	120.00	14-02-2014	120.00	21-10-2013	27.41	Nagaland	Tourism	MH-3601

	Nagaland.					27-02-2014	126.80	2-4-2015	126.80			Nagaland	Tourism	MH-3601
						12-11-2015	70.22	0	0.00			Nagaland	Tourism	MH-3601
			352.24	317.02	35.22		317.02		246.80		27.41	Nagaland	Tourism	MH-3601
74	Infrastructure Development for Pilgrimage Destination at Molungyimsen, Mokokchung District, Nagaland.	(O) 06-07-2012 (R) 17-02-2017	461.54	415.38	46.16	06-07-2012 Original date	168.58	10-6-2013	168.58	06-07-2014	37.46	Nagaland	Tourism	MH-3601
						14-03-2014	168.58	22-07-2015	168.58			Nagaland	Tourism	MH-3601
						17-02-2017 Revised date	78.22	09-10-2017	33.16			Nagaland	Tourism	MH-3601
			461.54	415.38	46.16		415.38		370.32		37.46	Nagaland	Tourism	MH-3601
75	Construction of Tourist Resort at Dzukou, Viswema Range, Nagaland	03-03-2014	285.84	257.26	28.58	03-03-2014	102.90	22-07-2015	102.90	03-03-2016	22.86	Nagaland	Tourism	MH-3601
						25-02-2016	102.90	17-09-2017	102.90			Nagaland	Tourism	MH-3601
			285.84	257.26	28.58		205.80		205.80		22.86	Nagaland	Tourism	MH-3601
76	Integrated Tourism Project in Englan Range, Wokha, Nagaland	03-03-2014	300.71	270.63	30.07	03-03-2014	108.25	22-07-2015	108.25	03-03-2016	23.06	Nagaland	Tourism	MH-3601
						18-11-2015	110.00	17-09-2017	110.00			Nagaland	Tourism	MH-3601
						15-02-2018	52.38					Nagaland	Tourism	MH-3601
			300.71	270.63	30.07		270.63		218.25		23.06	Nagaland	Tourism	MH-3601
77	Establishment of Enopen Tourist Resort at Khonoma, Kohima Nagaland	05-10-2016	482.80	434.52	48.28	05-10-2016	173.80	16-05-2018	173.80	10-05-2019	19.31	Nagaland	Tourism	MH-3601
						14-06-2018	173.80	12-04-2019	173.80			Nagaland	Tourism	MH-3601
			482.80	434.52	48.28		347.60		173.80		19.31	Nagaland	Tourism	MH-3601
78	Construction of Guest House at Longleng District Head Quarter, Longleng, Nagaland	27-09-2016	316.00	284.40	31.60	27-09-2016	113.76	0	0.00	27-09-2019		Nagaland	Tourism	MH-3601
			316.00	284.40	31.60		113.76		0.00		0.00	Nagaland	Tourism	MH-3601

79	Development of trekking & base camp at Mt. Saramati, Thanamir Village, Kiphire District Nagaland	18-10-2016	720.00	648.00	72.00	18-10-2016	259.20	09-10-2017	35.00	18-10-2019		Nagaland	Tourism	MH-3601
			720.00	648.00	72.00		259.20		35.00		0.00	Nagaland	Tourism	MH-3601
80	Construction of Eco-Tourism destination at Sendenyu Bio-diversity and wildlife conservation area, Kohima, Nagaland	18-10-2016	284.00	255.60	28.40	18-10-2016	102.24	09-10-2017	26.32	18-10-2019		Nagaland	Tourism	MH-3601
			284.00	255.60	28.40		102.24		26.32		0.00	Nagaland	Tourism	MH-3601
81	Upgradation of Nagaland House at Shillong	07-02-2017	181.34	163.20	18.14	02-07-2017	65.28	02-08-2018	65.28	07-02-2020		Nagaland	Tourism	MH-3601
						26-02-2018	65.28					Nagaland	Tourism	MH-3601
			181.34	163.20	18.14		130.56		65.28		0.00	Nagaland	Tourism	MH-3601
82	Eco-Tourism Destination and Development of Trekking Route at Phusachodu Village, Phek District, Nagaland	22-03-2017	319.83	287.85	31.98	22-03-2017	115.13	09-10-2017	18.00	22-03-2020	0.00	Nagaland	Tourism	MH-3601
			319.83	287.85	31.98		115.13		18.00		0.00	Nagaland	Tourism	MH-3601
83	Construction of Multilevel Parking at Rullinou, Kohima, Nagaland	21-09-2017	339.00	305.10	33.90	21-09-2017	122.00	0	0.00	21-09-2019	0.00	Nagaland	Tourism	MH-3601
			339.00	305.10	33.90		122.00		0.00		0.00	Nagaland	Tourism	MH-3601
84	Construction of Tourist Lodge at Jalukie, Peren, Nagaland	28-12-2017	295.00	265.50	29.50	28-12-2017	106.00	0	0.00		0.00	Nagaland	Tourism	MH-3601
			295.00	265.50	29.50		106.00		0.00		0.00	Nagaland	Tourism	MH-3601
85	Hornbill Festival - 2018	06-12-2018	25.00	25.00	-	06-12-2018	20.00	0	0.00		0.00	Nagaland	Tourism	MH-3601

			25.00	25.00	0.00		20.00		0.00		0.00	Nagaland	Tourism	MH-3601
86	Creation of Banbas Project Barsey Rhodendron Sanctuary at Hee Bermiok	23-12-2009	280.00	252.00	28.00	23-12-2009	145.25	21-12-2012	145.25	23-12-2012	28.00	Sikkim	Tourism	MH-3601
						10-09-2013	70.00	10-09-2014	70.00			Sikkim	Tourism	MH-3601
						17-08-2015	36.75	0	0.00			Sikkim	Tourism	MH-3601
			280.00	252.00	28.00		252.00		215.25		28.00	Sikkim	Tourism	MH-3601
87	Development of Eco-Tourism and Allied Activities at Chauridara Green Village in South Sikkim	18-03-2013	363.41	327.07	36.34	18-03-2013	130.83	08-03-2015	130.83	18-03-2016	36.34	Sikkim	Tourism	MH-3601
						02-03-2016	130.83	12-02-2019	130.83			Sikkim	Tourism	MH-3601
						27-05-2019	65.41					Sikkim	Tourism	MH-3601
			363.41	327.07	36.34		327.07		261.66		36.34	Sikkim	Tourism	MH-3601
88	Destination North East - 2016 to be held from 12th to 14th February, 2016 at Pragati Maidan, New Delhi	15-02-2016	10.00	9.00	1.00	15-02-2016	8.00		0.00	0		Sikkim	Tourism	MH-3601
			10.00	9.00	1.00		8.00		0.00		0.00	Sikkim	Tourism	MH-3601
89	Upgradation and Beautification of Lachen Bazaar in North Sikkim	11-01-2017	388.90	350.01	38.89	11-01-2017	140.00	05-10-2018	140.00	11-01-2020		Sikkim	Tourism	MH-3601
						06-01-2018	140.00	30-11-2018	140.00			Sikkim	Tourism	MH-3601
			388.90	350.01	38.89		280.00		280.00		0.00	Sikkim	Tourism	MH-3601
90	Construction of Boating Pool at Chopta Valley in North Sikkim	21-09-2017	910.00	819.00	91.00	21-09-2017	328.00		0.00	21-09-2020	0.00	Sikkim	Tourism	MH-3601

			910.00	819.00	91.00		328.00		0.00		0.00	Sikkim	Tourism	MH-3601
91	Celebration of Sikkim Red Panda Winter Carnival 2017-18	12-02-2018	25.00	22.50	2.50	12-02-2018	7.36	08-06-2018	7.36	12-07-2018	0.00	Sikkim	Tourism	MH-3601
			25.00	22.50	2.50		7.36		0.00		0.00	Sikkim	Tourism	MH-3601
92	Celebration of Jorethang Maghey Mela 2018	12-02-2018	5.00	4.50	0.50	12-02-2018	3.00		0.00	12-07-2018	0.00	Sikkim	Tourism	MH-3601
			5.00	4.50	0.50		3.00		0.00		0.00	Sikkim	Tourism	MH-3601
93	Development of Eco-Tourism at Golitar, Fambonglho Wildlife Sanctuary, Sikkim .	24-03-2011	394.63	394.63		24-03-2011	129.00	03-03-2015	219.94	31-03-2016		Sikkim	Tourism	MH-2552
						11-07-2013	91.00					Sikkim	Tourism	MH-2552
						17-03-2015	4.75	23-11-2015	4.75			Sikkim	Tourism	MH-2552
						10-03-2016	169.88					Sikkim	Tourism	MH-2552
			394.63	394.63	0.00		394.63		224.69		0.00	Sikkim	Tourism	MH-2552
94	Destination North East - 2016 to be held from 12th to 14th February, 2016 at Pragati Maidan, New Delhi	15-02-2016	10.00	9.00	1.00	15-02-2016	8.00	16-01-2018	4.31	0		Tripura	Tourism	MH-3601
			10.00	9.00	1.00		8.00		4.31		0.00	Tripura	Tourism	MH-3601
95	Organizing of International Tourism Mart (ITM) in Agartala from 22nd to 24th November, 2018	03-12-2018	9.50	9.50	-	03-12-2018	7.60			0		Tripura	Tourism	MH-3601
			9.50	9.50	-		7.60		0.00		0.00	Tripura	Tourism	MH-3601
96	Paryatan Parv - 2018	29-03-2019	4.96	4.96	-	29-03-2019	4.96	-	4.96	0		Tripura	Tourism	MH-3601
			4.96	4.96	-		4.96		0.00		0.00	Tripura	Tourism	MH-3601

97	Providing professional services to North Eastern Council Secretariat under Tourism Sector, NEC	14-03-2017	10.49	10.49		14-03-2017	10.49		0.00	14-03-2018	0.00	Other A	Tourism	MH-2552
			10.49	10.49	0.00		10.49		0.00		0.00	Other A	Tourism	MH-2552
98	Out door media campaing for promotion of tourism in NER Paradise unexplored	29-03-2017	550.00	550.00		29-03-2017	260.52	11-10-2017	238.44	29-04-2017		Other A	Tourism	MH-2552
						22-03-2018	213.35					Other A	Tourism	MH-2552
			550.00	550.00	0.00		473.87		238.44		0.00	Other A	Tourism	MH-2552
99	Promotional theme based regional tourist circuits in NER	24-03-2017	750.00	750.00		24-03-2017	300.00			31-03-2018		Other A	Tourism	MH-2552
			750.00	750.00	0.00		300.00		0.00		0.00	Other A	Tourism	MH-2552
100	for vetting of a Passenger Ropeway (Cable Car) Project proposal at Pongtung, East Khasi Hills District, Meghalaya by Indian Institute of Technology, Guwahati.	24-08-2017	7.36	7.36	0.00	24-08-2017	6.00		0.00	31-11-2017	0.00	Other Agencies	Tourism	MH-2552
			7.36	7.36	0.00		6.00		0.00		0.00	Other Agencies	Tourism	MH-2552
101	Development of Sustainable Eco-Tourism Complex in Longding District, Arunachal Pradesh	15-02-2018	250.00	250.00	0.00	15-02-2018	10.00	14-11-2018	10.00	31-03-2020	0.00	Other A	Tourism	MH-2552
						30-11-2018	90.00	13-03-2019	90.00			Other A	Tourism	MH-2552
						22-03-2019	100.00					Other A	Tourism	MH-2552
			250.00	250.00	0.00		200.00		100.00		0.00	Other A	Tourism	MH-2552
102	Development of Eco-Tourism Complex at Thoubal Lake near Muirei and Ramrei, Ukhrul District, Manipur	19-02-2018	433.00	433.00	0.00	19-02-2018	10.00		0.00	31-03-2020	0.00	Other A	Tourism	MH-2552
						27-11-2018	163.20					Other A	Tourism	MH-2552
			433.00	433.00	0.00		173.20		0.00		0.00	Other A	Tourism	MH-2552

103	Development of Khayang Village Community Eco-Tourism & Home stay in Ukhrlul District, Manipur	15-02-2018	161.00	161.00	0.00	15-02-2018	10.00		0.00	31-03-2020	0.00	Other A	Tourism	MH-2552
						30-11-2018	54.40					Other A	Tourism	MH-2552
			161.00	161.00	0.00		64.40		0.00		0.00	Other A	Tourism	MH-2552
104	Swachhta Action Plan	03-06-2018	599.00	599.00	0.00	06-03-2018	599.00					Other A	Tourism	MH-2552
			599.00	599.00	0.00		599.00		0.00		0.00	Other A	Tourism	MH-2552
105	Project proposal for Promotion of Tourism for Domestic & International Tourists to North East India	14-03-2018	187.00	187.00	0.00	14-03-2018	187.00					Other A	Tourism	MH-2552
			187.00	187.00	0.00		187.00		0.00		0.00	Other A	Tourism	MH-2552
106	Bamboo Auditorium at NIT, Arunachal	21-3-2018	74.60	74.60	0.00	21-03-2018	60.00					Other A	Tourism	MH-2552
			74.60	74.60	0.00		60.00		0.00		0.00	Other A	Tourism	MH-2552
107	Organizing Adventure Tourism Festival, 2018 in Bogamati, Baksa, Btad, Assam (Indo Bhutan Border)	21-08-2018	10.00	10.00	0.00	21-08-2018	8.00					Other A	Tourism	MH-2552
			10.00	10.00	0.00		8.00		0.00		0.00	Other A	Tourism	MH-2552
108	Experience North East - 2018 (India International Centre)	24-10-2018	50.00	50.00	0.00	24-10-2018	40.00					Other Agencies	Tourism	MH-2552
			50.00	50.00	0.00		40.00		0.00		0.00	Other Agencies	Tourism	MH-2552
109	Experience North East - 2018 (Cane and Bamboo Technology)	24-10-2018	110.72	110.72	0.00	24-10-2018	32.00					Other Agencies	Tourism	MH-2552
									0.00					

			110.72	110.72	0.00		32.00		0.00		0.00	Other Agencies	Tourism	MH-2552
110	Experience North East - 2018 North Eastern Regional Agricultural Marketing Corporation Ltd NERAMAC)	24-10-2018	15.00	15.00	0.00	24-10-2018	12.00		0.00			Other Agencies	Tourism	MH-2552
			15.00	15.00	0.00		12.00		0.00		0.00	Other Agencies	Tourism	MH-2552
111	Experience North East - 2018 (NERCORMP)	24-10-2018	15.00	15.00	0.00	24-10-2018	12.00		0.00			Other Agencies	Tourism	MH-2552
			15.00	15.00	0.00		12.00		0.00		0.00	Other Agencies	Tourism	MH-2552
112	3 Day Tourism Festival of North-Eastern States at Huishu Region" from 15th to 17th November 2018 organized by Ukhrul Hills Development Foundation	07-01-2019	10.00	10.00	0.00	07-01-2019	10.00		0.00			Other Agencies	Tourism	MH-2552
			10.00	10.00	0.00		10.00		0.00		0.00	Other Agencies	Tourism	MH-2552
113	North East Festival 2018" organized during 26th to 28th October 2018 at IGNCA, Janpath, New Delhi	07-01-2019	10.00	10.00	0.00	07-01-2019	10.00		0.00			Other Agencies	Tourism	MH-2552
			10.00	10.00	0.00		10.00		0.00		0.00	Other Agencies	Tourism	MH-2552
114	3rd Guwahati International Music Festival	09-01-2019	10.00	10.00	0.00	09-01-2019	8.00	26-02-2019	8.00			Other Agencies	Tourism	MH-2552
						13-03-2019	2.00					Other Agencies	Tourism	MH-2552

			10.00	10.00	0.00		10.00		8.00		0.00	Other A	Tourism	MH-2552
115	North East India Festival at Bangkok” from 9th to 10th February, 2019 organized by Trend MMS	24-01-2019	77.00	77.00	0.00	24-01-2019	50.00	-	77.00			Other A	Tourism	MH-2552
						29-03-2019	27.00					Other A	Tourism	MH-2552
			77.00	77.00	0.00		77.00		77.00		0.00	Other A	Tourism	MH-2552
116	Adventure Tourism to Khayang Peak and Khayang Waterfall, Harva Khangai, Mongsor (Cave), Shirui Peak and Phangrei” to be implemented by North Eastern Region Community Resource Management Project (NERCORMP)	28-01-2019	14.00	14.00	0.00	28-01-2019	10.00		0.00			Other A	Tourism	MH-2552
			14.00	14.00	0.00		10.00		0.00		0.00	Other A	Tourism	MH-2552
117	Participation in Ardh Kumbh Mela (CBTC)	01-02-2019	20.00	20.00	0.00	01-02-2019	16.00		0.00			Other A	Tourism	MH-2552
			20.00	20.00	0.00		16.00		0.00		0.00	Other A	Tourism	MH-2552
118	Participation in Ardh Kumbh Mela (NERAMAC)	01-02-2019	20.00	20.00		01-02-2019	16.00		0.00			Other A	Tourism	MH-2552
			20.00	20.00	0.00		16.00		0.00		0.00	Other A	Tourism	MH-2552
119	Participation in Ardh Kumbh Mela (NEHHDC)	01-02-2019	19.99	19.99	0.00	01-02-2019	16.00		0.00			Other A	Tourism	MH-2552
			19.99	19.99	0.00		16.00		0.00		0.00	Other A	Tourism	MH-2552

120	Expenditure incurred by M/s Tangent Event Management Agency engaged through NERAMAC during Experiencing North East” held at the India International Centre (IIC), New Delhi on 27th – 31st October, 2018	20-02-2019	100.47	100.47	0.00	20-02-2019	100.47		0.00			Other A	Tourism	MH-2552
			100.47	100.47	0.00		100.47		0.00		0.00	Other A	Tourism	MH-2552
121	Cultural and Social Festival of North East in the Prayagarj Kumbh” implemented by Indira Gandhi National Centre for the Arts.	22-02-2019	100.00	100.00	0.00	22-02-2019	60.00		0.00			Other A	Tourism	MH-2552
			100.00	100.00	0.00		60.00		0.00		0.00	Other A	Tourism	MH-2552
122	The Ranglong Khohui Cultural Festival	08-03-2019	11.75	11.75	0.00	08-03-2019	11.75	-	11.75			Other A	Tourism	MH-2552
			11.75	11.75	0.00		11.75		11.75		0.00	Other A	Tourism	MH-2552
123	Eco-Tourism Camp during the Shirui Lily Festival, 2018	22-03-2019	9.79	9.79	0.00	22-03-2019	9.79	-	9.79			Other A	Tourism	MH-2552
			9.79	9.79	0.00		9.79		9.79		0.00	Other A	Tourism	MH-2552
124	Raphei Katamnao Long (RKL) Cultural Exchange cum Musical Rock Concert	29-03-2019	10.00	10.00	0.00	29-03-2019	10.00	-	10.00			Other A	Tourism	MH-2552
			10.00	10.00	0.00		10.00		10.00		0.00	Other A	Tourism	MH-2552
125	Social Media Campaign for Ardh Kumbh at Allahabad, (North Eastern Regional Agricultural Marketing Corporation Ltd. (NERAMAC), Assam)	07-06-2019	9.98	9.98	0.00	07-06-2019	7.98	-	-			Other A	Tourism	MH-2552

			10.00	10.00	0.00		7.98		-		0.00	Other A	Touris m	MH- 2552
1	Up-gradation of Mengio (Shakiang) PHC to 50 bedded Hospital, Papumpare District. (Revised)	(O) 18-12-2009 (R) 21-07-2016	(O) 494.00 (R) 835.00	751.50	83.50	18-12-2009	30.00	28-06-2010	30.00	31-03-2012	62.40			
						22-07-2010	50.00	02-12-2011	50.00	21-07-2018		Arunac	Medical	MH- 3601
						04-01-2012	200.00	14-01-2013	200.00			Arunac	Medical	MH- 3601
						17-02-2014	164.60	05-08-2015	164.60			Arunac	Medical	MH- 3601
						21-07-2016	122.76	07-07-2017	122.76			Arunac	Medical	MH- 3601
						05-02-2018	100.00	0	0.00			Arunac	Medical	MH- 3601
			835.00	751.50	83.50		667.36		567.36		62.40	Arunac	Medical	MH- 3601
2	Construction of Hiya Primary Health Centre under ADC Hq Nyapin, AP	08-03-2016	365.25	328.73	36.53	08-03-2016	131.49	07-07-2017	131.49	08-03-2018	36.53			
						17-07-2017	100.00	01-08-2018	100.00			Arunac	Medical	MH- 3601
			365.25	328.73	36.53		231.49		231.49		36.53	Arunac	Medical	MH- 3601
3	Infrastructure Development of Sagalee CHC, Papumpare District, AP	08-03-2016	437.00	393.30	43.70	08-03-2016	157.32	23-07-2018	157.32	08-03-2018	15.72			
						07-08-2018	157.32	0	0.00			Arunac	Medical	MH- 3601
			437.00	393.30	43.70		314.64		157.32		15.72	Arunac	Medical	MH- 3601
4	Construction of Infrastructure Development at PHC at Dadam, CO HQ in Tirap, Arunachal Pradesh	20-07-2016	348.00	313.20	34.80	20-07-2016	125.28	11-09-2017	125.28	20-07-2018	13.00			
						14-03-2018	75.00	12-02-2019	75.00			Arunac	Medical	MH- 3601
			348.00	313.20	34.80		200.28		200.28		13.00	Arunac	Medical	MH- 3601

5	Infrastructure of CHC Infrastructure at Seijosa in East Kameng District, Arunachal Pradesh	18-04-2017	930.79	837.71	93.08	18-04-2017	100.00	0	0.00	18-04-2019	0.00			MH-3601
			930.79	837.71	93.08		100.00	0	0.00		0.00	Arunachal Pradesh	Medical	MH-3601
6	Establishment of Shija Regional Oxygen Plant and Generation Unit, Langol, Imphal, Manipur	27-02-2012	370.92	333.83	37.09	27-02-2012	120.00	07-11-2013	120.00	30-04-2015	13.33			MH-3601
						27-02-2017	120.00	14-03-2019	120.00			Manipur	Medical	MH-3601
						25-03-2019	93.83	0	0.00			Manipur	Medical	MH-3601
			370.92	333.83	37.09		333.83		240.00		13.33	Manipur	Medical	MH-3601
7	Up-gradation of Regional Children's Heart Surgical Unit at Sky Hospital & Research Centre Pvt. Ltd., Imphal West, Manipur	11-04-2017	800.00	720.00	80.00	11-04-2017	288.00	27-10-2018	282.38	11-04-2019	0.00			MH-3601
						05-12-2018	288.00	0	0.00			Manipur	Medical	MH-3601
			800.00	720.00	80.00		576.00		282.38		0.00	Manipur	Medical	MH-3601
8	Construction of Nursing School with Hostel at Phungre, Ukhrul as an Extension of Leishiphung Christian Hospital, Ukhrul, Manipur	11-04-2017	1102.00	991.80	110.20	11-04-2017	125.00	29-03-2019	125.00	11-04-2020	0.00			MH-3601
						25-04-2019	300.00	0.00	0.00		0.00	Manipur	Medical	MH-3601
			1102.00	991.80	110.20		425.00		125.00		0.00	Manipur	Medical	MH-3601

9	Up-gradation of Equipment Infrastructure and Development of District Hospitals, Meghalaya	2012-13 16-11-2012	949.67	854.70	94.97	16-11-2012	300.00	22-12-2015	213.26	30-11-2015	30.00	Meghal	Medical	MH-3601
						16-11-2012		09-08-2016	74.70			Meghal	Medical	MH-3601
						16-11-2012		20-04-2017	8.67			Meghal	Medical	MH-3601
						11-10-2018	300.00	0	0.00			Meghal	Medical	MH-3601
			949.67	854.70	94.97		600.00		296.63		30.00	Meghal	Medical	MH-3601
10	Improvement and Up-gradation of SAN-KER, Shillong, Meghalaya	2016-17 20-07-2016	325.00	292.50		20-07-2016	117.00	08-02-2018	117.00	20-07-2018	27.29	Meghal	Medical	MH-3601
						14-03-2018	128.59	28-03-2019	128.59			Meghal	Medical	MH-3601
			325.00	292.50	32.50		245.59		245.59		27.29	Meghal	Medical	MH-3601
11	Strengthening of Dental Departments at Civil Hospital, Aizawl and District Hospitals in Mizoram (Revised)	(O) 2013-14 12-02-2014 (R) 29-10-2018	(O) 443.76 (R) 441.80	(O) 399.384 (R) 397.62	(O) 44.38 (R) 44.18	12-02-2014	160.00	20-10-2015	160.00	12-02-2017	35.56	Mizora	Medical	MH-3601
						23-11-2015	160.00	09-04-2018	160.00			Mizora	Medical	MH-3601
						29-10-2018	77.62	0	0.00			Mizora	Medical	MH-3601
			441.80	397.62	44.18		397.62		320.00		35.56	Mizora	Medical	MH-3601
12	Establishment of State Medical Library at Civil Hospital, Aizawl	2013-14 12-02-2014	361.18	325.06	36.12	12-02-2014	130.00	19-05-2016	130.00	12-02-2017	28.88	Mizora	Medical	MH-3601
						16-08-2016	130.00	13-04-2018	130.00			Mizora	Medical	MH-3601
						26-04-2018	65.06	0	0.00			Mizora	Medical	MH-3601
			361.18	325.06	36.12		325.06		260.00		28.88	Mizora	Medical	MH-3601
13	Bio-Medical Waste Management Incinerators System for District Hospital, Lounmetlai, Champhai, Mamit & Sorakbia	2016-17 20-07-2016	468.00	421.20	46.80	20-07-2016	168.48	05-04-2018	168.48	20-11-2016	18.72	Mizora	Medical	MH-3601

	Lawingui, Chantpui, Mamit & Serchhip in Mizoram					09-08-2018	168.48	0	0.00			Mizoram	Medical	MH-3601
			468.00	421.20	46.80		336.96		168.48		18.72	Mizoram	Medical	MH-3601
14	Purchase of CT Scan Machine at Civil Hospital, Lunglei, Mizoram	2016-17 20-07-2016	228.00	205.20	22.80	20-07-2016	164.16	16-04-2018	164.16	05-01-2017	18.24	Mizoram	Medical	MH-3601
						09-11-2018	41.04	0	0.00			Mizoram	Medical	MH-3601
			228.00	205.20	22.80		205.20		164.16		18.24	Mizoram	Medical	MH-3601
15	Construction of Main Building of School of Nursing, Synod Hospital, Durtlang, Mizoram	2017-18 08-08-2017	833.00	749.70	83.30	08-08-2017	170.00	16-04-2018	170.00	08-08-2019	18.89	Mizoram	Medical	MH-3601
						13-12-2018	200.00	0	0.00			Mizoram	Medical	MH-3601
			833.00	749.70	83.30		370.00		170.00		18.89	Mizoram	Medical	MH-3601
16	Setting up of North East Regional Multi-disciplinary Paramedical Institute, Dimapur, Nagaland	26-02-2014	4981.31	4483.18	498.13	26-02-2014	500.00	11-12-2014	500.00	28-02-2018	294.27	Nagaland	Medical	MH-3601
						18-12-2014	1500.00	18-03-2017	1500.00			Nagaland	Medical	MH-3601
						22-03-2018	648.56	10-12-2018	170.91			Nagaland	Medical	MH-3601
			4981.31	4483.18	498.13		2648.56		2170.91		294.27	Nagaland	Medical	MH-3601
17	Strengthening of Radiology Departments at Mangan CHC Singtam CHC and Namchi CHC, Sikkim	26-11-2012	950.25	855.25	95.00	26-11-2012	280.00	21-01-2016	280.00	20-11-2015	95.02	Sikkim	Medical	MH-3601
						16-02-2015	238.18	22-01-2016	238.18			Sikkim	Medical	MH-3601
						27-02-2017	253.71	12-03-2018	253.71			Sikkim	Medical	MH-3601
						16-05-2018	83.36	0	0.00			Sikkim	Medical	MH-3601
			950.25	855.25	95.00		855.25		771.89		95.02	Sikkim	Medical	MH-3601

18	Construction of T.B. Hospitals each at Mangan, North District and Gyalshing, West District, Sikkim (Re-opened)	26-11-2012	427.02	384.32	42.70	26-11-2012	150.00	22-11-2018	150.00	30-11-2014	20.10	Sikkim	Medical	MH-3601
						20-02-2019	234.32	0	0.00			Sikkim	Medical	MH-3601
			427.02	384.32	42.70		384.32		150.00		20.10	Sikkim	Medical	MH-3601
19	NEC- Pink Chain Campaign in Mizoram	04-01-2019	20.00	20.00	0.00	04-01-2019	15.00	02-04-2019	15.00	19-01-2019		Central Agenc	Medical	MH-2552
			20.00	20.00	0.00		15.00		15.00		0.00	Central	Medical	MH-2552
1	Infrastructure Development of Govt. Secondary school at Parsi Parlo under Parsi Parlo Circle in Kurung Kumey District, Arunachal Pradesh.	18-05-2015	474.24	426.82	47.42	18-05-2015	170.73	20-07-2018	170.73	18-05-2018	0.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
						13-09-2018	170.00	0	0.00			Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
			474.24	426.82	47.42		340.73		170.73		0.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
2	Infrastructure Development of ITI at Yupia, Papum Pare District, Arunachal Pradesh.	18-05-2015	156.16	140.54	15.62	18-05-2015	56.22	10-08-2017	56.22	18-05-2017	0.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
						06-02-2018	80.00	0	0.00			Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
			156.16	140.54	15.62		136.22		56.22		0.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
3	Construction of Double Storied School Building at Sagalee (Govt. Higher Secondary School), Arunachal Pradesh.	17-09-2015	1048.15	943.34	104.82	17-09-2015	377.33	17-03-2017	377.33	17-09-2018	76.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
						29-06-2017	377.00	07-02-2018	377.00			Arunachal Pradesh	HRD&E (Edu&social)	MH-3601

3		17-03-2018	1048.15	943.34	104.82	14-03-2018	150.00	24-12-2018	150.00	17-03-2019	76.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
						07-01-2019	39.01	0.00	0.00			Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
			1048.15	943.34	104.82		943.34		904.33		76.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
4	Infrastructure Development of Model School at Paying Circle Hq, Upper Subansari District, Arunachal Pradesh.	17-03-2016	415.00	373.50	41.50	17-03-2016	150.00	09-01-2018	150.00	17-03-2018	0.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
						22-03-2018	150.00	0	0.00			Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
			415.00	373.50	41.50		300.00		150.00		0.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
5	Infrastructure development of Girl Schoool at Katang under Tirap District, Arunachal Pradesh	02-05-2017	388.00	349.20	38.80	02-05-2017	70.00	0	0.00	02-05-2019	0.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
			388.00	349.20	38.80		70.00		0.00		0.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-3601
6	Infrastructure Development of ME School, Longding Arunachal Pradesh	02-05-2017	385.11	346.60	38.51	02-05-2017	69.00	20-07-2018	69.00	02-05-2019	0.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-3601

			385.11	346.60	38.51		69.00		69.00		0.00	Aruna chal Prades h	HRD& E (Edu&s ocial)	MH- 3601
7	Financial support to the students of North Eastern Region for higher professional courses. (Renewal)	13-06-2018	100.00	100.00	0.00	13-06-2018	100.00	0	0.00	0	0.00	Aruna chal Prades h	HRD& E (Edu&s ocial)	MH- 3601
			100.00	100.00	0.00		100.00		0.00		0.00	Aruna chal Prades h	HRD& E (Edu&s ocial)	MH- 3601
8	Construction of Saviour Orphan Children Home at Gossaigaon, Kokrajhar, Assam.	03-05-2014	294.33	264.90	29.43	03-05-2014	106.00	07-10-2015	106.00	06-05-2016	0.00	Assam	HRD& E (Edu&s ocial)	MH- 3601
						30-03-2016	35.00	0	0.00			Assam	HRD& E (Edu&s ocial)	MH- 3601
			294.33	264.90	29.43		141.00		106.00		0.00	Assam	HRD& E (Edu&s ocial)	MH- 3601
10	Construction of Chandranath Sarmah Higher Secondary School at Bihaguri Sonitpur District, Assam.	03-05-2015	318.30	286.47	31.83	03-05-2015	62.24	17-08-2017	62.24	03-05-2017	6.92	Assam	HRD& E (Edu&s ocial)	MH- 3601
						24-08-2017	167.00	0	0.00			Assam	HRD& E (Edu&s ocial)	MH- 3601

			318.30	286.47	31.83		229.24		62.24		6.92	Assam	HRD&E (Edu&social)	MH-3601
11	Construction/ Remodelling of RCC building including Development of Library, Vocational Centre etc. of Madhav Dev Higher Secondary School at Tulsimukh, Nagaon	27-06-2016	318.88	286.99	31.89	27-06-2016	115.00	08-05-2019	115.00	27-06-2018	0.00	Assam	HRD&E (Edu&social)	MH-3601
						23-05-2019	115.00	0	0.00			Assam	HRD&E (Edu&social)	MH-3601
			318.88	286.99	31.89		230.00		115.00		0.00	Assam	HRD&E (Edu&social)	MH-3601
12	Construction of Composite Regional Centre(North East) for Disability Study and Action in Assam by Shishu Sarothi	06-02-2018	543.93	489.54	54.39	06-02-2018	10.00	0	0.00	31-03-2020	0.00	Assam	HRD&E (Edu&social)	MH-3601
						26-02-2018	140.00	0	0.00			Assam	HRD&E (Edu&social)	MH-3601
			543.93	489.54	54.39		150.00		0.00		0.00	Assam	HRD&E (Edu&social)	MH-3601

13	Construction of bulding for the department of Geology in Cotton College, Guwahati, Assam	30-03-2018	580.00	522.00	58.00	30-03-2018	240.00	0	0.00	30-03-2020	0.00	Assam	HRD&E (Edu&social)	MH-3601
			580.00	522.00	58.00		240.00		0.00		0.00	Assam	HRD&E (Edu&social)	MH-3601
14	Financial support to the students of North Eastern Region for higher professional courses.	30-07-2018	127.87	127.87	0.00	30-07-2018	127.87	15-03-2019	127.78	0	0.00	Assam	HRD&E (Edu&social)	MH-3601
			127.87	127.87	0.00		127.87		127.78		0.00	Assam	HRD&E (Edu&social)	MH-3601
15	Financial support to the students of North Eastern Region for higher professional courses 2018-19	29-03-2019	269.00	269.00	0.00	29-03-2019	269.00	0	0.00	0	0.00	Assam	HRD&E (Edu&social)	MH-3601

			269.00	269.00	0.00		269.00		0.00		0.00	Assam	HRD&E (Edu&social)	MH-3601
16	Construction of Science Lab (G+2) Block of United College Chandel, Manipur	16-09-2011	472.00	424.80	47.20	16-09-2011	140.00	14-02-2014	140.00	30-10-2016	34.00	Manipur	HRD&E (Edu&social)	MH-3601
						25-02-2014	200.00	07-07-2015	200.00			Manipur	HRD&E (Edu&social)	MH-3601
						14-08-2015	84.80	08-06-2018	84.80			Manipur	HRD&E (Edu&social)	MH-3601
			472.00	424.80	47.20		424.80		424.80		34.00	Manipur	HRD&E (Edu&social)	MH-3601
17	Upgradation of Science Laboratories and Library Assistance in High and Higher Secondary Schools, Manipur	01-03-2013	411.68	370.51	41.17	01-03-2013	148.00	17-05-2015	148.00	31-03-2019	0.00	Manipur	HRD&E (Edu&social)	MH-3601
						08-10-2018	148.00	0	0.00			Manipur	HRD&E (Edu&social)	MH-3601
			411.68	370.51	41.17		296.00		148.00		0.00	Manipur	HRD&E (Edu&social)	MH-3601
	Construction of Boys' & Girls' Hostel at Mayorumtang (GreenLand), Ukhrul district, Manipur.					28-11-2014	190.00	21-09-2016	190.00			Manipur	HRD&E (Edu&social)	MH-3601

18		28-11-2014	527.89	475.10	52.79	06-03-2017	178.72	30-06-2018	178.72	28-11-2016	0.00	Manipur	HRD&E (Edu&social)	MH-3601
						13-09-2018	106.38	0	0.00			Manipur	HRD&E (Edu&social)	MH-3601
			527.89	475.10	52.79		475.10		368.72		0.00	Manipur	HRD&E (Edu&social)	MH-3601
19	Construction of Girl's Hostel at Raja Dumbra High School Campus, Imphal East, Manipur	27-04-2016	661.89	595.70	66.19	27-04-2016	238.00	12-08-2018	238.00	27-04-2018	0.00	Manipur	HRD&E (Edu&social)	MH-3601
			661.89	595.70	66.19		238.00		238.00		0.00	Manipur	HRD&E (Edu&social)	MH-3601
20	Construction of Auditorium and Compound Wall of Sainik School, Imphal Manipur	05-04-2016	688.41	619.57	68.84	25-04-2016	247.82	12-09-2018	247.82	25-04-2018	0.00	Manipur	HRD&E (Edu&social)	MH-3601
			688.41	619.57	68.84		247.82		247.82		0.00	Manipur	HRD&E (Edu&social)	MH-3601

21	Financial support to the students of North Eastern Region for Higher professional courses.	20-12-2017	167.23	150.51	16.72	20-12-2017	150.51	26-11-2018	150.51	0	0.00	Manipur	HRD&E (Edu&social)	MH-3601
			167.23	150.51	16.72		150.51		150.51		0.00	Manipur	HRD&E (Edu&social)	MH-3601
22	Strengthening and Restructuring of College of Teacher of Education (PGT), Shillong.	05-03-2014	288.85	259.97	28.89	05-03-2014	104.00	18-04-2017	104.00	03-05-2016	22.67	Meghalaya	HRD&E (Edu&social)	MH-3601
						22-03-2018	100.00	24-10-2018	100.00			Meghalaya	HRD&E (Edu&social)	MH-3601
						22-05-2019	55.97	0	0.00			Meghalaya	HRD&E (Edu&social)	MH-3601
			288.85	259.97	28.89		259.97		204.00		22.67	Meghalaya	HRD&E (Edu&social)	MH-3601
23	Financial support to the students of North Eastern Region for higher professional courses.	25-05-2018	211.31	190.18	21.13	25-05-2018	190.18	0	0.00	0	0.00	Meghalaya	HRD&E (Edu&social)	MH-3601

			211.31	190.18	21.13		190.18		0.00		0.00	Meghalaya	HRD&E (Edu&social)	MH-3601
24	Community Hall at Chandmari West, Aizawl Mizoram	17-03-2016 (Original) 26-04-2016 (Revised)	457.00 (Original) 475.28 (Revised)	427.75	47.53	17-03-2016	164.00	23-06-2017	164.00	17-03-2018	11.11	Mizoram	HRD&E (Edu&social)	MH-3601
						13-03-2018	100.00	29-11-2018	100.00			Mizoram	HRD&E (Edu&social)	MH-3601
						04-12-2018	163.75	0	0.00			Mizoram	HRD&E (Edu&social)	MH-3601
			475.28	427.75	47.53		427.75		264.00		11.11	Mizoram	HRD&E (Edu&social)	MH-3601
25	Community complex at Edentharr, Mizoram	17-03-2016 (Original) 26-04-2016 (Revised)	436.00 (Original) 481.52 (Revised)	433.37	48.16	17-03-2016	166.68	06-09-2017	166.68	17-03-2018	27.08	Mizoram	HRD&E (Edu&social)	MH-3601
						19-09-2017	77.04	04-10-2018	77.04			Mizoram	HRD&E (Edu&social)	MH-3601
						05-11-2018	189.64	0	0.00			Mizoram	HRD&E (Edu&social)	MH-3601
			481.52	433.37	48.16		433.36		243.72		27.08	Mizoram	HRD&E (Edu&social)	MH-3601

26	Construction of Comprehensive Spastic Children Care Complex at Zemabawk, Aizawl Mizoram	21-07-2016	774.17	696.75	77.42	21-07-2016	60.00	21-05-2018	60.00	21-07-2018	62.23	Mizoram	HRD&E (Edu&social)	MH-3601
						31-07-2018	500.00	19-03-2019	500.00			Mizoram	HRD&E (Edu&social)	MH-3601
			774.17	696.75	77.42		560.00		560.00		62.23	Mizoram	HRD&E (Edu&social)	MH-3601
27	Construction of Observation Home / Special Home Complex at Pukpui Mizoram	21-03-2017	422.72	380.45	42.27	21-03-2017	30.43	21-03-2018	30.43	21-03-2019	31.16	Mizoram	HRD&E (Edu&social)	MH-3601
						10-04-2018	250.00	29-11-2018	250.00			Mizoram	HRD&E (Edu&social)	MH-3601
			422.72	380.45	42.27		280.43		280.43		31.16	Mizoram	HRD&E (Edu&social)	MH-3601
28	Financial support to the students of North Eastern Region for Higher Professional Courses.	25-05-2018	9.44	8.50	0.94	25-05-2018	8.50	11-03-2019	8.50	-	0.94	Mizoram	HRD&E (Edu&social)	MH-3601
			9.44	8.50	0.94		8.50		8.50		0.94	Mizoram	HRD&E (Edu&social)	MH-3601

29	Financial support to the students of North Eastern Region for Higher Professional Courses.	18-03-2019	10.17	10.17	0.00	18-03-2019	10.17	0	0.00	-	0.00	Mizoram	HRD&E (Edu&social)	MH-3601
			10.17	10.17	0.00		10.17		0.00		0.00	Mizoram	HRD&E (Edu&social)	MH-3601
30	Construction of Govt. High School Auditorium/Multi-Utility Hall at Longsa, Nagaland.	13-06-2014	326.17	293.55	32.62	13-06-2014	117.42	29-02-2016	117.42	13-06-2016	0.00	Nagaland	HRD&E (Edu&social)	MH-3601
						30-05-2016	117.00	24-06-2017	117.00			Nagaland	HRD&E (Edu&social)	MH-3601
						14-03-2018	45.00	0	0.00			Nagaland	HRD&E (Edu&social)	MH-3601
						23-04-2018	14.13	0	0.00			Nagaland	HRD&E (Edu&social)	MH-3601
			326.17	293.55	32.62		293.55		234.42		0.00	Nagaland	HRD&E (Edu&social)	MH-3601
	Infrastructure Development at Mayangnokcha Govt. Higher Secondary School, Mokokchung, Nagaland.					13-06-2014	267.94	29-02-2016	267.94			Nagaland	HRD&E (Edu&social)	MH-3601

31		13-06-2014	744.29	669.86	74.43	16-03-2016	200.00	24-06-2017	200.00	13-06-2016	51.99	Nagaland	HRD&E (Edu&social)	MH-3601
						30-03-2018	160.00	0	0.00			Nagaland	HRD&E (Edu&social)	MH-3601
			744.29	669.86	74.43		627.94		467.94		51.99	Nagaland	HRD&E (Edu&social)	MH-3601
32	Construction of School, Science & Computer Building for the Children's Christian School, Mission Road, Kohima.	22-04-2016	348.99	314.09	34.90	22-04-2016	125.63	24-06-2017	125.63	22-04-2018	5.45	Nagaland	HRD&E (Edu&social)	MH-3601
						13-03-2018	125.63	0	0.00			Nagaland	HRD&E (Edu&social)	MH-3601
			348.99	314.09	34.90		251.26		125.63		5.45	Nagaland	HRD&E (Edu&social)	MH-3601
33	Construction of Government High Secondary School and Hostel Building at Sangratsu village Mokokchung, Nagaland	07-07-2017	224.63	202.17	22.46	07-07-2017	40.00	0	0.00	07-07-2019	0.00	Nagaland	HRD&E (Edu&social)	MH-3601
			224.63	202.17	22.46		40.00		0.00		0.00	Nagaland	HRD&E (Edu&social)	MH-3601

34	Construction of College Hostel at Patkai Christian College Chumukedima, Seithekiema, Nagaland.	04-08-2017	234.00	210.60	23.40	04-08-2017	42.00	0	0.00	04-08-2019	0.00	Nagaland	HRD&E (Edu&social)	MH-3601
			234.00	210.60	23.40		42.00		0.00		0.00	Nagaland	HRD&E (Edu&social)	MH-3601
35	Construction of Working Women Hostel at Kohima Nagaland	27-09-2017	703.00	632.70	70.30	27-09-2017	200.00	0	0.00	27-09-2019	0.00	Nagaland	HRD&E (Edu&social)	MH-3601
			703.00	632.70	70.30		200.00		0.00		0.00	Nagaland	HRD&E (Edu&social)	MH-3601
36	Infrastructure Development at Kohima Orphanage Home	01-03-2018	284.00	255.60	28.40	01-03-2018	19.57	19-03-2019	19.57	01-03-2020	0.00	Nagaland	HRD&E (Edu&social)	MH-3601
			284.00	255.60	28.40		19.57		19.57		0.00	Nagaland	HRD&E (Edu&social)	MH-3601
37	Financial support to the students of North Eastern Region for Higher Professional Courses. Nagaland	11-06-2018	26.67	24.00	2.67	11-06-2018	24.00	20-02-2019	24.00	-	0.00	Nagaland	HRD&E (Edu&social)	MH-3601

			26.67	24.00	2.67		24.00		24.00		0.00	Nagaland	HRD&E (Edu&social)	MH-3601
38	Construction of Old Age Home at Lower Kamrang, Kitchu Dumra, South Sikkim	22-03-2016	587.00	528.30	58.70	22-03-2016	240.00	23-11-2018	240.00	22-03-2018	0.00	Sikkim	HRD&E (Edu&social)	MH-3601
						04-12-2018	135.60	25-02-2019	135.60			Sikkim	HRD&E (Edu&social)	MH-3601
			587.00	528.30	58.70		375.60		375.60		0.00	Sikkim	HRD&E (Edu&social)	MH-3601
39	Construction of Destitute Home (Child Care Institute) at Begha Dentam, West Sikkim	22-03-2017	384.80	346.32	38.48	22-03-2017	139.00	23-11-2018	139.00	22-03-2018	0.00	Sikkim	HRD&E (Edu&social)	MH-3601
						04-12-2018	139.00	25-02-2019	139.00			Sikkim	HRD&E (Edu&social)	MH-3601
			384.80	346.32	38.48		278.00		278.00		0.00	Sikkim	HRD&E (Edu&social)	MH-3601
40	Infrastructure Development at Tharpu Senior Secondary School, West Sikkim	27-06-2017	409.50	368.55	40.95	27-06-2017	74.00	0	0.00	22-06-2020	0.00	Sikkim	HRD&E (Edu&social)	MH-3601

			409.50	368.55	40.95		74.00		0.00		0.00	Sikkim	HRD&E (Edu&social)	MH-3601
41	Construction of Science Block at Kamrang Govt. Degree College at Namchi, South Sikkim	30-06-2017	1054.65	949.19	105.47	30-06-2017	189.00	0	0.00	27-06-2020	0.00	Sikkim	HRD&E (Edu&social)	MH-3601
			1054.65	949.19	105.47		189.00		0.00		0.00	Sikkim	HRD&E (Edu&social)	MH-3601
42	Financial support to the students of North Eastern Region for Higher Professional Courses.	28-07-2016	16.88	16.88	0.00	28-07-2016	16.88	0	0.00	0	0.00	Sikkim	HRD&E (Edu&social)	MH-3601
			16.88	16.88	0.00		16.88		0.00		0.00	Sikkim	HRD&E (Edu&social)	MH-3601
43	Construction of 50 type III residential Quarters for Hostel superintendent in ST & SC Hostels, Tripura. (In the following Districts- Khowai, Sepoyjala, West Tripura, Unakoti, Dhalai, Gomati and South Tripura)	26-03-2013	821.84	739.66	82.18	26-03-2013	189.00	10-01-2018	189.00	26-03-2015	21.00	Tripura	HRD&E (Edu&social)	MH-3601
						07-02-2018	300.00	0	0.00			Tripura	HRD&E (Edu&social)	MH-3601

			821.84	739.66	82.18		489.00		189.00		21.00	Tripur a	HRD& E (Edu&s ocial)	MH- 3601
44	Construction of 100 seated capacity of men's hostel at Regional College of Physical Education at Panisagar, North Tripura.	16-08-2017	421.78	379.60	42.18	16-08-2017	84.00	0	0.00	16-08-2019	0.00	Tripur a	HRD& E (Edu&s ocial)	MH- 3601
			421.78	379.60	42.18		84.00		0.00		0.00	Tripur a	HRD& E (Edu&s ocial)	MH- 3601
45	Infrastructure Development of Kamalpur English Medium HS School Kamalpur Dhalai District, Tripura.	26-02-2018	442.90	398.61	44.29	26-02-2018	159.00	0	0.00	26-02-2020	0.00	Tripur a	HRD& E (Edu&s ocial)	MH- 3601
			442.90	398.61	44.29		159.00		0.00		0.00	Tripur a	HRD& E (Edu&s ocial)	MH- 3601
46	Financial support to the students of North Eastern Region for higher professional courses.	11-06-2018	127.90	127.90	0.00	11-06-2018	127.90	05-10-2018	127.90	0	0.00	Tripur a	HRD& E (Edu&s ocial)	MH- 3601
			127.90	127.90	0.00		127.90		127.90		0.00	Tripur a	HRD& E (Edu&s ocial)	MH- 3601

47	Financial support to the students of North Eastern Region for higher professional courses.	31-01-2019	47.49	47.49	0.00	31-01-2019	47.49	0	0.00	0	0.00	Tripura	HRD&E (Edu&social)	MH-3601
			47.49	47.49	0.00		47.49		0.00		0.00	Tripura	HRD&E (Edu&social)	MH-3601
48	Construction of RCC boys and girls hostel with boundary wall at Govt. Higher Secondary School, Anini, AP	25-04-2016	372.83	372.83	0.00	25-04-2016	149.00	25-03-2017	149.00	25-04-2017	0.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-2552
						07-07-2017	149.00	31-01-2018	149.00			Arunachal Pradesh	HRD&E (Edu&social)	MH-2552
						13-02-2018	50.95	28-05-2018	50.95			Arunachal Pradesh	HRD&E (Edu&social)	MH-2552
						03-08-2018	23.88	0	0.00			Arunachal Pradesh	HRD&E (Edu&social)	MH-2552
			372.83	372.83	0.00		372.83		348.95		0.00	Arunachal Pradesh	HRD&E (Edu&social)	MH-2552
49	Infrastructure Development of B.K. Mission School, Midphu Doimukh Papum Pare District, Arunachal Pradesh					21-07-2016	105.00	24-01-2017	105.00			Arunachal Pradesh	HRD&E (Edu&social)	MH-2552

		21-07-2016	263.14	263.14	0.00	22-02-2017	105.00	14-08-2017	105.00	21-07-2017	0.00	Aruna chal Prades h	HRD& E (Edu&s ocial)	MH- 2552
						05-02-2018	53.14	0	0.00			Aruna chal Prades h	HRD& E (Edu&s ocial)	MH- 2552
			263.14	263.14	0.00		263.14		210.00		0.00	Aruna chal Prades h	HRD& E (Edu&s ocial)	MH- 2552
50	Construction of Girls Hostel at Govt. Secondary School, Baririjo, Upper Subansari District AP	27-09-2017	331.76	331.76	0.00	27-09-2017	100.00	28-11-2018	100.00	27-09-2019	0.00	Aruna chal Prades h	HRD& E (Edu&s ocial)	MH- 2552
			331.76	331.76	0.00		100.00		100.00		0.00	Aruna chal Prades h	HRD& E (Edu&s ocial)	MH- 2552
51	Infrastructure Development of Omeo Kumar Das Institute of Social Chage and Development, Guwahati	18-10-2016	1133.00	1133.00	0.00	13-05-2016	494.00	0	0.00	13-05-2018	0.00	Assam	HRD& E (Edu&s ocial)	MH- 2552
			1133.00	1133.00	0.00		494.00		0.00		0.00	Assam	HRD& E (Edu&s ocial)	MH- 2552

52	Setting up of Brahmaputra Studies Centre at Gauhati University Campus, Jalukbari, Gauhati	31-07-2018	2799.33	2799.33	0.00	31-07-2018	10.00	0	0.00	31-07-2020		Assam	HRD&E (Edu&social)	MH-2552
			2799.33	2799.33	0.00		10.00		0.00		0.00	Assam	HRD&E (Edu&social)	MH-2552
53	Construction of Scheduled Tribe Boys & Girls Hostel at Noney, Tamenglong District.	22-03-2016	853.84	853.84	0.00	22-03-2016	226.80	22-06-2017	226.80	22-03-2018	0.00	Manipur	HRD&E (Edu&social)	MH-2552
						06-02-2018	350.00	16-04-2019	350.00			Manipur	HRD&E (Edu&social)	MH-2552
			853.84	853.84	0.00		576.80		576.80		0.00	Manipur	HRD&E (Edu&social)	MH-2552
54	Construction of ST Boys & Girls Hostel Auditorium etc. at Chandel District.	25-04-2016	966.70	966.70	0.00	25-04-2016	386.00	23-01-2017	386.00	25-04-2018	0.00	Manipur	HRD&E (Edu&social)	MH-2552
						22-02-2017	386.00	16-04-2019	386.00			Manipur	HRD&E (Edu&social)	MH-2552

			966.70	966.70	0.00		772.00		772.00		0.00	Manipur	HRD&E (Edu&social)	MH-2552
55	Construction of Multipurpose cultural cum Indoor Hall for the Youth in the Hill area of Manipur at Purul, Senapati Dist, Manipur	26-04-2016	597.64	597.64	0.00	26-04-2016	239.00	22-06-2017	239.00	25-04-2018	0.00	Manipur	HRD&E (Edu&social)	MH-2552
						13-09-2017	239.00	16-04-2019	239.00			Manipur	HRD&E (Edu&social)	MH-2552
			597.64	597.64	0.00		478.00		478.00		0.00	Manipur	HRD&E (Edu&social)	MH-2552
56	Construction of Boys & Girls Hostel at St. Anthony's School, Muirei, Ukhrul Dist. Manipur.	26-04-2016	706.00	706.00	0.00	26-04-2016	194.00	23-03-2017	194.00	25-04-2018	0.00	Manipur	HRD&E (Edu&social)	MH-2552
						10-04-2017	350.00	25-05-2018	350.00			Manipur	HRD&E (Edu&social)	MH-2552
						03-08-2018	162.00	0	0.00			Manipur	HRD&E (Edu&social)	MH-2552
			706.00	706.00	0.00		706.00		544.00		0.00	Manipur	HRD&E (Edu&social)	MH-2552
57	Construction of Multipurpose Cultural cum Indoor Hall for the youth in the hill area of Manipur, Longmai, Tamenglong District	13-05-2016	585.37	585.37	0.00	13-05-2016	234.00	22-06-2017	234.00	13-05-2018	0.00	Manipur	HRD&E (Edu&social)	MH-2552

		15-03-2016	303.37	303.37	0.00	01-03-2018	226.42	16-04-2019	226.42	15-03-2016	0.00	Manipur	HRD&E (Edu&social)	MH-2552
			585.37	585.37	0.00		460.42		460.42		0.00	Manipur	HRD&E (Edu&social)	MH-2552
58	Construction of International Students hostel gents & ladies at Manipur University, Imphal	31-05-2016	1398.93	1398.93	0.00	31-05-2016	560.00	23-03-2017	560.00	31-05-2018	0.00	Manipur	HRD&E (Edu&social)	MH-2552
						02-08-2017	500.00	0	0.00			Manipur	HRD&E (Edu&social)	MH-2552
			1398.93	1398.93	0.00		1060.00		560.00		0.00	Manipur	HRD&E (Edu&social)	MH-2552
59	Construction of Girls Hostel Chaoyaima H.S School at Manipur	19-07-2016	234.26	234.26	0.00	19-07-2016	94.00	25-03-2018	94.00	19-07-2018	0.00	Manipur	HRD&E (Edu&social)	MH-2552
						21-06-2018	94.00	11-03-2019	94.00			Manipur	HRD&E (Edu&social)	MH-2552
						15-03-2019	46.26	0	0.00			Manipur	HRD&E (Edu&social)	MH-2552
			234.26	234.26	0.00		234.26		188.00		0.00	Manipur	HRD&E (Edu&social)	MH-2552

60	Construction of Boys and Girls Hostel Poirukhongjil H.S School at Manipur	19-07-2016	392.45	392.45	0.00	19-07-2016	187.00	23-09-2017	187.00	19-07-2018	0.00	Manipur	HRD&E (Edu&social)	MH-2552
						06-02-2018	87.00	24-08-2018	87.00			Manipur	HRD&E (Edu&social)	MH-2552
						01-10-2018	118.45	0	0.00			Manipur	HRD&E (Edu&social)	MH-2552
			392.45	392.45	0.00		392.45		274.00		0.00	Manipur	HRD&E (Edu&social)	MH-2552
61	Infrastructure Development of Moreh College, Moreh Chandel District Manipur	08-05-2017	724.75	724.75	0.00	08-05-2017	145.00	28-03-2018	145.00	08-05-2019	0.00	Manipur	HRD&E (Edu&social)	MH-2552
						12-12-2018	300.00	0	0.00			Manipur	HRD&E (Edu&social)	MH-2552
			724.75	724.75	0.00		445.00		145.00		0.00	Manipur	HRD&E (Edu&social)	MH-2552
62	Construction of Model Library building at Pettegrew College, Ukhrul District Manipur	08-05-2017	227.46	227.46	0.00	08-05-2017	45.00	07-01-2019	45.00	08-05-2019	0.00	Manipur	HRD&E (Edu&social)	MH-2552
						30-01-2019	50.00	0	0.00			Manipur	HRD&E (Edu&social)	MH-2552

			227.46	227.46	0.00		95.00		45.00		0.00	Manipur	HRD&E (Edu&social)	MH-2552
63	Construction of Modern Library building at Modern College, Imphal, Manipur	08-05-2017	227.63	227.63	0.00	08-05-2017	46.00	07-01-2019	46.00	08-05-2019	0.00	Manipur	HRD&E (Edu&social)	MH-2552
						30-01-2019	50.00	0	0.00			Manipur	HRD&E (Edu&social)	MH-2552
			227.63	227.63	0.00		96.00		46.00		0.00	Manipur	HRD&E (Edu&social)	MH-2552
64	Construction of SC/ST Boys' and Girls' Hostel in respect of National Institute of Electronics and Information Technology(NIELIT), Imphal	20-09-2017	761.17	761.17	0.00	20-09-2017	152.00	16-07-2018	152.00	08-05-2019	0.00	Manipur	HRD&E (Edu&social)	MH-2552
						24-12-2018	420.25	0	0.00			Manipur	HRD&E (Edu&social)	MH-2552
			761.17	761.17	0.00		572.25		152.00		0.00	Manipur	HRD&E (Edu&social)	MH-2552
65	Construction of Boarding school and Hostel building for disabled students of Lynti Jam Welfare and Development association at Mawtnum, Nongpoh Ri Bhoi District.	25-03-2011	227.13	227.13	0.00	25-03-2011	91.00	07-03-2012	91.00	25-03-2014	0.00	Meghalaya	HRD&E (Edu&social)	MH-2552
						29-12-2017	91.00	29-08-2018	91.00			Meghalaya	HRD&E (Edu&social)	MH-2552

						07-09-2018	45.12	0	0.00			Meghalaya	HRD&E (Edu&social)	MH-2552
			227.13	227.13	0.00		227.12		182.00		0.00	Meghalaya	HRD&E (Edu&social)	MH-2552
66	Introduction of Interactive Digital Classroom for Development of Science and Mathematics in 24 Schools 3 classrooms each in the State of Meghalaya.	03-05-2014	455.86	455.86	0.00	03-05-2014	97.00	20-05-2015	94.97	03-05-2015	0.00	Meghalaya	HRD&E (Edu&social)	MH-2552
						19-06-2015	200.00	19-04-2017	200.00			Meghalaya	HRD&E (Edu&social)	MH-2552
						10-04-2018	158.86	0	0.00			Meghalaya	HRD&E (Edu&social)	MH-2552
			455.86	455.86	0.00		455.86		294.97		0.00	Meghalaya	HRD&E (Edu&social)	MH-2552
67	Procurement of equipments, Furniture and Fixture etc. for the Skill Development Centre at Ramakrishna Mission, Shillong.	28-10-2016	250.00	250.00	0.00	28-10-2016	125.00	29-11-2017	125.00	28-10-2018	0.00	Meghalaya	HRD&E (Edu&social)	MH-2552
						10-04-2018	125.00	0	0.00			Meghalaya	HRD&E (Edu&social)	MH-2552
			250.00	250.00	0.00		250.00		125.00		0.00	Meghalaya	HRD&E (Edu&social)	MH-2552

68	Construction of Nongkharai Christian Secondary School Building at Umsohpieng village, West Khasi Hills Distirct, Meghalaya	29-06-2017	409.50	409.50	0.00	29-06-2017	82.00	0	0.00	29-06-2019	0.00	Meghalaya	HRD&E (Edu&social)	MH-2552
			409.50	409.50	0.00		82.00		0.00		0.00	Meghalaya	HRD&E (Edu&social)	MH-2552
69	Construction of Boys & Girls Hostel of NEIMA's Orphanage-cum-Boarding School at Lad Mynrieng, Pynursla, East Khasi Hills District, Meghalaya"	10-04-2018	194.00	194.00	0.00	10-04-2018	10.00	0.00	0.00	10-04-2020	0.00	Meghalaya	HRD&E (Edu&social)	MH-2552
			194.00	194.00	0.00		10.00		0.00		0.00	Meghalaya	HRD&E (Edu&social)	MH-2552

70	Construction of Research Scholars Hostel for Boys & Girls at Mizoram University	26-08-2016	1187.47	1187.47	0.00	26-08-2016	474.00	21-06-2017	474.00	26-08-2018	0.00	Mizoram	HRD&E (Edu&social)	MH-2552
			1187.47	1187.47	0.00		474.00		474.00		0.00	Mizoram	HRD&E (Edu&social)	MH-2552
71	Infrastructure Developmet for newly upgraded Govt. Hr. Sec. School in Meluri, Phek District and Medzhiphema, Dimapur District, Nagaland	21-07-2016	401.00	401.00	0.00	21-07-2016	160.00	04-03-2017	160.00	21-07-2018	0.00	Nagaland	HRD&E (Edu&social)	MH-2552
						07-07-2017	160.00	19-06-2018	160.00			Nagaland	HRD&E (Edu&social)	MH-2552
						02-07-2018	81.00	0	0.00			Nagaland	HRD&E (Edu&social)	MH-2552

72			401.00	401.00	0.00		401.00		320.00		0.00	Nagaland	HRD&E (Edu&social)	MH-2552
73	Construction of Multipurpose Hall at Nagaland University, Medziphema, Nagaland	20-10-2016	1150.21	1150.21	0.00	20-10-2016	99.39	11-08-2017	99.39	21-07-2018	0.00	Nagaland	HRD&E (Edu&social)	MH-2552
						21-08-2017	500.00	16-11-2018	500.00			Nagaland	HRD&E (Edu&social)	MH-2552
						29-03-2019	435.00	0	0.00			Nagaland	HRD&E (Edu&social)	MH-2552
			1150.21	1150.21	0.00		1034.39		599.39		0.00	Nagaland	HRD&E (Edu&social)	MH-2552
73	Infrastructure Development of Government High School at Noksen Town, Nagaland	10-04-2018	436.00	436.00	0.00	10-04-2018	10.00	0	0.00	10-04-2020	0.00	Nagaland	HRD&E (Edu&social)	MH-2552
			436.00	436.00	0.00		10.00		0.00		0.00	Nagaland	HRD&E (Edu&social)	MH-2552
74	Educational Quality Improvement Programme (EQUIP) Pilot Project in Sikkim.	02-09-2017	96.00	96.00	0.00	02-09-2017	12.52	20-09-2017	12.52	02-09-2019	0.00	Sikkim	HRD&E (Edu&social)	MH-2552

		02-07-2017	30.00	30.00	0.00	12-10-2017	36.51	0	0.00	02-07-2017	0.00	Sikkim	HRD&E (Edu&social)	MH-2552
			96.00	96.00	0.00		49.03		12.52		0.00	Sikkim	HRD&E (Edu&social)	MH-2552
75	Construction of Ladies hostel for the students of NE Region at Bangalore University	28-11-2014	1385.00	1385.00	0.00	28-11-2014	554.00	03-02-2017	554.00	28-05-2016	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
						07-03-2017	509.00	0	0.00			Other Agencies	HRD&E (Edu&social)	MH-2552
			1385.00	1385.00	0.00		1063.00		554.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
76	Construction of a hostel for the North East Students at Jawaharlal Nehru University, New Delhi	25-04-2016 (Original) 22-06-2017 (Revised)	2700.31 (Original) 2867.50 (Revised)	2700.31 (Original) 2867.50 (Revised)	0.00	25-04-2016	54.62	0	0.00	25-04-2019	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
						27-06-2017	136.50	0	0.00			Other Agencies	HRD&E (Edu&social)	MH-2552
						23-05-2019	910.24	0	0.00			Other Agencies	HRD&E (Edu&social)	MH-2552
			2867.50	2867.50	0.00		1101.36		0.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552

77	Upgradation of Centre for North East Studies and Policy Research (CNER-PR) in Jamia Millia, New Delhi.	30-01-2017	294.00	294.00	0.00	30-01-2017	147.00	0	0.00	30-01-2019	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
			294.00	294.00	0.00		147.00		0.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
78	Purchasing of land for construction of hostel for the students of NE States at New Delhi	13-03-2018	239.58	239.58	0.00	13-03-2018	239.57	0	0.00	-	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
			239.58	239.58	0.00		239.57		0.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
79	Digital Classrooms in 215 Schools in 4 North Eastern States of Assam, Manipur, Meghalaya and Tripura	29-06-2017 (Original) 27-04-2018 (Revised)	396.6 (Original) 468.80 (Revised)	468.80	0.00	29-06-2017	198.30	24-01-2018	198.30	29-06-2019	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
						27-04-2018	196.75	13-02-2019	196.75			Other Agencies	HRD&E (Edu&social)	MH-2552
			468.80	468.80	0.00		395.05		395.05		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
80	Sponsoring Education for children from NE States in Assam Rifles Public School, Laitkor, Shillong, Meghalaya.					24-05-2017	150.00	18-01-2018	150.00			Other Agencies	HRD&E (Edu&social)	MH-2552

		24-05-2017	204.95	204.95	0.00	02-02-2018	51.70	05-03-2018	51.70	24-05-2018	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
						11-04-2018	3.25	0	0.00			Other Agencies	HRD&E (Edu&social)	MH-2552
			204.95	204.95	0.00		204.95		201.70		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
81	Sponsoring Education for children from NE States in Assam Rifles Public School, Laitkor, Shillong, Meghalaya. (147 students)	19-07-2018	202.20	202.20	0.00	19-07-2018	150.00	10-05-2019	150.00	19-07-2019	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
						15-05-2019	52.20	0.00	0.00			Other Agencies	HRD&E (Edu&social)	MH-2552
			202.20	202.20	0.00		202.20		150.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
82	Purchasing of land for construction of Hostel for the students of North East States at Plot No. 10 PSP area 2 (in between Sector-21 and 23) Rohini land measuring 1990Sqm.	04-09-2018	9.97	9.97	0.00	04-09-2018	9.97	0	0.00	04-09-2019	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552

			9.97	9.97	0.00		9.97		0.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
83	Conducting Training Programme of Elementary Teachers of Meghalaya in Science and Maths by DERT, Shillong, Meghalaya.	26-03-2012	48.77	48.77	0.00	26-03-2012	16.00	22-02-2017	16.00	26-03-2013	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
						11-10-2017	25.00	0	0.00			Other Agencies	HRD&E (Edu&social)	MH-2552
			48.77	48.77	0.00		41.00		16.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
84	One year training in hospitality & retail sector at WCSC	22-05-2017	75.95	75.95	0.00	22-05-2017	40.02	0	0.00	22-05-2018	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
			75.95	75.95	0.00		40.02		0.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
85	One year training in hospitality & retail sector at WCSC (YWCA)- M/s Mohan Hari Travels	24-05-2017	7.15	7.15	0.00	19-07-2017	1.95	0	0.00	24-05-2018	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
						16-10-2017	1.95	0	0.00			Other Agencies	HRD&E (Edu&social)	MH-2552
						11-04-2018	3.25	0	0.00			Other Agencies	HRD&E (Edu&social)	MH-2552

			7.15	7.15	0.00		7.15		0.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
86	One year training in hospitality & retail sector at WCSC (YWCA)	25-05-2018	7.81	7.81	0.00	22-05-2017	5.70	28-04-2018	5.70	22-05-2018	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
						25-05-2018	2.11	0	0.00			Other Agencies	HRD&E (Edu&social)	MH-2552
			7.81	7.81	0.00		7.81		5.70		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
87	One Year Post Graduate Diploma Programme in Rural Development Management (PGDRDM) for the Youth of North Eastern Region (14th batch)	11-05-2018	6.00	6.00	0.00	11-05-2018	6.00	0	0.00	11-05-2019	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
			6.00	6.00	0.00		6.00		0.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
88	Sponsoring Education for Children from NE States in Assam Rifles, Laitkor, Shillong (ARWES)	07-07-2017	89.92	89.92	0.00	07-07-2017	44.96	11-04-2018	44.96	07-07-2018	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552

						11-04-2018	44.96	0	0.00			Other Agencies	HRD&E (Edu&social)	MH-2552
			89.92	89.92	0.00		89.92		44.96		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
89	Skill Development training for the poor women in Guwahati, Assam by an NGO called AAINA	11-09-2017	15.00	15.00	0.00	11-09-2017	10.00	24-04-2018	10.00	11-09-2018	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
						11-04-2018	5.00	0	0.00			Other Agencies	HRD&E (Edu&social)	MH-2552
			15.00	15.00	0.00		15.00		10.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
90	Sponsoring Education for Children from NE States in Assam Rifles School situated in NER belonging to BPL family (ARWES)	11-05-2018	119.40	119.40	0.00	11-05-2018	59.70	01-05-2019	59.70	-		Other Agencies	HRD&E (Edu&social)	MH-2552
						01-05-2019	59.70	0	0.00			Other Agencies	HRD&E (Edu&social)	MH-2552
			119.40	119.40	0.00		119.40		59.70			Other Agencies	HRD&E (Edu&social)	MH-2552

91	Training of Science and Maths Teachers in Government Schools, Nagaland	18-06-2018	114.00	114.00	0.00	18-06-2018	60.00	0	0.00	-	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
			114.00	114.00	0.00		60.00		0.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
92	Moreau Institute of Integral Training & Research Society, Shillong	06-07-2018	30.00	30.00	0.00	18-06-2018	20.00	20-11-2018	20.00	-	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
						29-04-2019	10.00	0	0.00			Other Agencies	HRD&E (Edu&social)	MH-2552
			30.00	30.00	0.00		30.00		20.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
93	One year training in hospitality & retail sector at WCSC (YWCA)- M/s Mohan Hari Travels	01-05-2019	3.25	3.25	0.00	01-05-2019	3.25	0	0.00	-	0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
			3.25	3.25	0.00		3.25		0.00		0.00	Other Agencies	HRD&E (Edu&social)	MH-2552
1	Construction of Indoor Stadium at Toru under Papum Pare District, Arunachal Pradesh	16-09-2011	278.00	250.20	27.80	16-09-2011	111.00	16-01-2014	111.00	31-03-2014	10.00	Arunachal	HRD&E	MH-3601
						26-02-2014	90.00	05-02-2016	90.00			Arunachal	HRD&E	MH-3601

						22-02-2017	49.20	0	0.00			Arunachal Pradesh	HRD&E	MH-3601
			278.00	250.20	27.80		250.20		201.00		10.00	Arunachal Pradesh	HRD&E (Sports)	MH-3601
2	Construction of Football stadium at Jairampur under Changlang District, Arunachal Pradesh	25-04-2012	494.39	444.95	49.44	25-04-2012	180.00	09-12-2013	180.00	25-04-2014	0.00	Arunachal Pradesh	HRD&E	MH-3601
						26-02-2014	176.00	14-10-2014	176.00			Arunachal Pradesh	HRD&E	MH-3601
						16-06-2015	80.00	05-06-2017	80.00			Arunachal Pradesh	HRD&E	MH-3601
						28-06-2017	8.95	0	0.00			Arunachal Pradesh	HRD&E	MH-3601
			494.39	444.95	49.44		444.95		436.00		0.00	Arunachal Pradesh	HRD&E (Sports)	MH-3601
3	Construction of Mini Outdoor Stadium at Rijo Ground, Daporijo under Upper Subansiri District.	17-12-2014	358.08	322.27	35.81	17-12-2014	128.91	19-10-2016	128.91	17-06-2017	35.81	Arunachal Pradesh	HRD&E	MH-3601
						29-06-2017	129.00	15-12-2017	129.00			Arunachal Pradesh	HRD&E	MH-3601
						13-03-2018	64.36	0	0.00			Arunachal Pradesh	HRD&E	MH-3601
			358.08	322.27	35.81		322.27		257.91		35.81	Arunachal Pradesh	HRD&E (Sports)	MH-3601
4	Construction of Outdoor Stadium at Tezu, Lohit District, Arunachal Pradesh.	17-12-2014	221.15	199.04	22.12	17-12-2014	79.62	05-12-2016	79.62	17-12-2017	22.11	Arunachal Pradesh	HRD&E	MH-3601
						28-07-2017	79.62	15-12-2017	79.62			Arunachal Pradesh	HRD&E	MH-3601
						14-03-2018	20.90	0	0.00			Arunachal Pradesh	HRD&E	MH-3601
						09-04-2018	18.90	0	0.00			Arunachal Pradesh	HRD&E	MH-3601

			221.15	199.04	22.12		199.04		159.24		22.11	Arunachal Pradesh	HRD&E (Sports)	MH-3601
5	Construction of Outdoor Stadium at Sagalee, Papum Pare District, Arunachal Pradesh.	17-12-2014	358.67	322.80	35.87	17-12-2014	129.12	15-07-2016	129.12	17-12-2017	35.87	Arunachal Pradesh	HRD&E (Sports)	MH-3601
						19-09-2017	130.00	01-06-2018	130.00			Arunachal Pradesh	HRD&E (Sports)	MH-3601
						13-09-2018	63.68	0	0.00			Arunachal Pradesh	HRD&E (Sports)	MH-3601
			358.67	322.80	35.87		322.80		259.12		35.87	Arunachal Pradesh	HRD&E (Sports)	MH-3601
6	Construction of Outdoor Stadium and Boundary Wall at Government Higher Secondary School, Kanubari, Longding District, Arunachal Pradesh	09-02-2015	243.03	218.73	24.30	09-02-2015	73.73	07-08-2017	73.73	09-02-2017	24.30	Arunachal Pradesh	HRD&E (Sports)	MH-3601
						06-02-2018	100.00	0	0.00			Arunachal Pradesh	HRD&E (Sports)	MH-3601
			243.03	218.73	24.30		173.73		73.73		24.30	Arunachal Pradesh	HRD&E (Sports)	MH-3601
7	Construction of Outdoor Stadium at Chayangtajo in East Kameng District, Arunachal Pradesh.	15-05-2015	392.34	353.11	39.23	15-05-2015	141.24	05-06-2017	141.24	15-05-2017	15.00	Arunachal Pradesh	HRD&E (Sports)	MH-3601
						06-02-2018	142.00	23-07-2018	142.00			Arunachal Pradesh	HRD&E (Sports)	MH-3601
						10-10-2018	69.87	0	0.00			Arunachal Pradesh	HRD&E (Sports)	MH-3601
			392.34	353.11	39.23		353.11		283.24		15.00	Arunachal Pradesh	HRD&E (Sports)	MH-3601
8	Construction of Football Stadium at Sakiang, Papumpare District, Arunachal Pradesh	31-03-2016	282.06	253.85	28.21	31-03-2016	96.51	07-08-2017	96.51	31-03-2019	28.21	Arunachal Pradesh	HRD&E (Sports)	MH-3601
						10-08-2017	100.00	25-06-2018	100.00			Arunachal Pradesh	HRD&E (Sports)	MH-3601

			282.06	253.85	28.21		196.51		196.51		28.21	Aruna chal Prades h	HRD& E (Sports)	MH- 3601
9	Construction of Football Stadium at Lumla, Tawang District, Arunachal Pradesh	(Original) 22-03-2016 (Revised) 12-05-2016	(Original) 291.00 (Revised) 302.68	272.41	30.26	22-03-2016	70.33	07-08-2017	70.33	31-03-2019	30.26	Aruna chal Prades h	HRD& E (Sports)	MH- 3601
						19-09-2017	150.00	31-07-2018	150.00			Aruna chal Prades h	HRD& E (Sports)	MH- 3601
						28-09-2018	52.08	0	0.00			Aruna chal Prades h	HRD& E (Sports)	MH- 3601
			302.68	272.41	30.26		272.41		220.33		30.26	Aruna chal Prades h	HRD& E (Sports)	MH- 3601
10	Construction of Indoor Stadium-cum-Auditorium at GHSS, Basar, Arunachal Pradesh	15-06-2016	298.82	268.94	29.88	15-06-2016	92.50	31-01-2018	92.50	15-06-2019	29.88	Aruna chal Prades h	HRD& E (Sports)	MH- 3601
						26-02-2018	123.40	19-03-2019	123.40			Aruna chal Prades h	HRD& E (Sports)	MH- 3601
			298.82	268.94	29.88		215.90		215.90		29.88	Aruna chal Prades h	HRD& E (Sports)	MH- 3601
11	Construction of Outdoor Stadium at Jang in Tawang District, Arunachal Pradesh	28-06-2017	591.68	532.51	59.17	28-06-2017	106.50	0	0.00	28-06-2019	0.00	Aruna chal Prades h	HRD& E (Sports)	MH- 3601
			591.68	532.51	59.17		106.50		0.00		0.00	Aruna chal Prades h	HRD& E (Sports)	MH- 3601
12	Construction of Multipurpose Community Hall at Dumporijo ADC HQ, Upper Subansiri District, Arunachal Pradesh	06-10-2017	359.10	323.19	35.91	06-10-2017	34.48	15-10-2018	34.48	06-10-2020	0.00	Aruna chal Prades h	HRD& E (Sports)	MH- 3601

			359.10	323.19	35.91		34.48		34.48		0.00	Arunachal Pradesh	HRD&E (Sports)	MH-3601
13	Construction of Multipurpose Indoor Stadium-cum-Badminton Hall at Langrh, Nyobia Circle under Kurung Kumey District, Arunachal Pradesh	23-01-2018	259.35	233.42	25.93	23-01-2018	10.00	0	0.00	31-03-2020	0.00	Arunachal Pradesh	HRD&E (Sports)	MH-3601
			259.35	233.42	25.93		10.00		0.00		0.00	Arunachal Pradesh	HRD&E (Sports)	MH-3601
14	Construction of Titlagarh (Sonari) Sports Complex, Titlagarh, Assam	25-04-2012	272.00	244.80	27.20	25-04-2012	100.00	07-04-2017	100.00	25-04-2015	0.00	Assam	HRD&E	MH-3601
						30-03-2018	100.00	0	0.00			Assam	HRD&E	MH-3601
			272.00	244.80	27.20		200.00		100.00		0.00	Assam	HRD&E (Sports)	MH-3601
15	Construction of Mini Stadium at Bihaguri, Sonitpur District.	03-03-2014	431.81	388.63	43.18	03-03-2014	155.45	20-09-2017	155.45	03-03-2017	43.18	Assam	HRD&E	MH-3601
						26-02-2018	156.00	07-02-2019	156.00			Assam	HRD&E	MH-3601
			431.77	388.59	43.18		311.45		311.45		43.18	Assam	HRD&E (Sports)	MH-3601
16	Project proposal for Tensile Roofing and Stadium Chairs (Phase I) Cricket Stadium, Luwangsangbam, Imphal East.	21-11-2012	495.48	445.93	49.55	21-11-2012	178.00	26-12-2013	178.00	21-11-2015	39.67	Manipur	HRD&E	MH-3601
						07-02-2014	179.00	21-02-2017	179.00			Manipur	HRD&E	MH-3601
						19-09-2017	88.93	0	0.00			Manipur	HRD&E	MH-3601

			495.48	445.93	49.55		445.93		357.00		39.67	Manipur	HRD&E (Sports)	MH-3601
17	Construction of Multipurpose Indoor Stadium at Garobadha, South West Garo Hills District, Meghalaya.	05-03-2014 (Original) 21-02-2019 (Revised)	748.96 (Original) 823.86 (Revised)	741.47	82.39	05-03-2014	269.60	29-11-2018	269.60	05-03-2016	74.90	Meghalaya	HRD&E	MH-3601
						21-02-2019	337.37	0	0.00			Meghalaya	HRD&E	MH-3601
			823.86	741.47	82.39		606.97		269.60		74.90	Meghalaya	HRD&E (Sports)	MH-3601
18	Construction of infrastructure for integrated training of the youth and sports cum convention Hall, Lower Chandmari, West Garo Hills District, Tura.	05-03-2014	523.70	471.33	52.37	05-03-2014	185.00	03-02-2017	185.00	05-03-2016	20.56	Meghalaya	HRD&E	MH-3601
						24-04-2017	185.00	05-10-2018	185.00			Meghalaya	HRD&E	MH-3601
						11-10-2018	101.33	0	0.00			Meghalaya	HRD&E	MH-3601
			523.70	471.33	52.37		471.33		370.00		20.56	Meghalaya	HRD&E (Sports)	MH-3601
19	Construction of Indoor Stadium Sports Hall at Tpep Pale, Jowai, Jaintia Hills District, Meghalaya.	05-03-2014	201.76	181.58	20.18	05-03-2014	73.00	23-02-2017	73.00	05-03-2016	20.18	Meghalaya	HRD&E	MH-3601
						24-04-2017	73.00	22-05-2018	73.00			Meghalaya	HRD&E	MH-3601
						11-06-2018	35.58	0	0.00			Meghalaya	HRD&E	MH-3601
			201.76	181.58	20.18		181.58		146.00		20.18	Meghalaya	HRD&E (Sports)	MH-3601
20	Construction of building for accomodation of sports persons, officials, etc at JNS Complex, Polo Ground, Shillong.	05-03-2014	368.41	331.57	36.84	05-03-2014	132.63	23-02-2017	132.63	05-03-2016	36.84	Meghalaya	HRD&E	MH-3601
						24-04-2017	132.63	22-05-2018	132.63			Meghalaya	HRD&E	MH-3601

						10-10-2018	66.31	0	0.00			Meghalaya	HRD&E	MH-3601
			368.41	331.57	36.84		331.57		265.26		36.84	Meghalaya	HRD&E (Sports)	MH-3601
21	Construction of Indoor Stadium at Pomlakrai, East Khasi Hills District, Meghalaya	20-04-2017	1494.48	1345.03	149.45	20-04-2017	269.00	0	0.00	20-04-2019	0.00	Meghalaya	HRD&E (Sports)	MH-3601
			1494.48	1345.03	149.45		269.00		0.00		0.00	Meghalaya	HRD&E (Sports)	MH-3601
22	Construction of Indoor Stadium at Ampati, South Garo Hills District, Meghalaya	03-05-2017	1471.00	1323.90	147.10	03-05-2017	264.90	0	0.00	03-05-2019	0.00	Meghalaya	HRD&E (Sports)	MH-3601
			1471.00	1323.90	147.10		264.90		0.00		0.00	Meghalaya	HRD&E (Sports)	MH-3601
23	Construction of Mini Football Stadium at Dalu, West Garo Hills District, Meghalaya	07-03-2018	322.00	289.80	32.20	07-03-2018	115.90	0	0.00	31-03-2020	0.00	Meghalaya	HRD&E (Sports)	MH-3601
			322.00	289.80	32.20		115.90		0.00		0.00	Meghalaya	HRD&E (Sports)	MH-3601
24	Construction of Multipurpose Sports Indoor Stadium at Pfutsero Town, Phek, District	05-09-2011	416.00	374.40	41.60	05-09-2011	140.00	07-09-2012	140.00	05-09-2013	33.34	Nagaland	HRD&E	MH-3601
						18-09-2012	160.00	27-11-2015	160.00			Nagaland	HRD&E	MH-3601
						22-02-2017	74.40	0	0.00			Nagaland	HRD&E	MH-3601
			416.00	374.40	41.60		374.40		300.00		33.34	Nagaland	HRD&E (Sports)	MH-3601

25	Construction of Multipurpose stadium at G. Rio, Kohima	05-03-2014	269.54	242.59	26.95	05-03-2014	118.00	03-07-2017	118.00	05-03-2016	24.11	Nagaland	HRD&E	MH-3601
						19-07-2017	100.00	21-06-2018	100.00			Nagaland	HRD&E	MH-3601
						25-07-2018	24.59	22-04-2019	24.59			Nagaland	HRD&E	MH-3601
			269.54	242.59	26.95		242.59		242.59		24.11	Nagaland	HRD&E (Sports)	MH-3601
26	Construction of Outdoor Stadium at Mon District Headquarters, Nagaland.	17-12-2014	557.63	501.87	55.76	17-12-2014	200.72	09-02-2016	200.72	17-12-2016	38.97	Nagaland	HRD&E	MH-3601
						29-02-2016	150.00	21-11-2017	150.00			Nagaland	HRD&E	MH-3601
						19-12-2017	151.15	18-04-2019	151.15			Nagaland	HRD&E	MH-3601
			557.63	501.87	55.76		501.87		501.87		38.97	Nagaland	HRD&E (Sports)	MH-3601
27	Construction of Outdoor Stadium in Pughoboto Sub-Divisional Headquarter, Zunheboto District, Nagaland.	17-12-2014	619.82	557.84	61.98	17-12-2014	223.14	16-10-2015	223.14	17-12-2016	41.41	Nagaland	HRD&E	MH-3601
						26-02-2016	150.00	24-01-2017	150.00			Nagaland	HRD&E	MH-3601
						27-09-2017	184.70	18-04-2019	184.70			Nagaland	HRD&E	MH-3601
			619.82	557.84	61.98		557.84		557.84		41.41	Nagaland	HRD&E (Sports)	MH-3601
28	Construction of Multipurpose Hall at MLA Hostel Kohima, Nagaland	09-05-2016	647.54	582.78	64.76	09-05-2016	233.00	23-06-2017	233.00	25-02-2018	51.68	Nagaland	HRD&E	MH-3601
						14-09-2017	233.00	11-09-2018	233.00			Nagaland	HRD&E	MH-3601

			647.54	582.78	64.76		466.00		466.00		51.68	Nagaland	HRD&E (Sports)	MH-3601
29	Construction of Urban Recreational & Resource Centre Kohima, Nagaland	(Original) 17-03-2016 (Revised) 09-05-2016	1152.70	1037.43	115.27	09-05-2016	415.00	27-06-2017	415.00	17-03-2018	46.11	Nagaland	HRD&E	MH-3601
						29-09-2018	400.00	0	0.00			Nagaland	HRD&E	MH-3601
			1152.70	1037.43	115.27		815.00		415.00		46.11	Nagaland	HRD&E (Sports)	MH-3601
30	Development of Music and Youth Activity Centre at Yasogei, Kohima, Nagaland	06-03-2017	1019.90	917.91	101.99	06-03-2017	11.40	27-06-2017	11.40	28-02-2020	0.00	Nagaland	HRD&E (Sports)	MH-3601
						13-07-2017	400.00	0	0.00			Nagaland	HRD&E	MH-3601
			1019.90	917.91	101.99		411.40		11.40		0.00	Nagaland	HRD&E (Sports)	MH-3601
31	Academy of Wrestling, Akara at Dimapur, Nagaland	19-04-2017	465.00	418.50	46.50	19-04-2017	83.70	19-06-2018	83.70	19-04-2019	9.30	Nagaland	HRD&E	MH-3601
			465.00	418.50	46.50		83.70		83.70		9.30	Nagaland	HRD&E (Sports)	MH-3601
32	Construction of Mini Stadium Englan, Wokha, Nagaland	02-05-2017	320.00	288.00	32.00	02-05-2017	57.60	18-04-2019	57.60	02-05-2019	0.00	Nagaland	HRD&E (Sports)	MH-3601
			320.00	288.00	32.00		57.60		57.60		0.00	Nagaland	HRD&E (Sports)	MH-3601

33	Construction of Kumbani Stadium at Mangkolemba town, Mokokchung, Nagaland	27-06-2017	394.71	355.24	39.47	27-06-2017	71.00	18-04-2019	71.00	27-06-2019	7.89	Nagaland	HRD&E (Sports)	MH-3601
			394.71	355.24	39.47		71.00		71.00		7.89	Nagaland	HRD&E (Sports)	MH-3601
34	Construction of Dr.T.Ao Football Academy, Dimapur, Nagaland	22-03-2018	1308.00	1177.20	130.80	22-03-2018	250.00	0	0.00	31-03-2020	0.00	Nagaland	HRD&E (Sports)	MH-3601
			1308.00	1177.20	130.80		250.00		0.00		0.00	Nagaland	HRD&E (Sports)	MH-3601
35	Construction of 200 bedded (G+2), Yuba Awas (Youth Hostel) in Ambasa, Dhalai District	16-01-2017	1036.95	933.26	103.70	16-01-2017	350.00	0	0.00	16-01-2019	0.00	Tripura	HRD&E (Sports)	MH-3601
			1036.95	933.26	103.70		350.00		0.00		0.00	Tripura	HRD&E (Sports)	MH-3601
36	Coaching and Training programme to the various clubs of the association during 2017 at Shillong	23-03-2017	20.00	18.00	2.00	23-03-2017	6.71	0	0.00	23-03-2018	0.00	Meghalaya	HRD&E (Sports)	MH-3601
			20.00	18.00	2.00		6.71		0.00		0.00	Meghalaya	HRD&E (Sports)	MH-3601

37	Organizing Dr. T.Ao. Memorial Football Tournament at Nagaland	30-10-2017	70.00	63.00	7.00	30-10-2017	50.00	0	0.00	30-10-2018	0.00	Nagaland	HRD&E (Sports)	MH-3601
			70.00	63.00	7.00		50.00		0.00		0.00	Nagaland	HRD&E (Sports)	MH-3601
38	Construction of playground, rostrum and gallery at Kendriya Vidyalaya, Tezu, Arunachal Pradesh	04-08-2017	622.00	622.00	0.00	04-08-2017	124.40	09-01-2018	124.40	04-08-2018	0.00	Arunachal Pradesh	HRD&E (Sports)	MH-2552
						13-03-2018	119.03	0	0.00			Arunachal Pradesh	HRD&E (Sports)	MH-2552
			622.00	622.00	0.00		243.43		124.40		0.00	Arunachal Pradesh	HRD&E (Sports)	MH-2552
39	Construction of Sports Complex at Indira Gandhi National Tribal University-Regional Campus. (IGNTU)	05-03-2014	943.32	943.32	0.00	05-03-2014	516.55	21-11-2015	516.55	03-05-2016	0.00	Manipur	HRD&E (Sports)	MH-2552
						02-05-2016	250.00	26-10-2017	250.00			Manipur	HRD&E (Sports)	MH-2552
						18-01-2018	100.00	13-11-2018	100.00			Manipur	HRD&E (Sports)	MH-2552
						29-11-2018	76.77	0	0.00			Manipur	HRD&E (Sports)	MH-2552
			943.32	943.32	0.00		943.32		866.55		0.00	Manipur	HRD&E (Sports)	MH-2552
40	Development of Infrastructure & Amenities of Lamka Public Ground, Churachandpur, Manipur	09-05-2016	645.60	645.60	0.00	09-05-2016	258.20	29-11-2016	258.20	09-05-2019	0.00	Manipur	HRD&E (Sports)	MH-2552
						22-02-2017	258.20	28-06-2017	258.20			Manipur	HRD&E (Sports)	MH-2552
						14-09-2017	129.20	0	0.00			Manipur	HRD&E (Sports)	MH-2552

			645.60	645.60	0.00		645.60		516.40		0.00	Manipu	HRD&E (Sports)	MH-2552
41	Construction of Playground at Parbung, Churachandpur, Manipur	09-08-2016	356.80	356.80	0.00	09-08-2016	142.72	18-02-2018	142.72	09-08-2019	0.00	Manipu	HRD&E (Sports)	MH-2552
			356.80	356.80	0.00		142.72		142.72		0.00	Manipu	HRD&E (Sports)	MH-2552
42	Construction of Pakang Mini Stadium, Henglep Sports Complex, Churachandpur, Manipur	11-08-2016	412.55	412.55	0.00	11-08-2016	165.00	22-06-2017	165.00	11-08-2019	0.00	Manipu	HRD&E (Sports)	MH-2552
						14-09-2017	165.00	30-04-2018	165.00			Manipu	HRD&E (Sports)	MH-2552
						13-09-2018	82.55	0	0.00			Manipu	HRD&E (Sports)	MH-2552
			412.55	412.55	0.00		412.55		330.00		0.00	Manipu	HRD&E (Sports)	MH-2552
43	Construction of Multipurpose Indoor Stadium at Haotabi Lampak, Thoubal, Manipur	22-03-2017 (Original) 24-05-2017 (Revised)	1173.84	1173.84	0.00	22-03-2017	90.20	09-03-2018	90.20	22-03-2019	0.00	Manipu	HRD&E (Sports)	MH-2552
						11-07-2018	500.00	0	0.00			Manipu	HRD&E (Sports)	MH-2552
			1173.84	1173.84	0.00		590.20		90.20		0.00	Manipu	HRD&E (Sports)	MH-2552

44	Construction of Community cum Multipurpose Hall of Autonomous District Council, Senapati District, Manipur	18-01-2018	430.00	430.00	0.00	18-01-2018	10.00	0	0.00	31-03-2020	0.00	Manipu	HRD&E (Sports)	MH-2552
			430.00	430.00	0.00		10.00		0.00		0.00	Manipu	HRD&E (Sports)	MH-2552
45	Construction of Retaining Wall and Drainage at Sport's Complex at IGNTU-RCM, Makhan, Manipur	23-04-2018	110.00	110.00	0.00	23-04-2018	10.00	0	0.00	31-03-2020	0.00	Centra l Agenc y	HRD&E (Sports)	MH-2552
			110.00	110.00	0.00		10.00		0.00		0.00	Centra l Agenc y	HRD&E (Sports)	MH-2552
46	Construction of Football Ground at Saitsnad, Mawlangwir, SW Khasi Hills District, Meghalaya	21-03-2017	396.11	396.11	0.00	22-03-2017	160.00	05-10-2018	160.00	21-03-2019	0.00	Meghal	HRD&E	MH-2552
						11-10-2018	160.00	09-04-2019	160.00			Meghal	HRD&E	MH-2552
			396.11	396.11	0.00		320.00		320.00		0.00	Meghal	HRD&E (Sports)	MH-2552
47	Construction of V.I.P Gallery, RCC Covered Public Sitting Gallery, Sitting Arrangements Including of Improvement of Playground at Chondon Nokat, South Garo Hills District, Meghalaya	28-02-2018	215.00	215.00	0.00	28-02-2018	10.00	0	0.00	31-03-2020	0.00	Meghal	HRD&E (Sports)	MH-2552
			215.00	215.00	0.00		10.00		0.00		0.00	Meghal	HRD&E (Sports)	MH-2552

48	Construction of Mini Outdoor Stadium at Gambegre, West Garo Hills District, Meghalaya	28-02-2018	404.00	404.00	0.00	28-02-2018	10.00	0	0.00	31-03-2020	0.00	Meghal	HRD&E (Sports)	MH-2552
			404.00	404.00	0.00		10.00		0.00		0.00	Meghal	HRD&E (Sports)	MH-2552
49	Construction of Youth Recreation Centre-cum- Amalgamated office Complex for Sports & Youth Services Department at New Secretariat Complex, Aizawl, Mizoram	05-05-2016	1040.42	1040.42	0.00	05-05-2016	416.00	26-02-2018	416.00	05-05-2019	0.00	Mizora	HRD&E	MH-2552
						03-08-2018	416.00	0	0.00			Mizora	HRD&E (Sports)	MH-2552
			1040.42	1040.42	0.00		832.00		416.00		0.00	Mizora	HRD&E (Sports)	MH-2552
50	Construction of Multipurpose Sports Complex at Aizawl West Joint YMA Field, Vaivakawn, Aizawl, Mizoram	02-06-2016	1016.88	1016.88	0.00	02-06-2016	406.75	27-02-2018	406.75	02-06-2019	0.00	Mizora	HRD&E	MH-2552
						07-05-2018	410.00	25-03-2019	410.00			Mizora	HRD&E	MH-2552
			1016.88	1016.88	0.00		816.75		816.75		0.00	Mizora	HRD&E (Sports)	MH-2552
51	Establishment of Multipurpose Indoor Hall at Sihphir, Mizoram	26-09-2016	1277.79	1277.79	0.00	26-09-2016	320.52	22-01-2018	320.52	26-09-2019	0.00	Mizora	HRD&E	MH-2552
						08-02-2018	320.00	14-12-2018	320.00			Mizora	HRD&E	MH-2552
						07-01-2019	438.92	0	0.00			Mizora	HRD&E	MH-2552
			1277.79	1277.79	0.00		1079.44		640.52		0.00	Mizora	HRD&E (Sports)	MH-2552
52	Laying of Artificial Turf at Saitual, Mizoram	28-07-2017	538.81	538.81	0.00	28-07-2017	161.60	22-06-2018	161.60	28-07-2020	0.00	Mizora	HRD&E	MH-2552

			538.81	538.81	0.00		161.60		161.60		0.00	Mizoram	HRD&E (Sports)	MH-2552
53	Laying of Artificial Turf at Hnahthial, Mizoram	04-08-2017	682.90	682.90	0.00	04-08-2017	200.00	22-06-2018	200.00	04-08-2020	0.00	Mizoram	HRD&E	MH-2552
			682.90	682.90	0.00		200.00		200.00		0.00	Mizoram	HRD&E (Sports)	MH-2552
54	Construction of Sports Complex at Tamlu, Longleng, Nagaland	25-03-2011	474.00	474.00	0.00	25-03-2011	35.10	09-07-2011	35.10	25-03-2014	0.00	Nagaland	HRD&E	MH-2552
						29-09-2011	190.00	31-01-2012	190.00			Nagaland	HRD&E	MH-2552
						10-07-2017	150.00	11-02-2019	150.00			Nagaland	HRD&E	MH-2552
			474.00	474.00	0.00		375.10		375.10		0.00	Nagaland	HRD&E (Sports)	MH-2552
55	Construction of Indoor Stadium Shooting Range and Procurement of equipment and appliances for Nagaland State Rifle Association.	27-04-2016	478.96	478.96	0.00	27-04-2016	191.60	01-11-2016	191.60	27-04-2019	0.00	Nagaland	HRD&E	MH-2552
						22-02-2017	191.60	17-04-2018	191.60			Nagaland	HRD&E	MH-2552
						11-05-2018	95.76	0	0.00			Nagaland	HRD&E	MH-2552
			478.96	478.96	0.00		478.96		383.20		0.00	Nagaland	HRD&E (Sports)	MH-2552
56	Construction of Multipurpose Hall at JNV School, Zuketsa, Phek District, Nagaland	12-09-2017	591.00	591.00	0.00	16-01-2018	200.00	0	0.00	12-09-2020	0.00	Nagaland	HRD&E (Sports)	MH-2552
			591.00	591.00	0.00		200.00		0.00		0.00	Nagaland	HRD&E (Sports)	MH-2552

57	Construction of Outdoor Multi-utility Sports Complex at Impur junction under Kubolong sub-division Mokokchung, Nagaland	14-09-2017	391.60	391.60	0.00	14-09-2017	156.60	0	0.00	14-09-2020	0.00	Nagaland	HRD&E (Sports)	MH-2552
			391.60	391.60	0.00		156.60		0.00		0.00	Nagaland	HRD&E (Sports)	MH-2552
58	Construction of Football Ground at Chiephobozou, Nagaland	10-11-2017	320.00	320.00	0.00	10-11-2017	100.00	19-11-2018	100.00	31-03-2020	0.00	Nagaland	HRD&E (Sports)	MH-2552
			320.00	320.00	0.00		100.00		100.00		0.00	Nagaland	HRD&E (Sports)	MH-2552
59	Construction of Multipurpose Hall at JNV, Wakching, Mon District, Nagaland	13-11-2017	805.00	805.00	0.00	13-11-2017	200.00	0	0.00	13-11-2020	0.00	Nagaland	HRD&E (Sports)	MH-2552
			805.00	805.00	0.00		200.00		0.00		0.00	Nagaland	HRD&E (Sports)	MH-2552
60	Construction of Auditorium at Government Higher Secondary School, Mon Town, Nagaland	16-01-2018	315.00	315.00	0.00	16-01-2018	10.00	19-06-2018	10.00	31-03-2020	0.00	Nagaland	HRD&E (Sports)	MH-2552
			315.00	315.00	0.00		10.00		10.00		0.00	Nagaland	HRD&E (Sports)	MH-2552

61	Establishment of India on Track (IOT)- Arsenal Soccer Schools, Youth Development in Tripura through the setup of a comprehensive football training and development programme	21-03-2017	1500.00	1500.00	0.00	21-03-2017	500.00	0	0.00	21-03-2018	0.00	Tripura	HRD&E (Sports)	MH-2552
			1500.00	1500.00	0.00		500.00		0.00		0.00	Tripura	HRD&E (Sports)	MH-2552
62	Financial Assistance for Hosting of 16th North East Zone Carrom Championship 2017 held in Itanagar from 1st - 10th April, 2017, Arunachal Pradesh	09-03-2017	10.00	10.00	0.00	09-03-2017	7.00	0	0.00	10-04-2017	0.00	Arunachal Pradesh	HRD&E (Sports)	MH-2552
			10.00	10.00	0.00		7.00		0.00		0.00	Arunachal Pradesh	HRD&E (Sports)	MH-2552
63	Holding 42nd Junior National Badminton Championship held at Guwahati, Assam from 12th to 18th December, 2017	23-11-2017	40.00	40.00	0.00	23-11-2017	30.00	02-06-2018	30.00	31-03-2018	0.00	Assam	HRD&E (Sports)	MH-2552
			40.00	40.00	0.00		30.00		30.00		0.00	Assam	HRD&E (Sports)	MH-2552
	Financial Assistance for holding of Hockey India 8th Sub Junior National Championship 2018 (Men and Women)					11-12-2017	15.00	15-01-2018	15.00			Assam	HRD&E (Sports)	MH-2552

64	held at Hojai, Assam, from 5th – 14th January, 2018 and in Kaliabor, Assam from 29th January – 6th February, 2018	11-12-2017	20.00	20.00	0.00	27-04-2018	5.00	0	0.00	31-03-2018	0.00	Assam	HRD&E (Sports)	MH-2552
			20.00	20.00	0.00		20.00		15.00		0.00	Assam	HRD&E (Sports)	MH-2552
65	Holding the Dr. T.Ao Birth Centenary Celebration NEC Gold Cup Football Championship (under 21) at Guwahati during December, 2018 and January, 2019	09-01-2019	217.00	217.00	0.00	09-01-2019	130.00	0	0.00	31-03-2020	0.00	Assam	HRD&E (Sports)	MH-2552
			217.00	217.00	0.00		130.00		0.00		0.00	Assam	HRD&E (Sports)	MH-2552
66	Financial Assistance for Organizing of Games & Sports in NE States	24-05-2017	20.00	20.00	0.00	24-05-2017	15.00	0	0.00	24-05-2018	0.00	Manipu	HRD&E (Sports)	MH-2552
			20.00	20.00	0.00		15.00		0.00		0.00	Manipu	HRD&E (Sports)	MH-2552

67	Organizing the 11th International Polo Tournament to be held from 21st November to 30th November, 2017 in Manipur	23-11-2017	15.00	15.00	0.00	23-11-2017	10.00	12-09-2018	10.00	31-03-2018	0.00	Manipu	HRD&E (Sports)	MH-2552
			15.00	15.00	0.00		10.00		10.00		0.00	Manipu	HRD&E (Sports)	MH-2552
68	Organizing the North East Chess Championship, 2018 from 24th – 31st January, 2018 at SAI Complex, NEHU Shillong	29-12-2017	10.00	10.00	0.00	29-12-2017	8.00	0	0.00	29-12-2018	0.00	Meghal	HRD&E (Sports)	MH-2552
			10.00	10.00	0.00		8.00		0.00		0.00	Meghal	HRD&E (Sports)	MH-2552
69	Conducting of 1st North East India Archery Coaching Camp under NEC scheduled held at RG Stadium, Mualpui, Aizawl w.e.f 2nd to 30th April, 2018	13-03-2018	15.00	15.00	0.00	13-03-2018	10.04	06-03-2019	10.04	31-03-2019	0.00	Mizora	HRD&E (Sports)	MH-2552
						31-05-2019	4.96	0	0.00			Mizora	HRD&E (Sports)	MH-2552
			15.00	15.00	0.00		15.00		10.04		0.00	Mizora	HRD&E (Sports)	MH-2552
70	Conducting 6th North East Zone Shooting Championship 2018 held on 6th to 13th August, 2018, Mizoram	30-07-2018	20.00	20.00	0.00	30-07-2018	15.00	0	0.00	30-07-2019	0.00	Mizora	HRD&E (Sports)	MH-2552
			20.00	20.00	0.00		15.00		0.00		0.00	Mizora	HRD&E (Sports)	MH-2552

71	Conducting of 1st ASTRO turf ground league cum knock out Futsal Tournament at Dimapur, 2017, Nagaland	13-11-2017	20.00	20.00	0.00	13-11-2017	15.00	21-06-2018	15.00	31-03-2018	0.00	Nagaland	HRD&E (Sports)	MH-2552
			20.00	20.00	0.00		15.00		15.00		0.00	Nagaland	HRD&E (Sports)	MH-2552
72	Financial Assistance for the 12th Anniversary of the North East Tamchon Memorial Football Tournament	28-08-2018	25.00	25.00	0.00	28-08-2018	20.00	08-11-2018	25.00	28-08-2019	0.00	Nagaland	HRD&E (Sports)	MH-2552
						04-12-2018	5.00	0	0.00			Nagaland	HRD&E (Sports)	MH-2552
			25.00	25.00	0.00		25.00		25.00		0.00	Nagaland	HRD&E (Sports)	MH-2552
1	Installation of CCTV cameras & Infrastructure Development of various Entry check gate of tax. AP, Commissioner, Tax & Excise Dept. Govt. of AP	12-06-2015	273.07	245.76	27.31	12-06-2015	90.00	22-03-2017	90.00	30-03-2017		Arunachal	S&T	MH-3601
						20-07-2017	100.00		0.00			Arunachal	S&T	MH-3601
			273.07	245.76	27.31		190.00		90.00		0.00	Arunachal	S&T	MH-3601
2	Remote Sensing and GIS based identification of Hazardous industries and development of emergency. (Dept. of Industries, Govt. of Arunachal Pradesh)	12-06-2015	277.95	250.16	27.80	12-06-2015	100.00	12-07-2017	100.00	30-03-2017	9.95	Arunachal	S&T	MH-3601
						05-01-2018	100.00	27-09-2018	100.00		10.00	Arunachal	S&T	MH-3601
			277.95	250.16	27.80		200.00		200.00		19.95	Arunachal	S&T	MH-3601

3	IT infrastructure development in schools of Arunachal Pradesh.(Dept. of Information Technology, Govt. of Arunachal Pradesh)	12-06-2015	956.21	860.59	95.62	12-06-2015	344.00		0.00	30-03-2017		Arunac	S&T	MH-3601
			956.21	860.59	95.62		344.00		0.00		0.00	Arunac	S&T	MH-3601
4	Establishment of NEC Cell in Planning Department, Govt of AP. Secretary (Planning), Planning Dept. Govt. of Arunachal Pradesh.	20-11-2015	73.57	66.21	7.36	20-11-2015	26.48	04-08-2016	26.48	30-03-2017	7.30	Arunac	S&T	MH-3601
						27-02-2017	26.49	28-11-2018	26.49			Arunac	S&T	MH-3601
			73.57	66.21	7.36		52.97		52.97		7.30	Arunac	S&T	MH-3601
1	Disaster Management system of Manipur (MARSAC) Dept of Home Guards and Civil Defence, Govt. of Manipur	10-12-2012	223.00	200.70	22.30	10-12-2012	70.00	19-08-2014	70.00	30-03-2016	7.78	Manipu	S&T	MH-3601
						29-05-2015	90.00	21-12-2018	90.00		10.00	Manipu	S&T	MH-3601
						03-01-2019	40.70		0.00			Manipu	S&T	MH-3601
			223.00	200.70	22.30		200.70		160.00		17.78	Manipu	S&T	MH-3601
1	Setting up of Digital Information System in Meghalaya Board of School Education (MBOSE- DIS) {Meghalaya Board of School Education (MBOSE)}	07-03-2018	168.00	151.20	16.80	07-03-2018	60.48		0.00	07-03-2019		Meghal	S&T	MH-3601
			168.00	151.20	16.80		60.48		0.00			Megha	S&T	MH-3601
2	Setting up of digital planetarium in the shillong Science Centre. {(Shillong Science Centre Govt. of Meghalaya)}	29-11-2012	250.00	225.00	25.00	29-11-2012	90.00		0.00	30-03-2014	-	Meghal	S&T	MH-3601
			250.00	225.00	25.00		90.00		0.00		0.00	Megha	S&T	MH-3601

3	IT Education Infrastructure at 100 Schools in 11 Districts of Meghalaya (Dept. of Information Technology, Govt. of Meghalaya)	19-12-2013	497.28	447.55	49.73	19-12-2013	160.00	22-07-2016	160.00	30-03-2015	17.78	Meghal	S&T	MH-3601
						28-02-2017	198.04	13-09-2018	198.04		22.00	Meghal	S&T	MH-3601
			497.28	447.55	49.73		358.04		358.04		39.78	Megha	S&T	MH-3601
1	Delineation of Urban Development Zones with special reference to Landslide Risk & Slope stability of Aizawl City, Mizoram. Secretary, Dept of Geology & Mineral Resoucrs, Govt. of Mizoram.	27-05-2014	238.10	214.29	23.81	27-05-2014	95.00	26-02-2016	95.00	30-03-2016	10.55	Mizora	S&T	MH-3601
						02-06-2017	75.00	05-11-2018	75.00		8.33	Mizora	S&T	MH-3601
						03-01-2019	44.29		0.00			Mizora	S&T	MH-3601
			238.10	214.29	23.81		214.29		170.00		18.88	Mizora	S&T	MH-3601
2	Digital 3D Terrain Mapping and Monitoring of Eight Districts of Mizoram using Geospatial Techniques, Mizoram. (Mizoram Remote Sensing Application Centre - MIRSAC).	18-06-2015	199.10	179.19	19.91	18-06-2015	71.67	22-07-2016	71.67	30-03-2017	7.96	Mizora	S&T	MH-3601
						01-03-2017	60.00	11-09-2017	60.00		6.67	Mizora	S&T	MH-3601
						17-09-2018	47.52		0.00			Mizora	S&T	MH-3601
			199.10	179.19	19.91		179.19		131.67		14.63	Mizora	S&T	MH-3601
3	Hazard Risk and Vulnerability Analysis for Eight District Headquarters of Mizoram using Remote Sensing and GIS. (Mizoram Remote Sensing Application Centre. Govt. of Mizoram)	11-03-2016	219.00	197.10	21.90	11-03-2016	48.31	20-01-2017	48.31	30-03-2018	10.74	Mizora	S&T	MH-3601
						02-03-2017	53.04	10-01-2018	53.04		0.52	Mizora	S&T	MH-3601
						17-09-2018	95.75		0.00			Mizora	S&T	MH-3601
			219.00	197.10	21.90		197.10		101.35		11.26	Mizora	S&T	MH-3601

4	Establishment of Digital Planetarium at Lunglei, Mizoram. (Mizoram Science, Technology & Innovation Council, Govt. of Mizoram)	19-04-2017	314.00	282.60	31.40	19-04-2017	113.04		0.00	19-04-2020		Mizora	S&T	MH-3601
			314.00	282.60	31.40		113.04		0.00		0.00	Mizora	S&T	MH-3601
5	Establishment of Rural Information Kiosks in 300 villages in the state of Mizoram. Zoram Electronics Development Corporation Ltd. (ZENICS)) Govt. of Mizoram.	01-03-2012	489.85	440.87	48.99	01-03-2012	130.00	29-08-2012	130.00	30-03-2014	24.44	Mizora	S&T	MH-3601
						29-11-2012	90.00	19-04-2013	90.00			Mizora	S&T	MH-3601
						21-11-2013	100.00	11-08-2015	100.00			Mizora	S&T	MH-3601
						28-09-2015	80.87	12-07-2016	80.87			Mizora	S&T	MH-3601
						23-11-2017	40.00		0.00			Mizora	S&T	MH-3601
			489.85	440.87	48.99		440.87		400.87		24.44	Mizora	S&T	MH-3601
1	Computerization of NSCB (Nagaland State Cooperative Bank) on CBS Platform with Financial inclusion Technology, Nagaland. Nagaland State Co-operative Bank Ltd.	11-03-2016	196.70	177.03	19.67	11-03-2016	70.80	07-03-2017	70.80	30-03-2018	7.87	Nagala	S&T	MH-3601
						19-04-2017	70.80	22-03-2018	70.80			Nagala	S&T	MH-3601
						09-05-2019	35.43					Nagala	S&T	MH-3601
			196.70	177.03	19.67		177.03		141.60		7.87	Nagala	S&T	MH-3601
2	Modern Equipments (IT Infrastructure) at all customary court in all 11 districts of Nagaland. Dept. of Justice & Law, Govt. of Nagaland	29-04-2016	330.00	297.00	33.00	29-04-2016	118.80	28-06-2017	118.80	30-03-2018	13.20	Nagala	S&T	MH-3601
						24-01-2018	118.80	13-08-2018	118.80			Nagala	S&T	MH-3601
						03-10-2018	59.40		0.00			Nagala	S&T	MH-3601
			330.00	297.00	33.00		297.00		237.60		13.20	Nagala	S&T	MH-3601
	Computerization Networking & Modernization of Nagaland Legislative Assembly. Nagaland Legislative					29-04-2016	104.04	01-04-2017	104.04		11.56	Nagala	S&T	MH-3601
						19-04-2017	104.04	14-09-2018	104.04		11.56	Nagala	S&T	MH-3601

3	Assembly Secretariat, Govt. of Nagaland	29-04-2016	289.00	260.10	28.90	15-11-2018	52.02		0.00	30-03-2018		Nagaland	S&T	MH-3601
			289.00	260.10	28.90		260.10		208.08		23.12	Nagaland	S&T	MH-3601
4	Building of IT Infrastructure and Modernization of Motor Vehicle Department, Nagaland, Motor Vehicle Dept. Govt. of Nagaland	29-06-2017	300.00	270.00	30.00	29-06-2017	100.00	15-03-2018	100.00	29-06-2019	11.11	Nagaland	S&T	MH-3601
						22-03-2018	100.00		0.00			Nagaland	S&T	MH-3601
			300.00	270.00	30.00		200.00		100.00		11.11	Nagaland	S&T	MH-3601
5	Regional and State Requirement of Fire & Emergency Services Phase Wise at Nagaland. Department of Fire & Emergency Services Govt. of Nagaland	29-06-2017	547.52	492.77	54.75	29-06-2017	100.00		0.00	29-06-2019		Nagaland	S&T	MH-3601
			547.52	492.77	54.75		100.00		0.00			Nagaland	S&T	MH-3601
6	Establishment of State Soil Testing Laboratory Buildings & Equipments at Kohima, Nagaland, Soil and Water Conservation Dept, Govt. of Nagaland	29-06-2017	371.70	334.53	37.17	29-06-2017	100.00	14-12-2018	100.00	29-06-2019	11.11	Nagaland	S&T	MH-3601
						20-02-2019	31.76	05-03-2019				Nagaland	S&T	MH-3601
			371.70	334.53	37.17		131.76		100.00		11.11	Nagaland	S&T	MH-3601
	High Security Video Conferencing LAN Chief Minister's Secretariat, Nagaland. (Joint Secretary, Chief Minister's					05-03-2012	69.00	14-11-2012	69.00		6.90	Nagaland	S&T	MH-3601
						14-12-2012	105.00	01-11-2013	105.00		11.66	Nagaland	S&T	MH-3601

7	Secretariat, Govt. of Nagaland)	05-03-2012	352.70	317.43	35.27	13-05-2014	111.00	15-12-2015	111.00	30-03-2013		Nagaland	S&T	MH-3601
			352.70	317.43	35.27		285.00		285.00		18.56	Nagaland	S&T	MH-3601
8	Strengthening of fire & Emergency services at Dimapur & Jalukie, Nagaland. Deputy Inspector General, Directorate of Fire & Emergency Services. Govt. of Nagaland	20-05-2016	375.90	338.31	37.59	20-05-2016	135.32	16-12-2016	135.32	30-03-2018	30.08	Nagaland	S&T	MH-3601
						19-04-2017	135.32	06-11-2017	135.32			Nagaland	S&T	MH-3601
						23-11-2017	67.67	12-12-2018	67.67			Nagaland	S&T	MH-3601
			375.90	338.31	37.59		338.31		338.31		30.08	Nagaland	S&T	MH-3601
1	Planning Resource Center-Open Data Center DPER & NECAD, Sikkim. Development Planning Economic Reforms & North Eastern Council Affairs (DPER & NECAD), Govt. of Sikkim	29-04-2016	363.00	326.70	36.30	29-04-2016	130.68	06-07-2018	130.68	30-03-2018	23.52	Sikkim	S&T	MH-3601
			363.00	326.70	36.30		130.68		130.68		23.52	Sikkim	S&T	MH-3601
1	Establishment of STINER-common facility Centre (CFC) at CSIR-NEIST, Jorhat for Science and Technology Intervention in North East India (STINER) for the financial year 2018-19 CSIR - NEIST, Jorhat	10-08-2018	4000.00	4000.00	0.00	10-08-2018	2700.00		0.00	10-08-2021	0.00	Central Agency	S&T	MH-4552
			4000.00	4000.00	0.00		2700.00		0.00		0.00	Central Agency	S&T	MH-4552

1	Setting up of Science Centre and Planetarium at Churachandpur, Manipur, Dept of Science & Technology, Govt. of Manipur	20-07-2017	785.00	785.00	0.00	20-07-2017	250.00	29.03.2019	175.64	30-01-2020	0.00	Manipur	S&T	MH-2552
			785.00	785.00	0.00		250.00		175.64		0.00	Manipur	S&T	MH-2552
2	Setting up of Science Centre and Planetarium at Ukhrul, Manipur, Dept of Science & Technology, Govt. of Manipur	20-07-2017	802.00	802.00	0.00	20-07-2017	250.00	29.03.2019	182.44	30-01-2019	0.00	Manipur	S&T	MH-2552
			802.00	802.00	0.00		250.00		182.44		0.00	Manipur	S&T	MH-2552
1	IT Education Programme at 100 schools in Meghalaya, Meghalaya Information Technology Society, Shillong Meghalaya	28-02-2012	441.55	441.55	0.00	28-02-2012	75.00	04-12-2012	75.00	30-03-2012	0.00	Meghalaya	S&T	MH-2552
						27-02-2013	165.60	20-08-2014	165.60			Meghalaya	S&T	MH-2552
						28-11-2014	140.00	26-07-2016	140.00			Meghalaya	S&T	MH-2552
						25-01-2018	27.84	04-10-2018	27.84			Meghalaya	S&T	MH-2552
			441.55	441.55	0.00		408.44		408.44		0.00	Meghalaya	S&T	MH-2552
1	IT Education Programme for 150 Schools in Mizoram, Mizoram State e-Governance Society (MSeGS), Aizawl	17-03-2016	1108.00	1108.00	0.00	17-03-2016	180.92	27-06-2018	180.92	30-03-2017	0.00	Mizoram	S&T	MH-2552
						08-10-2018	24.30	28.03.2019	24.30			Mizoram	S&T	MH-2552
						08-05-2019	302.60					Mizoram	S&T	MH-2552
			1108.00	1108.00	0.00		507.82		205.22		0.00	Mizoram	S&T	MH-2552
	Project Proposal for Internet Connectivity to all Government Offices at District Level	18-01-2017				18-01-2017	60.14	12-11-2018	60.14	18-01-2018	0.00	Mizoram	S&T	MH-2552

2	to all Government Offices at District Level, Mizoram, Mizoram State e-Governance Society (MSeGS)		150.35	150.35	0.00	30-11-2018	90.21		0.00			Mizoram	S&T	MH-2552
			150.35	150.35	0.00		150.35		60.14		0.00	Mizoram	S&T	MH-2552
3	IT Education and Science & Technology Awareness Programme Programme at 100 schools in Mizoram, Mizoram State e-Governance Society (MSeGS)	21-10-2011	457.01	457.01	0.00	21-10-2011	69.00	11-05-2012	69.00	30-03-2013	0.00	Mizoram	S&T	MH-2552
						27-08-2012	100.00	20-03-2013	100.00			Mizoram	S&T	MH-2552
						25-03-2013	50.00	18-04-2013	50.00			Mizoram	S&T	MH-2552
						05-07-2013	100.00	14-10-2014	100.00			Mizoram	S&T	MH-2552
						17-12-2014	90.00	19-04-2016	90.00			Mizoram	S&T	MH-2552
						20-09-2017	48.01	19-11-2018	48.01			Mizoram	S&T	MH-2552
			457.01	457.01	0.00		457.01		457.01		0.00	Mizoram	S&T	MH-2552
1	Developing Information Technology Infrastructure in Schools for promoting Biodiversity Conversation, Nagaland(Nagaland State Biodiversity Board)	23-11-2016	64.22	64.22	0.00	23-11-2016	25.70	29-06-2017	25.70	23-11-2018	0.00	Nagaland	S&T	MH-2552
						25-06-2018	25.70		0.00			Nagaland	S&T	MH-2552
			64.22	64.22	0.00		51.40		25.70		0.00	Nagaland	S&T	MH-2552
2	Secure, Scalable and Intelligent network e-frastructure solution for SIRD (State Institute of Rural Development) Kohima, Nagaland, Societies for Training & Research on Rural Development (STRORD) State Institute of Rural Devp & Planning & Co-ordination Dept Govt. of Nagaland	29-09-2016	48.48	48.48	0.00	29-09-2016	20.00	09-03-2017	20.00	30-03-2018	0.00	Nagaland	S&T	MH-2552
						19-04-2017	20.00	27-09-2017	20.00			Nagaland	S&T	MH-2552
						11-01-2018	8.48	29-04-2019	8.48			Nagaland	S&T	MH-2552
			48.48	48.48	0.00		48.48		48.48		0.00	Nagaland	S&T	MH-2552

3	GIS Biodiversity & Vegetation Mapping Assessment of Endemic and Threatened Species of Nagaland, Department of Forest & Environment, Govt. of Nagaland	23-03-2010	345.59	345.59	0.00	23-03-2010	94.41	04-08-2010	94.41	30-03-2012	0.00	Nagaland	S&T	MH-2552
						23-09-2010	100.00	25-05-2011	100.00			Nagaland	S&T	MH-2552
						23-06-2011	100.00	25-10-2013	100.00			Nagaland	S&T	MH-2552
						21-11-2013	40.00	26-04-2017	40.00			Nagaland	S&T	MH-2552
			345.59	345.59	0.00		334.41		334.41		0.00	Nagaland	S&T	MH-2552
1	"Assessment of Risk due to Intake of artificial Colours through Foodstuffs available in the North Eastern States (Including Sikkim)." Assam , Institute of Advanced Study in Science & Technology (IASST)	07-12-2009	24.52	24.52	0.00	07-12-2009	10.00	29-11-2011	10.00	30-03-2012		Central Agency	S&T	MH-2552
						30-03-2012	9.00	08-03-2016	9.00			Central Agency	S&T	MH-2552
			24.52	24.52	0.00		19.00		19.00		0.00	Central Agency	S&T	MH-2552
2	Strengthening on Geo-Informatic Application for Rural Development (C-GARD) laboratory (NIRD), National Institute of Rural Development (NIRD&PR), Guwahati	28-02-2011	206.71	206.71	0.00	28-02-2011	50.00	13-07-2012	50.79	30-03-2013		Central Agency	S&T	MH-2552
						03-09-2012	45.00	28-01-2014	23.94			Central Agency	S&T	MH-2552
						07-02-2014	48.09	24-03-2015	57.04			Central Agency	S&T	MH-2552
						17-12-2015	50.00	29-01-2019	48.36			Central Agency	S&T	MH-2552
						13-03-2019	13.62		0.00			Central Agency	S&T	MH-2552
			206.71	206.71	0.00		206.71		180.13		0.00	Central Agency	S&T	MH-2552
	Standardization of Microcutting Technique in Tissue Culture Technology for Bhut Jalokia or Ghost Chillies (					27-03-2011	10.94	13-10-2011	10.82			Assam	S&T	MH-2552

3	Capsicum chinense) of Assam and adjoining States for Commercial Supply of Virus-free Seedlings to the large Scale Growers of the Region (Assam)(B.N College of Agriculture, Biswanath Chariali, Assam)	27-03-2011	49.95	49.95	0.00	30-03-2012	11.00	14-07-2012	11.00	30-03-2016		Assam	S&T	MH-2552
						24-09-2012	15.00	06-05-2013	15.00			Assam	S&T	MH-2552
						02-12-2014	10.00	26-11-2015	10.00			Assam	S&T	MH-2552
			49.95	49.95	0.00		46.94		46.82		0.00	Assam	S&T	MH-2552
4	A Study on Hydro carbon pollution in Lentic Eco systems in and around oilfield areas and effect of hydrocarbon contamination of flora and fauna, (IASST) Guwahati, Institute of Advanced Study in Science & Technology (IASST)	22-03-2013	26.35	26.35	0.00	22-03-2013	10.00	09-07-2014	10.00	30-11-2015		Central Agenc	S&T	MH-2552
						28-11-2014	10.00	31-07-2015	10.00			Central Agenc	S&T	MH-2552
						19-08-2015	4.00	17-03-2016	4.00			Central Agenc	S&T	MH-2552
			26.35	26.35	0.00		24.00		24.00		0.00	Central Agency	S&T	MH-2552
5	XXIV Annual Conference of Society of Animal Physiologists of India (SAPI) and National Symposium on "Physiological approaches for Development of Climate Resilient Livestock Farming" (SAPICON-Guwahati) , College of Veterinary Science, Assam Agricultural University, Khanapara	08-01-2016	2.00	2.00	0.00	08-01-2016	1.50	19-02-2016	1.50	30-03-2017		Assam	S&T	MH-2552
						02-06-2016	0.50		0.00			Assam	S&T	MH-2552
			2.00	2.00	0.00		2.00		1.50		0.00	Assam	S&T	MH-2552

6	Generation Mapping & Web Publishing of Geodatabase on shifting cultivation by rotation cycle using Geo-spatial Technologies. A Study of Seven Districts of NE, India, Assam (National Institute of Rural Development & Panchayati Raj (NIRD&PR))	22-02-2017	150.06	150.06	0.00	22-02-2017	60.00	27-08-2018	16.97	22-02-2019		Central Agency	S&T	MH-2552
			150.06	150.06	0.00		60.00		16.97		0.00	Central Agency	S&T	MH-2552
7	Installation of V-Sat System, LED Projector & LED Screen at PMKVY Training Centre, Ukhrul, Manipur for the FY 2017-18 NERCORMP	08-08-2017	4.47	4.47	0.00	08-08-2017	4.47	16-10-2018	4.47	08-08-2017		Central Agency	S&T	MH-2552
			4.47	4.47	0.00		4.47		4.47			Central Agency	S&T	MH-2552
	Setting up of North Eastern Space Application Centre, North Eastern Space Application Centre Shillong (NE-SAC)					28-03-2000	25.00		25.00			Central Agency	S&T	MH-2552
						26-03-2001	200.00		200.00			Central Agency	S&T	MH-2552

8		28-03-2000	2000.00	2000.00	0.00	14-03-2002	150.00	31-12-2012	150.00	30-03-2013		Centra l Agenc y	S&T	MH- 2552
						18-03-2003	50.00		50.00			Centra l Agenc y	S&T	MH- 2552
						27-03-2003	64.34		64.34			Centra l Agenc y	S&T	MH- 2552
						26-03-2004	300.00		300.00			Centra l Agenc y	S&T	MH- 2552
						30-05-2014	200.00	24-08-2015	200.00			Centra l Agenc y	S&T	MH- 2552
						29-09-2015	300.00	16-03-2016	300.00			Centra l Agenc y	S&T	MH- 2552
						11-05-2016	350.00	29-12-2016	350.00			Centra l Agenc y	S&T	MH- 2552
						08-06-2017	260.00	21-12-2017	260.00			Centra l Agenc y	S&T	MH- 2552
						11-01-2018	100.66		0.00			Centra l Agenc y	S&T	MH- 2552
			2000.00	2000.00	0.00		2000.00		1899.34		0.00	Centra l Agenc y	S&T	MH- 2552
9	Metagenomics of gut Microflora of herbivorous insects of North East India implicated in Cellulose Digestion.."North Eastern Hill University (NEHU), Meghalaya	22-03-2010	24.66	24.66	0.00	22-03-2010	10.00	17-02-2011	10.00	30-03-2012		Centra l Agenc y	S&T	MH- 2552
						10-10-2011	10.00	26-05-2014	10.00			Centra l Agenc y	S&T	MH- 2552
						15-04-2016	4.66		0.00			Centra l Agenc y	S&T	MH- 2552
			24.66	24.66	0.00		24.66		20.00		0.00	Centra l Agenc y	S&T	MH- 2552
10	Extension / Enhancement of Oasis, National Informatics Centre Services Incorporated (NICSI)	12-05-2014	Original A/A : 19.94331	19.94	0.00	13-05-2014	9.00	11-12-2014	6.19	30-03-2016		Centra l Agenc y	S&T	MH- 2552
		23-02-2017				21-01-2015	2.00					Centra l Agenc y	S&T	MH- 2552
						06-05-2016	3.95	17-03-2017	4.40			Centra l Agenc y	S&T	MH- 2552

						23-02-2017	5.00	17-03-2017	3.85			Central Agency	S&T	MH-2552
		23-04-2018	Revised A/A: 23.28601	23.29		23-04-2018	3.34		5.07			Central Agency	S&T	MH-2552
			23.29	23.29	0.00		23.29		19.51		0.00	Central Agency	S&T	MH-2552
11	Sponsorship for participation of NER States on GeoSmart India 2016, North Eastern Space Application Centre (NESAC) Meghalaya	08-03-2016	2.29	2.29	0.00	08-03-2016	2.29	07-06-2019	2.29	30-03-2017		Central Agency	S&T	MH-2552
			2.29	2.29	0.00		2.29		2.29		0.00	Central Agency	S&T	MH-2552
12	Space Technology inputs for Disaster Risk reduction in NER with special emphasis on early warning preparedness and Mitigation, Shillong , Meghalaya, North Eastern Space Application Centre(NESAC)	18-01-2017	5.50	5.50	0.00	18-01-2017	4.69	09-08-2018	4.69	18-01-2018		Central Agency	S&T	MH-2552
			5.50	5.50	0.00		4.69		4.69		0.00	Central Agency	S&T	MH-2552
13	Establishment of NE RS & GIS Resource Network (NeSDR), North Eastern Space Application Centre (NESAC), Umiam,	15-02-2017	100.00	100.00	0.00	15-02-2017	100.00	22-12-2017	100.00	15-02-2018		Central Agency	S&T	MH-2552
						11-01-2018	115.00	25-07-2018	115.00			Central Agency	S&T	MH-2552

13	Shillong	15-02-2017	401.37	401.37	0.00	24-08-2018	186.37		0.00	15-02-2019		Central Agency	S&T	MH-2552
			401.37	401.37	0.00		401.37		215.00		0.00	Central Agency	S&T	MH-2552
14	Assessment of Utilization of Irrigation Potential Created for Dhansari, Champawati, Thoubal and Dholaithabi Irrigation projects of NE India. NESAC	14-09-2017	7.25	7.25	0.00	14-09-2017	4.00	10-01-2019	3.13	14-09-2018		Central Agency	S&T	MH-2552
						10-05-2019	3.25					Central Agency	S&T	MH-2552
			7.25	7.25	0.00		7.25		3.13			Central Agency	S&T	MH-2552
15	National Conference on Impact of Climate Change on Biodiversity : Application of Recent Technologies for Conservation of Threatened Species, Mizoram , Department of Zoology, Mizoram University, Aizawl	19-09-2016	2.00	2.00	0.00	19-09-2016	1.50	22-12-2016	1.50	30-03-2018		Central Agency	S&T	MH-2552
						27-02-2017	0.46		0.00			Central Agency	S&T	MH-2552
			2.00	2.00	0.00		1.96		1.50		0.00	Central Agency	S&T	MH-2552
16	Study of Non-edible Plant Oils of North-East: Extraction, Compositional Characterization and Analysis for Industrial Application, Nagaland, Director of Science & Humanities, National Institute of Technology (NIT)	15-02-2017	17.76	17.76	0.00	15-02-2017	7.10	02-05-2018	7.10	15-02-2020		Central Agency	S&T	MH-2552
						18-02-2019	10.66					Central Agency	S&T	MH-2552

			17.76	17.76	0.00		17.76		7.10		0.00	Central Agency	S&T	MH-2552
17	Global Conference on "Disaster Risk Reduction - Major Initiatives in North East towards Disaster Resilience" at Shillong (FICCI), Federation of Indian Chambers of Commerce and Industry (FICCI)	30-10-2015	39.00	39.00	0.00	30-10-2015	31.20	13-02-2017	31.20	30-03-2016		Central Agency	S&T	MH-2552
						27-02-2017	7.80		0.00			Central Agency	S&T	MH-2552
			39.00	39.00	0.00		39.00		31.20		0.00	Central Agency	S&T	MH-2552
18	Hi-tech seed production in Potato through Tissue Culture & Aeroponic System in NEH Region by Central Potato Research Station, Shillong . ICAR UNIT CPRI, SHIMLA	02-01-2017	97.00	97.00	0.00	02-01-2017	39.00		0.00	02-01-2020		Central Agency	S&T	MH-2552
			97.00	97.00	0.00		39.00		0.00		0.00	Central Agency	S&T	MH-2552

19	Sponsorship for participation of IT Entrepreneurs from North East of India Soft 2017 to be held in Hyderabad on 13 & 14 Feb, 2017, Assam North Eastern Development Finance Corporation, Guwahati	11-01-2017	3.68	3.68	0.00	11-01-2017	2.94	01-10-2018	2.76	30-03-2018		Central Agency	S&T	MH-2552
			3.68	3.68	0.00		2.94		2.76		0.00	Central Agency	S&T	MH-2552

20	Herbal drug development for antimicrobial/anticancer from North East based selected plants" Jorhat, Assam CSIR-NEIST-, Jorhat	07-03-2018	57.00	57.00	0.00	07-03-2018	21.13		0.00	07-03-2019		Central Agency	S&T	MH-2552
			57.00	57.00	0.00		21.13		0.00		0.00	Central Agency	S&T	MH-2552
21	Design and Development of Laboratory Instrument, Shillong (NEHU)	14-03-2018	15.60	15.60	0.00	14-03-2018	1.17		0.00	14-03-2019		Central Agency	S&T	MH-2552
			15.60	15.60	0.00		1.17		0.00		0.00	Central Agency	S&T	MH-2552
22	Enterprise Architecture for the North Eastern States at Shillong from the 9th - 10th August, 2018 for the financial year 2018-19 (NICSI)	30-07-2018	3.00	3.00	0.00	30-07-2018	2.70		0.00	30-07-2019		Central Agency	S&T	MH-2552
			3.00	3.00	0.00		2.70		0.00		0.00	Central Agency	S&T	MH-2552

23	International Conference on Recent Innovations and Development in Mechanical Engineering (IC-RIDME 2018) during 8-10 Novembr, 2018 at NIT Meghalaya for the FY 2019-20	10-06-2019	10.00	10.00	0.00	10-06-2019	10.00		0.00	10-06-2020	0.00	Central Agency	S&T	MH-2552
			10.00	10.00	0.00		10.00		0.00		0.00	Central Agency	S&T	MH-2552
24	Remote Sensing & GIS Based Inputs and analysis for suitable Remote Alignment/Realignment Planning of Construction of Dungrei Pfutsero road in the State of Manipur and Nagaland	18-06-2019	26.31	26.31	0.00	18-06-2019	10.52		0.00	10-06-21		Central Agency	S&T	MH-2552
			26.31	26.31	0.00		10.52		0.00		0.00	Central Agency	S&T	MH-2552
1	Protection/Preservation of Archaeological Park at Itafort (Southern Gate) Itanagar, Arunachal Pradesh.	06-12-2010	370.00	333.00	37.00	06-12-2010	120.00	04-04-2011	120.00	06-12-2013	27.00	Arunachal Pradesh	IPR	MH-3601
						21-09-2011	150.00	22-01-2013	150.00			Arunachal Pradesh	IPR	MH-3601
						22-01-2014	63.00	A	0.00			Arunachal Pradesh	IPR	MH-3601
			370.00	333.00	37.00		333.00		270.00		27.00	Arunachal Pradesh	IPR	MH-3601
2	Extension & Modernization of Galleries of J.N State Museum at Itanagar, Arunachal Pradesh.	25-04-2012	495.00	445.50	49.05	25-04-2012	120.00	08-07-2013	120.00	25-04-2015	33.00	Arunachal Pradesh	IPR	MH-3601
						27-11-2013	100.00	08-01-2015	100.00		16.50	Arunachal Pradesh	IPR	MH-3601
						20-02-2015	110.00	21-01-2015	110.00			Arunachal Pradesh	IPR	MH-3601

						21-03-2016	115.50		0.00			Arunachal Pradesh	IPR	MH-3601
			495.00	445.50	49.05		445.50		330.00		49.50	Arunachal Pradesh	IPR	MH-3601
3	Protection/ Preservation & Infrastructure Development of Archaeological Museum & Monument, Malinithan, Arunachal Pradesh.	27-02-2013	495.00	445.50	49.50	27-02-2013	100.00	10-01-2014	100.00	27-02-2016	10.00	Arunachal Pradesh	IPR	MH-3601
						09-05-2014	178.20	08-01-2016	178.20		17.82	Arunachal Pradesh	IPR	MH-3601
						06-09-2016	100.40	22-12-2017	100.40		21.68	Arunachal Pradesh	IPR	MH-3601
						29-09-2018	66.90					Arunachal Pradesh	IPR	MH-3601
			495.00	445.50	49.05		445.50		378.60		49.50	Arunachal Pradesh	IPR	MH-3601
4	Documentation and Digitalization of Cultural heritage of all tribes of Arunachal Pradesh	05-06-2015	250.06	225.05	25.00	05-06-2015	90.00	03-01-2017	90.00	05-06-2016	10.00	Arunachal Pradesh	IPR	MH-3601
						20-03-2017	75.00	12-03-2018	75.00		7.99	Arunachal Pradesh	IPR	MH-3601
						14-03-2018	60.05	06-05-2019	60.05		6.67	Arunachal Pradesh	IPR	MH-3601
			250.06	225.05	25.00		225.05		225.05		24.66	Arunachal Pradesh	IPR	MH-3601
5	Construction of Cultural-cum-Development Centre at Miao, Arunachal Pradesh	13-04-2016	381.54	343.39	38.15	13-04-2016	137.35	13.10.2017	137.35	13-04-2019	38.15	Arunachal Pradesh	IPR	MH-3601
						28-02-2018	93.78					Arunachal Pradesh	IPR	MH-3601
			381.54	343.39	38.15		231.13		137.35		38.15	Arunachal Pradesh	IPR	MH-3601
6	Establishment of Deori Tribal Cultural Complex, Narayanpur, Lakhimpur District, Upper Assam.	25-04-2012	497.00	447.30	49.70	25-04-2012	120.00	06-06-2015	120.00	25-04-2015	12.00	Assam	IPR	MH-3601
						21-11-2017	100.00	21-08-2018	100.00			Assam	IPR	MH-3601
						20-09-2018	116.86					Assam	IPR	MH-3601
			497.00	447.30	49.70		336.86		220.00		12.00	Assam	IPR	MH-3601
7	Tai Educational and Cultural Centre, Dibrugarh, Assam.	25-02-2014	333.49	300.14	33.35	25-02-2014	120.00	24-09-2018	120.00	25-02-2016		Assam	IPR	MH-3601
						29-10-2018	120.00					Assam	IPR	MH-3601
			333.49	300.14	33.35		240.00		120.00		0.00	Assam	IPR	MH-3601
8	Construction of Regional Multi-Utility and Town Hall and Cultural Centre, Tinsukia, Assam.	28-02-2014	798.00	718.20	79.80	28-02-2014	287.28	05-10-2018	287.28	28-02-2016	31.92	Assam	IPR	MH-3601
						28-05-2018	287.28					Assam	IPR	MH-3601
			798.00	718.20	79.80		574.56		287.28		31.92	Assam	IPR	MH-3601

9	Renovation of Auditorium & Classrooms of Jawaharlal Nehru Manipur Dance Academy, Imphal, Manipur	27-02-2013	402.29	362.06	40.23	27-02-2013	85.00	08-06-2015	85.00	27-02-2016	9.44	Manipu	IPR	MH-3601
						19-10-2015	150.00	06-09-2017	150.00		15.00	Manipu	IPR	MH-3601
						25-09-2017	46.00				4.60	Manipu	IPR	MH-3601
			402.29	362.06	40.23		281.00		85.00		29.04	Manipu	IPR	MH-3601
10	Support for Musical Instruments & Teaching of Music to School Children, Imphal, Manipur	06-11-2013	264.08	237.67	26.41	06-11-2013	95.00	12-10-2015	95.00	06-11-2014	26.41	Manipu	IPR	MH-3601
						23-03-2017	75.00					Manipu	IPR	MH-3601
			264.08	237.67	26.41		170.00		95.00		26.41	Manipu	IPR	MH-3601
11	Heritage Protection in Hill and Plain districts of Manipur	06-05-2015	348.94	314.04	34.89	06-05-2015	125.62	03-07-2017	125.62	05-06-2017		Manipu	IPR	MH-3601
						30-03-2018	125.00					Manipu	IPR	MH-3601
			348.94	314.04	34.89		250.62		125.62		0.00	Manipu	IPR	MH-3601
12	Infrastructure Development for Preservation of Panam Ningthou Immortal Fire and Different Historical Monuments in and around Andro, Imphal East, Manipur	22-07-2016	193.00	173.70	19.30	25-07-2016	62.25	11-10-2017	62.25	18-07-2019		Manipu	IPR	MH-3601
						12-02-2018	50.00					Manipu	IPR	MH-3601
			193.00	173.70	19.30		112.25		62.25		0.00	Manipu	IPR	MH-3601
13	Construction of Museum-cum-Library, Tribal Research Institute at Manipur	21-11-2016	640.00	576.00	64.00	21-11-2016	100.00	24-05-2019	99.22	21-11-2019		Manipu	IPR	MH-3601
			640.00	576.00	64.00		100.00		99.22		0.00	Manipu	IPR	MH-3601
14	Don Bosco Community Information Centre, Mawlai, Shillong	01-05-2012	339.00	305.10	33.90	01-05-2012	130.00	09-10-2015	130.00	31-03-2018	33.90	Meghal	IPR	MH-3601
						14-03-2016	118.88	31.10.2017	118.88			Meghal	IPR	MH-3601
						16-03-2018	56.22					Meghal	IPR	MH-3601
			339.00	305.10	33.90		305.10		248.88		20.90	Meghal	IPR	MH-3601

15	Providing Show Case/ Galleries, Lighting, etc in the New building of Williamson Sangma State Museum, Shillong, Meghalaya	05-06-2015	617.55	555.79	61.75	05-06-2015	220.00	03.10.2017	220.00	31-03-2018	22.00	Meghal	IPR	MH-3601
						07-02-2018	100.00	24-09-2018	100.00		10.00	Meghal	IPR	MH-3601
			617.55	555.79	61.75		320.00		320.00		32.00	Megha	IPR	MH-3601
16	Construction of Cultural Centre-cum-Auditorium at Vaivakawn, Aizawl, Mizoram	31-01-2013	619.10	557.19	61.91	31-01-2013	145.00	23-03-2016	145.00	31-03-2018	16.11	Mizora	IPR	MH-3601
						23-02-2017	150.00	06-03-2018	150.00		16.67	Mizora	IPR	MH-3601
						30-03-2018	262.19					Mizora	IPR	MH-3601
			619.10	557.19	61.91		557.19		295.00		32.78	Mizora	IPR	MH-3601
17	Construction of Lianchhiari Run (A multi-facility Centre)	11-04-2017	1000.00	900.00	100.00	11-04-2017	100.00		0.00	11-04-2021	11.11	Mizora	IPR	MH-3601
			1000.00	900.00	100.00		100.00		0.00		11.11	Mizora	IPR	MH-3601
18	Establishment of Lai Cultural Centre-cum-Auditorium at Lawngtlai, Mizoram	17-04-2017	466.62	419.96	46.66	17-04-2017	100.00	22-03-2018	100.00	17-04-2021	11.11	Mizora	IPR	MH-3601
						30-03-2018	212.81							
			466.62	419.96	46.66		312.81		100.00		11.11	Mizora	IPR	MH-3601
19	Setting up of Multi Media cum Convention Centre at Dimapur, Nagaland	11-04-2017	1052.00	946.80	105.20	11-04-2017	200.00	19-03-2018	200.00	11-04-2021	22.22	Nagala	IPR	MH-3601
						23-03-2018	509.16							
			1052.00	946.80	105.20		709.16		0.00		22.22	Nagala	IPR	MH-3601
20	Construction of Library-cum-Museum at Ungma, Mokokchung, Nagaland	11-04-2017	420.73	378.66	42.07	11-04-2017	100.00	03-10-2018	100.00	11-04-2021	0.00	Nagala	IPR	MH-3601
						31-12-2018	172.98							
			420.73	378.66	42.07		272.98		100.00		0.00	Nagala	IPR	MH-3601

21	Abiogenesis Centre for Performing Arts & Culture at Dimapur, Nagaland	03-07-2017	149.00	134.10	14.90	03-07-2017	54.00	03-10-2018	54.00	03-07-2021	0.00	Nagaland	IPR	MH-3601
						11-10-2018	54.00					Nagaland	IPR	MH-3601
			149.00	134.10	14.90		108.00		54.00		0.00	Nagaland	IPR	MH-3601
22	Construction of Cultural Complex at Aboi, Nagaland	14-03-2018	250.00	225.00	25.00	14-03-2018	10.00		0.00	14-03-2021	0.00	Nagaland	IPR	MH-3601
			250.00	225.00	25.00		10.00		0.00		0.00	Nagaland	IPR	MH-3601
23	Construction of Boys Hostels with Toilets of Jawaharlal Nehru Manipur Dance Academy, Imphal, Manipur	04-08-2017	460.00	460.00	0.00	04-08-2017	174.00		0.00	04-08-2021		Manipur	IPR	MH-2552
			460.00	460.00	0.00		174.00		0.00			Manipur	IPR	MH-2552
26	Indigenous Habitat: A Critical Research and Development Project implemented by the Art & Culture Department, Govt. of Mizoram	29-03-2017	68.95	68.95	0.00	29-03-2017	35.00	21-08-2018	35.00	29-03-2021		Mizoram	IPR	MH-2552
						19-06-2018	33.95					Mizoram	IPR	MH-2552
			68.95	68.95	0.00		68.95		35.00		0.00	Mizoram	IPR	MH-2552
27	Setting up of a Film Studio, Dimapur, Nagaland, Govt. of Nagaland	03-11-2017	203.00	203.00	0.00	03-11-2017	81.20			03-11-2021		Nagaland	IPR	MH-2552
												Nagaland	IPR	MH-2552
			203.00	203.00	0.00		81.20		0.00		0.00	Nagaland	IPR	MH-2552

28	Audio Visual Hub of Jyoti, Chitraban Film Sudio, Kamrup, Assam	29-03-2018	1000.00	1000.00	0.00	29-03-2018	269.80			29-03-2021		Assam	IPR	MH-2552
			1000.00	1000.00	0.00		269.80		0.00		0.00	Assam	IPR	MH-2552
36	71st Independence Day Celebration organized by the Nongrim Hills Community Development Society in association with the Nongrim Hills Cultural Institute (N.H.S.S.&C.C)	16-08-2018	3.00	3.00		16-08-2018	1.50					Meghal	IPR	MH-2552
			3.00	3.00			1.50					Megha	IPR	MH-2552
42	Organizing 3rd edition of Odisha Art & Literature Festival (OALF) which was held from 01-03- February 2018	16-08-2018	6.00	6.00		16-08-2018	3.00					Centra l Agenc y	IPR	MH-2552
			6.00	6.00			3.00					Centra l Agenc y	IPR	MH-2552
50	Odhisia Art & Literature Festival (OALF) from 8-10 Feb, 2019	02-01-2019	10.00	10.00		02-01-2019	8.00					Centra l Agenc	IPR	MH-2552
			10.00	10.00			8.00					Centra l Agenc y	IPR	MH-2552
51	Request for financial grant for organizing 13th National Theatre Festival with special focus to North East India Natyabhumi	04-01-2019	6.00	6.00			4.80					Centra l Agenc y	IPR	MH-2552

			6.00	6.00			4.80					Central Agency	IPR	MH-2552
52	Sponsorship of NE Cultural Festival at Delhi-22-23 December, 2018 by Debadhara	19-12-2018	8.00	8.00		19-12-2018	6.40					Central Agency	IPR	MH-2552
			8.00	8.00			6.40					Central Agency	IPR	MH-2552
60	Indian Council for Cultural Relations (ICCR) for organizing 2 Days Festival of Rare Art Forms of North East India" at Shillong on 23-24 February 2019	11-02-2019	20.00	20.00		11-02-2019	16.00					Meghal	IPR	MH-2552
			20.00	20.00			16.00					Megha	IPR	MH-2552
61	Tribal Animation Film Festival " A three day event at NEHU in February, 2019"	31-01-2019	7.00	7.00		31-01-2019	5.60					Meghal	IPR	MH-2552
			7.00	7.00			5.60					Megha	IPR	MH-2552
62	Lui-Ngai-Ni (Naga Seed Festival), Dances and Music of North East India	20-02-2018	20.00	20.00		20-02-2018	10.00					Manipu	IPR	MH-2552
			20.00	20.00			10.00					Megha	IPR	MH-2552
63	Jawaharlal Nehru Manipur Dance Academy, Imphal, Manipur for Organizing State-Level "Luiru Phanit" Festival from March 15th to 20th 2019	15-12-2018	8.00	8.00		15-12-2018	6.40					Manipu	IPR	MH-2552
			8.00	8.00			6.40					Megha	IPR	MH-2552

64	Made in Ukhrul 2018” which was held on 6th & 7th April, 2018 at Ukhrul, Manipur by NERCORMP	07-03-2018	10.00	10.00		07-03-2018	5.00					Manipu	IPR	MH-2552
			10.00	10.00			5.00					Megha	IPR	MH-2552
1	Seppa-Chyangtajo road	22-09-2006/ 23-01-2017	9050.00/ 17252.00	15526.80	1725.20	22-09-2006	100.00	24-04-2007	100.00	3/2010/ 3/2018	1155.00	Aruna chal	T&C	MH-3601
						08-06-2007	200.00	13-02-2008	200.00			Aruna chal Prades h	T&C	MH-3601
						17-03-2009	1500.00	15-02-2010	1500.00			Aruna chal Prades h	T&C	MH-3601
						15-03-2010	1500.00	19-10-2010	1500.00			Aruna chal Prades h	T&C	MH-3601
						02-12-2010	1400.00	04-08-2011	1400.00			Aruna chal Prades h	T&C	MH-3601
						05-09-2011	2000.00	23-01-2013	2000.00			Aruna chal Prades h	T&C	MH-3601
						30-08-2013	1000.00	05-02-2015	1000.00			Aruna chal Prades h	T&C	MH-3601
						30-04-2015	400.00	08-08-2016	400.00			Aruna chal Prades h	T&C	MH-3601
						29-03-2017	1200.00	23-06-2017	1200.00			Aruna chal Prades h	T&C	MH-3601

						21-07-2017	2500.00	11-12-2017	2500.00			Aruna chal Prades h	T&C	MH- 3601
						22-03-2018	2000.00	04-08-2018	2000.00			Aruna chal Prades h	T&C	MH- 3601
						18-09-2018	1500.00		0.00			Aruna chal Prades h	T&C	MH- 3601
		23-01-2017	17252.00	15526.80	1725.20		15300.00		13800.00		1155.00	Aruna chal Prades h	T&C	MH- 3601
2	Digboi-Pengeri-Bordumsa road	21-12-2006	4943.00	4448.70	494.30	21-12-2006	100.00	11-05-2007	100.00		494.30	Aruna chal	T&C	MH- 3601
						14-06-2007	200.00	28-07-2008	200.00			Aruna chal Prades h	T&C	MH- 3601
						08-08-2008	1300.00	25-08-2009	1300.00			Aruna chal Prades h	T&C	MH- 3601
						06-05-2010	1500.00	06-04-2011	1500.00			Aruna chal Prades h	T&C	MH- 3601
						25-08-2011	500.00	24-07-2012	500.00			Aruna chal Prades h	T&C	MH- 3601
						27-12-2012	500.00	17-12-2013	500.00			Aruna chal Prades h	T&C	MH- 3601

						20-12-2013	348.70		0.00			Aruna chal Prades h	T&C	MH- 3601
		21-12-2006	4943.00	4448.70	494.30		4448.70		4100.00		494.30	Aruna chal Prades h	T&C	MH- 3601
3	Tamen-Dolongmukh	16-12-2010	13962.00	12565.80	1396.20	16-12-2010	3500.00	23-11-2011	3500.00	3/2014/ 12/2019	1020.00	Aruna chal	T&C	MH- 3601
						10-05-2012	2000.00	14-03-2013	2000.00			Aruna chal Prades h	T&C	MH- 3601
						24-09-2013	1000.00	30-04-2014	1000.00			Aruna chal Prades h	T&C	MH- 3601
						16-06-2014	1200.00	22-09-2015	1200.00			Aruna chal Prades h	T&C	MH- 3601
						26-10-2015	1000.00	07-04-2016	1000.00			Aruna chal Prades h	T&C	MH- 3601
						02-06-2016	1000.00	17-03-2017	1000.00			Aruna chal Prades h	T&C	MH- 3601
						25-05-2017	1500.00	22-05-2018	1500.00			Aruna chal Prades h	T&C	MH- 3601
		16-12-2010	13962.00	12565.80	1396.20		11200.00		11200.00		1020.00	Aruna chal Prades h	T&C	MH- 3601
4	Pakke-Seijosa-Itakhola	02-06-2015	16616.00	14954.40	1661.60	02-06-2015	1000.00	22-09-2017	1000.00	3/2019	160.00	Aruna chal	T&C	MH- 3601

						13-03-2018	1600.00	20-07-2018	1600.00			Aruna chal Prades h	T&C	MH- 3601
						06-08-2018	2500.00	28-02-2019	2500.00			Aruna chal Prades h	T&C	MH- 3601
						20-03-2019	2300.00		0.00			Aruna chal Prades h	T&C	MH- 3601
		02-06-2015	16616.00	14954.40	1661.60		7400.00		5100.00		160.00	Aruna chal Prades h	T&C	MH- 3601
5	Bordumsa-Borkhet	10-04-2017	1130.00	1017.00	113.00	10-04.2017	407.00		0.00	3/2020	0.00	Aruna chal Prades h	T&C	MH- 3601
		10-04-2017	1130.00	1017.00	113.00		407.00		0.00		0.00	Aruna chal Prades h	T&C	MH- 3601
6	Rural road from Nacho BRTF to Koba Village	11-04.2017	1297.00	1167.00	130.00	11-04-2017	467.00	15-11-2018	467.00	3/2019	46.70	Aruna chal Prades h	T&C	MH- 3601
		11-04-2017	1297.00	1167.00	130.00		467.00		467.00		46.70	Aruna chal Prades h	T&C	MH- 3601
1	Mankachar-Mahendraganj	16-02-2010	1212.00	1090.80	121.20	16-02-2010	300.00	07-05-2011	300.00	3/2012/ 12/2014	121.20	Assam	T&C	MH- 3601
						22-06-2011	500.00	15-05-2013	500.00			Assam	T&C	MH- 3601
						25-06-2013	250.00	27-02-2015	250.00			Assam	T&C	MH- 3601
						22-06-2016	40.80					Assam	T&C	MH- 3601

		16-02-2010	1212.00	1090.80	121.20		1090.80		1050.00		121.20	Assam	T&C	MH-3601
2	Silchar-Dwarband-Gaglacherra road	18-08-2004	8581.59	7753.43	828.16	29-09-2004	100.00	05-11-2005	100.00	3/2008/ 12/2015	456.92	Assam	T&C	MH-3601
						19-11-2004	200.00	24-02-2006	200.00			Assam	T&C	MH-3601
						24-06-2005	450.00	29-03-2006	450.00			Assam	T&C	MH-3601
						22-02-2006	200.00	09-08-2006	200.00			Assam	T&C	MH-3601
						24-08-2006	900.00	06-02-2007	900.00			Assam	T&C	MH-3601
						03-03-2007	500.00	10-08-2007	500.00			Assam	T&C	MH-3601
						31-08-2007	800.00	11-09-2007	800.00			Assam	T&C	MH-3601
						17-03-2008	800.00	10-05-2009	800.00			Assam	T&C	MH-3601
						23-09-2009	1500.00	08-12-2010	1500.00			Assam	T&C	MH-3601
						11-05-2011	1500.00	21-08-2018	1490.49			Assam	T&C	MH-3601
						22-06-2016	803.43		0.00			Assam	T&C	MH-3601
		18-08-2004	8581.59	7753.43	828.16		7753.43		6940.49		456.92	Assam	T&C	MH-3601
3	Na Ali road	05-09-2006	5280.00	4752.00	528.00	15-12-2006	100.00	27-03-2008	100.00	3/2010/ 12/2012	528.00	Assam	T&C	MH-3601
						03-06-2008	800.00	06-03-2009	800.00			Assam	T&C	MH-3601
						26-03-2009	1500.00	10-12-2009	1500.00			Assam	T&C	MH-3601
						08-06-2010	1000.00	08-12-2010	1000.00			Assam	T&C	MH-3601
						07-03-2011	1200.00	13-02-2013	1200.00			Assam	T&C	MH-3601
						15-05-2013	152.00	20-03-2014	117.18			Assam	T&C	MH-3601
		05-09-2006	5280.00	4752.00	528.00		4752.00		4717.18		528.00	Assam	T&C	MH-3601

4	Bridge over river Barak at Fulertal	1-03-2005/ 11-09-2012	1438.00 / 1927.00	1745.60	181.40	21-03-2005	633.00	16-02-2007	293.00	12/2010/ 12/2012	168.25	Assam	T&C	MH-3601
						24-06-2005	180.00					Assam	T&C	MH-3601
						22-02-2006	-520.00					Assam	T&C	MH-3601
						07-03-2007	500.00	27-05-2009	500.00			Assam	T&C	MH-3601
						30-09-2009	350.00	02-09-2010	350.00			Assam	T&C	MH-3601
						04-10-2010	263.10	28-05-2014	263.10			Assam	T&C	MH-3601
						12-07-2013	300.00	02-03-2015	290.44			Assam	T&C	MH-3601
						21-02-2017	57.50		0.00			Assam	T&C	MH-3601
		11-09-2012	1927.00	1745.60	181.40		1763.60		1696.54		168.25	Assam	T&C	MH-3601
5	Jowai-Nartiang-Khanduli-Baithalangso	23-02-2011	7100.00	6390.00	710.00	27-05-2011	1050.00	19-09-2012	1050.00	3/2014/ 12/2018	105.00	Assam	T&C	MH-3601
						18-10-2012	1500.00	13-07-2013	1500.00			Assam	T&C	MH-3601
						07-08-2013	2000.00	26-02-2019	1876.03			Assam	T&C	MH-3601
						11-10-2018	1500.00		0.00			Assam	T&C	MH-3601
		23-02-2011	7100.00	6390.00	710.00		6050.00		4426.03		105.00	Assam	T&C	MH-3601
6	Bhawanipur NH-31 to Manas National Park via Saudarvitha Ananda Bazar Road	19-2-2013/ 6-02-2017	5838.00/ 5777.00	5199.30	577.70	19-02-2013	1000.00	08-05-2014	1000.00	3/2015/ 12/2018	570.00	Assam	T&C	MH-3601
						10-12-2014	2000.00	09-02-2016	2000.00			Assam	T&C	MH-3601
						26-02-2016	800.00	20-10-2016	800.00			Assam	T&C	MH-3601
						30-12-2016	1000.00	24-07-2017	1000.00			Assam	T&C	MH-3601
						03-08-2017	300.00	05-05-2018	300.00			Assam	T&C	MH-3601

						29-09-2018	99.30		0.00			Assam	T&C	MH-3601
		06-02-2017	5777.00	5199.30	577.70		5199.30		5100.00		570.00	Assam	T&C	MH-3601
7	Pakke-Seijosa-Itakhola	02-06-2015	1376.00	1238.40	137.60	02-06-2015	500.00	08-06-2018	500.00	3/2018	51.18	Assam	T&C	MH-3601
						29-03-2017	679.39	08-06-2018	151.33			Assam	T&C	MH-3601
		02-06-2015	1376.00	1238.40	137.60		1179.39		651.33		51.18	Assam	T&C	MH-3601
1	Bishnupur - Nungba	27-12-2012/ 17-01-2017	14771.00/ 14285.00	12856.50	1428.50	14-02-2013	1000.00	18-02-2015	1000.00	3/2017/ 12/2018	1184.45	Manipur	T&C	MH-3601
						18-03-2015	157.00	09-10-2015	157.00			Manipur	T&C	MH-3601
						30-04-2015	2500.00	21-11-2015	2500.00			Manipur	T&C	MH-3601
						02-12-2015	3000.00	16-10-2016	3000.00			Manipur	T&C	MH-3601
						30-12-2016	1500.00	18.09.2017	1500.00			Manipur	T&C	MH-3601
						18-01-2018	800.00	16-05-2018	800.00			Manipur	T&C	MH-3601
						30-03-2018	1700.42	25-03-2019	1700.42			Manipur	T&C	MH-3601
						29-03-2019	1352.31		0.00			Manipur	T&C	MH-3601
		17-01-2017	14285.00	12856.50	1428.50		12009.73		10657.42		1184.45	Manipur	T&C	MH-3601
2	Improvemnet of NH-150/NH-202 (New) to Chadong (near Maphou Dam) via Muirei, Ngaramphung & Lamlai Khunou, Manipur	23-05-2016	1000.00	900.00	100.00	23-05-2016	300.00	13-12-2017	300.00	12/2018	77.77	Manipur	T&C	MH-3601
						18-01-2018	400.00	29-11-2018	400.00			Manipur	T&C	MH-3601
						17-12-2018	150.00		0.00			Manipur	T&C	MH-3601
		23-05-2016	1000.00	900.00	100.00		850.00		700.00		77.77	Manipur	T&C	MH-3601
3	Improvement of road from Mualdak to Kolhen Diversion road via Munlui	23-09-2016/ 1-05-2017	1196.00	1076.40	119.60	23-09-2016	500.00	20-06-2017	500.00	3/2019	55.56	Manipur	T&C	MH-3601

						24-08-2017	350.00	16-05-2018	350.00			Manipur	T&C	MH-3601
		01-05-2017	1196.00	1076.40	119.60		850.00		850.00		55.56	Manipur	T&C	MH-3601
4	Const. of Inter State Truck Terminus at Imphal, Sekmai	23-09-2016	1117.00	1005.30	111.70	23-09-2016	500.00	25-03-2019	500.00	3/2019	0.00	Manipur	T&C	MH-3601
		23-09-2016				29-03-2019	95.76		0.00			Manipur	T&C	MH-3601
		23-09-2016	1117.00	1005.30	111.70		595.76		500.00		0.00	Manipur	T&C	MH-3601
5	Const. of Yaripok Bazar to Chagangpat.	16-08-2017	702.60	632.34	70.26	16-08-2017	130.00	29-11-2018	130.00	08/2019	0.00	Manipur	T&C	MH-3601
		16-08-2017	702.60	632.34	70.26		130.00		130.00		0.00	Manipur	T&C	MH-3601
1	ISBT Mawlai - Mawiong	28-01-2013	4831.00	4347.90	483.10	28-01-2013	400.00	16-12-2015	400.00	3/2015/12/2018	232.79	Meghalaya	T&C	MH-3601
						20-01-2016	400.00	10-03-2017	400.00			Meghalaya	T&C	MH-3601
						22-03-2017	295.20	22-08-2017	295.20			Meghalaya	T&C	MH-3601
						18-09-2017	1000.00	29-03-2018	1000.00			Meghalaya	T&C	MH-3601
						25-05-2018	700.00		0.00			Meghalaya	T&C	MH-3601
		28-01-2013	4831.00	4347.90	483.10		2795.20		2095.20		232.79	Meghalaya	T&C	MH-3601
1	Thanlon-Singhat (Ngopa-Tuivai)	17-08-2010	6767.00	6090.30	676.70	17-08-2010	1400.00	27-02-2012	1400.00	3/2013/'3/2018	666.66	Mizoram	T&C	MH-3601
						15-05-2012	1400.00	22-05-2013	1400.00			Mizoram	T&C	MH-3601
						18-06-2013	1000.00	22-12-2014	1000.00			Mizoram	T&C	MH-3601
						30-04-2015	1500.00	08-06-2016	1500.00			Mizoram	T&C	MH-3601
						17-06-2016	500.00	09-11-2017	500.00			Mizoram	T&C	MH-3601
						22-03-2018	200.00	31-07-2018	200.00			Mizoram	T&C	MH-3601
						28-09-2018	90.30		0.00			Mizoram	T&C	MH-3601

		17-08-2010	6767.00	6090.30	676.70		6090.30		6000.00		666.66	Mizoram	T&C	MH-3601
2	Serkhan-Baghabazar road	22-02-2011/ 20-11-2012/ 13-09-2018	14603.00/ 14863.00/ 17329.00	15596.10	1732.90	25-05-2011	2200.00	22-02-2012	2200.00	12/2018/ 3/2019	1088.88	Mizoram	T&C	MH-3601
						10-05-2012	2000.00	22-05-2013	2000.00			Mizoram	T&C	MH-3601
						19-06-2013	1400.00	22-04-2014	1400.00			Mizoram	T&C	MH-3601
						16-06-2014	1200.00	17-06-2015	1200.00			Mizoram	T&C	MH-3601
						16-12-2015	1500.00	11-05-2016	1500.00			Mizoram	T&C	MH-3601
						02-06-2016	1000.00	03-02-2017	1000.00			Mizoram	T&C	MH-3601
						11-04-2017	2000.00	06-03-2018	2000.00			Mizoram	T&C	MH-3601
						30-03-2018	1800.00	04-10-2018	1800.00			Mizoram	T&C	MH-3601
						08-10-2018	2000.00		0.00			Mizoram	T&C	MH-3601
		13-09-2018	17329.00	15596.10	1732.90		15100.00		13100.00		1088.88	Mizoram	T&C	MH-3601
3	Khedacherra - Damcherra - Kwarthah-Tuilutkawn	09-01-2013/ 20-02-2015	13470.00/ 17963.00	16166.70	1796.30	08-03-2013	1300.00	01-07-2015	1300.00	12/2016/ 3/2019	1044.43	Mizoram	T&C	MH-3601
						16-12-2015	1500.00	16-06-2016	1500.00			Mizoram	T&C	MH-3601
						19-07-2016	2000.00	06-03-2017	2000.00			Mizoram	T&C	MH-3601
						23-08-2017	2000.00	16-03-2018	2000.00			Mizoram	T&C	MH-3601
						30-03-2018	2600.00	31-07-2018	2600.00			Mizoram	T&C	MH-3601
						14-08-2018	1500.00	13-03-2019	1500.00			Mizoram	T&C	MH-3601
						30-03-2019	615.12		0.00			Mizoram	T&C	MH-3601
		20-02-2015	17963.00	16166.70	1796.30		11515.12		10900.00		1044.43	Mizoram	T&C	MH-3601

4	Construction of approach road to PSC bridge over River Tlawng on Bairabi-Zamuang road	27-09-2016	444.93	400.44	44.49	27-09-2016	157.77	18-08-2017	157.77	3/2019	39.75	Mizoram	T&C	MH-3601
						23-08-2017	200.00	16-03-2018	200.00			Mizoram	T&C	MH-3601
						26-03-2018	12.44	22-11-2018	12.44			Mizoram	T&C	MH-3601
						13-02-2019	30.23					Mizoram	T&C	MH-3601
		27-09-2016	444.93	400.44	44.49		400.44		370.21		39.75	Mizoram	T&C	MH-3601
1	Pukhungri-Avanku-Layshi road	29-07-2005/ 22-11-2012	1042.00/ 2339.00	2135.10	203.90	18-03-2004	600.00	14-07-2006	300.00	3/2014	188.87	Nagaland	T&C	MH-3601
						09-09-2006	-300.00					Nagaland	T&C	MH-3601
						20-09-2007	100.00					Nagaland	T&C	MH-3601
						26-02-2008	200.00					Nagaland	T&C	MH-3601
						19-02-2013	600.00					Nagaland	T&C	MH-3601
						20-12-2013	500.00	03-05-2014	500.00			Nagaland	T&C	MH-3601
						28-11-2014	300.00	27-07-2017	300.00			Nagaland	T&C	MH-3601
		22-11-2012	2339.00	2135.10	203.90		2000.00		2000.00		188.87	Nagaland	T&C	MH-3601
2	Longleng-Ladaigarh road	22-09-2006/ 20-12-2013	5153.00/ 7949.00	7154.10	794.90	22-09-2006	100.00	27-04-2007	100.00	3/2018	436.19	Nagaland	T&C	MH-3601
						08-06-2007	200.00	05-10-2007	200.00			Nagaland	T&C	MH-3601
						11-10-2007	200.00	15-02-2008	200.00			Nagaland	T&C	MH-3601
						17-03-2008	200.00	13-03-2009	200.00			Nagaland	T&C	MH-3601
						30-03-2009	250.00	10-08-2009	250.00			Nagaland	T&C	MH-3601
						30-09-2009	1176.00	18-03-2010	1176.00			Nagaland	T&C	MH-3601

						04-06-2010	1000.00	14-09-2010	1000.00			Nagaland	T&C	MH-3601
						11-03-2011	500.00	22-05-2013	500.00			Nagaland	T&C	MH-3601
						18-06-2013	800.00	08-12-2013	800.00			Nagaland	T&C	MH-3601
						20-12-2013	500.00	01-07-2015	500.00			Nagaland	T&C	MH-3601
						11-12-2015	500.00	20-10-2016	500.00			Nagaland	T&C	MH-3601
						30-02-2016	1200.00	12-07-2017	1200.00			Nagaland	T&C	MH-3601
						23-08-2017	300.00	24-05-2018	300.00			Nagaland	T&C	MH-3601
		20-12-2013	7949.00	7154.10	794.90		6926.00		6926.00		436.19	Nagaland	T&C	MH-3601
3	ISBT Kohima	22-03-2006	912.27	821.04	91.23	22-03-2006	153.00	06-08-2007	153.00	3/2008/ 12/2017	91.23	Nagaland	T&C	MH-3601
						25-03-2008	200.00	09-03-2009	200.00			Nagaland	T&C	MH-3601
						16-03-2009	300.00	26-10-2009	300.00			Nagaland	T&C	MH-3601
						17-03-2010	100.00	25-10-2011	100.00			Nagaland	T&C	MH-3601
						16-12-2014	50.00	18-07-2017	50.00			Nagaland	T&C	MH-3601
		22-03-2006	912.27	821.04	91.23		803.00		803.00		91.23	Nagaland	T&C	MH-3601
4	Mokokchung (NH-155), NH-202 Junction to Aghunato via Longsa-Suruhoto road	23-11-2012	15831.00	14247.90	1583.10	23-11-2012	1000.00	08-04-2013	1000.00	12/2018	1311.10	Nagaland	T&C	MH-3601
						12-06-2013	2800.00	02-05-2014	2800.00			Nagaland	T&C	MH-3601
						16-12-2014	3000.00	01-07-2015	3000.00			Nagaland	T&C	MH-3601
						11-12-2015	3000.00	14-06-2016	3000.00			Nagaland	T&C	MH-3601
						29-06-2016	2000.00	20-01-2017	2000.00			Nagaland	T&C	MH-3601

						04-07-2017	1500.00	20-04-2018	1500.00			Nagaland	T&C	MH-3601
		41236.00	15831.00	14247.90	1583.10		13300.00		13300.00		1311.10	Nagaland	T&C	MH-3601
5	ISTT at Kohima	28-11-2014	1218.00	1096.20	121.80	28-11-2014	500.00	14-06-2017	500.00	3/2018	55.55	Nagaland	T&C	MH-3601
						14-11-2018	300.00		0.00			Nagaland	T&C	MH-3601
		28-11-2014	1218.00	1096.20	121.80		800.00		500.00		55.55	Nagaland	T&C	MH-3601
1	Chakung-Kaniserbong Road	15-12-2005/ 13-06-2014	486.36/ 652.41	587.17	65.24	28-08-2006	29.70	17-05-2007	29.70	3/2011	65.24	Sikkim	T&C	MH-3601
						20-08-2007	100.00	21-04-2008	100.00			Sikkim	T&C	MH-3601
						03-06-2008	75.00	16-03-2009	75.00			Sikkim	T&C	MH-3601
						07-08-2009	232.00	21-05-2013	232.00			Sikkim	T&C	MH-3601
						13-06-2014	150.47	08-06-2017	150.47			Sikkim	T&C	MH-3601
		13-06-2014	652.41	587.17	65.24		587.17		587.17		65.24	Sikkim	T&C	MH-3601
2	Sangkhola-Sumin	19-02-2010/ 06-11-2013	1405.00/ 1095.00	985.50	109.50	19-02-2010	300.00	22-02-2013	300.00	3/2016/ 3/2018	109.50	Sikkim	T&C	MH-3601
						06-11-2013	500.00	03-05-2018	500.00			Sikkim	T&C	MH-3601
						11-06-2018	150.00	24-04-2019	41.32			Sikkim	T&C	MH-3601
		06-11-2013	1095.00	985.50	109.50		950.00	41.32	841.32		109.50	Sikkim	T&C	MH-3601
3	Reshi-Legship to Bermick	08-11-2012/ 26-02-2018	2909.00/ 3996.00	3596.40	399.60	08-11-2012	700.00	21-05-2013	700.00	3/2017/ 03/2019	282.02	Sikkim	T&C	MH-3601
						25-06-2013	500.00	03-03-2014	500.00			Sikkim	T&C	MH-3601
						27-04-2015	1000.00	21-02-2017	1000.00			Sikkim	T&C	MH-3601
						10-08-2017	300.00	03-05-2018	300.00			Sikkim	T&C	MH-3601
						11-06-2018	500.00	24-04-2019	500.00			Sikkim	T&C	MH-3601

		26-02-2018	3996.00	3596.40	399.60		3000.00		3000.00		282.02	Sikkim	T&C	MH-3601
4	Construction of 26 Nos. of Rural foot bridges in Sikkim	23-09-2016	1404.95	1264.46	140.50	23-09-2016	500.00	07-08-2017	500.00	3/2019	90.56	Sikkim	T&C	MH-3601
						11-06-2018	500.00	04-06-2019	500.00			Sikkim	T&C	MH-3601
						07-06-2019	200.00		0.00			Sikkim	T&C	MH-3601
		23-09-2016	1404.95	1264.46	140.50		1200.00		1000.00		90.56	Sikkim	T&C	MH-3601
1	ISTT Jirania	12-09-2005/ 19-01-2016	1495.00/ 2479.00	2231.10	247.90	18-06-2005	180.00	02-03-2007	172.00	12/2016/ 12/2018	175.55	Tripur a	T&C	MH-3601
						26-03-2007	500.00	18-02-2010	508.00			Tripur a	T&C	MH-3601
						15-03-2010	500.00	15-09-2012	500.00			Tripur a	T&C	MH-3601
						17-08-2015	120.00	28-03-2016	120.00			Tripur a	T&C	MH-3601
						10-05-2016	100.00	21-02-2017	100.00			Tripur a	T&C	MH-3601
						23-02-2017	400.00	13-03-2019	180.00			Tripur a	T&C	MH-3601
		19-01-2016	2479.00	2231.10	247.90		1800.00		1580.00		175.55	Tripur a	T&C	MH-3601
2	Bishalgarh-Boxanagar-Sonamura-Borpathari- Belonia	29-07-2010/ 23-01-2017	19597.00/ 23341.00	21006.90	2334.10	29-07-2010	3000.00	27-04-2011	3000.00	3/2014/ 12/2017	1933.32	Tripur a	T&C	MH-3601
						09-06-2011	3900.00	28-04-2012	3900.00			Tripur a	T&C	MH-3601
						04-06-2012	3000.00	18-05-2013	3000.00			Tripur a	T&C	MH-3601
						26-07-2013	3000.00	04-03-2014	3000.00			Tripur a	T&C	MH-3601
						16-06-2014	2000.00	25-11-2014	2000.00			Tripur a	T&C	MH-3601
						17-12-2014	1500.00	21-02-2014	1500.00			Tripur a	T&C	MH-3601
						28-04-2015	1000.00	30-07-2015	1000.00			Tripur a	T&C	MH-3601

						24-09-2015	150.00	26-02-2016	150.00			Tripur a	T&C	MH- 3601
						29-03-2017	2999.80	20-10-2017	2300.00			Tripur a	T&C	MH- 3601
		23-01-2017	23341.00	21006.90	2334.10		20549.80		19850.00		1933.32	Tripur a	T&C	MH- 3601
1	Mahadev-Tolloi-Pfutsero	18-08-2004/ 30- 10-2013	7412.00/ 9802.00	9802.00	0.00	24-03-2004	355.00	10-03-2005	327.18	3/2016/ 3/2018		Centra l Agenc	T&C	MH- 4552
						10-11-2004	100.00		0.00			Centra l Agenc	T&C	MH- 4552
						24-06-2005	300.00	28-08-2005	346.27			Centra l Agenc	T&C	MH- 4552
						13-07-2006	800.00		1029.62			Centra l Agenc	T&C	MH- 4552
						26-03-2007	300.00		0.00			Centra l Agenc	T&C	MH- 4552
						03-07-2007	400.00		1100.00			Centra l Agenc	T&C	MH- 4552
						12-11-2007	700.00		0.00			Centra l Agenc	T&C	MH- 4552
						09-05-2008	1000.00	29-06-2009	1760.00		100% Grant	Centra l Agenc	T&C	MH- 4552
						03-11-2008	260.00		0.00			Centra l Agenc	T&C	MH- 4552
						17-03-2009	500.00		0.00			Centra l Agenc	T&C	MH- 4552
						07-08-2009	1500.00	14-07-2010	1500.00			Centra l Agenc	T&C	MH- 4552
						13-07-2010	500.00		500.00			Centra l Agenc	T&C	MH- 4552
						29-08-2012	500.00	17-09-2013	450.50			Centra l Agenc	T&C	MH- 4552

						30-10-2013	500.00	24-05-2014	354.16			Central Agency	T&C	MH-4552
						05-06-2014	700.00	15-04-2015	700.00			Central Agency	T&C	MH-4552
						03-06-2015	1000.00	09-05-2016	1000.00			Central Agency	T&C	MH-4552
						23-05-2016	300.00	22.08.2017	300.00			Central Agency	T&C	MH-4552
		30-11-2013	9802.00	9802.00	0.00		9715.00		9367.73		0.00	Central Agency	T&C	MH-4552
2	Re-carpeting of Mahadev-Tolloi-Pfutsero Road	05-01-2017	1283.00	1283.00	0.00	05-01-2017	200.00	17-05-2017	200.00	3/2019	0.00	Central Agency	T&C	MH-4552
						07-07-2017	500.00	23-05-2018	500.00			Central Agency	T&C	MH-4552
						17-08-2018	500.00		0.00			Central Agency	T&C	MH-4552
		05-01-2017	1283.00	1283.00	0.00		1200.00		700.00		0.00	Central Agency	T&C	MH-4552
1	Construction of Tezu Airport in Lohit District	10-02-2010	7900.00	7900.00	0.00	29-03-2010	1169.00	05-09-2013	1169.00	12/2015/12/2018	100% Grant	Central Agency	T&C	MH-4552
						26-03-2011	900.00	30-04-2014	900.00			Central Agency	T&C	MH-4552
						26-05-2014	2000.00	30-12-2015	2000.00			Central Agency	T&C	MH-4552
						08-02-2016	1179.40	21-07-2016	1179.40			Central Agency	T&C	MH-4552

						25-07-2016	1500.00	26.03.2018	1500.00			Central Agency	T&C	MH-4552
						06-11-2017	1000.00	04-03-2019	86.73			Central Agency	T&C	MH-4552
		10-02-2010	7900.00				7748.40		6835.13		0.00	Central Agency	T&C	MH-4552
				7900.00	0.00							Central Agency		
2	Safety and Security infrastructure at Barapani Airport	20-02-2013	2845.00	1707.00	1138.00	21-02-2013	500.00	14-03-2017	500.00	3/2015/12/2018	464.00	Central Agency	T&C	MH-4552
						20-03-2017	500.00	07-01-2019	351.18			Central Agency	T&C	MH-4552
		20-02-2013	2845.00				1000.00		851.18		464.00	Central Agency	T&C	MH-4552
				1707.00	1138.00							Central Agency		
3	Extention of Runway to 7500 feet and construction of Isolation bay and Taxi way at Dibrugarh Airport	20-02-2013	5634.00	3380.40	2253.60	21-02-2013	1000.00	14-03-2017	1000.00	3/2016/3/2019	1171.00	Central Agency	T&C	MH-4552
						20-03-2017	1169.59	07-01-2019	1169.59			Central Agency	T&C	MH-4552
						27-03-2018	1000.00	04-03-2019	4.22			Central Agency	T&C	MH-4552
		20-02-2013	5634.00				3169.59		2173.81		1171.00	Central Agency	T&C	MH-4552
				3380.40	2253.60							Central Agency		

4	Construction of hangar, associated apron and link taxiway works at Imphal Airport	12-01-2016	3590.00	2154.00	1436.00	12-01-2016	300.00	04-03-2019	300.00	12/2018	66.01	Central Agency	T&C	MH-4552
		12-01-2016	3590.00	2154.00	1436.00		300.00		300.00		66.01	Central Agency	T&C	MH-4552
5	Construction of hangar, associated apron and link taxiway works at Dibrugarh Airport	09-02-2016	2085.00	1251.00	834.00	09-02-2016	500.00	04-03-2019	320.32	12/2018	62.00	Central Agency	T&C	MH-4552
		09-02-2016	2085.00	1251.00	834.00		500.00		320.32		62.00	Central Agency	T&C	MH-4552
6	Extension of runway 7500 feet and other allied works at Barapani Airport, Meghalaya	23.02.2018	17838.00	10702.80	7135.20	* 1st 23-2-2018 transfer to Dibrugarh Runway	0.00		0.00	03/2021	0.00	Central Agency	T&C	MH-4552
		23.02.2018	17838.00	10702.80	7135.20		0.00		0.00		0.00	Central Agency	T&C	MH-4552
1	Survey & Investigation and preparation of DPR of Mahadev-Tolloi-Pfutsero Road Phase-II in the State of Manipur & Nagaland - 135 Kms	07-06-2019	473.57	473.57	0.00	07-06-2019	473.57		0.00		0.00	Central Agency	T&C	MH-4552
		07-06-2019	473.57	473.57	0.00		473.57		0.00		0.00	Central Agency	T&C	MH-4552
1	Survey & Investigation and Preparation of DPR for project under North East Road Sector Development Scheme (NERSDS) implemented by BBJ	21-07-2017	1443.00	1443.00	0.00	21-07-2017	600.00	17-11-2017	600.00		0.00	Central Agency	T&C	MH-4552

		21-07-2017				23-02-2018	600.00				0.00	Central Agency	T&C	MH-4552
		21-07-2017	1443.00	1443.00	0.00		1200.00		600.00		0.00	Central Agency	T&C	MH-4552
2	Survey & Investigation and Preparation of DPR for project under North East Road Sector Development Scheme (NERSDS) implemented CPWD. An MoU signed on 21.02.2018	12-07-2018	1200.00	1200.00	0.00	20-06-2018	1200.00		0.00		0.00	Other Agencies	T&C	MH-4552
		12-07-2018	1200.00	1200.00	0.00		1200.00		0.00		0.00	Central Agency	T&C	MH-4552
3	Survey & Investigation and preparation of DPR for Jalengbung to Kezakheno via Sinakeithel road	12-11-2018	135.00	135.00	0.00		0.00				0.00	Central Agency	T&C	MH-4552
		12-11-2018	135.00	135.00	0.00		0.00		0.00		0.00	Central Agency	T&C	MH-4552
4	Survey & Investigation and preparation of DPR for Henglep Thingkew Tipaimukh road	12-11-2018	160.00	160.00	0.00		0.00				0.00	Central Agency	T&C	MH-4552
		12-11-2018	160.00	160.00	0.00		0.00		0.00		0.00	Central Agency	T&C	MH-4552
5	Survey & Investigation and preparation of DPR for Balance work for construction of Rymbai-Bataw-Borghat-Borsora-Jalalpur	12-11-2018	94.19	94.19	0.00		0.00				0.00	Central Agency	T&C	MH-4552
		12-11-2018	94.19	94.19	0.00		0.00		0.00		0.00	Central Agency	T&C	MH-4552

1	Replacement of existing electrical fixtures with energy efficient LED fixtures, compound lights, repairing of windows/ split AC units and provision of geysers in the bathroom in NEC Guest House, Chanakyapuri, New Delhi.	15-06-2016	9.35	9.35	0.00	15-06-2016	3.74		3.74		0.00	Central Agency	T&C	MH-4552
		15-06-2016	9.35	9.35	0.00		3.74		3.74		0.00	Central Agency	T&C	MH-4552
2	SITC of 1x250 KVA DG set in silent canopy at NEC residential complex, Motinagar, Shillong	28-09-2016	30.68	30.68	0.00	28-09-2016	12.27		12.27		0.00	Central Agency	T&C	MH-4552
		28-09-2016				21-03-2018	12.27		12.27		0.00	Central Agency	T&C	MH-4552
		28-09-2016	30.68	30.68	0.00		24.54		24.54		0.00	Central Agency	T&C	MH-4552
3	SITC of 1x250 KVA DG set in silent canopy at NEC residential complex, Nongrim Hills, Shillong	28-09-2016	30.68	30.68	0.00	28-09-2016	12.27		12.27		0.00	Central Agency	T&C	MH-4552
		28-09-2016				21-03-2018	12.27		12.27		0.00	Central Agency	T&C	MH-4552
		28-09-2016	30.68	30.68	0.00		24.54		24.54		0.00	Central Agency	T&C	MH-4552
4	SITC of video surveillance system, NEC Guest House Chanakyapuri, New Delhi	11-10-2017	5.08	5.08	0.00	11-10-2017	2.03		2.03		0.00	Central Agency	T&C	MH-4552

		11-10-2017	5.08	5.08	0.00		2.03		2.03		0.00	Central Agency	T&C	MH-4552
5	Construction of Ty-IV Qtrs at NEC Office & residential Complex, Nongrim Hills, Shillong	26-02-2018/ 11-12-2018	218.51	218.51	0.00	26-02-2018	87.41		87.41		0.00	Central Agency	T&C	MH-4552
		11-12-2018	230.77	230.77	0.00		0.00		0.00		0.00	Central Agency	T&C	MH-4552
		11-12-2018	230.77	230.77	0.00		87.41		87.41		0.00	Central Agency	T&C	MH-4552
6	Special repair/renovation works at NEC Guest House, Chanakyapuri, New Delhi	27-03-2018	125.20	125.20	0.00	27-03-2018	50.08		50.08		0.00	Central Agency	T&C	MH-4552
		27-03-2018	125.20	125.20	0.00	30-03-2019	30.00		30.00		0.00	Central Agency	T&C	MH-4552
		27-03-2018	125.20	125.20	0.00		80.08		80.08		0.00	Central Agency	T&C	MH-4552
7	Providing and fixing eco-friendly Bamboo wood floor tiles and Bamboo wood wall Panelling conforming to IS: 13745-1993 including quarter round & door reducers at NEC Guest House, New Delhi by (CBTC)	27.03.2018	67.25	67.25	0.00	27-03-2018	60.00		60.00		0.00	Central Agency	T&C	MH-4552
		27-03-2018	67.25	67.25	0.00		60.00		60.00		0.00	Central Agency	T&C	MH-4552

8	Repair of AC plant and Electrical repairing at NEC residential complex, Motinagar and Nongrim Hills, Shillong	07-06-2018	15.59	15.59	0.00	07-06-2018	6.24		6.24		0.00	Central Agency	T&C	MH-4552
		07-06-2018	15.59	15.59	0.00		6.24		6.24		0.00	Central Agency	T&C	MH-4552
9	Providing cement mortar beading all round newly fixed aluminium windowes of Ty-II Qtrs (Block 1&II) at NEC residential complex, Motinagar, Shillong	28-06-2018	1.67	1.67	0.00	28-06-2018	0.67		0.67		0.00	Central Agency	T&C	MH-4552
		28-06-2018	1.67	1.67	0.00		0.67		0.67		0.00	Central Agency	T&C	MH-4552
10	Construction of NEC&IC, Dewarka, New Dlehi	28-09-2018	5.80	5.80	0.00	28-09-2018	3.68		3.68		0.00	Central Agency	T&C	MH-4552
		28-09-2018	5.80	5.80	0.00		3.68		3.68		0.00	Central Agency	T&C	MH-4552
11	Labour payment March and April, 2019	23-05-2019	3.74	3.74	0.00	23-05-2019	3.74		3.74		0.00	Central Agency	T&C	MH-4552
		28-09-2018	3.74	3.74	0.00		3.74		3.74		0.00	Central Agency	T&C	MH-4552
12	Beautification of NEC Secretariat Complex at Nongrim Hills, Shillong	17-06-2019	100.88	100.88	0.00	17-06-2019	40.35		0.00			Central Agency	T&C	MH-4552
			100.88	100.88	0.00		40.35		0.00			Central Agency	T&C	MH-4552

13	Repair & maintenance works at NEC Office and residential complex Motinagar and Nongrim Hills	24-06-2019	57.08	57.08	0.00	24-06-2019	22.83		22.83		0.00	Central Agency	T&C	MH-4552
			57.08	57.08	0.00		22.83		22.83			Central Agency	T&C	MH-4552
14	Review estimate for repair and maintenance works at NEC office/residential complex, Nongrim Hills & Motinagar	24-06-2019	49.90	49.90	0.00	24-06-2019	19.96		19.96		0.00	Central Agency	T&C	MH-4552
			49.90	49.90	0.00		19.96		19.96			Central Agency	T&C	MH-4552
15	Architectural Planning & Design of NE Cultural & Information Centre Building at Dwarka					25-06-2019	25.48		25.48		0.00	Central Agency	T&C	MH-4552
			63.70	63.70	0.00		25.48		25.48			Central Agency	T&C	MH-4552
16	Repair & maintenance works at NEC Office and residential complex Motinagar and Nongrim Hills, Modified estimate of weeks and supplying and fixing of AMF panel for 250 KVA	28-06-2019	45.99	45.99	0.00	28-06-2019	18.40		18.40		0.00	Central Agency	T&C	MH-4552
			45.99	45.99	0.00		18.40		18.40		0.00	Central Agency	T&C	MH-4552
17	Repair & maintenance works at NEC Office and residential complex Motinagar and Nongrim Hills	28-06-2019	51.23	51.23	0.00	28-06-2019	20.49		20.49		0.00	Central Agency	T&C	MH-4552
			51.23	51.23	0.00		20.49		20.49		0.00	Central Agency	T&C	MH-4552

1	Council Membership Fee to Indian Road Co	21-05-2019	1.50	1.50	0.00	21-05-2019	1.50		1.50		0.00	Central Agency	T&C	MH-2552
		21-05-2019	1.50	1.50	0.00		1.50		1.50		0.00	Central Agency	T&C	MH-2552