

**GOVERNMENT OF INDIA  
NORTH EASTERN COUNCIL SECRETARIAT  
NONGRIM HILLS, SHILLONG – 793003**

**Subject: Forwarding of Inspection Report.**

In inviting a reference to the above subject, as requested by the concerned Sector, the physical inspection of the project “**Procurement and supply of pick up van, NERCORMP**” was carried out in West Garo Hills, West Khasi Hills District Meghalaya. The inspection report duly signed by the Consultant (CE), Consultant (EE), Consultants (ME) NEC is enclosed herewith. The project was sanctioned on 22 / 09 /2015 at a total cost of Rs. 42.98 lakhs. Two installments each of Rs. 21.49 lakhs totalling Rs. 42.98 lakhs was released by the NEC.

The inspection, inter alia, mentioned that:

- In West Garo Hills and West Khasi Hills the pickup van has not yet been procured,
- The implementing agency informed the inspection team that the procurement work for the pickup van was in due process.

The Concerned sector should write to the Implementing department to expedite the procurement process since NEC had already released the Full amount i.e. Rs. 42.98 lakhs since 06/09/2016.

This is for information and necessary action by the concerned Sector.

Enclosure: As above.

  
(W. Synrem)  
Economic Adviser (E&M)

U.O.No.NEC/EM/INSPECTION/Agri&Allied/2012/28/Vol. 1

Dated: the 16.06.2017

To,  
Adviser (Agri & Allied), NEC

*Handwritten signature and date: 29/06/17*

Copy to,

1. P.S to Planning Adviser, NEC for kind information of Planning Adviser *6/29/06*
2. PSA, NIC-NEC (Shri M. Nongkhlaw) for uploading the report with photograph on NEC website.

*Handwritten signature and date: 29/6*

**Report of the inspection carried on 03/04/2017 and 06/04/2017 for the NEC funded project "Procurement and supply of pick up van, NERCORMP,**

A joint inspection of the above project was carried out by officials of NEC Secretariat, Shillong and officials of NERCORMP. The list of the officials present during the inspection is enclosed as Annexure-I.

**(I) BACKGROUND:**

Name of the project:	<b>"Procurement and supply of pick up van, NERCORMP"</b>
Location:	Meghalaya, Assam, Manipur
Implementing Agency:	NERCORMP
Date of Sanction:	22 / 09 /2015
Cost of Project:	Rs.42.98 lakhs
NEC Share	Rs.42.98 lakhs
NEC Share released & Dates:	1 <sup>st</sup> installment of Rs. 21.49 Lakhs on 22/09/2015 2 <sup>nd</sup> installment of Rs. 21.49 lakhs on 06/09/2016
Total Amount Released:	Rs. 42.98 lakhs
Balance amount to be released by NEC:	Rs. nil
Status of LC for NEC share :	UC for 1 <sup>st</sup> Installment submitted on 14 <sup>th</sup> March 2016

**(II) Aims/Objectives of the Project:** To create new avenue for collective Marketing, to transform the individual sell of agri-horti produces to cluster wise sell of produces in bulk quantity, to boost the rural economy.

**(III) Observations/ Status of works (Physical Achievements):**

SL.no.	Scope of Work	Remarks after Site Inspection
1	Pickup van 7 nos./units. ➤ Assam- 2nos. ➤ Manipur- senapati 1 no. and Ukhrul-2 nos. ➤ Meghalaya- 2nos.	The consultants visited Meghalaya i.e. West Garo Hills and West Khasi Hills. During inspection it could be seen that there was no pick up van. The implementing agency informed the inspection team that the procurement work for the pickup van was in due process.

**(IV) Overall Remarks and Suggestions:-**

During inspection it could be seen that in West Garo Hills and West Khasi Hills the pickup van has not yet been procured, The implementing agency informed the inspection team that the procurement work for the pickup van was in due process.



(Liza R Hek)  
Consultant (ME)  
NEC Secretariat Shillong



(Abhijit Sarkar)  
Consultant (FE)  
NEC Secretariat Shillong



(Jeriq Nicholas J. Kharbhih)  
Consultant (CE)  
NEC Secretariat, Shillong

## List of officials who were present during the inspection of NEC funded project "Procurement and supply of pick up van, NERCORMP on 23/04/2017

Sl. No.	Name	Contact No. & Email id	Designation & Organisation/Department	Signature
1.	Ahul Chakravarty	9435483085 ahul.c. @ rediffmail.com	NERCORMP- WGH	
2.	Jennifer Khumbo	9615758492 jkhumbo@rediffmail. com	NRND, NERCORMP, WGH	
3.	Dingchee Ch. Marak	940211857 dona_marak@yahoo. com	FAA; NERCORMP. WGH	
4.	Nanda S. Kaul	98622455755 nanda-s-kaul @yahoo.com	NERCORMP, WGH	
5.	Dr. Rahul Khetar	9856086235 dr.rahulkhetar@yahoo.in	PTO/NERCORMP/TMA	
6.	Sitarajam Pooja Sah	9436112659 sitarajam.2514@yahoo.co.in	IIDO/NERCORMP TMA	
7.	Shanta Dulal Shastri Chajee	9862204817 dulalshankar@gmail.com	ASSISTANT ACCOUNTS OFFICER NERCORMP - TORA	
8.	Bot. B. Sarkar	9615989541 PTOKRANS@ gmail.com	P-TO. NERCORMP WGH.	
9.	Eric Charles Kharspikew	9436307399 erickharspikew@yahoo.com	FAA, KCRMS NERCORMP West Khasi Hills Dist.	
10.	Dinesh Thapri	9856489440	CC, Meghalai Cluster	
11.	Ancel S Jawphnian	8014629457	SO Manipaljiem Cluster	
12.	ABHJIT SARKAR	8132853127	Consultant (EE) NEC, Shillong	
13.	Liza R. Hek	9774335292	Consultant (TC) NEC Shillong	
14.	Jarid Marbit	9436535665	Consultant (CE)	